
Scott Sched Brief description Sum allowed Prelims at 8.42% Total of Works OHP @ 9% Total amount
BLUE item No of item Plus Prelims allowed

113 Riser cupboard doors 17,914.00 1,508.36 19,422.36 1,748.01 21,170.37

98 Asbestos survey 1,320.00 111.14 1,431.14 128.80 1,559.95

165, 220 Asbestos Removal & Works 6,762.48 569.40 7,331.88 659.87 7,991.75

183, 176, 177 Lift Works (1) 2,653.35 223.41 2,876.76 258.91 3,135.67
Lift Works (2) 2,346.65 197.59 2,544.24 228.98 2,773.22

55 External Lighting 0.00 0.00 0.00 0.00 0.00

213 Bases for Roof Mounted Plant 6,537.50 550.46 7,087.96 637.92 7,725.87

214 Diamond Drilling for Routes 3,850.63 324.22 4,174.85 375.74 4,550.59

215 Builders Work for Duct Work Routes/ Risers 10,000.00 842.00 10,842.00 975.78 11,817.78

217 Additional Furrings to Plant Room 1,189.00 100.11 1,289.11 116.02 1,405.13

219 Acoustic Screens to Plant Area 0.00 0.00 0.00 0.00 0.00

Fees, etc
207 Structural Engineer's Fees 6,330.50 533.03 6,863.53 617.72 7,481.25

209 Planning 0.00 0.00 0.00 0.00 0.00

210 Architectural and Services Design Drawings 10,811.90 910.36 11,722.26 1,055.00 12,777.27

211 Architectural and Services Design Drawings 5,340.50 449.67 5,790.17 521.12 6,311.29

212 Architectural and Services Design Drawings 2,957.35 249.01 3,206.36 288.57 3,494.93

TOTALS: 78,013.86 6,568.77 84,582.63 7,612.44 92,195.06



Scott Sched Brief description Sum agreed Prelims @ 8.42% Total of Sum Agreed OHP @ 9% Total amount
Item No of item and Prelims agreed

1 Matting to Main Roof 405.00 34.10 439.10 39.52 478.62

5-27 Roof Works - various 9,356.25 787.80 10,144.05 912.96 11,057.01

28-29 Drainage and Guttering 9,683.00 815.31 10,498.31 944.85 11,443.16

30-31 Limestone Cladding Façade 8,093.75 681.49 8,775.24 789.77 9,565.02

53 Window 360.00 30.31 390.31 35.13 425.44

54 Roller Shutter Doors 4,734.81 398.67 5,133.48 462.01 5,595.49

56 External Decorations 5,448.38 458.75 5,907.13 531.64 6,438.78

90 - 92, 140 Suspended Ceiling Systems (Basement) 2,912.00 245.19 3,157.19 284.15 3,441.34

122 Ceilings (Staircases) 1,573.75 132.51 1,706.26 153.56 1,859.82

99 - 109; 123 - 127, 
129, 132, 137, 142 Floor Coverings 41,087.98 3,459.61 44,547.59 4,009.28 48,556.87

115 Walls 7,500.00 631.50 8,131.50 731.84 8,863.34

110 Skirting Boards 2,437.50 205.24 2,642.74 237.85 2,880.58

59-61; 64-66; 69-72
75-79; 82-84; 87-89
93-97; 131; 133-134; 
136, 138-139; 141; 

143-144 Internal Removal and Strip Out Works 10,632.10 895.22 11,527.32 1,037.46 12,564.78

145 Basement Toilets 720.00 60.62 780.62 70.26 850.88



147 Interceptor Works 3,582.00 301.60 3,883.60 349.52 4,233.13

161-164, 166 Asbestos Removal 3,760.00 316.59 4,076.59 366.89 4,443.49

149-150 Isolation of Electrics and Mech Installations 5,555.00 467.73 6,022.73 542.05 6,564.78

202 Wall Heaters to Retail 1,550.00 130.51 1,680.51 151.25 1,831.76

203-204 Craneage and Road Closure 10,275.00 865.16 11,140.16 1,002.61 12,142.77

205-206 Scaffolding and Scaffold Licence 20,240.00 1,704.21 21,944.21 1,974.98 23,919.19

231 Garage Ramp / Car Lift 1,180.00 99.36 1,279.36 115.14 1,394.50

TOTALS: 151,086.52 12,721.48 163,808.00 14,742.72 178,550.73



M&E Items

SS No Item Sunlife Tiger Allowed

151-157, 191, Removal of pipework, 13,280.05 13,280.05 13,280.05
192-3 etc in ceilings

158, 190 AHU - basement 10,573.50 10,573.50 10,573.50

159 Redundant roof services 8,844.50 8,844.50 8,844.50

160 Redundant roof services 3,391.50 3,391.50 3,391.50

188 Isolation of electrics 715.00 715.00 715.00

189 Isolation of mechanical 825.00 825.00 825.00

167 Air conditioning 158,031.25 158,031.25 158,031.25

SUB-TOTALS 195,660.80 195,660.80 195,660.80

171 Hot & cold water 54,002.50 17,500.00 41,002.50
(incl calorifier/boilers)

169 S'case radiators 2,500.00 0.00 2,500.00

172 Controls 35,252.50 12,500.00 12,500.00
200 Controls retail unit 6,533.75 5,000.00 6,533.75

168 Fresh air ventilation 121,542.50 16,955.70 121,542.50
199 Retail unit fresh air 42,648.75 5,042.25 42,648.75

170 Toilet ext/supply ventil'n 20,146.25 7,500.00 12,573.00

184 Mechanical wiring 12,960.05 3,500.00 12,960.05
Ditto - retail unit 2,880.74 [incl in 184] 2,880.74

178 Electrical mains and 36,582.98 14,180.00 36,582.98
sub mains distribution

179, 197 Small power 37,293.20 30,000.00 37,293.20
Retail unit 8,288.75 8,288.75 8,288.75

180 Fire Alarms 40,964.00 5,000.00 40,964.00

181-2, 194-5 Lighting 108,726.85 19,000.00 86,981.48

173 Mech'l commissioning 10,037.50 0.00 10,037.50
201 Ditto - retail unit 1,625.00 0.00 1,625.00



174 O&M manuals (mech) 2,437.50 0.00 2,437.50

175 Tender package prep (M) 2,058.40 0.00 2,058.40

185 Elec'l commissioning 3,630.90 0.00 3,630.90

186 O&M manuals (elec) 2,660.00 2,660.00

187 Tender package prep (E) 2,058.40 0.00 2,058.40

198 BWIC 4,761.25 2,000.00 4,761.25

216 Slab - making good holes 2,192.50 750.00 750.00

218 Add'l builders work 4,000.00 0.00 1,400.00

208 Building control approval 5,200.00 0.00 5,200.00

SUB-TOTAL 570,984.27 147,216.70 501,870.65

TOTALS (M&E) 766,645.07 342,877.50 697,531.45

Plus prelims @ 8.42% 831,196.58 371,747.79 750,625.76

Plus OHP @ 9% 906,004.28 405,205.09 823,382.08

Building Works 235,141.59 59,094.81 156,898.22

TOTAL (Bldg + M&E) 1,141,145.87 464,299.90 980,280.30

Blue items (as found) 92,195.06

Green items (agreed) 178,550.73

TOTAL 1,251,026.09

LSH Fee @ 4.88% 61,050.07

GRAND TOTAL 1,312,076.16



SMITH VALUATION (IV) - Reworked

Total costs of work 2,020,301.83             
Cost of tenant's work 1,251,026.00            
PM fee 61,050.07                 

1,312,076.07             

Total costs of work 708,225.76                

GDV 7,369,491.09             
Less
Works required 708,225.76               
Letting agents 10% 54,620.00                 
Legals 5% 27,310.00                 
Marketing 10,000.00                 
Empty rates - 364d 150,421.76               
Total costs 950,577.52               
Profit on costs 20% 190,115.50               

Total deductions 1,140,693.03             
Sub Total 6,228,798.06             
Less acquisition costs 5.7625%

5,869,863.58             
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