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LORD NEUBERGER:

Introductory 

1. These two appeals arise out of two interim, or partial, awards made by an 

arbitrator, Dr Robert Gaitskell QC (“the Arbitrator”), who was appointed to determine 

disputes which had arisen out of an agreement (“the Agreement”) dated 6 March 2003, 

under which National Insurance Property Development Company Ltd (“NIPDEC”) 

engaged NH International (Caribbean) Ltd (“NHIC”) to construct the new Scarborough 

Hospital in Tobago. 

2. Following disagreements between the parties, NHIC suspended work on the 

project in September 2005, and, in November 2006, it purported to exercise its right to 

determine the Agreement. The parties then referred a number of differences to 

arbitration pursuant to the terms of the Agreement. The Arbitrator was duly appointed 

to determine these issues, and in due course, he issued a total of five awards. Two of 

the issues determined by the Arbitrator were then challenged. The first was his decision, 

which was contained in his second award, that NHIC was entitled to terminate the 

Agreement. The second determination which was challenged arose under his third 

award, and it related to certain financial claims which he had to resolve. 

3. The issues raised by the two appeals are connected, but, in terms of the legal and 

practical issues which they raise, they are each self-contained. The Board will address 

the two issues in turn, after setting out the relevant terms of the Agreement. 

The relevant provisions of the Agreement 

4. The Agreement was expressed to be subject to the FIDIC General Conditions of 

Contract for Construction, First Edition 1999 (“the Conditions”). The first appeal turns 

on clauses 2.4, 14 and 16 of the Conditions. The second appeal turns on clauses 2.5, 16 

and 19 of the Conditions. 

5. Clause 2.4 provided that the Employer, ie NIPDEC, “shall submit within 28 days 

after receiving any request from the Contractor [ie NHIC], reasonable evidence that 

financial arrangements have been made and are being maintained which will enable the 

Employer to pay the Contract Price … in accordance with clause 14”. Clause 14 set out 

the contract price and procedure for payment, including provisions for interim 

certificates and a final certificate, referred to as “Payment Certificates”. 
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6. Clause 16.1 entitled the Contractor, after giving 21 days prior notice to the 

Employer, to “suspend work (or reduce the rate of work) unless and until [it] has 

received the … reasonable evidence”. Clause 16.2 entitled the Contractor to terminate 

the Agreement if, within 42 days of giving notice under clause 16.1, it had not received 

the reasonable evidence required by clause 2.4. 

7. Clause 16.3 provided that on termination under clause 16.2, the Contractor 

should cease all work and leave the site. Clause 16.4 stated that, after termination under 

clause 16.2, the Employer should, “(a) return the Performance Security to the 

Contractor”, “(b) pay the Contractor in accordance with sub-clause 19.6” and “(c) pay 

to the Contractor the amount of any loss of profit or other loss or damage sustained …”. 

8. Clause 19.6 required the Engineer appointed under the Agreement to “determine 

the value of the work done and issue a Payment Certificate”. The clause went on to 

provide that the certificate should include “(a) the amounts payable for any work carried 

out for which a price is stated in the Contract”, (b) the costs of certain plant and 

materials, and (c) any other costs which have been reasonably incurred. Clause 15.3 

provided that, “as soon as practicable” after service of a notice of termination, the 

Engineer should proceed to determine the value of the works. 

9. Clause 2.5 first provided that, if the Employer “considers itself to be entitled to 

any payment under any Clause of these Conditions or otherwise in connection with the 

Contract”, it should, subject to certain specified exceptions (such as cost of electricity, 

water or gas or for “other services requested by the Contractor”) “give notice and 

particulars to the Contractor”. The clause secondly went on to provide that “[t]he notice 

shall be given as soon as practicable after the Employer became aware of the event or 

circumstances giving rise to the claim”. Thirdly, clause 2.5 stated that “[t]he particulars 

shall specify the Clause or other basis of the claim, and shall include substantiation of 

the amount … to which the Employer considers [it]self to be entitled”, that the amount 

should be assessed by the Engineer, and that it “may be included as a deduction in the 

Contract Price and Payment Certificates”. Fourthly, clause 2.5 ended by stating that the 

amount so determined “may be included as a deduction in the Contract Price and 

Payment Certificates” but that the Employer should only be entitled “to set off against 

or make any deduction from an amount certified in a Payment Certificate, or to 

otherwise claim against the Contractor, in accordance with this sub-clause”. 

The relevant facts 

10. The primary facts relating to this issue are not in dispute. On 3 September 2004, 

NHIC issued a request to NIPDEC under clause 2.4. NIPDEC responded on 29 

December 2004, enclosing a letter from the Project Administration Unit of the Ministry 
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of Health (“the Ministry”), which advised that the Cabinet had approved additional 

funding for the project in the sum of $59.1m. 

11. On 28 April 2005, NHIC sent a further request under clause 2.4, which was 

answered on 5 July 2005 by the Permanent Secretary at the Ministry, Reynold Cooper. 

Having referred to the fact that the estimated final cost was $286,992,070, Mr Cooper 

stated that the Ministry “advise without prejudice that funds are available in [this] sum 

to meet the estimated final cost to completion”. 

12. NHIC then wrote on 8 July 2005, expressing concern about the expression 

“without prejudice” and asking whether there had been Cabinet approval to payment of 

sums due under the Agreement. No response was received to this request. NHIC then 

suspended work under the Agreement on 23 September 2005 (having already reduced 

its rate of work on 23 June 2005). 

13. On 19 October 2006, over a year later, NHIC received a letter from the new 

Permanent Secretary, Sandra Jones, dated 6 October 2006. After referring to the 

previous correspondence, Ms Jones stated that the Government “confirm[ed]” that (i) 

completion of the project “is of the highest priority”, (ii) the current estimate for the 

work was $224,129,801.99, (iii) “these funds are available from the consolidated fund 

for disbursement to NIPDEC for onward payment to NHIC or for direct payment to 

NHIC”, (iv) “moneys certified or found due to NHIC … will be paid by the 

Government”, and (v) “the Government stands fully behind the project … and will meet 

the contractual financial requirements for completion of the project”. 

14. On 27 October 2006, NHIC wrote to NIPDEC requesting confirmation that 

Cabinet had approved the funds. No such confirmation was forthcoming and on 3 

November 2006, NHIC issued a notice of termination pursuant to clause 16.2. Around 

this time, the Cabinet accepted a recommendation from Ms Jones that the funds referred 

to in the letter of 6 October 2006 be provided for completion of the project, and this 

decision was formally recorded in a note prepared by the Cabinet Secretary on 16 

November 2006. 

15. NIPDEC did not accept that the Agreement had been validly terminated, and 

contended that NHIC had had no right to terminate. However, the parties very sensibly 

proceeded (in NIPDEC’s case, without prejudice to its contention) on the basis that the 

Agreement had been terminated. Accordingly the Engineer then proceeded to assess the 

value of the work that had been done up to the date of termination. 

16. A number of issues arose between the parties, and their disputes were referred, 

in accordance with the terms of the Agreement, to the Arbitrator, who issued a total of 

five partial awards. 
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17. The ultimate question for the Arbitrator in the second award was whether NHIC 

had been entitled to determine the Agreement under clause 16.2, as it had purported to 

do on 3 November 2006. It is common ground between the parties that the answer to 

that question turns on whether, in the light of the letters summarised above, NIPDEC 

had given “reasonable evidence that financial arrangements have been made and are 

being maintained which will enable [NIPDEC] to pay the Contract Price … in 

accordance with clause 14” within clause 2.4. 

18. After hearing and reading evidence and argument on this issue, the Arbitrator 

decided in his second award, dated 16 April 2007, that the letters of 29 December 2004, 

5 July 2005 and 6 October 2006, whether taken together or separately, did not amount 

to such “reasonable evidence” that “financial arrangements” had been “made and 

maintained”. Accordingly, he concluded that NHIC had been entitled to terminate the 

Agreement as it had purported to do on 3 November 2006. That decision was upheld by 

Rajnauth-Lee J, but set aside by the Court of Appeal. The first of the instant two appeals 

is NHIC’s appeal against that decision of the Court of Appeal. 

19. While his second award was being appealed, the Arbitrator went on to entertain 

submissions as to the amounts due to NHIC, as there were claims and counter-claims. 

This led to his third award, which contained a number of detailed findings and 

calculations. NHIC appealed against a number of the conclusions reached in the third 

award, and sought an order remitting the matter to the Arbitrator. Jones J dismissed the 

appeal, but the Court of Appeal allowed NHIC’s appeal on two points although 

declining to remit the third award in light of its decision on the second award. However, 

they upheld Jones J’s rejection of NHIC’s case on set-off, and it is that issue which 

founds the basis of the second of NHIC’s instant two appeals. 

The first issue: was NHIC entitled to determine the Agreement? 

20. As explained above, the effect of the second award was that the Agreement had 

been validly terminated by NHIC on 3 November 2006. The Arbitrator gave two 

reasons for this conclusion in his second award. The first reason was that the contents 

of the letters relied on by NIPDEC, whether taken together or individually, did not 

constitute “reasonable evidence that financial arrangements [had] been made and 

maintained [to] enable [NIPDEC] to pay” the sums referred to in the letters. The second 

reason was that, even if those letters did constitute such “reasonable evidence”, they 

related to a sum which was too low. The Board will concentrate on the first of those 

reasons, which has been rightly treated throughout these proceedings as the Arbitrator’s 

primary reason for reaching his conclusion that NHIC was entitled to terminate the 

Agreement under clause 16.2. 
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21. In his second award, the Arbitrator referred to the evidence given by Ms Jones, 

who explained that she had sought the approval of Cabinet after receiving NHIC’s letter 

of 27 October 2006, as “demonstrat[ing]” that Cabinet approval was necessary for the 

payment of funds, a conclusion which he said was also supported by the evidence of 

Minister Emil. The Arbitrator also stated that the effect of the evidence he had heard 

was that “[t]he normal procedure of seeking Cabinet approval prior to expenditure was 

rarely if ever departed from”, a view which he considered was supported by the 

evidence of Ms Jones, who did not know of any occasion when such a departure had 

occurred. The Arbitrator further mentioned that in relation to previous construction 

contracts, the evidence showed that Cabinet approval was needed before money could 

be paid. 

22. The Arbitrator then turned to the wording of clause 2.4, and concluded that it 

required more than showing that “the employer is able to pay”, let alone that it was 

enthusiastic about the project. He said that what was required was evidence of “positive 

steps” on the part of the employer which showed that “financial arrangements” had been 

made to pay sums due under the Agreement. 

23. The Arbitrator next addressed the question whether NHIC had been entitled to 

suspend work under clause 16.1 as it did on 23 September 2005. He held that NHIC 

was so entitled, in the light of the words “without prejudice”, and the absence of any 

confirmation of Cabinet approval, in the letter of 5 July 2005, and in the absence of any 

response to NHIC’s letter of 8 July 2005. 

24. The Arbitrator then turned to the question whether NHIC had been entitled to 

terminate the Agreement pursuant to clause 16.2 as it purported to do on 3 November 

2006. For very similar reasons, he held that NHIC was so entitled. The crucial letter 

from Ms Jones dated 6 October 2006 did not mention that Cabinet approval was being 

sought, let alone that it had been obtained: it merely gave assurances of the 

Government’s commitment to the project. Although the Arbitrator accepted that the 

evidence before him showed that, as at 3 October 2006, ministerial and prime 

ministerial consents to the payment of any money due under the Agreement would be 

approved by Cabinet, he noted that this had not been communicated to NHIC. The 

Arbitrator accordingly held that NHIC was entitled to terminate the Agreement as it 

purported to do. 

25. On 14 November 2008, Rajnauth-Lee J dismissed NIPDEC’s challenge to the 

Arbitrator’s conclusion that the Agreement had been validly terminated, but, the Court 

of Appeal (Mendonça, Jamadar and Bereaux JJA) allowed NIPDEC’s appeal from her 

decision. It is from that decision which NHIC now appeals to Her Majesty. 
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26. In very summary terms, the Court of Appeal’s reasoning as to why the Arbitrator 

went wrong was that he was mistaken in thinking that evidence of Cabinet approval was 

needed to satisfy clause 2.4, in the light of the assurances given by the Permanent 

Secretaries, Mr Cooper and Ms Jones, in their respective letters of 5 July 2005 and 6 

October 2006. In those circumstances the Court of Appeal held that the Arbitrator was 

effectively demanding the “highest standard”, rather than “reasonable evidence”, of 

assurance. 

27. In the Board’s view, the decision of the Court of Appeal cannot, with respect, 

stand. There was no suggestion that the Arbitrator had misconstrued the relevant 

provisions of the Agreement, clauses 2.4, 14, 16.1 and 16.2; the challenge was simply 

to his assessment that the letters sent on behalf of NIPDEC were insufficient to satisfy 

the requirements of clause 2.4, and in particular to his conclusion that, at least in the 

circumstances of this case, NIPDEC had to produce evidence that Cabinet approval for 

payment of the sum due under the Agreement had been, or was in practice bound to be, 

obtained. 

28. The Arbitrator’s conclusion in this connection was one of fact rather than of law. 

It can be said to be a finding of secondary fact or even the making of a judgment rather 

than a strict fact-finding exercise, but it is not a resolution of a dispute as to the law. In 

those circumstances, save (arguably) to the extent that it might be contended that there 

was simply no evidence on which he could make the finding (or reach the judgment) 

that he did, or that no reasonable arbitrator could have made that finding (or reached 

that judgment), it was simply not open to a court to interfere with, or set aside, his 

conclusions on such an issue. 

29. Where parties choose to resolve their disputes through the medium of arbitration, 

it has long been well established that the courts should respect their choice and properly 

recognise that the arbitrator’s findings of fact, assessments of evidence and formations 

of judgment should be respected, unless they can be shown to be unsupportable. In 

particular, the mere fact that a judge takes a different view, even one that is strongly 

held, from the arbitrator on such an issue is simply no basis for setting aside or varying 

the award. Of course, different considerations apply when it comes to issues of law, 

where courts are often more ready, in some jurisdictions much more ready, to step in. 

30. In the present case, the Board has no hesitation in concluding that the Arbitrator’s 

careful analysis of the relevant clauses demonstrates that he made no error of law, that 

his summary of the factual evidence he heard shows that there was plainly enough 

evidence to justify the conclusion that he reached, and that the reasoning by which he 

arrived at that conclusion was coherent and clear. In those circumstances, as Rajnauth-

Lee J rightly concluded, there was simply no basis for interfering with his conclusion 

that NHIC had validly determined the Agreement pursuant to clause 16.2. 
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31. In his judgment in the Court of Appeal, with which Mendonça and Jamadar JJA 

agreed, Bereaux JA relied on the fact that whether the evidence provided under clause 

2.4 was “reasonable” was a matter of law. That is only true in the sense that there would 

be an error of law if the Arbitrator had reached a conclusion on this issue which was 

unsupportable in the light of the evidence, or if, which may well be the same thing, it 

was irrational. But, as already explained, such a contention cannot be maintained in this 

case: there plainly was evidence which justified the Arbitrator’s conclusion. In effect, 

the Court of Appeal took the view that he had applied too high a standard when deciding 

what constituted “reasonable evidence”, but that approach involved an impermissible 

substitution of the court’s judgment for that of the Arbitrator, in circumstances where 

the parties had mutually agreed to have the issue determined by an arbitrator. 

32. To condescend a little further into detail, in para 87 of his judgment, Bereaux JA 

said that it “must be a relevant consideration that the employer is wealthy and 

financially able to pay the contract price”. That may very well be true, but it does not, 

as Bereaux JA suggested, give rise to a justifiable criticism of the Arbitrator’s views 

that “the mere fact that an Employer is wealthy is inadequate for the purposes of sub-

clause 2.4” and that “the mere fact that an Employer has good reasons for wanting a 

project completed does not itself mean that he has made and maintained the necessary 

financial arrangements”. The Arbitrator was not saying that the employer’s wealth was 

not relevant evidence: he was saying that it was insufficient to satisfy the requirements 

of clause 2.4. 

33. Similarly, the suggestion in para 91 of Bereaux JA’s judgment that, while 

“Cabinet approval would easily have satisfied the requirement of … clause 2.4, … the 

absence of Cabinet approval would not necessarily have breached it”, involved 

substituting the court’s judgment for that of the Arbitrator on a matter which was pre-

eminently for the Arbitrator to determine. Further, while Bereaux JA’s subsequent 

assessment in paras 92-96 that the Permanent Secretaries’ assurances in the letters of 5 

July 2005 and 6 October 2006 constituted “reasonable evidence” may well have been a 

perfectly fair and defensible view, it was not for him to form his own independent view 

on that point: it was for the Arbitrator. A final illustration of how the Court of Appeal 

allowed itself to take over the fact-finding role of the Arbitrator may be seen in para 99, 

where it was said that the Arbitrator “gave too little weight” to certain evidence of 

Minister Emil. It is not for the court to decide what weight should be given to certain 

evidence. 

34. It is only fair to add that the judgment of Bereaux JA was careful and coherent, 

and that it is understandable that he took a different view from the Arbitrator. It is also 

right to say that the Court of Appeal was quite right to reject the second reason which 

the Arbitrator gave for finding that clause 2.4 had not been satisfied by NIPDEC, 

namely that, even if the letters of 5 July 2005 and/or 6 October 2006 would otherwise 

have satisfied clause 2.4, they did not do so, because they related to an insufficient sum 

(as mentioned in para 20 above). The Board considers that Bereaux JA was quite right 
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in paras 101-104 of his judgment to conclude that the Arbitrator had gone wrong in law 

on that point. However, the Arbitrator’s error in that regard does not infect his first (and 

main) reason for holding that NHIC was entitled to terminate the Agreement, which 

was, as just explained, a conclusion with which a court should not interfere. 

35. Accordingly, the Board considers that the appeal of NHIC on the first appeal is 

well founded, and therefore confirms that, as a result of the Arbitrator’s second award, 

the Agreement was validly terminated by NHIC on 3 November 2006 pursuant to clause 

16.2. 

The second issue: NIPDEC’s set-offs and cross-claims 

36. As explained above, the Arbitrator’s third award addressed the financial 

consequences of his finding that the Agreement had been validly determined by NHIC 

in accordance with clause 16.2. In the third award, having found what sums were owing 

to NHIC from NIPDEC, the Arbitrator went on to consider “NIPDEC’s counterclaims”, 

in respect of which he rejected NHIC’s contention that clause 2.5 barred all or some of 

the counterclaims, because “clear words are required to exclude common law rights of 

set-off and/or abatement of legitimate cross-claims” and (by implication) the words of 

clause 2.5 were not clear enough. That decision was upheld by Jones J and by the Court 

of Appeal, in a judgment given by Mendonça JA with which Jamadar and Bereaux JJA 

agreed. 

37. In his clearly reasoned judgment, Mendonça JA stated that, while the closing 

part of clause 2.5 “prohibits the employer from setting off any sum against any amount 

certified in a Payment Certificate”, it “does not prevent the employer from exercising 

his right of set-off in any other way”, and in particular “against amounts that are not 

certified”. 

38. The Board takes a different view. In agreement with the attractively argued 

submissions of Mr Alvin Fitzpatrick SC, it is hard to see how the words of clause 2.5 

could be clearer. Its purpose is to ensure that claims which an employer wishes to raise, 

whether or not they are intended to be relied on as set-offs or cross-claims, should not 

be allowed unless they have been the subject of a notice, which must have been given 

“as soon as practicable”. If the Employer could rely on claims which were first notified 

well after that, it is hard to see what the point of the first two parts of clause 2.5 was 

meant to be. Further, if an Employer’s claim is allowed to be made late, there would not 

appear to be any method by which it could be determined, as the Engineer’s function is 

linked to the particulars, which in turn must be contained in a notice, which in turn has 

to be served “as soon as practicable”. 
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39. Perhaps most crucially, it appears to the Board that the Court of Appeal’s 

analysis overlooks the fact that, although the closing part of clause 2.5 limits the right 

of an Employer in relation to raising a claim by way of set-off against the amount 

specified in a Payment Certificate, the final words are “or to otherwise claim against 

the Contractor, in accordance with this sub-clause”. It is very hard to see a satisfactory 

answer to the contention that the natural effect of the closing part of clause of 2.5 is that, 

in order to be valid, any claim by an Employer must comply with the first two parts of 

the clause, and that this extends to, but, in the light of the word “otherwise”, is not 

limited to, set-offs and cross-claims. 

40. More generally, it seems to the Board that the structure of clause 2.5 is such that 

it applies to any claims which the Employer wishes to raise. First, “any payment under 

any clause of these Conditions or otherwise in connection with the Contract” are words 

of very wide scope indeed. Secondly, the clause makes it clear that, if the Employer 

wishes to raise such a claim, it must do so promptly and in a particularised form: that 

seems to follow from the linking of the Engineer’s role to the notice and particulars. 

Thirdly, the purpose of the final part of the clause is to emphasise that, where the 

Employer has failed to raise a claim as required by the earlier part of the clause, the 

back door of set-off or cross-claims is as firmly shut to it as the front door of an 

originating claim. 

41. The reasoning of Hobhouse LJ in Mellowes Archital Ltd v Bell Products Ltd 

(1997) 58 Con LR 22, 25-30, supports this conclusion. It also demonstrates that a 

provision such as clause 2.5 does not preclude the Employer from raising an abatement 

argument – eg that the work for which the contractor is seeking a payment was so poorly 

carried out that it does not justify any payment, or that it was defectively carried out so 

that it is worth significantly less than the contractor is claiming.  

42. In the light of the unchallenged part of the Court of Appeal’s decision, it is 

common ground that the third award must be remitted to the Arbitrator. In the light of 

the Board’s decision as to the effect of clause 2.5, it will have to be remitted on the basis 

that he will have to reconsider the sums which he allowed NIPDEC to raise by way of 

set-off or cross claims. Any of those sums which (i) were not the subject of appropriate 

notification complying with the first two parts of clause 2.5 and (ii) cannot be 

characterised as abatement claims as opposed to set-offs or cross-claims, must be 

disallowed. It is for the Arbitrator to decide which sums are to be allowed in the light 

of this conclusion, and to decide how he should proceed to determine that issue. 

Conclusions 

43. For the reasons given above, the Board concludes that both appeals of NHIC 

should be allowed and the third award remitted to the Arbitrator for his reconsideration 
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in accordance with the unchallenged directions of the Court of Appeal on the two points 

allowed in NHIC’s appeal against the third award and the directions of the Board as set 

out in para 42 above. In the case of the second appeal, it should be added that NHIC 

had raised other points which it has abandoned, perhaps partly in the light of its success 

on the first appeal. 

44. The Board invites submissions as to the costs of these two appeals within 14 days 

of the handing down of this judgment. If no submissions are received in that period, the 

Board will order that NIPDEC pay the costs of NHIC of both appeals on a standard 

basis. 


	1. These two appeals arise out of two interim, or partial, awards made by an arbitrator, Dr Robert Gaitskell QC (“the Arbitrator”), who was appointed to determine disputes which had arisen out of an agreement (“the Agreement”) dated 6 March 2003, unde...
	2. Following disagreements between the parties, NHIC suspended work on the project in September 2005, and, in November 2006, it purported to exercise its right to determine the Agreement. The parties then referred a number of differences to arbitratio...
	3. The issues raised by the two appeals are connected, but, in terms of the legal and practical issues which they raise, they are each self-contained. The Board will address the two issues in turn, after setting out the relevant terms of the Agreement.
	4. The Agreement was expressed to be subject to the FIDIC General Conditions of Contract for Construction, First Edition 1999 (“the Conditions”). The first appeal turns on clauses 2.4, 14 and 16 of the Conditions. The second appeal turns on clauses 2....
	5. Clause 2.4 provided that the Employer, ie NIPDEC, “shall submit within 28 days after receiving any request from the Contractor [ie NHIC], reasonable evidence that financial arrangements have been made and are being maintained which will enable the ...
	6. Clause 16.1 entitled the Contractor, after giving 21 days prior notice to the Employer, to “suspend work (or reduce the rate of work) unless and until [it] has received the … reasonable evidence”. Clause 16.2 entitled the Contractor to terminate th...
	7. Clause 16.3 provided that on termination under clause 16.2, the Contractor should cease all work and leave the site. Clause 16.4 stated that, after termination under clause 16.2, the Employer should, “(a) return the Performance Security to the Cont...
	8. Clause 19.6 required the Engineer appointed under the Agreement to “determine the value of the work done and issue a Payment Certificate”. The clause went on to provide that the certificate should include “(a) the amounts payable for any work carri...
	9. Clause 2.5 first provided that, if the Employer “considers itself to be entitled to any payment under any Clause of these Conditions or otherwise in connection with the Contract”, it should, subject to certain specified exceptions (such as cost of ...
	10. The primary facts relating to this issue are not in dispute. On 3 September 2004, NHIC issued a request to NIPDEC under clause 2.4. NIPDEC responded on 29 December 2004, enclosing a letter from the Project Administration Unit of the Ministry of He...
	11. On 28 April 2005, NHIC sent a further request under clause 2.4, which was answered on 5 July 2005 by the Permanent Secretary at the Ministry, Reynold Cooper. Having referred to the fact that the estimated final cost was $286,992,070, Mr Cooper sta...
	12. NHIC then wrote on 8 July 2005, expressing concern about the expression “without prejudice” and asking whether there had been Cabinet approval to payment of sums due under the Agreement. No response was received to this request. NHIC then suspende...
	13. On 19 October 2006, over a year later, NHIC received a letter from the new Permanent Secretary, Sandra Jones, dated 6 October 2006. After referring to the previous correspondence, Ms Jones stated that the Government “confirm[ed]” that (i) completi...
	14. On 27 October 2006, NHIC wrote to NIPDEC requesting confirmation that Cabinet had approved the funds. No such confirmation was forthcoming and on 3 November 2006, NHIC issued a notice of termination pursuant to clause 16.2. Around this time, the C...
	15. NIPDEC did not accept that the Agreement had been validly terminated, and contended that NHIC had had no right to terminate. However, the parties very sensibly proceeded (in NIPDEC’s case, without prejudice to its contention) on the basis that the...
	16. A number of issues arose between the parties, and their disputes were referred, in accordance with the terms of the Agreement, to the Arbitrator, who issued a total of five partial awards.
	17. The ultimate question for the Arbitrator in the second award was whether NHIC had been entitled to determine the Agreement under clause 16.2, as it had purported to do on 3 November 2006. It is common ground between the parties that the answer to ...
	18. After hearing and reading evidence and argument on this issue, the Arbitrator decided in his second award, dated 16 April 2007, that the letters of 29 December 2004, 5 July 2005 and 6 October 2006, whether taken together or separately, did not amo...
	19. While his second award was being appealed, the Arbitrator went on to entertain submissions as to the amounts due to NHIC, as there were claims and counter-claims. This led to his third award, which contained a number of detailed findings and calcu...
	The first issue: was NHIC entitled to determine the Agreement?
	20. As explained above, the effect of the second award was that the Agreement had been validly terminated by NHIC on 3 November 2006. The Arbitrator gave two reasons for this conclusion in his second award. The first reason was that the contents of th...
	21. In his second award, the Arbitrator referred to the evidence given by Ms Jones, who explained that she had sought the approval of Cabinet after receiving NHIC’s letter of 27 October 2006, as “demonstrat[ing]” that Cabinet approval was necessary fo...
	22. The Arbitrator then turned to the wording of clause 2.4, and concluded that it required more than showing that “the employer is able to pay”, let alone that it was enthusiastic about the project. He said that what was required was evidence of “pos...
	23. The Arbitrator next addressed the question whether NHIC had been entitled to suspend work under clause 16.1 as it did on 23 September 2005. He held that NHIC was so entitled, in the light of the words “without prejudice”, and the absence of any co...
	24. The Arbitrator then turned to the question whether NHIC had been entitled to terminate the Agreement pursuant to clause 16.2 as it purported to do on 3 November 2006. For very similar reasons, he held that NHIC was so entitled. The crucial letter ...
	25. On 14 November 2008, Rajnauth-Lee J dismissed NIPDEC’s challenge to the Arbitrator’s conclusion that the Agreement had been validly terminated, but, the Court of Appeal (Mendonça, Jamadar and Bereaux JJA) allowed NIPDEC’s appeal from her decision....
	26. In very summary terms, the Court of Appeal’s reasoning as to why the Arbitrator went wrong was that he was mistaken in thinking that evidence of Cabinet approval was needed to satisfy clause 2.4, in the light of the assurances given by the Permane...
	27. In the Board’s view, the decision of the Court of Appeal cannot, with respect, stand. There was no suggestion that the Arbitrator had misconstrued the relevant provisions of the Agreement, clauses 2.4, 14, 16.1 and 16.2; the challenge was simply t...
	28. The Arbitrator’s conclusion in this connection was one of fact rather than of law. It can be said to be a finding of secondary fact or even the making of a judgment rather than a strict fact-finding exercise, but it is not a resolution of a disput...
	29. Where parties choose to resolve their disputes through the medium of arbitration, it has long been well established that the courts should respect their choice and properly recognise that the arbitrator’s findings of fact, assessments of evidence ...
	30. In the present case, the Board has no hesitation in concluding that the Arbitrator’s careful analysis of the relevant clauses demonstrates that he made no error of law, that his summary of the factual evidence he heard shows that there was plainly...
	31. In his judgment in the Court of Appeal, with which Mendonça and Jamadar JJA agreed, Bereaux JA relied on the fact that whether the evidence provided under clause 2.4 was “reasonable” was a matter of law. That is only true in the sense that there w...
	32. To condescend a little further into detail, in para 87 of his judgment, Bereaux JA said that it “must be a relevant consideration that the employer is wealthy and financially able to pay the contract price”. That may very well be true, but it does...
	33. Similarly, the suggestion in para 91 of Bereaux JA’s judgment that, while “Cabinet approval would easily have satisfied the requirement of … clause 2.4, … the absence of Cabinet approval would not necessarily have breached it”, involved substituti...
	34. It is only fair to add that the judgment of Bereaux JA was careful and coherent, and that it is understandable that he took a different view from the Arbitrator. It is also right to say that the Court of Appeal was quite right to reject the second...
	35. Accordingly, the Board considers that the appeal of NHIC on the first appeal is well founded, and therefore confirms that, as a result of the Arbitrator’s second award, the Agreement was validly terminated by NHIC on 3 November 2006 pursuant to cl...
	36. As explained above, the Arbitrator’s third award addressed the financial consequences of his finding that the Agreement had been validly determined by NHIC in accordance with clause 16.2. In the third award, having found what sums were owing to NH...
	37. In his clearly reasoned judgment, Mendonça JA stated that, while the closing part of clause 2.5 “prohibits the employer from setting off any sum against any amount certified in a Payment Certificate”, it “does not prevent the employer from exercis...
	38. The Board takes a different view. In agreement with the attractively argued submissions of Mr Alvin Fitzpatrick SC, it is hard to see how the words of clause 2.5 could be clearer. Its purpose is to ensure that claims which an employer wishes to ra...
	39. Perhaps most crucially, it appears to the Board that the Court of Appeal’s analysis overlooks the fact that, although the closing part of clause 2.5 limits the right of an Employer in relation to raising a claim by way of set-off against the amoun...
	40. More generally, it seems to the Board that the structure of clause 2.5 is such that it applies to any claims which the Employer wishes to raise. First, “any payment under any clause of these Conditions or otherwise in connection with the Contract”...
	41. The reasoning of Hobhouse LJ in Mellowes Archital Ltd v Bell Products Ltd (1997) 58 Con LR 22, 25-30, supports this conclusion. It also demonstrates that a provision such as clause 2.5 does not preclude the Employer from raising an abatement argum...
	42. In the light of the unchallenged part of the Court of Appeal’s decision, it is common ground that the third award must be remitted to the Arbitrator. In the light of the Board’s decision as to the effect of clause 2.5, it will have to be remitted ...
	43. For the reasons given above, the Board concludes that both appeals of NHIC should be allowed and the third award remitted to the Arbitrator for his reconsideration in accordance with the unchallenged directions of the Court of Appeal on the two po...
	44. The Board invites submissions as to the costs of these two appeals within 14 days of the handing down of this judgment. If no submissions are received in that period, the Board will order that NIPDEC pay the costs of NHIC of both appeals on a stan...

