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LORD JUSTICE COULSON and MR JUSTICE HOLGATE:  

1. INTRODUCTION 

1. This is the Judgment of the Court, to which we have both contributed. 

2. The claimant is a well-known television personality and environmental campaigner. By 

judicial review proceedings commenced on 27 March 2020, he seeks to challenge the 

decision made by the First Defendant to continue with the HS2 rail project. As part of 

that application, the Claimant seeks an interim injunction to prevent the carrying out of 

clearance works in six different woodlands, most but not all of which are in 

Buckinghamshire, which would otherwise be due to occur over the next few days. 

Although the hearing on 3 April 2020 was listed to consider only the injunction 

application, it became apparent that it was not practicable to distinguish between the 

first part of the test for an interim injunction (namely, whether the claimant has a 

realistic prospect of success), and the test for whether permission to bring judicial 

review proceedings should be granted. Accordingly, the court considered both the 

merits of the judicial review challenge and the claim for an injunction. The parties 

agreed with this approach. 

3. Due to the extreme urgency of the application, at the end of the hearing, after a short 

break in which the court considered its conclusions, the parties were told that 

permission to bring judicial review proceedings would be refused because the 

Claimant’s claim did not have a realistic prospect of success. In addition, the court said 

that, even if the Claimant did have a realistic prospect of success, the balance of 

convenience (the second part of the test for an interim injunction) favoured the 

continuation of the clearance works. The court said that it would endeavour to give 

written reasons for those conclusions by the end of Monday 6th April.  

4. These are those reasons. They are set out in the following way. In Section 2, we set out 

the factual background. In Section 3, we address the question as to whether the 

application for judicial review was made promptly. In Section 4 we deal with what we 

consider is the limited basis on which the relevant decision could be impugned by this 

court. In Sections 5-8 inclusive, we deal with each of the four Grounds for the 

application and explain why we have concluded that they each have no realistic 

prospect of success. In Section 9, we explain why, even if the application had a realistic 

prospect of success, the balance of probabilities favoured not granting the injunction 

sought. There is a brief summary of our conclusions in Section 10. 

5. We should emphasise that this court is only concerned with whether the decision being 

challenged is unlawful in some way. We are of course aware that members of the public 

have strongly held views for and against the HS2 project, but it is important to stress 

that it is not part of the court’s role to deal with its pros and cons. 

6. In view of the coronavirus pandemic, the hearing took place remotely, observed by 

many members of the Press who had asked to join via Skype. That it can be accounted 

a success was entirely due to the clarity of leading counsel’s oral submissions, and the 

hard work and organisational skills of our clerks. The court expresses its gratitude to 

all those involved. 
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2. THE FACTUAL BACKGROUND 

2.1 The Legislative Context 

7. HS2 is a national high-speed railway network which, on its completion, will connect 

London, Birmingham, Manchester and Leeds. It has proved controversial twice over: 

once during the detailed consideration of the Bill, which eventually became law in 2017 

(“the 2017 Act”)1, and again in the autumn and winter of 2019/2020, when the First 

Defendant reviewed the HS2 project and decided, on 11 February 2020, to continue 

with the project. 

8. The HS2 project is being carried out on a phased basis, under the 2017 Act, which gives 

the necessary powers for the construction and operation of  phase 1. The Interested 

Party was created by the First Defendant in 2009 and given responsibility for 

development and delivery of HS2 on behalf of the Government. It is the appointed 

‘nominated undertaker’ for the construction of Phase 1 of HS2, from London to the 

West Midlands.  It is only Phase 1 which has so far been permitted to proceed.  

9. Both the strategic case for HS2 and the proposed route for Phase 1 were the subject of 

a national public consultation carried out by the First Defendant between February and 

July 2011. Amongst the principal issues raised for public consideration were (a) the 

need for a major increase in rail capacity and for a major improvement in connectivity 

between cities; and (b) whether there were alternative options. The Court of Appeal 

subsequently held that the 2011 public consultation on the proposed high speed rail 

strategy, proposed Phase 1 route and consideration of alternatives had been lawfully 

carried out: see R (HS2 Action Alliance Ltd) v Secretary of State [2013] EWCA Civ 

920. 

10.  In January 2012, the Government published its adopted high-speed rail strategy and 

the route for Phase 1. A Bill seeking powers for the construction and operation of Phase 

1 was introduced into Parliament in November 2013. In early 2014, the Supreme Court 

dismissed appeals against the decision of the Court of Appeal, holding (inter alia) that 

the objectives of EU law in respect of environmental impact assessment of Phase 1 were 

capable of being fulfilled through the Parliamentary process: see R (Buckinghamshire 

County Council) v Secretary of State for Transport  [2014] 1 WLR 324.       

11.  In February 2017, Phase 1 was authorized by the enactment of the 2017 Act. Relevant 

sections include: 

a) Section 1, which gives power to the nominated undertaker to construct 

and maintain the works specified in the first schedule to the Act – the 

“scheduled works” – being works for the construction of Phase 1 and 

works consequential on, or incidental to, such works.   

b) Section 15 and paragraph 1(2) of schedule 16, which give power to the 

nominated undertaker to enter onto and take possession of land for Phase 

1 purposes. “Phase 1 purposes” include “anything being done or required 

                                                 
1 Its long title is “An Act to make provision for a railway between Euston in London and a junction with the 

West Coast Main Line at Handsacre in Staffordshire, with a spur from Water Orton in Warwickshire to Curzon 

Street in Birmingham; and for connected purposes”.     
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for the purposes of or in connection with the works authorized by this 

Act”.  

c) Section 20, which granted deemed planning permission under Part 3 of 

the Town and Country Planning Act 1990 for the carrying out of 

development authorized by the Act. In the case of development 

authorized by the Act which consists of the carrying out of an element 

of work which is not scheduled works, that development falls within the 

scope of the deemed planning permission if it is covered by “an 

environmental statement in connection with the Bill”: section 20(2)(c) 

of the Act.  

d) The deposited statements which constituted the environmental statement 

in connection with the Bill are identified in sections 68(4) and (5) of the 

Act. Environmental information about the works for Phase 1 purposes 

which are the subject matter of the present application for an injunction 

is contained in those deposited statements.   

e) The “Act limits” for Phase 1 purposes include land or any other thing if 

it is within the limits of land to be acquired and used: section 68(2)(b) of 

the Act. The limits of land to be acquired and used are shown on the 

deposited plans (sections 61 and 68(1) of the Act). The works for Phase 

1 purposes which are the subject matter of the present application for an 

injunction are to be carried out on such land.  

f) The “nominated undertaker” is a person appointed by the Secretary of 

State for such purposes of such provisions of the Act as may be specified 

in the order of appointment: section 45(1) of the Act. The works for 

Phase 1 purposes that are the subject matter of the present application 

for an injunction fall within the purposes specified in the order by which 

the First Defendant has appointed the Interested Party as nominated 

undertaker.   

12. Section 68(5)(a) of the Act records that, in November 2013, the Promoter of the Bill 

(the Department of Transport) deposited an environmental statement (“ES”) in 

pursuance of Standing Order 27A of the House of Commons relating to private business 

(environmental assessment). Subsequently during Parliamentary scrutiny of the Bill, 

supplementary environmental statements (“SES”) were published, as is recorded in 

section 68(5)(b) of the Act. Both the ES and SES were subject to public consultation in 

accordance with the requirements of Standing Order 224A, and a summary of the 

results of that public consultation was compiled by an independent consultant appointed 

for that purpose and reported to MPs in advance of Second Reading and (in the case of 

SES) Third Reading of the Bill in the House of Commons.  

13. Both the ES and the SES contained detailed accounts of the effects of works to be 

carried out for Phase 1 purposes on wildlife, including European Protected Species, 

their habitats and on designated ancient woodlands and other areas of woodland 

affected by the works now authorized by the Act. Both the ES and the SES contained 

detailed arrangements for mitigation of those effects where they could not be avoided; 

and for compensation of those effects where they could not be fully mitigated. The ES 

also provided an assessment of the performance of Phase 1 of HS2 as proposed to be 
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authorized under the Bill against the then current legislative, regulatory and policy 

requirements and objectives in respect of climate change.  

14. In addition, the Interested Party is under a contractual duty under the HS2 Phase 1 

Development Agreement to comply with the published Environmental Minimum 

Requirements (“EMRs”) for construction of Phase 1 of HS2. The objective of the EMRs 

is to ensure that Phase 1 of HS2 is delivered in accordance with the ES and SES, and 

thus in accordance with the deemed planning permission granted under section 20 of 

the Act. In R (Hillingdon LBC) v Secretary of State [2019] EWHC 3574 (Admin) at 

[21] to [22], Lang J gave a helpful summary of the purpose and principal components 

of the EMRs. They include a Code of Construction Practice and an Environmental 

Memorandum.  Although we were told that this decision is under appeal, it appears that 

the appeal does not concern that part of the judgment dealing with EMRs. 

15. Section 9 of the HS2 Phase 1 Code of Construction Practice (February 2017) imposes 

obligations on the Interested Party for the protection of ecological interests, including 

protected species, statutorily protected habitats, other habitats and features of ecological 

importance, including ancient woodlands. In August 2017, after the Act had been 

passed, the Interested Party published an Ancient Woodland Strategy for Phase 1 of 

HS2, which sets out more detailed arrangements for managing the impact of 

construction of Phase 1 of HS2 on those areas of designated and other ancient woodland 

in which works are authorized to be carried out under the powers of the Act. The court 

was taken briefly to this document during oral argument. 

16.  The Act does not relieve the Interested Party as nominated undertaker (or its appointed 

contractors) of the duty to comply with, for example, the requirements of Parts 3 and 4 

of the Conservation of Species and Habitats Regulations 2017 (SI 2017 No. 1012) (“the 

Habitats Regulations”) in respect of the protection of species and habitats. The 

Interested Party is therefore required to obtain the necessary licences from the 

competent authority, Natural England, under Part 5 of the Habitats Regulations (and 

other similar legislation) before undertaking any licensable activities. The nominated 

undertaker and its contractors must comply with the terms of such licences in 

undertaking the licensable activities that are authorized by their grant. Peter Miller’s 

witness statement (with two minor corrections made during the hearing) shows that the 

required licences have been sought and granted in respect of the licensable activities 

involving protected species and their habitats that are necessary and so programmed for 

Phase 1 purposes during April and May 2020.    

17.  Both the effects of construction of Phase 1 on protected species, habitats, ancient and 

other woodlands, and the adequacy of the proposed arrangements to control, mitigate 

and compensate for those effects under the Bill, in the ES and SES and under the EMRs, 

were the subject of petitions to both Houses from local authorities, national and local 

wildlife trusts and the Woodland Trust. The Select Committees of each House 

appointed to hear and report on petitions against the Bill heard those petitions. The 

petitioners led expert evidence in support of their petitions. Thus, by way of example, 

the House of Lords Select Committee on the Bill heard and reported its conclusions on 

the petition of the Woodland Trust concerning the adequacy of the Promoter’s 

arrangements for the control of works within ancient woodlands and of proposals to 

compensate for the unavoidable loss of such woodland resulting from the construction 

of Phase 1 of HS2. 
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2.2 The Oakervee Review (“OR”) 

18. On 21 August 2019, the Oakervee Review (“OR”) was announced by the First 

Defendant “to look at whether and how HS2 should proceed”. Its terms of reference 

were published the same day. In summary those terms said that the OR would review: 

• The deliverability of the project by HS2 Limited 

• benefits of the project 

• costs of the project 

• whether assumptions of the business case were realistic 

• the potential for cost reductions, including changes to scope, phasing or 

specification 

• the direct costs of reprioritising, cancelling or descoping the project 

• whether and how the project could be reprioritised 

• whether any improvements would benefit integration with other rail projects 

• lessons from the project for other major projects 

19. The terms of reference also recorded that the OR “will assemble and test all the existing 

evidence in order to allow [the Defendants] to make properly-informed decisions on 

the future of Phases 1 and 2 of the project…”. This was important because, as the Report 

made clear, the time constraints meant that the OR did not involve any call for evidence. 

The terms also said the OR “should rigorously examine and state its views on” a variety 

of matters, including the full range of benefits (including environmental benefits) and 

the full range of costs. In essence, it was a costs/benefit review. The terms of reference 

set out the ten members of the OR Panel (“Panellists”), to be chaired by Douglas 

Oakervee. Support was to be provided by the Department of Transport and was to be 

sufficient “to allow a searching and rigorous review in a relatively short time”. The 

appointments of the Panellists were from 21 August to 31 October 2019. They referred 

to a “working deadline” for the Report of 18 October. 

20. On 3 September 2019, the First Defendant released the “stocktake report” that the 

Chairman of the Interested Party had submitted to him on the cost and deliverability of 

the current HS2 scheme. He also made a statement to the House about the OR. He 

described the OR as “an independent, cross-party review led by Douglas Oakervee into 

whether and how HS2 should proceed”. The OR would consider “its affordability, 

deliverability, benefits, scope and phasing, including its relationship with Northern 

Powerhouse Rail”. He referred to the published terms of reference for the OR. He 

continued: 

“The Chair will be supported by the Deputy Chair, Lord Berkeley, and a panel 

of experts from business, academia and transport to ensure an independent, 

thorough and objective assessment of the programme. Panellists will provide 

input into, and be consulted on, the report’s conclusions.  
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The review will report to me this autumn. I will discuss its findings with the 

Prime Minister and the Chancellor of the Exchequer. Its recommendations will 

inform our decisions on our next steps.”   

21. The First Defendant also addressed the issue of works currently taking place on Phase 

1 of HS2. He said:  

“During the short period in which the independent review completes its work I 

have authorized HS2 Ltd to continue the current works that are taking place on 

the project. This will ensure that we are ready to proceed without further delay 

for the main construction stage of Phase 1 in the event that the government 

chooses to continue.”  

22. In the event, this did not prove possible. On 16 September, the First Defendant 

announced that he had instructed the Interested Party to review its ancient woodland 

clearance programme and assess what removals could be halted until after the OR had 

reported in the autumn. He ordered that, during that period, removal of ancient 

woodland should cease unless shown to be absolutely necessary to avoid major cost 

and schedule impacts, should the scheme proceed as planned.  In a letter dated 27 

September to the claimant’s solicitors, the Government Legal Department accepted the 

irreplaceability of ancient woodland. 

23. On 2 October, the Interested Party announced that works affecting 11 ancient 

woodlands would be deferred until the OR was concluded. Six sites (now the subject 

of the injunction application) would be deferred until early 2020. Five further sites 

would be deferred until autumn/winter 2020. This was referred to as “a sensible 

balance”. The Interested Party stated that, in the meantime, it would be necessary to 

carry out certain measures in those woodlands to protect wildlife and certain essential 

preparatory works. Mr Doran explains in his witness statement in these proceedings 

that these measures were designed to mitigate the impact of delay and additional cost 

of delivery of the Phase 1 project.  

24. On about 7 November, a week after the term of appointment of the Panellists had come 

to an end, a draft version of the OR Report was leaked to the Press. On behalf of the 

Claimant, Mr Wolfe QC sought to rely on some of the differences between the leaked 

draft and the final version of the Report. We return to that point at Section 5 below. 

25. Lord Berkeley, the Deputy Chair of the OR, had always been unhappy with the process 

that the OR had adopted. This dissatisfaction went right back to the original terms of 

reference, which he had sought to expand in numerous ways. His proposed additions, 

which were extensive and shown in yellow on the document in the bundle, essentially 

concerned economics and deliverability. He made only one reference to environmental 

issues: “environmental disbenefits - damage to environment during construction”. On 

11 November, after his formal appointment as a Panellist had come to an end, he made 

his views clear in a two-page letter to Douglas Oakervee. The main thrust of the letter 

was said to be “the process of the report’s preparation and its outcome”. Much of the 

letter was about the alleged failure to consider the question of costs properly. He also 

sought to reopen some of the debates which had been resolved by the 2017 Act, such 

as the decision to terminate at Euston, as opposed to his own preference, which was 

Old Oak Common, in West London. He made no reference anywhere in his letter to 

any environmental concerns.  
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26. Lord Berkeley made it plain in his letter that he intended to publish his own Dissenting 

Report, which he did on 5 January 2020. That Report ran to 71 pages. It was again 

largely concerned with the issue of costs. In the detailed 3-page summary, 

environmental matters are dealt with in just over 2 lines. There is, unsurprisingly, a 

considerable overlap between the concerns and complaints in his letter of 11 November 

2019 and his Dissenting Report of 5 January 2020, and the content of his witness 

statement in these proceedings. This goes particularly to Grounds 1 and 4 of the judicial 

review claim.  

27. The Dissenting Report was published several weeks prior to the Second Defendant’s 

announcement to the House on 11 February 2020 (and publication of the OR report 

itself on the same date). It received wide press coverage. Mr Haslam confirms in his 

witness statement that the First Defendant was well aware of its contents when he made 

the decision under challenge.          

2.3 The Decision of 11 February 2020 and Subsequent Correspondence 

28. On 11 February 2020, the Second Defendant made his announcement to the House. He 

said: 

“The review recently conducted by Douglas Oakervee…leaves no doubt as to 

the clinching case for high speed rail. A vast increase in capacity…making it so 

much easier for travellers to move up and down our long narrow country. That 

means faster journey times, not just more capacity – faster journey times… but 

this is not just about getting from London to Birmingham and back, this is about 

finally making… a rapid connection from the west Midlands to the northern 

powerhouse, to Liverpool, Manchester, Leeds, and simultaneously permitting 

us to go forward with Northern Powerhouse Rail across the Pennines finally 

giving the home of the railways the fast connections they need; and none of it 

makes any sense without HS2… And if we start now, services could be running 

by the end of the decade. So today…. the Cabinet has given high speed rail the 

green signal. “ 

The report of the OR was also published on 11 February 2020.  

29.  The Government website describes the Report in this way:  

“The Department for Transport announced in August 2019 that Douglas 

Oakervee would chair an independent review of HS2.  

The review was asked to assemble and test all the existing evidence in order to 

allow the Prime Minister, the Secretary of State for Transport and the 

government to make properly-informed decisions on the future of Phases 1 and 

2 of the project, including the estimated cost and schedule position.  

The review was supported by a panel of experts, representing a range of 

viewpoints, to ensure an independent, thorough and objective assessment.”  

30. Thereafter, there was a good deal of pre-action correspondence from the claimant’s 

solicitors. Much of it was overlong and repetitive with an unfortunately imperious tone. 

For example, the pre-action letter of 28 February, which sought “all documents 
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specifically considered by the Prime Minister and Secretary of State themselves for the 

purposes of making this decision” (not a list, but the documents themselves) extended 

to 17 pages (not counting Appendix B). 

31. The response was dated 11 March 2020, which (amongst other things) said that the OR 

“was not, and was never suggested to be, a wholly self-contained evaluation of HS2”. 

Following further correspondence, on 16 March 2020, the Government Legal 

Department wrote to the Claimant’s Solicitors in the terms set out in paragraph 17 of 

the Statement of Facts and Grounds, informing them that, since a decision had now 

been made on the future of HS2, clearance works were now likely to resume in 

accordance with the Interested Party’s current programme. As previously noted, these 

proceedings were commenced on 27 March 2020. 

2.4 The Evidence 

32. Given the flurry of last-minute material, it is sensible to set out the evidence that this 

court has considered in reaching its conclusions.  

33. That comprises: 

a) The bundle of 786 pages provided by the claimant’s solicitors; 

b) The witness statements of the claimant, Lord Berkeley, Mr Clive Higgins 

and Ms Caroline Thomson-Smith included in that bundle; 

c) The witness statements of Mr Peter Miller (and exhibit PM1), Mr Rob 

Doran and Mr Philip Haslam, served on 2 April 2020; 

d) The witness statements and exhibits of Ms Lucy Ryan of the Woodland 

Trust, and Mr Mark Thomas of the RSPB, served on behalf of the 

claimant on the afternoon of 2 April. There was no proper explanation 

as to why these statements were served so late. 

34. We note that, with the exception of Lord Berkeley’s statement, much of the witness 

evidence served on behalf of the claimant comprised various complaints about the way 

in which the Interested Party was carrying out the works permitted by the 2017 Act. 

This material was wholly irrelevant to the legal basis of the claimant’s challenge or the 

application for an interim injunction. It seems to have been included for prejudicial 

purposes. In the circumstances of an urgent application made in the middle of a health 

crisis, we regret that anyone saw fit to include this material in an already overlong 

bundle. 

3. WAS THE APPLICATION MADE PROMPTLY? 

35. As noted above, it is necessary for the court to consider whether or not the claimant’s 

claim has a realistic prospect of success. If the court concluded that the application for 

judicial review had not been made promptly in accordance CPR 54.5(1) permission 

would be refused in any event. We acknowledge that this issue did not emerge from the 

skeleton arguments, but it seemed to us to arise directly from the papers we had 

considered prior to the hearing. We therefore asked Mr Wolfe QC to deal with it during 

his oral submissions. 
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36. The OR report and the decision to proceed with HS2 were both published on Tuesday 

11 February 2020. The pre-action protocol letter was not sent until 28 February 2020. 

These judicial review proceedings were commenced on Friday 27 March, 6 weeks and 

3 days after the decision. 

37. There is a good deal of authority as to what is meant by ‘promptly’ and how this test is 

to be applied. They are summarised in the relevant parts of the White Book. In Re: 

Friends of the Earth (1988) J.P.L. 93, Lord Denning MR (with whom Ralph Gibson LJ 

and George Waller agreed) held that, in respect of two of the grounds of challenge, a 

claim made on the last day of the 3 month period was not made promptly, mainly 

because the material on which the challenge was based existed (and was known to exist) 

before the issuing of the decision letter. Similarly in R v Independent Television 

Commission (1991) WL 839599, the Court of Appeal held that a claim made 2 weeks 

after the relevant decision on 4 December to award TV franchises was not made 

promptly, because the material for challenge had existed before the decision. In 

particular, it had been apparent since 16 October that the intention was to award the 

franchises to certain companies. The court also referred to the need for promptness 

because of the effect on third parties. 

38. More recently, in Finn-Kelcey v Milton Keynes [2008] EWCA Civ 1067; [2009] 

ENVLR 17, the Court of Appeal held that the challenge to the local authority’s decision 

of 14 January 2008 had not been made promptly, even though it had (just) been made 

within the 3 months. One of the reasons for that was that the relevant committee had 

resolved to grant planning permission a month before on 17 December 2007, and the 

decision of 14 January had been merely to adopt the decision of the committee. Again, 

the importance and need for promptness was re stated. Furthermore, the court accepted 

that the existence of a 6 week time limit for statutory reviews of decisions by the 

Secretary of State was a relevant consideration in assessing whether someone had acted 

promptly in challenging the grant of a planning permission by a local authority. “It 

emphasises the need for swiftness of action” ([24]). Finn-Kelcey was expressly 

approved by Sales LJ (as he then was) in R (Gerber) v Wiltshire Council [2016] 1 WLR 

2593 at [11] and [49]. Comparison may also be made with the 6 week time limit for 

challenges to a development consent order for a nationally significant infrastructure 

project (s. 118 of the Planning Act 2008) and judicial reviews of decisions under the 

“planning acts” (CPR 54.5(5)). The approach taken in Finn-Kelcey is relevant to the 

analogous circumstances of the present case. Whilst the decision was not a development 

consent, HS2 is regarded as a project of national importance and the proposed judicial 

review seeks to impede the implementation of the phase authorised by the 2017 Act. 

39. In the present case, there are a number of reasons which point to the conclusion that the 

claim was not made promptly. We have already referred to the fact that it was made 

outside the 6-week period for planning cases generally. In addition, the facts 

demonstrate that the announcement on 11 February could have come as no surprise to 

anybody and had already been heavily trailed in the Press. 

40. The failure to act promptly can be illustrated by reference to the particular arguments 

in the present case. Take Grounds 1 and 4, which are complaints based upon the process 

adopted by the OR. These Grounds rely heavily on the evidence of Lord Berkeley, the 

Deputy Chair of the OR. Lord Berkley made clear his dissatisfaction with the process 

in his letter to the First Defendant on 11 November 2019 and repeated those concerns 

in his Dissenting Report of 5 January 2020. Accordingly, the challenges based on 
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process rely on material that was heavily publicised and available to the Claimant many 

weeks before the decision he seeks to impugn was even made. 

41. Although Grounds 2 and 3 are different, because they raise environmental matters, the 

points stem directly from the text of the OR Report itself. There is nothing which arises 

from information provided by the Defendants or the Interested Party after 11 February 

2020. The challenge based on those natters could therefore have been raised several 

weeks ago. 

42. The delay in making the challenge is important for another reason. The evidence before 

the court (and particularly the late statements from Ms Ryan and Mr Thomas) shows 

that we are right at the end of the period when works can safely be carried out to 

minimise the effect on protected species of birds and bats. Delay will have a deleterious 

effect and would mean that the clearance works will have to be delayed by another 5-6 

months. That was an environmental reason why promptness was called for in this case. 

43. In seeking to justify the period between 11 February and 27 March, Mr Wolfe QC 

sought to rely on the correspondence from the Claimant’s solicitors noted above, in 

which they had sought information from the Defendants. In particular, he referred to 

the number of requests for all the documents which had been considered when the 

decision was made. The suggestion was that the failure to give clear answers to these 

requests was the main reason for the delay. 

44. We reject that submission for two reasons. First, as explained in more detail in Section 

4 below, we do not consider that this was a decision that was circumscribed by that sort 

of detailed consideration. The documents are immaterial. Secondly, the absence of this 

information was irrelevant even to the Claimant because, as Mr Wolfe QC accepted, 

the judicial review proceedings were commenced without that information. Receipt of 

this information was not therefore on anybody’s ‘critical path’. 

45. For these reasons we have concluded that this challenge was not made promptly, and 

that the application to bring judicial review proceedings should be dismissed for that 

reason alone. However, in the light of the point made earlier, that this issue only arose 

at the hearing, and so was not fully argued, it is appropriate to go on and deal 

individually with the four Grounds of challenge. We start that analysis by analysing 

what we consider to be the legal limits of any possible challenge to the decision of 11 

February 2020.  

4. THE LIMITS OF ANY POSSIBLE CHALLENGE TO THE DECISION 

46. At the start of his written submissions on behalf of the defendants, Mr Mould QC 

submitted that it was beyond argument that the two categories of works for Phase 1 of 

HS2 which the Claimant sought to injunct:  

a) Were lawful, because they were authorized under the 2017 Act; 

b) Have been the subject of environmental impact assessment in accordance with EU 

and domestic requirements, including public consultation, during the process of 

Parliamentary scrutiny;  
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c) Are the subject of petitions brought by local authorities and national and local 

wildlife and woodland trusts and heard by the Select Committees appointed by each 

House to hear petitions against the Bill.  

d) Were subject to regulation by Natural England as competent authority through the 

operation of the licensing procedures laid down by Parts 3 to 5 of the Habitats 

Regulations.  

e) Must be carried out in accordance with the requirements of the published HS2 

Phase 1 Code of Construction Practice (February 2017).  

47. These submissions were not challenged by Mr Wolfe QC on behalf of the Claimant. 

They are, in our view, self-evidently correct. In our view, this judicial review challenge 

must be considered in that context. To put the point another way, we consider that it 

would be wholly unrealistic to ignore these facts when considering the public law 

challenge. 

48. This is to be contrasted with the limited nature of the OR and the decision taken in 

reliance upon it on 11 February. The OR involved 10 Panellists, not the innumerable 

people involved in the 5 years of the Bill stages leading to the 2017 Act. It had to 

produce a result in weeks, not years. Its stated purpose was to inform the decision as to 

whether HS2 should continue, not to consider the project from scratch. Essentially, the 

OR had to look and see what had changed since 2017 and to consider whether those 

changes meant that the project should be halted. 

49. The limited nature of the OR and the decision taken in reliance upon it can be seen in 

several ways. There was no statutory basis for the decision to launch the OR in August 

2019. The decision to commission the OR was not a prerequisite for lawful exercise of 

powers under 2017 Act for Phase 1 (or indeed for continuing to promote the Bill for 

Phase 2).  There was no statutory or policy basis for the terms of reference. Mr. Wolfe 

QC accepted that it was a matter of judgment for the Chair as to how far the review 

should go in respect of the topics it considered and the information it obtained, which 

judgment may only be challenged on the grounds of irrationality (see R (Khatun) v 

London Borough of Newham [2005] QB 37 [35]; R (Jayes) v Flintshire County Council 

[2018] EWCA Civ 809 [14]). 

50. Mr Wolfe QC’s submissions focussed on the principle that a decision-maker, such as a 

Minister, is to be treated as knowing only those matters which he actually knows when 

he takes a decision and not what others, including departmental officials knew 

(paragraph 8 of the Statement of Facts and Grounds). In his oral submissions he placed 

emphasis on the decision of the Court of Appeal in R (National Association of Health 

Stores) v Department of Health [2005] EWCA Civ 154 (see [23] to [38]). However, the 

extent of a Minister’s actual knowledge is not in itself a public law ground for vitiating 

his decision. The real question is what as a matter of law ought the Minister to have 

known about when taking his decision. This was not tackled in the Claimant’s written 

submissions, but it was addressed by the Court of Appeal at [39] to [65]. 

51. The public law test is whether the Secretary of State failed to take into account a 

consideration which was not only relevant but which he was legally obliged to take into 

account. This has nothing to do with the different question of whether a decision was 

vitiated by an error as to fact. The two should not be elided or confused (see the Health 



Lord Justice Coulson and Mr Justice Holgate 

Approved Judgment 

Packham v SoSfT and PM 

 

13 
 

Stores case at [60]). A government department does not have to draw a minister’s 

attention to every relevant matter, but only to those matters which statute, or perhaps 

existing policy, require him to take into account, or which are so “obviously material” 

that he must, and not merely may, take them into account, applying the distinction 

recognised in authorities such as CREEDNZ Inc v Governor General [1981] 1 NZLR 

172. 

52. In this context, Mr Wolfe QC also relied on Dove J’s decision in Stephenson, but we 

derive little assistance from that decision, concerned as it was with a process of 

consultation on the NPPF, a policy document used in development control decisions. 

By contrast, the Report of the OR was not a policy document. It was a process to inform 

Government’s decision as to whether and if so how to proceed with HS2. There was no 

process of consultation and there was no draft document upon which the public or a 

group of consultees were consulted.  

53. The Claimant now seeks to challenge the Secretary of State’s decision to proceed with 

the HS2 project. There was no statutory basis for the decision to proceed. During oral 

submissions it became common ground that neither the OR nor the decision it was to 

inform constituted part of any statutory process. The Secretary of State was effectively 

exercising common law powers which contain no lexicon of matters which must be 

taken into account. There was no duty to give reasons. It was the exercise of a common 

law power, in relation to which Lord Sumption in Sandiford [2014] 1 WL 2697 said at 

[83]: 

“A common law power is a mere power. It does not confer a discretion in the same 

sense that a statutory power confers a discretion. A statutory discretionary power carries 

with it a duty to exercise the discretion one way or the other and in doing so to take 

account of all relevant matters having regard to its scope. Ministers have common law 

powers to do many things, and if they choose to exercise such a power they must do so 

in accordance with ordinary public law principles, ie fairly, rationally and on a correct 

appreciation of the law. But there is no duty to exercise the power at all. There is no 

identifiable class of potential beneficiaries of the common law powers of the Crown in 

general, other than the public at large. There are no legal criteria analogous to those to 

be derived from an empowering Act, by which the decision whether to exercise a 

common law power or not can be assessed. It is up to ministers to decide whether to 

exercise them, and if so to what extent. It follows that the mere existence of a common 

law power to do something cannot give rise to any right to be considered, on the part of 

someone who might hypothetically benefit by it. Such a right must arise, if at all, in 

other ways, usually by virtue of a legitimate expectation arising from the actual exercise 

of the power …”  

54. In his written statement to the House of Commons dated 3 September 2019 the First 

Defendant explained that the Report of the OR would inform the decisions on the next 

steps to be taken. It was not suggested that those decisions would be based solely on 

the OR. In the Buckinghamshire case the Supreme Court recognised that a decision 

whether it was in the public interest to proceed with a project such as HS2 is a matter 

of national political significance, and therefore was appropriately dealt with by the 

legislature ([108]). The same applies to the decision taken on 11 February 2020. It was 

a “macro-political” decision (R (Begbie) v Secretary of State for Education and 

Employment [2000] 1 WLR 1115, 1131). The Secretary of State is accountable to 
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Parliament for the decision. The functions he exercised were not constrained by 

legislation.  

55. In these circumstances, a judicial review of that decision would involve only a low 

intensity of review (see e.g. Carnwath LJ (as he then was) in IBA Healthcare Ltd v 

Office of Fair Trading [2004] ICR 1364 at [91]) and Plant [2017] P.T.S.R. 453 at [62]-

[69]. In the Heathrow case, this court had to address the standard of review for a 

challenge to a national policy statement (see Spurrier and others v Secretary of State 

for Transport [2020] P.T.S.R. 240 at [141] – [184]. That part of the judgment usefully 

summarises the key cases on intensity of review. It was not only not criticised by the 

Court of Appeal, parts of it were expressly endorsed. Accordingly, when dealing with 

matters depending essentially upon political judgment, matters of national economic 

policy and the like, the court will only intervene on grounds of bad faith, improper 

motive and manifest absurdity: see [147], [149], [153]. 

56. In a situation where a Minister is considering a review of a complex project which did 

not involve a call for evidence, it seems to us to be a nonsense to suggest that the 

Minister could only be assumed to know about the review, and not the Parliamentary 

process by which environmental issues have been and will be addressed and Phase 1 

has been approved.  The Review cannot be divorced from that process in the way 

suggested by Mr Wolfe QC; on the contrary, as paragraph 2.3 of the Report itself made 

clear, the OR did not start from a blank sheet of paper, because of all the proceedings 

which ahd resulted in the 2017 Act. 

57. In the present case, we are confident that, at the time of the decision on 11 February 

2017, the First Defendant can be assumed to have known the parliamentary processes 

for the approval of the HS2 project (and, for example, the 2017 Act), the Dissenting 

Report of Lord Berkeley, and the OR Report. In our view, the only realistic way in 

which that decision can be impugned is by way of judicial review on Wednesbury 

grounds, namely that it was irrational for the First Defendant not to take into account 

something that was “obviously material”. That is a ‘light touch’ review, for the reasons 

noted above. However, although that is our general approach, we have also addressed 

below the different ways in which Mr Wolfe QC sought to argue his Grounds. 

5. GROUND 1:  THE OR PROCESS 

5.1 Submissions 

58. Ground 1 alleges that the First Defendant fundamentally misunderstood the basis on 

which, and process by which, the Report following the OR was published. It is alleged 

that the process departed in certain respects from the published terms of reference. It 

appeared that Mr Wolfe QC was suggesting that the First Defendant was labouring 

under a mistake of fact (that the process in fact adopted did not comply with the terms 

of reference). The submission was that there had been a failure to take into account a 

consideration or an error of fact (as per E v Home Office [2004] QB 1044 at paragraphs 

63-67). 

6.2 The Difficulties in Principle 

59. Mr Wolfe QC asserted that his argument involved asking the court to interpret the terms 

of reference for itself, to be able to identify the alleged departures summarised in 
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Paragraph 51 of the Statement of Facts and Grounds. But we do not agree with that 

approach: the terms necessarily involve judgment about what precise subjects to 

examine, how to go about examining them and how far to go. That is patently not a 

matter for the court: see Khatun, which emphasises that the only legitimate ground for 

challenge is irrationality and/or a failure by the person compiling the report to draw to 

the decision-maker’s attention something which was a consideration which the law 

required to be taken into account or was “obviously material”.  

60. Viewed in this way, it does not matter that the Defendants have not explained in detail 

exactly what was put before the First Defendant at the time of the decision. The real 

question was whether the deficiencies in the OR alleged by the Claimant related to 

matters which officials had to put before Ministers because they were something which 

Ministers were legally obliged to take into account. As Mr Mould QC correctly 

submitted, the announcement to set up the review made it plain that that would “inform” 

Minister’s decisions on whether to proceed with HS2; the announcement did not say 

that their decision would be solely based on the OR Report. 

6.3 Discussion 

61. We do not consider that this Ground is arguable on the evidence. The suggestion that 

the First Defendant was unaware of the alleged departures from the terms of reference 

is untenable. These had been publicised by Lord Berkeley in his Dissenting Report of 

5 January 2020. The witness statement of Mr Haslam makes plain that the First 

Defendant had a copy of the Dissenting Report when he made his decision. There is no 

realistic prospect of suggesting that the First Defendant was not aware of these alleged 

issues. 

62. Still further, we do not consider that the alleged departures from the terms of reference 

gives rise to an arguable Wednesbury challenge. The Claimant’s criticisms of the 

process rely on Lord Berkeley’s witness statement, which we consider to be 

unpersuasive and unreliable. We accept that, acting in good faith and in accordance 

with his strongly-held views, Lord Berkeley quickly came to a sharply divergent 

opinion to that of Mr Oakervee and the remining Panellists. But it is clear that, as a 

result, he did not engage with all of the process as it went along. He accepts that, for 

example, he did not read all of the documents with which he was provided.  

63. In particular, in our view, he never made any allowance at all for the fact that the OR 

had very limited resources, was not able to call for evidence, and was required to work 

extremely quickly in order that any delays to the OR and thus the HS2 project were 

kept to a minimum. Indeed, most of Lord Berkeley’s criticisms of the process (from his 

comments on the terms of reference to the contents of his witness statement) arose from 

the inevitable speed and other limitations against which the OR had to be conducted. It 

appears that Lord Berkeley never came to terms with the severe constraints on the OR. 

64. As to the specific reasons why we do not accept that the OR departed in any significant 

way from the published terms of reference, we refer to the eight specific criticisms at 

paragraph 51 of the Statement of Facts and Grounds. We consider that they are 

unfounded for the reasons noted below. Not one of them can be anchored back to a 

specific term of reference; not one of them can be said to be outside the terms of 

reference as published; each of them ignores the limited time and resources available 

to the OR. 
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65. Criticism (i): the complaint is that the OR was led mainly led by Doug Oakervee and 

that the other Panellists ended their involvement on 31 October 2019. But both of these 

were a direct consequence of the time limits imposed on the OR, so were in accordance 

with the terms of reference, not contrary to them. We note that, with the exception of 

Lord Berkeley, all the other Panellists agreed with and approved the Report. 

66. Criticism (ii): the complaint is that there were only 5 meetings where all Panellists were 

in attendance (13, 20 and 27 September, and 17 and 25 October)2. Given the time 

constraints it might be said that it was remarkable that they managed as many. There 

were other meetings which, unsurprisingly, not all Panellists could attend. There was 

nothing in the published terms of reference which suggested a minimum number of 

meetings which everyone was obliged to attend or that no meeting should take place 

unless all Panellists, or even just the Deputy Chair, could attend. 

67. Criticism (iii): the complaint is that the report was not written by every member of the 

Panel and that much of the drafting was done by the Department of Transport. Given 

the challenges with which the OR was presented, both in terms of time and logistics, it 

was inevitable that officials would organise the mechanics of the OR and undertake 

drafting work on behalf of the Panellists and/or at the direction of Douglas Oakervee. 

That is not uncommon in public inquiries, particularly when everyone is working to a 

tight deadline. There was no part of the terms of reference which suggested the Report 

would be drafted by the entire Panel.  

68. Criticism (iv): the complaint that Lord Berkeley was unable to attend all the meetings 

has been dealt with above. 

69. Criticism (v): the complaint is that not all the meetings were set out in the final list 

included in the Report. Even assuming that were right, it could not possibly be said that 

such a slip invalidated the OR Report or rendered the decision based upon it irrational 

or unlawful. 

70. Criticisms (vi) and (vii): the complaint is that not all the documents were available to 

all the Panellists because of difficulties in gaining access to, or navigating, the Review’s 

electronic filing system. Again, in view of the time constraints, we consider that it was 

understandable that not all documents were or could be seen by all the Panellists. 

Moreover, we note that Lord Berkeley did not read all of the documents that were made 

available to him in any event. Despite that apparent handicap, he was still able to 

produce a 71 page Dissenting Report. 

71. Criticism (viii): the criticism is that the Report was different to that which was leaked 

in November 2019 and by implication from what had been considered by Panellists. 

We were surprised that Mr Wolfe QC placed so much emphasis on this leaked 

document. In our view the fact that the Report contained some differences from an 

earlier draft was entirely unsurprising. Although the pre-action protocol letter from the 

Claimant’s Solicitors dated 28 February 2020 annexed a list of textual differences, it 

was not shown that the Report differed materially from text considered by Panellists on 

                                                 
2 Lord Berkeley’s witness statement is contradictory: paragraph 19 refers to the meeting on 17 October, but 

paragraph 29 suggests it did not take place. 
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any point of real substance so that the Report was significantly misleading. The Chair’s 

Forward clearly and properly stated as follows: 

“Throughout this report I refer to the conclusion and 

recommendations of the Review – these conclusions are mine 

and I reached them with the support and recommendations of 

my Deputy Chair and panel members. Discussions with my 

Deputy Chair and panel members were constructive and 

challenging. All the panel members, with the exception of the 

Deputy Chair, have confirmed they support the approach 

taken in the report.” 

No criticism can be made of what he said there. It cannot be argued that the Report 

failed to give an adequate explanation as to how it had been produced in response to 

the Terms of Reference. 

72. Accordingly, we conclude that Ground 1 is unarguable; it has no realistic prospect of 

success. There were no significant departures from the terms of reference and any 

concerns which Lord Berkeley had as to process were known to the First Defendant. 

None of the claimant’s criticisms of the process get anywhere near to establishing either 

a mistake of fact, much less an arguable Wednesbury challenge. 

6. GROUND 2:  LOCAL ENVIRONMENTAL CONCERNS 

6.1 Threshold Point 

73. Although we analyse below the ways in which Ground 2 was argued at the hearing, we 

should say at the outset that we consider that this Ground fails at the very first hurdle. 

Mr Wolfe QC accepted that there was nothing in the challenge under this Ground which 

raised anything which had not already been considered by Parliament during its 

deliberations leading up to the passing of the 2017 Act. In other words, the 

environmental concerns relied on did not arise out of any changes in the situation since 

the 2017 Act was passed; neither did they arise out of anything that the OR did or failed 

to do. They are simply a re-run of the points made 4, 5, 6 years ago during the debates 

about HS2. In our view, therefore, it is entirely illegitimate to seek to reopen these 

matters in the guise of a challenge to the OR and the decision of 11 February.  

6.2 Submissions 

74. This ground (addressed in paragraphs 57 to 78 of the Statement of Facts and Grounds) 

is concerned with the environmental impacts of HS2 other than those relating to climate 

change (which is dealt with under Ground 3).  

75. The Terms of Reference stated that the review should “rigorously examine and state its 

view on” (inter alia): 

“the full range of benefits from the project, including but not limited to: 

• capacity changes both for services to cities and towns on HS2 and which will 

not be on HS2 

• connectivity 
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• economic transformation including whether the scheme will promote inclusive 

growth and regional 

• rebalancing 

• environmental benefits, in particular for carbon reduction in line with net zero 

commitments 

• the risk of delivery of these and other benefits, and whether there are alternative 

strategic transport schemes which could achieve comparable benefits in similar 

timescales 

   the full range of costs of the project, including but not limited to: 

• whether HS2 Ltd’s latest estimates of costs and schedule are realistic and are 

comparable to other UK infrastructure 

• why any cost estimates or schedules have changed since the most recent 

previous baselines 

• whether there are opportunities for efficiencies 

• the cost of disruption to rail users during construction 

• whether there are trade-offs between cost and schedule; and whether there are 

opportunities for additional commercial returns for the taxpayer through, for 

example, developments around stations, to offset costs 

• what proceeding with Phase 1 means in terms of overall affordability, and what 

this means in terms of what would be required to deliver the project within the 

current funding envelope for the project as a whole” 

76. The Report stated that the OR had “looked at the project from multiple perspectives” 

which included “the environmental case for and against HS2, particularly in the light 

of the Government’s recent commitment to net zero carbon emissions by 2050 and the 

impact of the construction of HS2 itself on the environment.” 

77. The Claimant infers that the Report was expected to give a full account of the 

“environmental impacts of HS2” which were material to a decision on whether or not 

to proceed with the project. Consequently, it is submitted that the decision-maker would 

have proceeded on the basis that the only significant environmental impacts to be 

weighed in that decision were those set out in the OR Report. 

78. The Claimant then submits that the Report gave a very incomplete assessment of 

environmental impacts and since, in the absence of any further and specific evidence, 

the decision-maker must be taken to have taken into account only those matters drawn 

to his attention in that document, he proceeded on a misapprehension that there were 

no other significant impacts and/ or he failed to take them into account. By way of 

example, it is said that the report failed to address the loss of ancient woodlands and 

veteran trees, effects on groundwater from tunnel boring operations, damage to Sites of 

Special Scientific Interest and biodiversity, and impacts on rights of way, ancient 

hedgerows, farmland, cultural heritage and scheduled monuments. A number of bodies, 

including the RSPB, the Woodland Trust and the Chilterns Society made 

representations to the Review on such matters. 

6.3 The Report 

79. The OR Report addressed environmental impact (other than climate change) in the 

section entitled “localised environmental impacts” which included the following:  
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“6.14 In addition to carbon emissions (described in section 5 above), it is also 

important to note other environmental considerations, including impacts on 

woodland, landscape, biodiversity and more broadly on built and natural 

environments. Though such impacts are, in many ways, unavoidable on a project 

like HS2, it is vital that appropriate mitigation and compensatory measures are 

implemented by HS2 Ltd. 

6.15 Although the evidence submitted to the Review has been mixed, HS2 

Environmental Policy aims for HS2 to be an exemplar project: 

• no net biodiversity loss; minimising carbon footprint, reinstating 

agricultural land, etc. 

• ideally it will avoid environmental impact by design; where impact is 

unavoidable, the project will work to reduce and abate the impact and where 

this is not possible repair and compensation measures will be used. 

 

6.16 The Review recognised the loss of habitats and potential impacts on certain 

species, for example barn owls, from HS2. It is understood that HS2 Ltd is 

seeking to implement mitigation and compensatory measures to address such 

impacts. Given the duration of the project, the Review considers that it is vital that 

environmental impacts, and mitigation and compensatory measures are kept under 

review to ensure such measures are effective. 

6.17 One example of environmental impacts is the impact on woodlands, for 

which HS2 Ltd have put in place repair and compensation measures. On Phase 1, 

this includes the planting of 112.5 hectares of woodland in response to the direct 

loss of 29.4 hectares of ancient woodland. For Phase 2a, compensation measures 

to address the direct loss of 10.2 hectares of ancient woodland include the planting 

of 77.1 hectares of woodland. Similar figures are not yet available for Phase 2b 

given its current lack of maturity, although the Review has seen evidence to 

suggest that at least 10 ancient woodlands will be affected. The Review 

recognised however that planting new woodland is not a direct replacement or 

removing areas of ancient woodland. 

6.18 The Review also noted that mitigating some negative impacts had caused a 

worsening of others: proposing deep cuttings or tunnels to avoid visual impacts 

and noise pollution from HS2 trains has, in the case of the deep cuttings, resulted 

in needing to transport large amounts of spoil during construction, with associated 

impacts on communities. It is not clear how well this issue (needing to move large 

amounts of spoil) and its impacts are understood by HS2 Ltd. 

6.19 Ground investigations have also revealed that the quality of earth removed 

from cuttings and tunnels is unlikely to be of good enough quality to be re-used as 

originally planned for embankments elsewhere, further increasing the transport 

and storage impacts. 

6.20 […] 

6.21 More generally, disruption from the construction of HS2 will severely impact 

on communities up and down the line route. As indicated in section 10 below, 

HS2 Ltd needs to significantly improve how it treats individuals and communities 

affected by HS2 especially as it moves into the main construction phase. Further, 
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in the design of Phase 2b, there may be opportunities to avoid, reduce or mitigate 

negative impacts – this should be looked into as a priority. 

Conclusion 8: The Review recognised the impact of HS2 on woodland, 

landscape, biodiversity and more broadly on built and natural environments. 

Given the duration of the HS2 project, such impacts, along with any 

accompanying mitigation and compensatory measures, need to be kept under 

review. 

Conclusion 9: The Review recognised the impact on communities of 

construction of HS2, and HS2 Ltd should continue to mitigate these. There 

are opportunities in the design of Phase 2b to avoid, reduce or mitigate 

negative impacts.” 

 

6.4 Discussion 

80. We refer to Sections 2 and 4 above for the necessary factual and legal context for any 

consideration of Ground 2. 

81. The reality is that it is impossible to construct a project on the scale of HS2 Phase 1 

without causing interference with and loss of significant environmental matters, such 

as ancient woodland. But that interference and loss has been authorised by Parliament 

when it passed the 2017 Act into law (subject to any further necessary statutory consents 

being obtained). 

82. In our judgment, it is plain that the terms of reference did not require the OR to assess 

the environmental impacts of Phase 1 in detail. That had already occurred in the recent 

Parliamentary process. That must have been known, indeed obvious, to the Defendants 

when they initiated the Review and considered its Report and when the decision to 

proceed was taken. The Claimant has not advanced any legal reason as to why that kind 

of assessment would need to be repeated. 

83. Furthermore, the OR was asked to consider the HS2 project as a whole, not just Phase 

1. Phase 2a is the subject of a Bill deposited before Parliament and awaiting 

consideration. Paragraph 6.22 of the Report referred to the intention at that stage to 

deposit a Bill for Phase 2b in June 2020. Environmental impact assessments will be 

carried out in detail through those Parliamentary proceedings. There is no indication in 

the terms of reference that the OR should carry out that type of assessment itself or 

should make a detailed appraisal of that work, a substantial part of which remains to be 

carried out. 

84. For the reasons we have already set out, a proper understanding of the scope of the OR 

cannot be divorced from the period of less than 2 months within which it was expected 

to produce a report covering a wide range of topics. In the Chair’s Forward to the 

Report, Mr Oakervee stated:  

“The short duration of the review meant we did not conduct a formal call for 

evidence but instead canvassed the views of a wide variety of interested 

parties all with different perspectives, both for and against the HS2 project.”  
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In a further passage quoted in paragraph 75 of the Claimant’s Statement of Facts and                              

Grounds the Chair added:  

“Given the limited time available, the Review has faced a major challenge to 

undertake a deep examination of all the areas included in its Terms of Reference. 

I believe the Review has, though, provided views on the key issues.” 

The Claimant has made no criticism of the short duration of the review process or of 

the resources applied to it. 

85. Plainly the terms of reference did not require the OR to undertake a detailed, or “full” 

environmental assessment, such as had already been carried out in the Parliamentary 

proceedings on Phase 1, or as remain to be considered for Phase 2a and b. Whilst those 

terms did ask for the “full range” of costs and benefits to be considered, there was no 

explicit mention of environmental impacts either in general or specifically (putting to 

one side for the moment climate change). As with other topics expressly referred to, 

albeit in very general terms (e.g. “economic transformation”, “connectivity” and 

“opportunities for efficiencies”), it was a matter of judgment for the review process as 

to what matters would be covered in the Report, which could only be challenged by 

judicial review if irrational or Wednesbury unreasonable. The same legal test of 

irrationality governs whether any challenge to the ministerial decision itself may be 

made. 

86. Environmental impacts either have been assessed in detail already (Phase 1) or will be 

(Phase 2). It was not suggested by Mr. Wolfe QC when asked by the court that the OR 

received any representations on environmental impacts of phase 1 which had not 

already been addressed in the proceedings on the Bill.  

87. The OR did refer to the environmental impacts on ancient woodland, landscape, 

biodiversity and built and natural environments and recognised that they were to some 

extent unavoidable for a project such as HS2. It stressed the importance of the 

nominated undertaker carrying out appropriate mitigation and compensatory measures. 

Given the long duration of the project, the Report considered it to be vital that such 

matters be kept under review to ensure the efficacy of any measures undertaken. 

Express reference was made to the measures in respect of ancient woodland which are 

already required for Phase 1 or which are proposed for future phases. 

88. In all the circumstances, it is not arguable that there was any legal requirement for the 

Report to refer to, or for the Defendants to take into account, any of the particular 

matters referred to in the Claimant’s Ground 2. Nor was there any legal obligation for 

the decision made on 11 February 2020 to be based upon a full or detailed assessment 

of environmental impacts as the Claimant contends. This Ground is wholly unarguable. 

7. GROUND 3:  CLIMATE CHANGE 

7.1 Submissions 

89. This ground of challenge falls into two parts:  

(a) The overall conclusion of the Report (and hence the Defendants’ decision) in 

relation to the effect of the project on climate change failed to take into account 

the undertaker’s expectation that carbon emissions during the construction 
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period would not be at the low end of a possible range and would therefore be 

higher (Ground 3a), and 

(b) The Report failed to address (and hence so did the Defendants) the effect of the 

project on greenhouse gas emissions during the period leading up to 2050, and 

not just in 2050 and beyond, in accordance with the Paris Agreement and the 

Climate Change Act 2008 (Ground 3b). 

90. The terms of reference asked the OR to address the scope for “carbon reduction in line 

with net zero commitments”. As paragraph 86 of the Statement of Facts and Grounds 

says, this commitment by the Government to making the UK’s contribution to the 

global climate change target set by the Paris Agreement has been enshrined in section 

1 of the Climate Change Act (as amended on 27 June 2019). The relevant background 

has been explained by the Court of Appeal in R (Plan B Earth) v Secretary of State for 

Transport [2020] EWCA Civ 214 at [17] and [184] et seq and in the judgment of the 

Divisional Court ([2020] PTSR 240 at [558] to [592]). 

7.2 The Report 

91. Paragraph 5.31 of the Report concluded that the construction of HS2 would add to 

carbon emissions: 

“In the short to medium term, the construction of HS2 is forecast to add to 

carbon emissions. The most recent estimates from HS2 Ltd on emissions from 

construction of the full HS2 network are at between 8m and 14m tonnes of 

CO2e (carbon dioxide equivalent) over the construction period, around 0.1% 

of current UK emissions on an annual basis. This is driven by the construction 

of tunnels, earthworks, bridges, viaducts and underpasses. The decisions to 

adopt straight alignments and very gradual gradients to reduce noise and 

visual pollution has led to the need for large excavations  with bigger local 

impacts and the use of higher volumes of concrete – the production of 

concrete is carbon-intensive.” 
 

92. Paragraphs 5.32 to 5.36 examined the potential for the HS2 scheme to produce carbon 

savings during the operational phase firstly, by providing a form of transport which 

would be less carbon intensive than alternative methods of managing increased demand 

for travel and secondly, by encouraging modal shift from roads and domestic aviation. 

The Report referred to the estimate by the Interested Party that the project could save 

about 11-12m tonnes of carbon emissions over the first 60 years of operation. Paragraph 

5.36 emphasised that achieving significant modal shift would depend upon HS2 

forming part of an integrated government strategy to induce behavioural change, with 

measures to dissuade travellers from using carbon-producing modes of transport. 

93. Paragraph 5.37 of the Report, followed by Conclusion 5, then brought together the 

effects of both the construction and operational phases of the project on carbon 

emissions: 

“On balance, taking into account both the construction and operation of HS2, it 

appears that HS2 is likely to be close to carbon neutral, though it is not clear whether 

overall HS2 is positive or negative for greenhouse gas emissions. Based on the 

current assessment, if the low end construction emissions are achieved, HS2 will 
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reduce carbon emissions by 3-4m tonnes of CO2e; at the high end, the project will 

contribute 1-3m tonnes of CO2e over the assessment period of construction and 60 

years of operation. It is therefore important for HS2 Ltd to continue to look for ways 

to be more carbon efficient, particularly in construction in the short-medium term. 

Conclusion 5: The government’s 2050 target has placed a new emphasis on the 

design, build and operation of the HS2 network. The ability to reduce carbon 

emissions in the construction of Phase One may be limited so focus should be 

placed on improving plans for Phase Two in this regard in particular. HS2 Ltd 

should look to drive innovation in construction and delivery of the project to 

reduce its forecast greenhouse gas emissions. Over the longer term HS2 should 

form part of an integrated government strategy to encourage people to shift to 

greener transport modes.” (Italics added) 

7.3 Ground 3a 

94. Ground 3a criticises the sentence which we have italicised in paragraph 5.37 of the 

Report because it is said to have failed to draw the Government’s attention to another 

part of the study by the Interested Party from which the carbon estimates were drawn, 

which stated:  

“…However, these potential carbon reductions during operation need to be seen in 

the context of potential carbon increases during the construction phase (from 

paragraph 9.2.6), which are estimated to be between 8.4Mt CO2e and 14.0Mt CO2e. 

The smaller figure uses construction data for Phase Two that is based on the 

indicative design available at the current time. In practice, the Phase Two 

construction emissions are expected to be greater than this; the larger figure for 

construction emissions therefore accommodates an adjustment to account for a more 

developed Phase Two design based on the current, more detailed Phase One 

assessment of construction emissions.” 

The Claimant submits that the Report failed to tell the decision-maker that according to 

the nominated undertaker, construction emissions “would not be at the ‘low emissions’ 

end of the possible range” “which was key to the overall positive assessment in 

paragraph 5.37” (paragraphs 92(1) and 98 of the Statement of Facts and Grounds). 

95. In our judgment, this is not a fair reading of the Report. It is first necessary to be clear 

about what the passage quoted by the Claimant from the study by HS2 Limited did and 

did not say. It did not state that construction emissions “would not” (to use the 

Claimant’s phrase) be at the lower end of the range. Nor did the HS2 study state that 

they expected the construction emissions to be at the top of the range estimated, i.e. 

14m tonnes. Instead, it stated that the construction carbon emissions were expected to 

be “greater than” the smaller figure of 8.4m tonnes. The larger figure of 14 million 

tonnes allowed for an “adjustment to account for a more developed Phase 2 design…”. 

In other words, the study gave a range without saying where within that range the 

estimated carbon contribution would end up as a result of more detailed design work. 

96. Accordingly, paragraph 5.37 of the OR Report fairly summarised the overall 

assessment regarding the construction and operation of HS2, by saying that either 

savings of 3-4m tonnes or an addition of 1-3m tonnes over a long period of more than 

60 years was “close to carbon neutral”. It was in that context that the Report added that 

it was not clear whether the project would end up positive or negative. Plainly that 

conclusion depended (in part) upon whether the construction phase ends up contributing 

additional carbon in excess of 11-12m tonnes. That is why the Report went on to say 
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that it was important for HS2 Limited to look for ways to be more carbon efficient, 

particularly in the short to medium term. Conclusion 5 recognised that the ability to do 

this for Phase 1 may be limited, and so the Report recommended that there should be 

focus on improving plans for the construction of Phase 2 in particular.  

97. Read fairly and properly, the OR Report did take into account the passage quoted by 

the Claimant from the paper by the Interested Party, in particular the expectation that 

construction carbon emissions would be greater than 8m tonnes. The contrary is not 

arguable. Nor is it arguable that the Report was misleading or that there was any need 

for the Report to go into further detail. The Defendants have not failed to take into 

account a relevant factor to which they were legally obliged to have regard. Ground 3a 

is unarguable. 

7.4 Ground 3b 

98. Mr. Wolfe QC places considerable emphasis upon the decision of the Court of Appeal 

in the Plan B Earth case where it was held (inter alia) that that the Government’s policy 

commitment to revised climate change targets in the Paris Agreement was an 

“obviously material” consideration which the Secretary of State had been obliged to 

take into account when he designated the Airports National Policy Statement. 

99. The circumstances of that case were very different to the present dispute. There, the 

Secretary of State accepted that he has not taken the Paris Agreement into account at 

all, acting on the basis that it was not considered at that stage to be relevant [186], [228] 

to [231]. Furthermore, the Policy Statement was designated in June 2018, a year before 

the Climate Change Act 2008 was amended to reflect the Paris Agreement. Here, the 

OR was launched and the decision taken after that amendment had been made. 

Furthermore, the Claimant accepts that both the Report and the decision to proceed with 

HS2 took into account the Government’s climate change commitments following the 

Paris Agreement, as expressed in the net zero target for 2050. 

100. The complaint is that both the Report and the decision failed to address the importance 

of reducing the cumulative burden of carbon emissions in the period leading up to 2050. 

This is not only referred to in the Paris Agreement but also reflected in the setting of 5 

yearly carbon budgets for the period leading up to 2050 under Part 1 of the 2008 Act. 

101. This point is wholly unarguable. The passages from the Report which we have 

previously set out make it plain that neither the OR nor the Defendants restricted 

themselves to looking at the effect of the HS2 project on climate change in 2050, or 

what Mr. Wolfe OC referred to as a “spot measurement in the year 2050 itself” (paras. 

88-89 of the Statement of Facts and Grounds). Instead, the Report considered the effects 

of the project before and after 2050 resulting from construction and the first 60 years 

of operation. The conclusion that the project is “likely to be close to carbon neutral” 

relates to that overall period, both before and after 2050. The OR considered that HS2 

could be less carbon intensive than alternative forms of transport used to manage 

increased demand for travel (5.32) and also that it would produce carbon savings during 

the operational phase. It is obvious from the Report that the construction phase, which 

predates 2050, would increase carbon emissions during that period and that that effect 

is only off-set by carbon savings resulting from the operation of the scheme over a long 

period of time. The decision made on 11 February 2019 cannot arguably be challenged 

on the grounds of the “temporal” point advanced by Mr. Wolfe QC. 
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102. For these reasons we consider that both elements of Ground 3 are unarguable. 

8. GROUND 4:  LEGITIMATE EXPECTATION 

8.1 Threshold Point 

103. This Ground appears to raise the same process issues as Ground 4, but puts it by 

reference to what is said to be the Claimant’s or the public’s legitimate expectation of 

the nature, scope and extent of the OR. In our view, it fails in part for the same reasons 

as set out in Section 5 above. In particular, the legitimate expectations relied on are, in 

reality, entirely unrealistic, because they make no reference to the short time frame for 

the OR and all the other limitations placed upon it. 

8.2 Submissions 

104. Mr. Wolfe QC argues that there was an undertaking or promise by the First Defendant 

that the OR would be carried out in accordance with the terms of reference, but more 

particularly as the Claimant says they would have been understood by the “reasonable 

reader”, either as set out in (a) the Statement of Facts and Grounds under Ground 1 

(paragraphs 36 and 115) or (b) in the pre-action protocol correspondence. It is said that 

that undertaking or promise has been breached by the way in which the OR was carried 

out, no good reason has been given for that breach, and it was unfair for that legitimate 

expectation to have been breached, particularly in view of the strong public interest in 

the independence and robustness of the OR and a full assessment of the environmental 

impacts of HS2, bearing in mind the major and widespread environmental damage it 

would cause. 

105. For the reasons we have given above, the Claimant’s argument proceeds on a 

misunderstanding of the nature of the OR and its terms of reference. Furthermore, the 

challenge completely overlooks the environmental assessment already carried out in 

the Parliamentary proceedings on Phase 1 and which remain to be carried out for Phases 

2a and b. There was no undertaking to carry out a “full assessment”, or any detailed 

assessment, of the environmental impacts in the review which was to be carried out 

over a 2-month period in the Autumn of 2019. Much detailed work remains to be carried 

out. 

106. As we have already pointed out, this was a macro-political process and decision, in 

relation to which the court’s role in proceedings for judicial review is less intrusive 

(Begbie). The application of the terms of reference depended on the exercise of 

judgment by the Chair and the other Panellists. Neither the language used in the terms 

of reference, nor the context in which it was employed, was capable of giving rise to a 

promise of the kind which the Claimant and his legal team seek to extract. 

107. Remarkably, that the terms of reference do not say what the Claimant wanted them to 

say appears to have been appreciated by the Claimant’s solicitors when those terms of 

reference were first published. Paragraph 114 of the Statement of Facts and Grounds 

relies upon their letter dated 16 September 2019 in which they set out their 

understanding of the scope of the OR in an attempt to get the Secretary of State to agree 

with them. The letter suggested that in the OR it should not be assumed that “any 

previous conclusions as to claimed benefits of HS2 will be maintained”. The letter then 

said, “if that is not so and things can nonetheless be assumed, please be clear what and 
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why”. It appears that there was no response (much less agreement) to that part of the 

letter. So this part of the challenge proceeds on the basis of an interpretation which the 

Claimant and his advisors had failed to obtain agreement on at the time. 

108. The Claimant relied upon the Supreme Court’s summary of the principles on legitimate 

expectation set out in Re Application by Geraldine Finucane for Judicial Review [2019] 

UKSC 7. Thus, the understanding or promise relied upon must be “clear and 

unambiguous” ([62]). The court referred to the well-known decision in R v Inland 

Revenue Commissioners v MFK Underwriting Agents Limited [1990] 1 WLR 1545 

where the same principle was laid down at p.1569. 

109. We have reviewed the exchange of correspondence between the parties before the claim 

was issued and can find nothing which could arguably support the legitimate 

expectation as to the process and ambit of the OR as set out in paragraph 36 of the 

Statement of Facts and Grounds, either wholly or in part. Ground 4 is unarguable. 

9. THE CLAIM FOR AN INTERIM INJUNCTION 

110. The claim for judicial review seeks to challenge the decision that the HS2 project should 

proceed, both Phase 1 which has been authorised by the 2017 Act and Phases 2a and b 

which have yet to be considered by Parliament. But the application for an interim 

injunction does not seek to prevent the carrying out of all further works on the project, 

in particular Phase 1. Instead, the application seeks to prohibit any works or activity 

which will cause the loss and/or destruction of ancient woodland or the disturbance of 

European protected species and/or their nesting, breeding or resting sites. The object is 

to prevent irreversible damage about which this particular Claimant is concerned, such 

as the cutting down of trees in ancient woodlands while his application to seek a judicial 

review is being considered and determined. 

111. Mr. Wolfe QC relied on the decision by the Secretary of State on 16 September 2019 

to order that the removal of ancient woodland should cease during the Oakervee Review 

unless “absolutely necessary to avoid major costs and schedule impacts should the 

scheme proceed as planned.” As already noted in Section 2 above, on 2 October 2019 

the Government published a press release explaining the assessment by HS2 Limited 

of 11 ancient woodlands parts of which were due to be affected by works in Autumn 

2019. It was decided that works on 6 of the sites would be deferred until “early 2020” 

and on the remaining 5 until Autumn or Winter 2020. It is those 6 sites upon which the 

application for an interim injunction is focused. 

112. Mr. Wolfe QC submitted that in effect the Claimant is asking the court to press the same 

“pause button” as the Secretary of state did in September 2019. But as Mr. Mould QC 

pointed out, that is not so. The pause ordered in September 2019 simply had the effect 

of stopping work pending the OR and did not prevent “absolutely necessary” work. The 

OR has now been concluded and the Government has decided that the project should 

proceed, including the Phase 1 works authorised by the 2017 Act. These works are now 

under way and there is a critical path for the construction programme. 

113. In his witness statement Mr. Peter Miller, the Environment and Town Planning Director 

within the Infrastructure Directorate of HS2 Limited, explains that work needs to be 

undertaken at 5 woodland sites between 3 April and the end of May 2020 to enable the 

construction of access and haul routes. The haul routes are on the critical path of the 
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construction programme for Phase 1. These works include the felling of some trees. 

Access and limited tree clearance is also necessary at a sixth site, South Cubbington 

Wood, to enable ground investigation surveys to be carried out for the completion of 

the final designs for the railway through that area.  

114. Within five of the woodlands (but not the woodland to the south of Ashow Road) it is 

necessary for branches and trees to be lopped or felled to discourage European protected 

bats from entering those areas during clearance and so avoid risk to the “conservation 

status” of these species. The court was shown licences issued by Natural England under 

the Habitats Regulations 2017 and other legislation authorising works which affect 

these and other protected species. In addition, Mr Miller explains that it is necessary for 

the contractors to avoid as far as possible the bird nesting and rearing season, which 

runs between March and August. It is said to be essential that clearance works which 

have been programmed for April 2020 should be undertaken without delay, or else they 

would have to be postponed to late August or early September 2020. But because of 

additional protection requirements for bats, clearance work could not in practice 

recommence until early October.  

115. The court asked for assistance on the numbers of trees programmed to be felled between 

10am on 3 April and 4pm on 6 April 2020. The Government Legal Department replied 

on 1 April 2020. The precise number of trees involved have not yet been given since, 

we are told, that that depends on an assessment on site as work is undertaken. 

Accordingly, the numbers are expressed as ranges for each of the relevant woods. We 

also bear in mind that the word “tree” can apply to a wide range of specimens in terms 

of ages and size. It appears that between 400 and 800 “trees” would be felled during 

this period. The court has not been given any figures for the numbers of trees to be 

felled after 6 April 2020. 

116. The parties agreed that the court should apply the approach to the grant of an injunction 

in a public law claim set out by Cranston J in R (Medical Justice) v Secretary of State 

for the Home Department [2010] EWHC 1425 (Admin) at [6] to [7] and [12]. 

117. First, it is necessary for the Claimant to show a real prospect of success on one or more 

of his legal grounds of challenge. We have already concluded that none of them are 

arguable and so he fails to satisfy this test. This is a fundamental consideration in this 

application for an interim injunction because the Court of Appeal has emphasised the 

importance of the public interest where such an application is made against a public 

authority discharging its public law functions (Sierbein v Westminster City Council 

(1987) 86 LGR 43). In relation to Phase 1, Parliament has addressed the public interest 

considerations when it decided to enact the 2017 Act. It is not suggested that any of the 

works the subject of this application fall outside the range of matters placed before 

Parliament or the authority conferred by the Act. There is no suggestion that any 

necessary species protection licence has not been obtained. In any event, a breach by 

the Interested Party of the relevant conservation legislation would not be matter for 

judicial review; rather it would be a matter for Natural England, which has the necessary 

enforcement powers. 

118. Both parties agreed at the hearing that it would be appropriate for the court to deal with 

the application for permission at this stage. Having carefully considered the papers and 

heard oral submissions, we have reached the clear and firm conclusion that, for the 

reasons noted above, each of the proposed grounds of challenge is unarguable, and so 
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the appropriate course is for the court to refuse permission. In these circumstances, not 

even the irreversible damage and other harm upon which the Claimant relies could 

possibly justify the grant of the interim injunction sought. Accordingly, the application 

for an interim injunction should be refused. On that basis it is unnecessary for the court 

to go to go any further in considering the balance of convenience. 

119. Nevertheless, we have considered the various matters which the parties submitted went 

into that balance.  

120. We fully appreciate that the works would bring about irreversible damage on a 

substantial scale. The Claimant also points to other ancient woodlands that would be 

affected by the phase 1 works (footnote 15 to the Statement of Facts and Grounds).  

121. But as we have previously said, there is no suggestion that the impacts involved, 

including the effect on fauna in the woodlands as well as the trees themselves, involves 

matters which have not previously been assessed in the Parliamentary process and have 

not been provided for in the EMRs. The decision which the Claimant seeks to challenge 

is not a development consent, or indeed any decision which the law required to be taken, 

in order for the carrying out of the works to be lawful. It was essentially a political 

decision as to whether the Government considered that the project should proceed, and 

if so, in what manner. The decision that HS2 should proceed included phase 1 which 

has already been fully assessed for environment impacts and found by Parliament to be 

acceptable notwithstanding those impacts. These are powerful considerations which 

very substantially reduce the weight to be given to the damage relied upon by the 

Claimant.  

122. On the other side of the balance, the Defendants point to the effects of the delay which 

would be caused by the grant of the injunction sought. The works which would be 

prohibited could not be carried out before October 2020. They lie on the critical path 

for the construction of the relevant sections of phase 1 and so there would be a 

consequential delay to the enabling works, main works and the railway systems works. 

We are told that in the time available it has not been possible to complete the modelling 

necessary to quantify some of these costs. But those additional costs which it has been 

possible to quantify amount to £25m. It is estimated that there would be additional 

indirect costs in the region of £9m. It is also said, albeit with no supporting detail, that 

the most significant cost impact would be for main works. That cost has yet to be 

modelled, along with the impact on railway system contracts and the loss of operating 

revenue. 

123. The draft order for an injunction provides for a cross-undertaking as to damage but, in 

accordance with paragraph 5.3(1) of CPR PD 25A, this liability together with that for 

the costs of the proceedings is limited to the Aarhus cost cap (CPR 45.43 to 45.45). 

124. Having regard to all these matters we are in no doubt that the balance of convenience 

comes firmly down against the grant of an injunction.  

125. We are further reinforced in this view by the implications which the grant of an 

injunction on this application is likely to have for other sections of Phase 1. Save for 

Ground 2, the legal merits of the proposed grounds of challenge have no connection 

with the interests which the interim injunction seeks to protect. The arguments 

advanced by the Claimant, including those under Ground 2 regarding full 
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environmental assessment, could potentially be relied upon in relation to other parts of 

Phase 1. Thus, the adverse consequences for Phase 1 of the HS2 project in terms of 

uncertainty, delay and costs would be far greater than those identified so far in response 

to the current application We appreciate that in the other side of the balance, the 

environmental and indeed other harm resulting from the whole of Phase 1 would also 

be much greater than the harm identified for the purposes of the Claimant’s application. 

But once again, it is necessary to bear in mind that that harm has already been assessed 

through the Parliamentary process and it has been judged that the project should 

nevertheless proceed in the national interest. These considerations underscore why it 

has been so important for the court to grapple with the fundamental question of whether 

the grounds of challenge are legally arguable at this stage. 

10. CONCLUSIONS 

126. For the reasons set out in Section 3 above, we consider that the application for 

permission to apply for judicial review was not made promptly and falls to be dismissed 

in any event. 

127. For the reasons set out in Section 4 above, we consider that the OR and the decision 

based upon it were limited in scope and macro-political in nature and that, in 

consequence, the only realistic basis on which the decision could be impugned is on 

conventional, ‘light touch’ Wednesbury grounds. 

128. For the reasons set out in Section 5 above, we reject as unarguable the challenge based 

on the process adopted by the OR and the alleged departure from the terms of reference. 

The First Defendant was not misled and there was no or no significant departure from 

the terms of reference. 

129. For the reasons set out in Section 6 above, we reject as unarguable the challenge based 

on the alleged misunderstanding as to the local environmental conditions. The First 

Defendant was not misled and there was no requirement for the Report or the 

Defendants’ decision to refer to or take into account any of the matters relied on in 

Ground 2. 

130. For the reasons set out in Section 7, we reject as unarguable the challenges based on 

carbon emissions and Climate Change. As to the Ground 3a, we consider that on a 

proper reading, the OR Report took into account the passage in the Interested Party’s 

report as to construction carbon emissions. As to Ground 3b, the OR Report made plain 

that it had considered the effects of the project both before and after 2050. 

131. For the reasons set out in Section 8 above, we reject as unarguable the challenge based 

on legitimate expectation. In our view, this adds nothing to Ground 1. In any event, 

there is nothing which could arguably support the legitimate expectation as to the 

process and ambit of the OR suggested by the Claimant. 

132. Accordingly, the application for permission to apply for judicial review must be refused 

and we consider that there is no justification for the grant of any interim injunction. 

133. For the reasons set out in Section 9 above, we consider that, even if we were wrong and 

that one or more of the Grounds was arguable or had a realistic prospect of success, the 

balance of convenience favours the continuation of the clearance works. There is a 
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significant disconnect between the Grounds for the judicial review application and the 

claim for an interim injunction. In any event, the clearance works were long ago 

authorised by Parliament and there is a strong public interest in ensuring that, in a 

democracy, activities sanctioned by Parliament are not stopped by individuals merely 

because they do not personally agree with them. 

 


