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Applications 

	

1. 	There were applications before the Tribunal made both made by Mr Tait on 
behalf of New Chymedden Residents' Association ("NCRA") and by made 
The Osprey Management Company Limited ("Osprey"). 

	

2. 	Those made by Mr Tait on behalf of NCRA were: 

a. to determine service charges pursuant to section 27A of the Landlord 
& Tenant Act 1985 (as amended) ("the Act") in respect of the years 
2005-2006, 2006-2007, 2007-2008 and for subsequent years to 2011, 
and 

b. for an Order in pursuant to section 20C of the Act in respect of the 
landlord's costs of that application. 

	

3. 	Those made by Osprey were for dispensations pursuant to section 20ZA of the 
Act in respect of: 

a. the renewal of the lift contract, 
b. works to repair the lifts, and 
c. the works of redecoration and of repair to the balconies carried out in 

2007. 
Decisions 

	

4. 	If there is any inconsistency between anything in this summary and that in the 
body of the reasons appearing below then the position set out in the body of 
the reasons is to have precedence. The Tribunal has been unable to grant 
Osprey's application for dispensation from the provisions of section 20 of the 
Act for the reasons set out in paragraphs 64-83 of this note. Accordingly the 
limitations contained in section 20 to the amounts recoverable in respect of the 
lift maintenance contract, the lift repair or upgrade work and the exterior 
decorating work and to the exterior woodwork apply. However, the Tribunal 
concluded for the reasons set out in paragraph 57 that it must properly regard 
the contracts with St Piran for the decorations and with Mr Hirst for the 
carpentry work as two separate contracts. 

	

5. 	As the Tribunal indicated at the hearing, it is unable to make an order for 
repayment, as the residents asked, of anything they may have overpaid. It has 
instead determined the amounts payable by each class of flat in the relevant 
years for the items in dispute so that they may be factored into the accounts for 
the relevant years to establish the amount of any credit that maybe due to any 
flat in accordance with the service charge scheme that the leases contain. 
Those figures are summarised at paragraph 83 at the end of this decision. Mr 
Osborne assured the residents and the Tribunal at the hearing that Osprey will 
not look to them for any of its costs in the matter so that it was not necessary 
for the Tribunal to deal with the application under section 20C of the Act, 
made by Mr Tait and amplified by Mr Hanks, at this juncture. 



Reasons 

Inspection 

6. The Tribunal inspected Chymedden before the hearing on 11th  August 2008 in 
the presence of Mr Edwards on behalf of NCRA, of Mr Osborne and Miss 
Hands on behalf of Osprey and of Ms Restall the House Manager. It saw a 
purpose-built block of thirty flats and a warden's flat, all of which it 
understands were erected in or about 1985, that overlooks Newquay Bay. The 
building appeared to be of brick and rendered blockwork under a tiled roof. 
Internally the Tribunal was shown the laundry room containing two washing 
machines and two dryers that were operated by use of tokens, and the two Otis 
passenger lifts, each of which serves the whole of Chymedden. It was also 
shown by way of example the interior of the balconies of flats 15 and 16. 
Externally the Tribunal's attention was directed to the condition of the 
external decorations and of the balconies. The external condition is detailed in 
a joint report ("the Report") dated 31St  July 2008 agreed between Mr T G 
Morehen BSc MRICS and Mr S M Tucker Dip Bld Cons MRICS acting 
respectively on behalf of NCRA and of Osprey that was before the Tribunal 
and whose content it accepted, and so is not further described here. 

The Leases 

7. There was before the Tribunal a copy of a lease dated 31't  July 1987 made 
between Speyhawk Retirement Homes Limited (1) Joyce Gladstone Symons 
(2) and Osprey (3). The Tribunal understood that for all purposes material to 
the matters before it this document reflected the terms of the leases of the flats 
at Chymedden. Clause 2(20) of the lease requires the tenant to pay sums 
payable pursuant to the provisions of the Fourth Schedule. That schedule sets 
out the service charge regime, which consists of a liability to pay by quarterly 
instalments in advance a sum estimated to be the expenses of providing the 
services described in the Sixth Schedule. There is provision for the collection 
of any shortfall or for any excess payment to be credited, as the case may be, 
once an annual account is prepared following 30th  September in each year. 

8. For the purposes of the matters presently before the Tribunal it suffices to 
record that those services include the cost of maintenance of the lifts, of 
exterior decoration and of providing other services for the general benefit of 
Chymedden or of its occupiers in terms that appear sufficiently wide to 
embrace the provision of the laundry room and laundry equipment. Despite the 
fact that the Lease is unclear as to liability for maintenance of the balcony 
woodwork, the parties were agreed at the hearing that that cost is properly to 
be included in the service charge. The Tribunal mentions that it would have 
had no jurisdiction to rule upon the interpretation of the lease in this respect 
except for the purposes of the proceedings before it, and if the parties at any 
time require a formal determination upon the matter the appropriate forum will 
be the County Court. 



The Law 

9. 	The statutory provisions primarily relevant to applications of this nature are to 
be found in section 18, 19, 20, 20ZA and 27A of the Act. The Tribunal has of 
course had regard in making its decision to the whole of the relevant sections 
as they are set out in the Act, but here sets out what it intends shall be a 
sufficient extract (or a summary, as the case may be) from each to assist the 
parties in reading this decision. Sections 18, 19 and 27A relate to service 
charge applications like that made in this case by NCRA; the relevant 
provisions of those sections are summarised first below, followed by a 
summary of the provisions of sections 20 and 20ZA that relate primarily to the 
application for dispensation made by Osprey. 

10. 	Section 18 provides that the expression "service charge" for these purposes 
means: 

"an amount payable by a tenant of a dwelling as part of or in addition to the 
rent- 

a. which is payable directly or indirectly for services, repairs, 
maintenance, improvements or insurance or the landlord's costs of 
management, and 

b. the whole or part of which varies or may vary according to relevant 
costs " 

"Relevant costs" are the costs or estimated costs incurred or to be incurred by 
the landlord in connection with the matters for which the service charge is 
payable, and the expression "costs" includes overheads. 

11. 	Section 19 provides that: 

"Relevant costs shall be taken into account in determining the amount of a 
service charge payable for a period: 

a. only to the extent that they are reasonably incurred, and 
b. where they are incurred on the provision of services or the carrying out 

of works only if the services or works are of a reasonable standard 

and the amount payable shall be limited accordingly". 

12. 	Subsections (1) and (2) of section 27A of the Act provide that: 

"(1) An application may be made to a Leasehold Valuation Tribunal for a 
determination whether a service charge is payable and, if it is, as to 

a. the person to whom it is payable 
b. the person by whom it is payable, 
c. the amount which is payable, 
d. the date at or by which it is payable, and 
e. the manner in which it is payable. 



Subsection (1) applies whether or not any payment has been made." 

There are certain exceptions that limit the Tribunal's jurisdiction under section 
27A but none of those exceptions has been in issue in any way in this case. 

	

13. 	To such extent (if at all) as the point is not implicit in the wording of the Act, 
the Court of Appeal laid down in Finchbourne v Rodrigues [1976] 3 AER 581 
CA that it could not have been intended for the landlord to have an unfettered 
discretion to adopt the highest possible standards of maintenance for the 
property in question and to charge the tenant accordingly. Therefore to give 
business efficacy to the lease there should be implied a term that the costs 
recoverable as service charges should be fair and reasonable. 

	

14. 	Section 20 of the Act lays down consultation requirements ("the section 20 
requirements") respectively to be followed when either qualifying works are to 
be carried out, or a qualifying long term agreement is to be entered into, in 
circumstances where the terms of the lease require a tenant to contribute to 
their cost by way of service charge payment. Those requirements as they now 
stand replace a simpler consultation regime originally contained in section 20 
of the Act, and came into effect on 31st  October 2003. 

	

15. 	The respective procedures now to be followed are, for the purpose of the 
matters in dispute in this matter: 

a. as to qualifying long term agreements as set out in Schedule 1 to the 
Service Charges (Consultation Requirements) (England) Regulations 
2003 (SI 2003/1987) ("the Regulations"), and 

b. as to qualifying works as set out in Part 2 of Schedule 4 to the 
Regulations. 

	

16. 	Briefly, each procedure requires notice to be given to all the tenants and to any 
recognised tenants' association where an either a long-term agreement is to be 
entered into or works are to be carried out, as the case may be, and in respect 
of which the provisions of section 20 are engaged. The notice is to set out 
details of the proposed agreement or works and to invite the tenant to propose 
the name of any person from whom the landlord should seek to obtain an 
estimate in respect of the relevant matters. When estimates have been 
obtained, the landlord must provide particulars of them to the tenants and 
notify them to the tenants and to any recognised tenants' association and must 
have regard to any observations they may make (individually or collectively) 
upon them. Unless the landlord accepts an estimate from a person nominated 
by the tenants or the lowest estimate he must give reasons for the course he 
intends to take, and summarise them and respond to them, making this 
document available to the tenants and to any association. 

	

17. 	The Regulations provide in regulation 4(1) that the section 20 requirements for 
qualifying long term agreements are engaged when the relevant contribution 
of any tenant in the (annual) accounting period in question exceeds f100 and 



in respect of qualifying works regulation 6 provides that the section 20 
requirements are engaged when that contribution exceeds £250. 

18. 	By section 20 ZA of the Act, the Tribunal may dispense with all or any of the 
consultation requirements in relation to any qualifying works or qualifying 
long-term agreements if it is satisfied that it is reasonable to dispense with 
them. 

The Issues 

	

19. 	The residents challenged some only of the components of the service charges 
for the years the subject of their application, but added some other elements to 
the matters that they said that they wished the Tribunal to determine. The 
matters for the Tribunal in its application were therefore: 

a. in the year 2005, the laundry charges 
b. in the year 2006, the laundry charges and the cost of the lift 

maintenance contract 
c. in the year 2007 the laundry charges, the lift maintenance contract and 

the cost of certain lift maintenance works together with the cost of 
external decorations and balcony maintenance work 

d. in the year 2008 the four points mentioned in the preceding sub 
paragraph above, and a request for ruling from the Tribunal as to the 
responsibility for balcony maintenance 

e. a request to the Tribunal to determine service charges ahead to the year 
2011, and 

f. an application to limit Osprey's costs of the matter in accordance with 
the provisions of section 20C of the Act 

	

20. 	Osprey made application to the Tribunal in turn for dispensation from 
compliance with the section 20 requirements in respect of the lift maintenance 
agreement, the lift maintenance works and the external decoration and external 
balcony maintenance works. 

Hearing and Determinations 

	

21. 	It proved more practical at the hearing to deal successively with the issues 
described above by topic rather than by year. The relevant matters put to the 
Tribunal concerning, and its decision upon, each of them is set out under the 
relevant heading below. Many hundreds of pages of documents were provided 
to the Tribunal in a large number of different bundles ("the papers"), and some 
very late in the day. Not very many of those documents were referred to at the 
hearing although more are referred to in the written statements of case. The 
Tribunal has sought as far as possible to identify documents referred to in this 
note by the various indexing systems used, but by the numbers of clauses in 
the lease where that has been more appropriate. 

	

22. 	Because the Tribunal has, for the reasons given at paragraphs 64-83 below, 
concluded that it was unable to grant the dispensations from the requirements 
of section 20 of the Act sought by Osprey, this note deals only briefly with 



representations concerning the reasonableness of individual costs where they 
might otherwise have breached the cap imposed by section 20 of the Act in 
order to contain somewhat its inevitable length. 

23. At the beginning of the hearing, and after drawing attention to the relevant 
statutory provisions, the Tribunal pointed out that it has no jurisdiction to 
make repayment orders in the way that the Residents' application had been 
couched, but was only able to determine what sums were payable in the 
relevant years so that adjustments might be made in accordance with the terms 
of the lease. It made the point for two reasons. First, the service charge 
mechanism in paragraph 4 of Part 1 of the Fourth Schedule to the lease does 
not make provision for repayment but instead provides for any overpayment to 
be credited against the next service charge demand. Secondly the statutory 
scheme of section 27A in the Act does not provide for the Tribunal to have 
such a jurisdiction, a point confirmed by the Lands Tribunal in Warrior Quay 
Management Company Limited and another v Joachim and others 
11,RX/42/2006J. 

The Laundry Charges 

24. The factual basis underlying this topic was largely undisputed. Osprey had put 
in place a rental agreement for the washing machines in the laundry room that 
had run for some years until 2004. Figures provided by Mr Platt to the 
Tribunal (page G6 in the papers) that were not disputed before it showed that 
its cost increased each year by a factor that was not explained to the Tribunal. 
In the year 2004-05 the cost was £2359. In 2005-06 that cost increased to 
£2488 and in 2006-07 to £2812. 

25. The residents had queried the cost of the maintenance agreements for the 
laundry at meetings in August 2004 (minute reference OMC/A1), in 
September 2006 (OMC/A2) and in September 2007 (OMC/A3). In 2007 they 
had been told that there were still two years of the contract to go and that it 
would be prohibitively expensive to withdraw then (OMC/A3). They had 
asked to see a copy of the contract, and when it eventually arrived at around 
Christmas 2007 it became apparent, as the letter accompanying the copy 
contract made clear, that the contract had expired in March 2005. Osprey told 
the residents in a letter dated 17 January 2008 that the contract could now be 
cancelled on three months notice. 

26. The contract was so cancelled, and the residents decided that they would 
prefer to purchase washing machines rather than to rent them. With the aid of 
advice from a resident who had professional experience of washing machines 
Mr Hanks obtained quotations for the supply of two new machines that were 
installed on 9th  May 2008. Their cost was variously stated to have been either 
£1460 or £1480 and Mr Platt was inclined to accept that the latter figure, 
advanced by Mr Osborne, was probably correct. 

27. In addition to the cost of the washing machine rental the residents had 
established, at much the same time as they received details of the washing 
machine hire agreement, that a part of the cost of service charges for the 



laundry room arose from a maintenance agreement for the two driers there. 
The driers were old and had been purchased through the service charge 
regime. Both they and the new washing machines were described, whether or 
not with strict accuracy, as "belonging to the residents". Mr Platt had 
calculated that the cost of the maintenance contract must be £431 per annum, 
but Mr Osborne said the cost was £245 per annum. Mr Osborne also drew 
attention to the fact that because the machines are operated with tokens there 
is a net receipt from them to the service charge account. For the full year to 30 
September 2007 this had amounted to £1835, and for the period from March 
2005 to April 2008 the amount of the receipts had been approximately £4976. 

28. Mr Platt said that despite the residents' requests for details of the cost of 
operating the laundry rooms Osprey had for a long time appeared unaware that 
the contract for the hire of the washing machines had expired. It had still 
budgeted on the basis that the contract was continuing. As recently as 
September 2007 the residents had been told that it still had two years to run 
and that it would be prohibitively expensive to withdraw. Had the residents 
been aware of the true position they could have purchased machines when the 
contract came to an end in 2005, and Osprey's failure to identify the true 
position had resulted in a net cost to the residents between April 2005 and 
April 2008 that he calculated, taking into account the cost of the dryer 
maintenance contract, to be £5498. That cost had been unreasonably incurred 
because professional managers such as these should have been aware of the 
true position and have given the residents the opportunity in April 2005 of 
taking the steps that they actually took in April 2008 after they had finally 
become aware of the true position. 

29. Mr Platt's calculations took the amount of the service charge for the cost of 
the laundry room, or the relevant part of it for the portion of the year in 
question, and deducted from that the amount that he contended the residents 
would not have had to pay if they had been made aware of the position with 
regard to the rental and the maintenance contracts. However, he credited the 
amounts so produced with what was in effect the depreciation that would be 
suffered by the new washing machines and added back the capital cost of the 
new machines. His figures which appear at page G6 of the papers are designed 
to produce the figure for what he said was the effective overpayment in the 
period rather than the amount of service charge that would have been payable 
in each of the years that the Tribunal is to determine. 

30. Mr Platt said that the residents had arranged fore the cancellation of the dryer 
maintenance contract as soon as they had become aware of its cost. Had they 
been told of that cost earlier they would similarly have wished to cancel it 
earlier. These were old machines, and instead of paying for an expensive 
maintenance contract the residents should have had the choice of paying for 
minor repairs but replacing the machines (at a cost of around £650 each) if and 
when more serious problems developed. As it was, the residents had paid more 
or less the cost of one machine over the three year period for a maintenance 
contract that on that basis they did not need, and because the information they 
had requested had not been provided to them they had been denied a proper 
opportunity to contain the cost incurred. 



31. Mr Osborne replied as to the dryer maintenance agreement that insurance 
upon which one does not claim always seems expensive. He accepted that the 
contracts for the washing machines and for maintenance could have been 
terminated earlier. The new washing machines were domestic in character and 
he questioned the value of the guarantee that accompanied them. Despite the 
questions that had been raised no individual resident had questioned the 
subsequent budgets. The Tribunal should take into account the receipts from 
the token system. He submitted that the cost of providing the new machines in 
2005 would have been greater than it was in 2008 because the cost of white 
goods had fallen over the period, but had no specific evidence upon the point. 
He suggested that the point was one of general knowledge. The total amount 
involved in relation to the laundry was little more than 5% of the total budget 
annual at Chymedden of around £60000. 

32. Mr Osborne said that he did not dispute the calculations, as such but that some 
other changes needed to be made that would alter them. The residents had 
deducted the cost of the maintenance agreement for the dryers, at what he said 
was £245 per annum, and that should not be deducted. He thought the 
depreciation total should be approximately £933, being taken over a period of 
three years and one month rather than three and a half years, although he 
accepted that other adjustments meant that there was in practice no significant 
difference between the parties on the figures. 

33. The evidence before the Tribunal was that the residents had been questioning 
the high cost of the laundry room since 2004, and had been told that nothing 
could be done about it. Osprey appear to have realised at the very end of 2007 
that the contract for hire of the washing machines had overrun, and properly 
notified the residents of that fact as soon as they did so. At much the same 
time it first appears to have divulged the cost of the dryer maintenance 
agreement. 

34. In the Tribunal's judgement it would have been reasonable to expect a 
professional management company to have provided all of this information 
shortly after it was first requested. It found as a fact that instead there were 
three minuted requests for information from 2004 to 2007, and that only the 
last of the three appears to have elicited any action on the part of Osprey 
properly to check the situation. That action showed that the hire agreement 
had overrun, by that time by two and a half years, despite previous assurances 
that it had yet to expire. It also revealed the cost of the maintenance agreement 
for the first time so that only then were the residents able to consider its effect. 

35. As a result the residents were deprived of the opportunity in respect of the 
washers to have a less expensive alternative, and in respect of the dryers to 
request, for the reasons that they gave at the hearing and which the Tribunal 
concluded were sufficient, effectively themselves to carry the risk of the 
dryers going wrong. The Tribunal accepted Mr Osborne's point that in 
retrospect insurance upon which one has not claimed may always appear to 
have been expensive, but was satisfied from what Mr Platt had said that had 
the residents been made aware of the position over the maintenance contract 



when they first enquired about it they would have sought to cancel it at that 
time for the reasons that he gave. The cost of the maintenance agreement was 
high by reference to the then likely value of the drying machines and the fact 
that by that time only straightforward repair was likely to be economical by 
reason of their age. 

36. In consequence of these findings, the Tribunal concluded that the costs 
sustained by Osprey in continuing the expenditure on the hire agreements and 
on the maintenance agreement for the laundry room were unreasonably 
incurred to the extent that they would not have been offset by depreciation 
costs that the residents would have had to bear in respect of the new machines. 
Mr Platt's hypothetical cost of depreciation shown in his figures represents the 
best estimate that can be made, in the Tribunal's judgement, of the value to the 
residents of the continuation of the hire agreement. On such information as 
was before the tribunal it seemed that had the matters been properly 
investigated when they were first raised then the new arrangements might 
have been capable of being put into force with effect from 1st  April 2005, and 
the Mr Platt's calculations and representations proceeded upon that basis, 
whereas Mr Osborne's calculations for depreciation appeared to run from 1st  
October 2005. It appeared to the Tribunal for the foregoing reason that Mr 
Platt's calculations for the amount of depreciation were to be preferred. 

37. The Tribunal is required by the terms of section 27A to determine what may 
be payable in each year rather than to determine the total amount of any 
purported loss as Mr Platt set out to do. Although the service charge accounts 
for the years 2005 — 2007 were included in the papers before the Tribunal they 
were not referred to in detail at the hearing, perhaps because only certain 
elements of the service charge have been challenged. What the Tribunal has 
done is to determine what should be the charge for this and for the other 
elements before it for the relevant years: it is for the parties to adjust the 
accounts accordingly. They may then deal with the situation by way of 
crediting the account of individual flats as the lease indicates or as they may 
otherwise collectively agree. The Tribunal heard no argument upon the point, 
but the only relevant provision in the lease appears to be in paragraph 4 of Part 
1 of Schedule 4. 

38. It follows that the cost of the new washing machines would have been borne in 
2004-05 and must be added there, so that the figure is correctly made up of Mr 
Platt's figure of £1285 (his "accepted figure for the year at page G6) and the 
£1480 cost of the two new machines, giving a figure of £2765. The Tribunal is 
thus able for the most part to adopt Mr Platt's figures. However, although his 
deduction for the recovery by Osprey of direct debit expenditure is appropriate 
to a loss calculation of the sort that he prepared, it does not arise in the service 
charge calculation since that recovery will occur outside of that calculation. 

39. The Tribunal accepted Mr Osborne's evidence that the cost of the maintenance 
contract was actually £245 per annum. He was able to give factual evidence 
upon the point whereas Mr Platt had been obliged to try to derive a figure 
from the information he had. There was insufficient evidence before it to 
enable it to make such adjustments as may have been necessary to Mr Platt's 



figures to reflect this point and the discrepancy of £20 between the figures 
given for the cost of the washing machines. However, it is satisfied that in the 
circumstances the difference that those variations would make is very 
marginal, and may properly be treated as being de minimis in the overall 
context of an annual budget that Mr Osborne said was £60,000 or so. 

40. 	No adjustment appears to be necessary in respect of the income that Mr 
Osborne mentioned. It would arise whatever working machine was installed. 
Hence the revised element of service charge for the laundry room costs for the 
years in dispute is to be taken as follows in place of the original figure (the 
2007 figures being those that the Tribunal is told are the subject of the present 
budget): 

Year Original figure Revised figure 

2004-05 £2359 £2765 
2005-06 £2488 £296 
2006-07 £2812 £296 
2007-08 (7mths) £1472 £173 
2007-08 (5mths) £1228 £123 

The Lift Contract 

41. The Tribunal saw upon inspection that Chymedden is provided with two Otis 
passenger lifts. They are side by side, and each serves the whole of the 
building. The issues under this heading related to the renewal of the 
maintenance contract. 

42. Mr Hanks dealt with this aspect on behalf of the residents. He explained that 
the residents had become concerned at the rising cost of lift maintenance. He 
referred to pages RAB1 and RAB2 in the bundles before the Tribunal. These 
showed that in 2002 the maintenance cost was £3919 and in 2007 it had risen 
to £5237. The residents had become aware in December 2007 that a new lift 
maintenance contract had been signed by Osprey with Otis in 2006 at an initial 
annual fee of £4190-82 plus VAT for a term of five years. The annual fee was 
subject to escalation. The residents had then obtained an alternative quotation 
from a company called Liftserve at the beginning of 2008 when they had 
become aware of the position, and had found that it would have been possible 
to have engaged that company's services, albeit on terms that were somewhat 
less beneficial than those provided by Otis, at an initial annual cost of £1960-
00 plus VAT. Liftserve was a company used by a major national firm of 
managing agents at nearby property, and employed an engineer who had 
previously worked for Otis and said he was familiar with the Chymedden lifts. 

43. In response Mr Osborne said that it was better in his opinion to use the 
manufacturer to service important items like lifts. That was also a view that 
had been expressed by Mr Hargreaves, one of the residents, at a meeting in 
September 2007. Any break in such a chain made it easier for responsibility to 
be passed from manufacturer to servicing company and so on. He considered 
that the additional features in the Otis contract, as for example the more 



frequent service visits, and a larger number of included call outs made it better 
value than the Liftserve alternative. He did not suggest that any feature of the 
Otis contract took it outside the ambit of the requirements of Schedule 1 to the 
Regulations. 

44. There was considerable discussion at the hearing about the relative merits of 
the two alternative companies' approach. However, because of the conclusion 
that the Tribunal reached that it was unable to grant dispensation from 
compliance with the provisions of section 20 of the Act it concluded that 
Osprey is limited from June 2006 (when the new Otis contract was signed) 
onwards from recovering more than £100 per annum per flat by the operation 
of the operation of subsections 5 and 6 of section 20 of the Act and of 
paragraph 4(1) of the Regulations. The Tribunal noted that the price quoted by 
Liftserve was lower for a lesser service than that offered by Otis. Upon the 
information before it, the Tribunal would have felt unable to conclude that it 
would have been unreasonable to enter into a contract wither with Otis or with 
Liftserve upon the terms offered. The fact that the Liftserve price was lower 
for a lesser service did not mean that the Otis contract was either unreasonable 
in its terms or its price. It merely offered a better service at a greater price. 

45. The total percentage contributions reported to the Tribunal at the hearing 
amount to 99.75% of the cost, but those figures differ slightly from those 
quoted in the tenants' application. The discrepancy is explained in the 
application by saying that the figures quoted are those actually used rather 
than those contained in the leases. The lease percentages, if strictly applied, 
would generate a total of more than 100%. The Tribunal has therefore used 
the figures quoted in the application. On this basis, the 2006-07 costs incurred 
by the flats at Chymedden based on a VAT inclusive cost of the Otis contract 
in its first year of £4923 would have been: 

Penthouse flats @ 4.105% £202-09 
Two bed flats @ 3.678% £181-07 
One bed flats @ 2.661% £131-00 

so that on any test the annual recoverable amount from the time the new Otis 
contract was entered into exceeds £100 from each flat, so that section 20 of the 
Act is engaged. 

46. Mr Platt's figures on sheet G6 before the Tribunal showed that the cost of the 
Otis contract in the 2005-06 account was £4750. That was presumably (in the 
absence of the actual service charge account for that year) made up in part of 
an apportioned part of the cost in the last year of the old contract and of the 
first year of the new. His figures were not disputed. They show that after 
allowing for the full proportion payable under the former contract, but 
allowing a proportion of £100 per flat for the period from June to September 
2006 under the new contract the sum that should have been paid by way of 
service charge was £4167 instead of £4750. That figure, using the proportion 
mentioned above, provides a contribution for the lift maintenance for each 
class of flat for 2005-06 as follows: 



Penthouse flats @ 4.105% £171-06 
Two bed flats @ 3.678% £153-26 
One bed flats @ 2.661% £110.88 

47. In each of the subsequent years in which the present Otis contract remains 
current, Osprey is limited to recovery of £100 per flat per annum for lift 
maintenance costs. 

Lift Upgrade 

48. Mr Hanks again dealt with this matter on behalf of the residents. He said that 
there had been concern for some time over aspects of the operation of the 
doors and of the levelling of the lifts. Minutes of meetings in 2004 and 2006 
referred to discussions on the point. He did not suggest that the work had been 
done in any way improperly, or that its cost had been unreasonable. However, 
Osprey had once more failed in its duty to consult under section 20. The result 
of the provisions of subparagraphs 5 and 6 of section 20 and of paragraph 6 of 
the Regulations was that it was limited to recovering a maximum if £250 from 
each flat towards the cost of the works. The total cost had been £8332 so that 
some flats, but not all, would have had to contribute more than £250 to its 
cost. Had the residents been consulted they would have wished to nominate 
alternative and possibly cheaper contractors to do the work. 

49. Mr Osborne pointed out that the work should have been entrusted to Otis for 
much the same reasons as those set out in paragraph 39 above. It would have 
been necessary to engage consultants to evaluate any alternative quotations, 
and that would have added to expense. If others had done the work then Otis's 
guarantee would have been invalidated. 

50. As previously indicated, the Tribunal has found itself unable to grant the 
dispensation sought by Osprey under section 20ZA from compliance with the 
provisions of section 20. Accordingly it accepted that the standard of he work 
carried out by Otis was acceptable and its cost was reasonable. However the 
cost of its work in the year 2006-07 was to be limited in the same proportions 
(and subject to the same reservation about the precise apportionment) as 
before so that the following amounts were payable under this head: 

Penthouse flats @ 4.105% £250 
Two bed flats @ 3.678% £250 
One bed flats @ 2.661% £221-63 

Exterior Maintenance 

51. Two sets of work were carried out in 2007 to the exterior of Chymedden. The 
more extensive works were those of external redecoration carried out by St 
Piran Decorating Services ("St. Piran")at a cost of £17812. The lesser works 
were carried out by Mr. Hirst and consisted of carpentry work to remedy 
defects in external woodwork, principally if not entirely comprising the 
railings around the balconies. Its cost was £7911. There had been a dispute 



about liability for work to individual balconies, and the lease is unclear upon 
the point, but the parties told the Tribunal at the hearing that they were agreed 
that that cost should be borne by the service charge account rather than by 
individual lessees. The decorating work was let to St Piran after a tendering 
process carried out by Osprey against a specification prepared by Akzo Nobel, 
the manufacturers of the paint to be used. The service charges arise for 
practical purposes in the 2006-07 account. 

52. The parties were agreed that the work had been carried out in a less than 
entirely satisfactory fashion. The Report describes these defects and the 
Tribunal gladly adopted its content in that respect for its own purposes. 

53. There were thus two issues before the Tribunal. The first related to the 
application of section 20 of the Act since there had been no consultation 
before the works were carried out. A supplementary issue in that respect 
related to the use by the contractor of a different stain on part of the external 
woodwork. There was an issue over who if anyone had authorised this 
departure from the specification and as matters stood Osprey had not paid a 
sum of £2543-01 claimed by the contractor in respect of that work. The second 
issue related to the cost that should in any event be borne by the residents in 
respect of the work that had been done. 

54. As to the section 20 point, it has already been recorded that the Tribunal 
declined to grant the dispensation from its provisions that Osprey sought. On 
behalf of the residents Mr Hanks argued that the Tribunal should regard the 
contracts with St Piran and with Mr Hirst as being in effect one contract. The 
work that each was to do was necessarily interwoven; Osprey had asked St 
Piran for the name of a carpenter with whom it could work, and had instructed 
him. To all intents and purposes there was one contract and because there had 
been no consultation the Tribunal should limit the amount recoverable from 
each flat to a maximum of £250 for all of the work. 

55. As to the work, itself Mr flanks argued that it was plain from the terms of the 
Report that it would largely have to be redone at considerable expense. In 
practice the residents would have received no tangible benefit from it because 
they would no, doubt have to pay the full price on the occasion when the work 
was re-done. They would thus finish up by paying more than the proper cost 
of having the work done once if they had to make any contribution on this 
occasion. What they were being asked to pay would have been appropriate for 
a proper job. Mr Hanks said that the price claimed for the St Piran work would 
result in each flat contributing more than £250, whilst some flats would have 
to pay more than £250 towards Mr Hirst's work. 

56. Mr Osborne said that although the residents were not formally consulted in 
accordance with the section 20 procedures there was a whole body of evidence 
to show that they were made aware of the situation at various meetings. 
Osprey had tried to get the cheapest price against the Akso Nobel 
specification. The Report indicated a view that a more realistic price against 
that specification may have been around £24000, so they had avoided cost as 
well as fees associated with a full tendering process. The work done was 



effective to the extent that the Report pointed out. Whilst he envisaged 
possible problems in getting St Piran to come back to put right defects in the 
decorating work he was hopeful that the carpenter would do so as far as his 
work was concerned. Mr Osborne said that the estimates for the work were 
available in the manager's office at Chymedden but Mr Hanks said that the 
residents were unaware of the fact if that were the case. 

57. The Tribunal was unable to accept Mr Hanks' submission that the two 
contracts with St Piran and with Mr Hirst were to be treated as one. Although 
St Piran had indicated to Osprey that Mr Hirst was a carpenter with whom it 
could work, and although the work was carried out at much the same time and 
using the same scaffolding, the fact is that there were two separate contracts, 
one with each contractor, for the work that the contractors were to do. There 
has certainly been no suggestion that either contractor had any responsibility 
under the contract entered into by the other. There were two contracts as a 
matter of fact, and the Tribunal saw no alternative to treating them literally as 
such. It is unaware of any authority that would enable it to take any other 
view. 

58. The Tribunal adopts the conclusions as to the condition of the various works 
that were done that were agreed by the surveyors who prepared the Report. 
They carried out a more extensive survey than its brief inspection allowed, but 
it saw nothing during that inspection that in any way contradicted their 
conclusions. It is satisfied that whilst remedial works as detailed in the Report 
will be required, nonetheless the residents have received value for the work 
that has been done. Chymedden is in a very exposed position facing the sea 
and exposed to spray from it. If no more, the property has been protected to 
the extent that the Report describes by what was done, and is likely to be so 
protected until remedial work can start as long as that is done within a 
reasonable time frame. The Report indicates, for example, in its paragraph 2.8 
that surface finishes will be likely to show early failure, if exposed to another 
winter. The matter of investigation of the balcony supports to which the 
Report refers appears to be a quite separate matter. 

59. As to the value of the work carried out, Mr Hanks suggests that it has none, 
whilst Mr Osborne argues that, bearing in mind that the Report indicates in 
paragraph 2.14 that a proper cost to fulfil the specification may have been of 
the order of £24000, the amount in the estimate (subject to the sum in issue) is 
likely to represent fair value for what was done. The Report gives no 
indication at all of the views of those who prepared it on the value of what was 
done. The Tribunal has been given no further evidence on the matter beyond 
that. It has reached the conclusion that there was value in what was done, and 
that is reflected by the fact that those works have protected Chymedden since 
they were completed in 2007. 

60. In trying to form some view in the light of the limited nature of the evidence 
put before it on the point, the Tribunal concluded that it seems unlikely that 
further work to deal with the defects may not now be done until 2009. There is 
debate about how that further work should be done, and about how it should 
be funded. The issue with St Piran over the changed stain remains live. The 



end of the summer period is approaching and it maybe difficult, even if all of 
these points were overcome, to be able to arrange for extensive work to be 
done before the weather deteriorates. The lease simply provides in paragraph 2 
of the Sixth Schedule for external decoration "at such times as the 
management company shall reasonably consider necessary". At the hearing 
Mr Osborne referred to a three-year external decoration cycle as being 
reasonable. The Tribunal accepts that there may be circumstances when that 
would be right but would not see intervals of up to five years as unreasonable 
in this instance. Whatever the defects in the carpentry work that was done the 
balconies have received repair work that will last longer than the decorating 
work, and Mr Osborne's evidence, which the Tribunal accepted, is that there is 
a reasonable chance that Mr Hirst will return to remedy defects as part of the 
original contract. 

61. Doing the best it could with all of that the Tribunal reached the conclusion that 
the work that has been done will at the least protect Chymedden for almost 
one half of the decorating cycle that it would have expected to be reasonable 
for such a property, and the acceptable carpentry work will do so for 
considerably longer. In the face of that conclusion it would find it difficult to 
say that the residents will not receive value for what has been done at least to 
the level of the amounts that they will collectively have to pay as a result of 
the Tribunal's decisions on the section 20 aspects of the application. The 
evidence before it was insufficient for it to reach any more accurate conclusion 
with any degree of confidence. 

62. The result of that decision is that each flat will have to contribute the sum of 
£250 towards the work done by St Piran. So far as Mr Hirst's work is 
concerned, the same Section 20 limit applies, this time against a cost of £7911. 
Thus the contribution against the same apportionment as before are: 

Penthouse flats @ 4.105% £250 
Two bed flats @ 3.678% £250 
One bed flats @ 2.661% 	£210-51 

Service Charges to 2011 

63. The residents had asked the Tribunal to determine service charges payable up 
to 2011. Only the 2006-07 service charge account was made available to it, 
and no arguments were advanced upon the point except so far as it related to 
the lift maintenance agreement and liability for the cost of additional 
decoration work. So far as the lift maintenance contract is concerned only 
£100 per annum per flat is payable during the continuance of the present Otis 
contract, as explained at paragraph 43 above. As to the cost of decorations the 
logical consequence of the Tribunal's findings is that the parties will have to 
contribute in the usual proportions to the cost of further work assuming that 
the proper procedures have been followed. 



Section 20 ZA Dispensation 

64. At the start of that part of the hearing that was to deal with this aspect of the 
matter the Tribunal read to the parties the following extract (paragraph 33 of 
the decision) from the decision of the Lands Tribunal in London Borough of 
Camden v The Leaseholders of 37 Flats at 30-40 Grafton Way 
[LRX/185/2006] ("Grafton"): 

The principal consideration for the purpose of any decision on retrospective dispensation 
must, in our judgement, be whether any significant prejudice has been suffered by a tenant in 
consequence of the landlord's failure to comply with the requirements or requirements in 
question. An omission may not prejudice a tenant if it is small, or if, through material made 
available in another context and the opportunity to comment on it, it is rendered insignificant. 
Whether an omission does cause significant prejudice needs to be considered in all the 
circumstances. If significant prejudice has been caused we cannot see that it would ever be 
appropriate to grant dispensation. 

It explained that because these were applications for retrospective 
dispensations it appeared to the tribunal that the foregoing represented the test 
that it must apply in dealing with each of them, and that it considered that the 
parties ought to be aware of the observations of the Lands Tribunal so that 
they could either comment upon them or consider how they might wish to 
address the test that it proposed. 

65. Mr Osborne said that the dispute between the parties, however it was put, was 
about money. The residents sought to reduce the service charges they should 
pay by over £35000 in total. That was to be measured against Osprey's 
management fees for the period in question of £ 25900. If one added the 
management fee for 2004-05 that total became £33700, so that the claim for 
reduction was grossly excessive against the fees charged. 

66. He argued that Osprey was a small company by any definition. It specialises in 
managing accommodation for the elderly. Its Board comprises two unpaid non 
executive directors with over forty years experience respectively in the law 
and as a Chartered Surveyor, as well as Miss Hands as its managing director, 
assisted by a P.A. Miss Hands had over twenty years experience of managing 
accommodation for the elderly. The company carefully complied with the 
relevant covenants in the leases with which it dealt but had to admit that it had 
not directed much time and energy to understanding more recent statutes. 
None of the directors or staff had any previous experience of LVT hearings. 

67. The management team was supplemented by a local manager in each 
development it managed, by a part time relief manager and by a part time 
gardener and handyman. There were regular weekly reporting procedures, and 
it was sensitive to the needs of residents. Its policy, as the well-recorded 
minutes in the various bundles provided to the Tribunal showed, was to 
consult residents. 

68. Osprey had not complied with the formal requirements of the legislation by 
service of notices. It would not fail to do so again. The hostile application by 
residents had caused anxiety amongst those residents who wanted nothing to 



do with it. The previous manager had left because of the stress that had been 
created and now contemplated an action for unfair dismissal on the grounds 
that his position had been made intolerable. The whole experience had been 
distressful for Miss Hands. 

69. Significant prejudice could be linked to financial damage, Mr Osborne said. 
He submitted that there had been no significant financial damage and so no 
significant damage to the position of the leaseholders. Failure to follow the 
requirements of the legislation was to be regretted, but it had not prejudiced 
the position of the tenants nor had it caused them disadvantage. 

70. Osprey sought dispensation only in respect of the matters before the Tribunal. 
Finally, Mr Osborne hoped that the Tribunal would recognise that failure to 
grant dispensation would result in significant disadvantage to Osprey which 
had not, to date, charged the full management fees that the leases entitled it to 
charge. 

71. The Tribunal drew the attention of the parties at that point to paragraphs 34 
and 35 of the decisions in Grafton, and in particular to two extracts from them 
that it marked for them to see as follows. From paragraph 34: 

We cannot accept however that the particular effects on the landlord or the tenant in the case 
in question are properly to be taken into account. It is in the very nature of the provisions that 
the landlord will suffer financially and the tenant will gain financially in the event that the 
dispensation is given. 

From paragraph 35: 

The requirements relating to estimates are clearly fundamental to the scheme of requirements. 
The landlord must obtain estimates (in the plural), must include in the paragraph (b) statement 
the overall estimate of at least two of them, and must make all of the estimates available for 
inspection. The purpose is to provide the tenants with the opportunity to see both the overall 
amount specified in two or more estimates and all the estimates themselves and to make on 
them observations, which the landlord is then required to take into account. In the present case 
stage 2 was completely omitted. It was a gross error, which manifestly prejudiced the tenants 
in a fundamental way. 

72. Mr Osborne said he accepted that in the light of the Lands Tribunal's 
observations some of his remarks might not carry too much weight. He relied 
on the assertion that the residents had not suffered significant prejudice, 
especially in the light of the more informal consultations that had gone on over 
the preceding twenty years. The position would not have changed if Osprey 
had followed the procedures carefully, so that there had been no significant 
prejudice. 

73. Miss Hands confirmed in response to questions from the Tribunal that no part 
of the section 20 procedure had been followed, but said that estimates were 
available at Chymedden if anyone had wished to see them. The residents had 
not been told that they were there. The lease said that they could charge a fee 
of 20% of expenditure but Osprey had charged a lower fee as she had thought 
it fairer. 



74. Mr Hanks said on behalf of NCRA that he saw no excuse for a company with 
three well-qualified directors to fail to follow the required procedures. There 
had been no proper consultation as there had been no debate. He denied that 
the information (by which the Tribunal understood he referred to the 
estimates) had been in the manager's office at Chymedden. If the residents had 
seen the lift maintenance contract details in 2006 they would have asked for 
investigation of alternatives. Osprey was, on the advice of the residents' 
surveyor, responsible for putting matters right in respect of the decorating and 
woodwork. 

75. The Tribunal bore in mind the statutory test of reasonableness set out in 
paragraph 17, above as well as the test proposed by the Lands Tribunal in 
Grafton as illustrating the statutory test in cases of this nature. . It also bore in 
mind, and mentioned, observations of the same Tribunal in Eltham Properties 
Limited v Kenny and others 11RX/161/2006J that the sanctions created by 
section 20 and section 20 ZA of the Act are not punitive in nature. 

76. It had to apply those tests against three sets of circumstances, namely those 
relating to the lift maintenance contract, those relating to the works carried out 
to the lift by Otis, and to the external maintenance and decorating works. In 
each case the application is for retrospective dispensation from the 
requirements of section 20. 

77. So far as the lift maintenance contract is concerned the evidence before the 
tribunal was that the residents had been asking for information concerning the 
cost of the lifts since 2004. It was not until the end of 2007 that this 
information was supplied and the residents discovered that a new five-year 
contract had been entered into with Otis in 2006. Mr Osborne confirmed at the 
hearing that he did not pursue there the argument in a letter to the residents 
from Osprey dated 17 January 2008 (RAB 8) that no section 20 notices were 
required because there were two lifts, and accepted in this instance as in the 
others before the Tribunal that the section 20 procedure was applicable but 
was not followed. 

78. There was a lengthy, but inconclusive, debate between the parties during the 
hearing concerning the relative merits and demerits of the Otis contract terms 
and the terms in accordance with which Liftserve had provided its cheaper 
quotation, as well as the potential benefits if any of employing Otis as 
manufacturer to maintain the lift rather than another contractor. It is not for the 
Tribunal to form a speculative view upon the possible outcomes of such a 
discussion had it occurred before the Otis contract was renewed. Osprey 
obtained no other quotation for the maintenance work, and the scheme of 
section 20 very clearly anticipates that competitive quotations will ordinarily 
be obtained. 

79. The residents were unaware of the intended renewal of the contract and of the 
terms on which it might be renewed. They would plainly have wished to 
nominate other contractors and to consider other quotations. They would 
equally plainly have wished to follow to a conclusion the debate that was 
started at the hearing, whatever its outcome might have been. The fact alone 



that they were unable to do that, and so to have an opportunity of considering 
whether the costs of the contract may properly be contained, amounts in the 
Tribunal's judgement to a significant prejudice to their position within the test 
proposed by the Lands Tribunal. It is not in consequence open to it to grant the 
dispensation that Osprey has sought in connection with the renewal of the lift 
maintenance contract. 

80. The impression from the copies of minutes, other contact with the residents 
and the in-house manager's returns was generally of a caring and involved 
management company. Nevertheless, it appeared to the Tribunal from the 
minutes of the meetings that it has been shown and from such other evidence 
of occasions when discussions may have taken place outside those meetings 
(and they seem to have been few), that that residents were not provided with 
the information that the section 20 procedure required. Indeed it appears that 
on every material occasion that information came to them after the event. 

81. The arguments relating to the lift repairs (sometimes referred to as the lift 
upgrade) are similar in nature. There was no consultation at all, as Mr Osborne 
admits and the residents became aware of the details at the same time as they 
found about the new lift maintenance contract. Once more no competitive 
quotation was obtained. The residents would, had they been aware of the 
position, have wished to advance the possibility that Liftserve might be asked 
to quote, and there would not doubt then have been a similar debate about the 
relative merits and demerits of the offers from the two contractors. That would 
have been likely to encompass any issues arising from the possible 
invalidation of any guarantee from Otis that may have been in place. Whatever 
may have been the outcome of that debate, the residents were deprived of the 
opportunity to have it because they were not consulted in any way at all. Their 
position was thus significantly prejudiced, and the Tribunal is thus unable to 
grant the dispensation that Osprey has sought in connection with the lift repair 
contract. It is not possible to say if there was in fact a financial loss; to do so 
would presuppose that discussions that would have taken place had the 
Section 20 procedures been implemented would have resulted on each 
occasion in the residents fully accepting Osprey's position as Mr Osborne 
advanced it at the hearing. However, whether or not there would have been a 
financial loss would not in any case, for the reasons stated above, have been 
the whole of the test that the Tribunal had to apply. 

82. So far as the contracts with St Piran and with Mr Hirst respectively for the 
external decorating work and for the external carpentry work are concerned 
Mr Osborne again admitted that there was no formal section 20 consultations 
at all. He had admitted that Osprey "had not directed much time and energy to 
understanding more recent statutes". Whilst the point forms no part of the 
reason for its refusal to grant dispensation in this instance, the Tribunal was 
nonetheless surprised that a professional management company having the 
varied and relevant experience on its Board that he described appeared to have 
been unaware even of the legislation that preceded that in section 20 as it now 
stands. That legislation would, from 1985 to 2003, have required a rather more 
basic formal consultation by notice so far as the works, though not the long-
term contracts, was concerned, but not even notices of that sort were given. 



83. There seems to have been one quotation only for the carpentry work although 
on this occasion other quotations were obtained for the decorating. However 
the residents did not see any of them nor were they given any kind of notice of 
them; if copies of the quotations were in the manager's office the residents 
appear to have been quite unaware of the fact, and did not see any of them 
until some time after the work had been carried out and problems had arisen. 
Once more the residents were deprived by the failure of any sort of formal 
consultation of the opportunity to nominate contractors or indeed to have any 
other sort of input into the process. Such discussions of the need for the 
external works as may have preceded the obtaining of the quotations for the 
decoration and the placing of the contract for the woodwork were plainly not 
adequate in any way to provide the information that formal consultation would 
have given. There was accordingly significant prejudice to the residents' 
position, and it is not possible in consequence for the Tribunal to grant the 
dispensation sought. 

The Section 20C Application 

84. Mr Tait had applied for an Order under section 20C of the Act that all or any 
of Osprey's costs incurred or to be incurred by them in connection with the 
application should not be regarded as relevant costs to be taken into account in 
determining the amount of any service charge payable by the tenant or by any 
other person specified in the application. Mr Hanks confirmed at the hearing 
that the application was intended to relate to the charges payable by any of the 
residents. Mr Osborne dealt with the matter at the hearing by assuring the 
residents and the Tribunal that Osprey would not make any such charges. It 
has not been necessary therefore for the Tribunal formally to deal with that 
application at this juncture in reliance upon that assurance. 

Effect of the Tribunal's decisions 

85. The Tribunal has not undertaken detailed calculations to show the effect on the 
accounts of the decisions it has made. It has revised the amounts to be charged 
to the laundry costs in the years in question as follows: 

Year Original figure Revised figure 

2004-05 £2359 £2765 
2005-06 £2488 £296 
2006-07 £2812 £296 
2007-08 (7mths) £1472 £173 
2007-08 (5mths) £1228 £123 

Those figures will require to be apportioned in accordance with the accurate 
scheme of apportionment for each of the relevant years, and the accounts for 
those years will require adjustment accordingly. 

The following figures for percentage apportionment may as previously 
indicated require slight revision to accommodate the fact that the proportions 



appear to total 99.75% of the whole whilst Osprey is plainly entitled under the 
lease to recover 100% of the relevant expenditure. 

It has determined that the sums to be borne by the respective flats for the lift 
maintenance contract in 2005-06: 

Penthouse flats @ 4.105% £171-06 
Two bed flats @ 3.678% £153-26 
One bed flats @ 2.661% £110.88 

For each of the subsequent years to date the contribution of each flat for the 
lift maintenance contract is limited to £100 per annum, and will remain so 
whilst the present contract remains in force. 

It has determined that the sums to be borne by the respective flats for the lift 
repairs or upgrade to be taken into the 2006-07 accounts are: 

Penthouse flats @ 4.105% £250 
Two bed flats @ 3.678% £250 
One bed flats @ 2.661% £221-71 

It has determined that the sums to be borne by the respective flats for the 
exterior decoration works to be taken into the 2006-07 accounts are £250 for 
each flat. 

It has determined that the sums to be borne by the respective flats to be taken 
into the 2006-07 accounts for the woodwork are: 

Penthouse flats @ 4.105% £250 
Two bed flats @ 3.678% £250 
One bed flats @ 2.661% £210-51 

On the face of matters, and without having heard argument upon the point, it 
appeared to the Tribunal that these matters will require to be adjusted by the 
mechanism for dealing with overpayments in Schedule 4 of the Lease. 

Robert Long 
Chairman 
12th  September 2008 
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