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EDINBURGH, PERTH, AND DUNDEE 1 . RAILWAY COMPANY, . . . / AppELLi
PHILIP,

ANTS.Respondent.
Railway Company— Liability to take L and  though L ine un

executed— Release o f Company— Railway Acts enabling, 
not obligatory.—An incorporated Railway Company, 
obtained an A ct for making a branch w ithin seven 
years. They gave the usual notices. While their Bill 
was before Parliam ent they agreed to purchase the 
land of a certain owner. I t  was a term of this contract 
tha t it should not be enforced against the Company within 
the seven years, and the purchase money was to be paid 
when the Company on obtaining their A ct should have 
“ begun to execute the branch.” The Company obtained 
their Act, but never executed or began to execute the 
branch. The seven years expired. The Court of Session 
held that what was stipulated for as an accommodation to 
the Company ought not to be turned by them into an 
instrument of injustice, and they were bound to execute 
the agreement: This decision reversed;—the House
holding : 1. T hat permissive words in an A ct of Parlia
ment are not obligatory. 2. T hat the Company were 
not bound to execute or begin to execute the branch. 
3. T hat as they had not executed or begun to execute the 
branch their obligation to pay the purchase money did not 
arise. 4. T hat although this m ight appear hard on the 
vendor, inasmuch as he was kept for seven years in 
suspense without the power of dealing with his property, 
yet “ how did their Lordships know that that very 
“ inconvenience had not formed an ingredient in the 
“ price contracted for ?”
T h e  summons of Mr. Philip, dated 29 th March 1849, 

stated that towards the end of the year 184G the 
Appellants published notices to the effect that in the 
then ensuing Session of Parliament a Bill would be

O

*



introduced by them to make a branch railway; and 
that corresponding notices were served on the owners 
and occupiers on the intended line, and that the 
plans were deposited in the usual w ay ; the summons 
further stated, that in December 1846 an application 
was made to the Respondent by the solicitors of the 
Company, intimating that the proposed branch would 
pass through his property, and that they wished to 
acquire the whole of i t ; and that upon this proposal 
a sale was concluded by a “ minute of agreement” as 
follows:—

Between Robert Philip and the Edinburgh, &c. Company, in
corporated by Act of Parliament:—First, Mr. Philip, in considera
tion of the obligation after written, assents to the Bill presently in 
Parliament, and for which notices have been given, for enabling 
the said Company to execute a branch or extension line of railway 
diverging from or near to the bridge at Great Junction Street, and 
terminating at or near to the Upper Drawbridge, in the town of 
Leith. Second, the said Railway Company considering that the 
said line will pass through the ground and premises of Old Church 
Wharf, Leith, or some part thereof, belonging to Mr. Philip, 
whereby the remaining part of said ground and premises would 
be deteriorated, they agree to acquire the whole ground and 
premises of every description situated there, belonging to Mr. 
Philip, and to make payment of the sum of 11,500/. in full of the 
price thereof, and of all claims whatever competent to Mr. Philip 
on account of the same, and of the intended operations of the said 
Company relative to thereto. Third, the said Company hereby 
become bound to pay the said sum of 11,500/. to Mr. Philip, his 
heirs, executors, or assignees, at the first term of Martinmas or 
Whitsunday after the said Company, on obtaining their Act of 
Parliament, shall have begun to execute any part of the said rail
way under the powers of the said Act, and the price to bear legal 
interest thereafter until paid; and the Company, before taking 
possession of or entering on the premises, either paying or satisfying 
the said Robert Philip for the price thereof, and Mr. Philip to 
exhibit a clear title to the property, and search of incumbrances; 
but the expense of the conveyance in their favour, including revising 
fees, is to be defrayed by the said Railway Company.

The Act obtained was the 10 & 11 Viet. c. 151.; 
sect. 8. of which authorized the construction of the 
branch. The 14th section enacted, that the powers
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for the compulsory purchase of lands should not be 
exercised after three years; and the 15th section 
enacted that, the branch should be completed within 
seven years, and that on the expiration of such seven 
years the powers given for executing the branch 
should cease. The summons sought performance of 
the agreement, which the Company by their defence 
resisted.

The Lord Ordinary (Wood), on the ground that 
the agreement was conditional, and that the condi
tions had not been satisfied, gave judgment against 
Mr. Philip, and assoilzied the Defenders; but the First 
Division of the Court of Session recalled this inter
locutor, and decided that the Company were bound to 
make payment to the Respondent of the 11,500/., the 
obligation having become absolute, the learned Judges 
unanimously holding that the limitation of seven years 
in the Act expressed was a stipulated accommodation 
to the Company, but was not to be used by them as 
a loophole of escape from their obligation. In thus 
deciding, the following opinions were delivered :—

The Lord President.—It appears that Mr. Philip was inclined 
rather to oppose that Bill in Parliament, and the first article of 
agreement is that he assents to the Bill. It was to obtain this 
assent that the Company entered into the affair, and he did give 
his assent; he did more, he gave active assistance. Therefore, so 
far as he was concerned, he did all that was stipulated for, if he 
did not do more.

When this action was brought the time for completing the rail
way had not expired. Mr. Philip could not refuse to convey his 
grounds, and he could not insist for payment in that state of 
matters. But the time has now expired. Mr. Philip has waited, 
and the Railway Company say they are no longer in a condition 
to execute these works. They have allowed the time to pass. 
They cannot say they did this in ignorance of Mr. Philip’s inten
tion to make his claim. But is it a good defence in itself? Can 
they destroy the obligation altogether ? I think it cannot, on any 
sound principle, be held that the obligation to pay is destroyed. 
I t was a very important clause for the Company; the extreme 
limit w as to the period at which they could execute their works;



and it was important to prevent their being pressed for payment 
prematurely within the seven years. But to say that they could 
deprive themselves of the power to complete the works would be 
to say they could destroy the obligation. Having obtained this 
Bill, it is the fair meaning of the obligation that they are to acquire 
this ground, and pay the price.

Further, the Company have availed themselves of the Act to 
raise funds; and they are every day availing themselves of it by 
keeping these funds; and not only that, but having merged these 
funds with the others, I think they called in the aid of the Act to 
the execution of the works they did execute. Now, looking to this 
as a condition within the power of the party to fulfil at any time, I 
cannot hold it to be otherwise than an intentional violation of the 
agreement to abstain from making these works, and so to attempt 
to deprive this party of his rights. It is contrary to all law. The 
party is entitled to ask the Court if this is a reasonable withholding 
of the exercise of the powers of the Act ? I think Mr. Philip is 
entitled to insist on the agreement, even though they had not 
borrowed or raised money under their act at all.

Lord Ivory.—I am of the same opinion. As to the condition of 
payment, it is merely morata solutio, and the delay is rested on 
certain matters in the power of the Company; so that which.the 
party had it in their power to do is to be left there, to the effect of 
keeping one party bound and leaving the other free if they choose. 
It is impossible to hold this under any legal principle. It is in 
respect of this agreement the Pursuer assented to the Act of Par
liament.

Lord Robertson.—This is just the case of parties promising to 
pay when convenient. I think if they have not executed these 
works it was their own fault.

Lord Rutherfurd.—I concur in the opinions of your Lordships, 
and in the grounds on which they rest. This must depend on the 
agreement which is made between the Pursuer and the Company.

• As to one part of the case, I think it is sufficiently clear it must 
have been a suspensive condition that the Act of Parliament should 
take effect. Therefore, it is clea1’, before entering on the agreement, 
it is one which naturally carried within it, as a suspensive condi
tion, that the Act of Parliament should be obtained, for by that 
means only can you get a counter party and a defender.

The Company wanted two things here; first, Mr. Philip’s assent 
to the Bill, which he had indicated an intention of opposing. What 
weight his opposition might have had I do not know, but so it 
was; the Company wanted his assent, and they bought it. They 
also wanted to buy his ground, for the property would seem to be 
of such a nature, that by not taking the whole subject they might 
have incurred a greater loss than by taking part of it, and paying 
for severance damage. These being the things in view of the
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parties, this agreement is entered into with the Pursuer. The second 
head is very clear. This is, in point of fact, a complete pur
chase. So far as relates to sell and purchase, subject to the latent 
condition of the Act passing, I think you have everything there. 
Now, what was Mr. Philip’s position the moment the Act passed? 
The Company had acquired his ground. He had sold it. He 
could not touch it, either to improve or deteriorate it. He was 
merely holder for the Company. A proprietor who is scheduled in 
a railway Act may sell his property to any one, and he may im
prove it, but the Pursuer here was in a different situation; he was 
not only scheduled upon, but was in the same position as if he had 
received notice, which is the completion of an inchoate transaction. 
Everything is fixed but the price and payments. Here the price 
was fixed by the parties, and the only question remaining is,—if 
the Company must perform its obligation? Now, suppose the 
agreement had not gone further, can anything be said why the 
Company should not perform their obligation? We are told, 
however, there is a third clause, and it is upon this the whole 
agreement is rested. T h i s  third clause fixes the period of the 
payment of the price already stipulated. I think it is a case simply 
of morata solutio, and I need not go over the same grounds already 
stated from the chair, as to the reasons of this delay. Now, I am 
quite 'willing to give effect to a potestative condition, provided it is 
a fair one, and within the view of the parties ; but looking to this 
condition two questions arise, first, Has the condition taken place, 
by the Company beginning to execute their works ? Now, I agree 
that on this point the case is not very satisfactory. I think a part 
of the case has been disengaged in some way. I should like very 
much that this part had been tried under a general issue, but the 
Lord Ordinary did remit certain points to be tried before himself. 
In that remit he reserves certain points. Then, when he comes to 
decide on these points, he reserves again the effect of various ques
tions that might be raised. What I regard here is the fact of 
this Company having raised funds to the extent of upwards of 
19,000/., by exhausting their borrowing power and subscribing 
their capital. Whether the Company must not be held to have 
used these funds in defraying the expense of the works contem
plated by the Act is a nice question, and I would feel it difficult to 
say that this was a siding under the Act 1844, if it was made out 
of funds to be raised in 1847. Now, if the question is,—Has the 
condition referred to not been purified ? If I take this finding in 
the Interlocutor of 1851 alone, I would say N o; but if we take it 
subject to the qualifications in the Interlocutor itself, and along 
with what we have since discovered, I am by no means prepared to 
say it would not be very difficult to hold the conditions as not 
having been purified. At the same time there is great embarrass
ment in this part of the case, from the shape it has been put into 
by the parties themselves.



But putting, that out of view, holding that the Company have 
not begun their operations under the third head, and the condition 
as not purified, then there comes a question of large import in law. 
They have got their Act of Parliament; it is important that they 

. have been asked to proceed upon it. They go on with their Act, 
they subscribe their capital, and they borrow to the extent of their 
whole powers. Therefore, although they are not beginning opera
tions in the sense of the third head, they are holding by the Act, 
and raising money on it. They are in a condition to begin their 
works. They are as much able to begin their works as a private 
individual could b e ; they have got their powers, and they have 
got the funds. Now, in a question of potestative condition, shall 
I hear a party say, because there is a clause in their favour of 
morata solutio, that they shall not exercise their power ? Can they 
say, We shall not enforce this agreement because there is a condi
tion in our own favour, which we shall not take advantage of? 
The constitution of the debt is one thing, the time of payment is 
another. The Court might give some indulgence under this form 
of words, but would very soon be tired. They would not allow a 

- party to defeat his primary obligation in that way. Where they 
let the time pass, and mil not execute the work, they have put 
themselves in this position—the condition cannot take effect. 
Well, that is no concern of the Pursuer’s here; he did everything 
he could. And therefore, on the whole, giving all the effect pos
sible to this third head, I cannot read it as controlling the main 
part of the agreement,—the purchase and payment of the price.

The Company appealed to the House.
The Attorney-General (a) and Mr. Anderson for the 

Appellants. The obligation to take the property was 
conditional, and the conditions were, 1, that the Bill 
contemplated should pass, and, 2, that the Appellants 
should within the seven years begin to execute the 
proposed line ; 3, what was sought was beyond the 
scope and powers of the Company under their Act. 
And thus the case came within principle of the deci
sions by this House in Hawkes v. The Eastern Counties 
Railway (b) and Caledonian and Dumbarton Rail
way v. Helensburgh (c). The contract, in the present 
case would, if carried out, involve a misapplication of

(a) Sir R. Bethell. (5) Session 1856.
(c) Suprh, p. 391.
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the Company's funds, and, at all events, it was a case 
for damages, and not for specific performance.

The Lord Advocate (a) and Mr. Holt for the Re
spondent.

The L ord  Ch a n cello r  (b) :
My Lords, this case has been very fully and ably 

argued ; and, if it had been necessary, I  certainly 
should not have shrunk from entertaining or inves
tigating the question of a mere technical nature on 
the pleading which has been raised in the argument; 
but it is very satisfactory to my mind to feel that 
we are not driven to that necessity. I t  is extremely 
unfortunate when questions of a merely technical 
nature are carried through all the stages of the Courts 
of Scotland, and ultimately brought to your Lord- 
ships' House, and your Lordships feel yourselves bound 
to decide the matter, without settling that which is 
the real substantial question between the parties. At 
the same time, it has not been the habit of your 
Lordships’ House, since I have been connected with 
the hearing of appeals, ever to warp the law for the 
purpose of doing what appears to be justice to the 
parties, by means of disregarding those rules of pro
cedure which are essential in general to the adminis
tration of justice.

In this case, the substantial question between the 
parties is, whether or not the Company entered into 
a contract with Mr. Philip, to purchase at all events 
from him the property in question, for the sum of 
11,500£. ; or whether, looking at the terms of the 
contract, the true meaning of it was that they were 
to purchase if they should obtain authority to make 
the railway, and should make that railway, the terms 
being that they should get an Act of Parliament, and

(a) Mr. Moncreiff. (b) Lord Cranworth.
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begin to make the railway ;—I dare say the anticipa
tion of the parties was, that if they began to make 
it, they certainly would continue, and conclude the 
making of it. This is not like the case of a railway 
which is intended to run over 100 miles, where it 
frequently happens that when the company have made 
about fifty miles of the line, they have no funds to go 
on with, and there the line stops. This is a line less 
than a mile in length, and was to be for the conve
nience of an existing railway. The question with the 
Company would be, if they obtained the power to 
make the railway, whether they were minded to make 
it. Of course, if they began to make it, it was almost 
certain that they would finish it.

Now, the terms of the contract are these :—First, 
“ Mr. Philip, in consideration of the obligation after 
written, assents to the Bill presently in Parliament/' 
Secondly, “ The Railway Company, considering the 
line will pass through the ground and premises of Old 
Church Wharf, Leith," (that is Mr. Philip's property,) 
“ or some part thereof," “ whereby the remaining part 
of the ground and premises would be deteriorated, 
they agree to acquire the whole ground and pre
mises of every description situate there, belonging to 
Mr. Philip, and to make payment of the sum of 
11,500Z. in full of the price thereof, and of all claims 
whatever competent to Mr. Philip on account of the 
same, and of the intended operations of the said Com
pany relative thereto."

Now, if it had stopped there, there could be no 
doubt that, upon the construction of that sentence, it 
would amount to a contract (whether in the most 
formal language we need not stop to inquire), binding 
the Company to purchase from Mr. Philip the whole 
ground and premises belonging to him, for the sum of 
11,500£. But it was to be a purchase, it must be
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borne in mind, to enable the Company to make their 
railway.

Now, when we come to the third head, we find 
that it is in these terms : “ The said Company hereby 
become bound to pay the sum of 11,500?. to Mr. Philip, 
his heirs, executors, or assignees, at the first term of 
Martinmas or Whitsunday after the Company, on 
obtaining their Act of Parliament, shall have begun 
to execute any part of the said railway under the 
powers of the Act, and the price to bear legal interest 
thereafter' (that is, from the time they begin to make 
the railway) “ until paid ; and the Company, before 
taking possession of or entering on the premises, either 
paying or satisfjdng the said Robert Philip for the 
price thereof; and Mr. Philip to exhibit a clear title 
to the property."

Now, what is the effect of that third item in the 
contract, connected with the items which precede it ? 
I  will not say that I have not had some doubts, in 
the course of the argument, upon this contract. In 
all informal contracts it is always very difficult to 
satisfy oneself completely of what has been the inten
tion of the parties, or rather, what is the meaning of 
the terms which they have used. But, looking at this 
contract, I have come to the conclusion that what the 
parties must have meant was this,—that if the Com
pany obtained the Act of Parliament (that was cer
tainly a condition), and if they made the railway, then 
they should pay 11,500?. to Mr. Philip for his premises. 
That 11,500?. should either be paid the moment they 
commenced the railway, or, at all events, it was to 
bear interest from that time ; and it should actually 
be paid to him before they entered upon or took any 
part of his property.

My Lords, I come to that conclusion upon several 
grounds. In the first place, that there was some
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condition is plain. Perhaps it may be right (as was 
said at the Bar) that that condition would have been 
a condition implied, if it had not been expressed; 
but there is an expressed condition that they should 
first obtain their Act of Parliament, for the terms 
are that they shall become bound to pay 11,500Z. 
“ at the first term of Martinmas or Whitsunday after 
the Company, on obtaining their Act of Parliament, 
shall" do so and so. If  they did not obtain their 
Act of Parliament it is impossible to suppose that it 
was at all meant that anything then should be paid 
to Mr. Philip. That has not been argued.

Then in the same sentence it is said, “ on obtaining 
their Act of Parliament/’ after they “ shall have 
begun to execute any part of the railway." Now, 
although the obtaining of the Act of Parliament is a 
condition expressed (and if it had not been expressed, 
it might have been said that it was implied from what 
follows,) it is said that the words after they “ shall have 
begun to execute any part of the railway" are but 
a condition. I  think, in the first place, that it is an 
inconvenient method of dealing with a contract of 
this kind, to say that one member of a sentence is 
conditional, and the other is not conditional. If  we 
saw clearly that that was the sense, of course we should 
not be estopped from deciding such a point, merely 
because it was inconvenient in point of language; 
but it seems to me that all reasoning shows that this 
must have been what they contemplated. In the 
first place, unless the price was a low price, it was 
absurd to suppose that the Company would pay 
11,500Z. for this property if they did not want it for 
the purpose of their railway. I t  is said, on the other 
hand, that it is very hard on Mr. Philip; for until 
the Company have determined whether they will or 
will not make their railway, he cannot satisfactorily
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deal with this property. That is perfectly true ; but 
how do your Lordships know that that very incon
venience did not form an ingredient in the price 
contracted for, of 11,500?.? I have looked through 
the papers to see whether there was any statement 
anywhere as to what was the supposed value of this 
property, and I find nothing of the sort. I must 
infer, therefore, that the 1 1,500?. was the price which 
Mr. Philip was minded to contract that he would 
take for it, taking upon himself the burden and in
convenience of being unable in the meantime to
dispose of his property. That which seems to me 
to settle the matter is this, that, most unquestionably, 
no time of payment is expressly fixed until the 
Company shall have begun to make their railway. 
Then, supposing they do not ever make their railway, 
Mr. Philip is driven to say that at the end of the 
time when their power of making the railway had 
ceased, viz., at the end, I think, of seven years, or 
whatever the time was, then it was to be considered 
that the condition had ceased, and that the contract 
had become absolute. That is a mere gratuitous 
introduction into the agreement of something which 
is not found there.

Upon the ground, therefore, that the probability 
was that the Company never would intend to pur
chase anything unless they were making the railway, 
and that by the terms of their contract they were 
certainly not to pay the 11,500?. until they had put 
themselves in a condition to make the railway, namely, 
till they had obtained their Act of Parliament; and, 
secondly, that the time of payment was not to arrive 
until they had begun to make the railway, I have 
come to the conclusion that the agreement was, as 
the Pursuer, Mr. Philip, from the first seems to have 
considered it, a conditional agreement. I intimated
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some time ago that we were clearly of opinion that 
the condition, if it was a condition, has never been 
purified; that the Lord Ordinary was quite right 
upon that ground. This, therefore, was a conditional 
agreement, the condition of which has never been 
purified, and, consequently, nothing becomes payable 
under it. /The course, therefore, which I  propose to take is to 
move your Lordships that the Interlocutor of the 
Court of Session be reversed, and the cause be re
mitted with a declaration that they ought to have 
assoilzied the Defenders.

Lord W e n sl e y d a l e  :
My Lords, in this case several questions have been Wê S ! f s 

argued at your Lordships’ bar with very great dis
tinctness and ability. I  feel that it is quite unneces
sary to pronounce my opinion upon any of those 
questions, except the second, which is as to the 
construction of the contract; and I certainly formed 
an opinion pretty early in the case, which I was 
only restrained from expressing in stronger terms 
by my great respect for the learned Judges in the 
Court below, with one of whom I was personally 
acquainted, and for whom I have always entertained 
the highest esteem, from my knowledge of his eminent 
judicial qualities, I  mean Lord Rutherfurd. This
made me doubt whether the conclusion that I came 
to was the proper conclusion, it being against the 
opinions of those four learned Judges.

But the matter is one common both to the Scotch 
and the English Law ; and it is to be decided upon 
principles equally belonging to both. I think our 
duty is to look at the terms of the contract, and to 
construe it according to the ordinary grammatical 
sense and meaning of the words, taken in conjunction
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with the facts and circumstances existing at the time, 
and which are to be looked at in order to interpret 
the contract. So doing, I confess I think it is quite 
clear that this was a contract which was never meant 
to take effect unless the Kail way Company deter
mined to exercise their powers under the Act of 
Parliament. I t  is perfectly clear that it was con
ditional upon the Company obtaining the Act. And 
it  is clear, upon the face of the contract itself, that 
that was to be, not an Act of Parliament obliging, 
but an Act of Parliament enabling them to make a 
branch railway from the Leith Branch to the Leith 
Docks.

Now it has been very clearly settled, though in the 
first instance there was some doubt about it, that these 
enabling Acts are not compulsory. I t  was solemnly 
decided by the Court of Error, of which I formed a 
part, in a case in which the judgment was delivered 
(and an excellent judgment it was) by the late Chief 
Justice Jervis (a), that permissive words in an Act of 
Parliament are not obligatory. Consequently, at the 
time this contract was entered into, it was perfectly 
competent for the Defenders to decline to make the 
railway, even although they had obtained the Act for 
carrying it into effect, if they thought it more conducive 
to their interests to decline to do so. Now, that being 
so, are we to suppose that at the time when they 
entered into this contract they wholly abandoned the 
power which they had of declining to make the 
railway, and that they determined at all events from 
the first, whatever the consequences might be, to enter

(a) Reg. v. York and North Midland Railway Company, 1 Ell. 
& Black. 858, where it was held by the Exchequer Chamber 
that no duty is cast on the company to make their line,—the 
words of these Railway Acts being enabling, but not obligatory. 
The Court of Queen’s Bench, with Lord Campbell at their head, 
had previously decided the contrary.
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into this contract ? I think it can hardly be supposed 
that they did, unless there were clear words showing 
that they absolutely, unconditionally, and unequi
vocally meant to purchase the property from Mr. Philip. 
Instead of that, we find words in the latter part of this 
contract clearly to show that the purchase was to 
depend upon a condition. The agreement fixes the 
price. There is a positive obligation to pay the money, 
provided the Company obtain the Act of Parliament, 
which is clearly a condition, and provided they “ shall 
have begun to execute any part of the railway under 
the powers of the said Act ” there is no other time 
for the payment of the money stipulated except that. 
I t  was a condition on the part of the Company to pay 
the money before taking possession of the property, 
or the money was to bear legal interest from that date. 
The payment of interest would date from the first 
term of Martinmas or Whitsunday after they had 
determined to execute the Act of Parliament, and had 
commenced making the railway under it. But it was 
to be accelerated in case the company should choose 
to take possession of, or enter on the premises 
before th a t ; then the money was, at all events, to be 
payable at the next Martinmas or Whitsunday term 
after they had begun to make the railway under the 
powers of the A ct; they were not to take possession 
of or to interfere with the land without paying the 
money.

Now, reading all these clauses together, finding no 
time stipulated for the payment, except the fixed day 
dating from the commencement of the making of the 
railway under the Act, I cannot conceive that they 
were bound to pay, unless they began to make the 
railway under the Act of Parliament.

Therefore, I  concur entirely with my noble and 
learned friend in pronouncing an opinion that,—(ac-

E dinburgii, P erth , 
and D undee R ailway Com

pany v.P hilip.
LordWensleydale's opinion.
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Edinburgh, cording to the true construction of the terms of thisPerth, 0RAawA?NcoM. contract, looking especially at the condition in which
PANYV.P hilip.
LordIVcnsley dale's opinion.

the Company were, namely, that they were under 
no obligation to make the railway at the time they 
entered into this contract,) that they did not mean to 
abandon that right which they might exercise with 
reference to their general interests, and undertake to 
pay at an indefinite time the price for this land.—I 
therefore am of opinion that the Court of Session has 
miscarried in the construction of the instrument in 
question. I need not say any more upon the other 
part of this case, except that I am quite clear, as I  
have already expressed my opinion, that the Lord 
Ordi/nary was perfectly right in the conclusion to 
which he came upon the facts found before him, and 
that the proper conclusion to come to was, that the 
Company had never executed any part of the railway 
under the powers of their Act. I therefore entirely 
concur with my noble and learned friend in recom
mending your Lordships to pronounce judgment for 
the Appellants.

Interlocutor appealed against reversed, with a
Declaration ( a ) .

«

W ebster  a n d  W ardlaw .— D odds a n d  G r e ig .
(a) See Sir W. Anstruther v. East of Fife Railway, suprh, 

vol. 1, p. 98.


