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Mrs Justice Jefford: 

The injunction

1. This is an application by Beck Interiors Ltd for an injunction in terms that: 

1) The Defendant in an intended action, that is Eros Limited, be restrained 
from issuing any notice  of  adjudication against  the Claimant  unless  the 
Defendant first obtains the permission of a judge authorised to sit in the 
Technology and Construction Court, and

2) That the Defendant must forthwith withdraw the notices of adjudications 
dated  17  May  2024,  21  May  2024,  28  May  2024  and  30  May  2024, 
initiated against the Claimant.

2. The  prospect  of  an  injunction  was  first  raised  by  letter  to  the  Court,  with  the 
application and supporting witness statement, on 21 June. An urgent hearing was 
sought with a time estimate of seven hours, that is approximately 1½ days. It has 
become apparent on the hearing of this application that the reasoning behind that 
lengthy time estimate was a desire to examine on this application the merits of the 
claims made in adjudication by Eros and which the injunction seeks to bring to an 
end. The matter having been referred to the judge in charge, this hearing was listed 
with a reasonable time estimate of three hours which has nonetheless been slightly 
exceeded in argument and further time to give judgment has been added.
 

3. As yet,  no proceedings have been issued and the application must,  by definition 
therefore, be for an interim injunction rather than a final injunction.  Nonetheless, in 
this case that distinction is effectively meaningless. If granted, the injunction would 
bring four extant adjudications to an end, and would prohibit the commencement of 
any further adjudications by Eros without the permission of the Court. 

Factual background

4. By a contract dated 27 August 2020, Eros engaged Beck as a design and build fit out 
contractor for a development now known as The Residence, Mandarin Oriental in 
Hanover Square. The contract as made on a JCT Design and Build Contract, 2016 
Edition with amendments. The works included the fit out of a Mandarin Oriental 
brand hotel with 50 rooms, a retail space, and 79 residential apartments. There were 
two  subsequent  agreements  to  vary  the  contract.   The  contract  sum  was 
approximately £40.2 million. 

5. It  goes without  saying that  the contract  contained provision for  adjudication,  and 
there are or have been multiple adjudications between the parties. The adjudications 
and the progress of the adjudications is addressed extensively in the statements of Mr 
Pawlowski  of  Howard  Kennedy,  Beck’s  solicitors,  and  Ian  Reid  of  Shoosmiths, 
Eros’ solicitors. I will address the content of those statements in summary only. 

Adjudication no. 1 

6. Turning to the adjudications, the first adjudication was commenced by Beck. It was 
commenced on 8 March 2024 and sought extensions of time arising out of events in a 
period up to July 2022. That date related to the terms of a deed of variation, the detail 
of which is not something that has been gone into or that I need go into. 
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7. Eros says that the Referral was accompanied by a 225 page expert report on delay, 
which it had not previously seen, and over 3,000 pages of appendices. There is a 
potential dispute of fact about this.  Mr Pawlowski says that the report was issued to 
Gardiner & Theobald (“G&T”), the Employer’s Agent, in December 2023. It had 
been preceded by meetings with G&T and Eros’ delay expert. After it was issued 
there was no progress in terms of further responses, a promised note from Eros and 
further meetings. In other words, he says that there was nothing new about it and 
Eros had created the situation in which it had not been discussed further. 

8. Eros  complains  that  Beck  acted  unreasonably  in  terms  of  the  timetable  for  the 
adjudication. Eros asked for four weeks to respond, Beck offered two weeks. The 
parties compromised on three weeks. When Eros then asked for an additional three 
days, Beck resisted. 

9. As I have indicated, the statements of both Mr Pawlowski and Mr Reid set out a more 
detailed account of the various extensions of time sought and agreed or ordered by 
the adjudicator. I do not recite them. The short point is that there was the usual toing 
and  froing  on  the  timetable,  a  phrase  which  I  prefer  to  the  “cut  and  thrust” 
description in Mr Reid’s statement. In any event, Beck agreed to extend the time for 
the adjudicator’s decision, the date for which was then 5 July 2024. In the course of  
this hearing, I was told that the adjudicator had in fact given his decision today and  
that, in that decision, he finds that Beck is entitled to an extension of time on section 
2, the hotel, to 23 July 2023. 

Adjudication no. 2 

10. This was again an adjudication commenced by Beck on 18 March 2024 seeking a 
decision on contractual responsibility for the smoke extract ventilation system in the 
basement. Beck’s position was that the Employer’s Agent’s instruction to fit or retro- 
fit  this system was a Change, a Relevant Event and a Relevant Matter under the 
contract. There was a clear dispute about this but Eros had agreed to pay 50% of the 
full value claimed. 

11. Eros contends that Beck again acted unreasonably, refusing to agree any amendments 
to the timetable to allow for the Easter period. In his letter of 20 March 2024, Mr 
Pawlowski said that Beck was not acting tactically in commencing adjudication no. 
while adjudication no. 1 was still  on foot, and that there was no question of any 
ambush.  He asserted that  this  was a  28 day adjudication,  that  is,  not  one which 
sensibly called for an extension to the default period, but agreed to extend time for 
the decision by 14 days.  In response to Eros’ point that they were already dealing 
with adjudication number 1, he said: 

“It is plain that any construction team in any law firm or any person who 
sits on the RICS panel will have more than one adjudication in play at 
any one time.” 

Eros has pointed to this statement, which reflects the statutory regime and common 
practice, as indicative of Beck’s view as to multiple adjudications proceeding at one 
time. 
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12. The adjudicator’s decision was given on 2 May. The adjudicator decided that Beck 
was not responsible for these works - that is they did not fall within Beck’s scope of  
works - and were a Change and Relevant Event. 

13. Beck contends that Eros has not complied with that adjudicator’s decision. It was not 
a decision pursuant to which any monies were ordered to be paid.  However, Beck 
contends that the necessary consequence is that further monies ought to have been 
certified and paid and they have not been. 

14. Mr Singer KC made two submissions in this respect. Firstly, he pointed out that G&T 
had, in the latest payment notice no. 47, certified nothing for these works. That went 
back on the previous agreement to pay 50% of the value which had previously been 
certified. Mr Singer submitted that it was plain that Eros had interfered with G&T’s 
certification because the spreadsheet with the payment notice included the comment 
that they had certified nil “in line with” Shoosmiths’ letter dated 8 May 2024. That 
letter is the letter of claim on this issue, which is now the subject matter of Part 8  
proceedings.

15. As the adjudicator’s decision is binding, I accept that the Employer’s Agent ought to 
certify  the  value  of  the  works,  but  the  Employer’s  Agent  should  also  act 
independently in certifying. It might be inferred that G&T have wrongly ignored the 
decision of the adjudicator and taken the argument set out in the letter of claim as a 
reason to give a nil value, but that is far from saying that Eros has acted wrongfully 
by  instructing  the  Employer’s  Agent  not  to  implement  the  decision.  There  may 
transpire to be something in that allegation but it is not an inference that can safely 
be drawn from the comment that the certification is in line with Shoosmiths’ letter.

16. It would also of course have been open to Beck to commence an adjudication seeking 
payment, and/or to raise this issue in one of the further adjudications in respect of a 
valuation which I will come to, and it will no doubt do so in some adjudication.

17. Mr Singer’s further submission was that whatever G&T certified, Eros was obliged to 
pay the further 50% because that was what was agreed. There is no evidence of such 
an agreement, it could easily have been the basis for a claim in the adjudication, and 
it was not. 

18. Eros has, in fact, now commenced Part 8 proceedings. The Claim Form was issued 
on 19 June 2024. Eros seeks declarations that Beck’s scope of work includes the 
smoke extraction works and what might be regarded as consequential declarations as 
to whether the instruction is a Change, Relevant Event or Relevant Matter. 

19. The claim goes further and seeks declarations as to a duty to coordinate and a duty to 
warn, which as I understand it, relate to the contention that these works should have 
formed  part  of  the  works  of  the  contractors  engaged  to  provide  the  shell.   Mr 
Pawlowski, in his statement on this application, says that these proceedings ought to 
be Part 7 proceedings, and that is a matter which will no doubt be raised as and when 
service is acknowledged in respect of the Part 8 proceedings.  However, again, it is 
not a matter which is before me today or to which I have any regard. 

20. Following  those  two  adjudications,  or  at  least  the  commencement  of  those  two 
adjudications,  by letter  dated 3 May 2024,  Beck identified three further  disputes 
which it was contemplating referring to adjudication. 
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21. Those three disputes related to the effect of the deed of variation dated 1 July 2022, 
to  which I  have already referred;  valuation number  45 which was in  a  negative 
amount; and Beck’s obligations to maintain shell and core plant and systems after 
handover but before practical completion. The letter concluded: 

“If your client does not respond in a positive manner by Tuesday 7 May 
[2024] and agrees  to  meet  with BECK within the next  10 days,  then 
BECK will have to consider its options with regard to issuing appropriate 
proceedings.” 

22. At this point, I observe that there is a live dispute between Beck and Eros as to what 
Beck is entitled to be paid. Eros points out that the contract sum was £40.2 million; 
that to date Eros has paid £73.2 million; and that, in its latest payment application, 
Beck has valued its works at £102.9 million.
 

23. As at today’s date, Beck has not in fact commenced any further adjudications, and 
indeed the proposed adjudication in respect of valuation no. 45 would appear to have 
been  overtaken  by  events.  However,  Eros  did  thereafter  commence  four 
adjudications which I will now turn to. 

24. Before I do, I emphasise that anything I say about the nature of the claims and issues 
in the adjudications is derived from the parties’ submissions on this application, the 
witness statements of Mr Pawlowski and Mr Reid, and the correspondence or other 
documents which I have been able to read in the time available or have been directed 
to in the hearing. It would be wrong in principle and in fact to consider anything I 
say as a decision on any aspect of the claims or issues in the adjudications or, indeed, 
relevant to any future issues as to enforcement. 

Adjudication no. 3

25. This adjudication was commenced by Eros by notice dated 17 May. Its Referral was 
served on 24 May. In this adjudication, Eros claims £3.8 million. The claim is in 
respect of alleged defects in Beck’s reporting and forecasting and is for what are 
called pre-opening costs.  The nature of the claim is that Eros incurred additional 
costs because of the difference between the anticipated opening date of the hotel and 
the actual opening date. In particular, they started to recruit and pay staff, reaching a 
full complement, but in circumstances where the hotel had not opened, contrary to 
the forecasts  being offered by Beck.  The claim is  put  on the basis  of  breach of  
obligations in respect of forecasting completion dates. It also encompasses a claim in  
deceit in respect of the dates that were forecast.

26. Beck submits that this is a weak claim and is, in reality, a claim for unliquidated 
damages  in  respect  of  a  breach  for  which  liquidated  damages  are  the  exclusive 
remedy. It takes particular issue with the claim in deceit. This characterisation of  
Eros’ claim is obviously disputed, and on the face of it, the strength or weakness of 
Eros’ claim is a matter for the adjudicator. 

27. On 28 May 2024, Beck wrote to the adjudicator disputing jurisdiction. In very short  
summary, the arguments were: 
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1) No dispute had crystallised. A letter of claim was only issued on 3 May 
2024. Beck’s solicitors replied pointing out deficiencies in the claim. There 
was  no  further  response  to  that  letter.  Accordingly,  no  dispute  had 
crystallised. 

2) The claim was based on establishing that Beck had not achieved sectional 
completion dates and was therefore the same as the claim in adjudication 
no. 1. 

3) The claim was an abuse of process and manifestly unfair and any decisions 
in Eros’ favour would necessarily be reached in breach of natural justice. 

28. On this  last  point,  it  was said that  Eros could not  claim liquidated damages and 
unliquidated  damages  at  the  same  time,  that  practical  completion  could  not  be 
achieved until the smoke extract system was fully functioning, and that it had been 
established that that was not Beck’s responsibility. It was also said that Beck was one 
of  a  number  of  companies  being  subjected  to  financial  abuse  and  commercial 
bullying  and  that  the  adjudication  was  being  used  as  a  vehicle  to  put  unfair 
commercial pressure on them. 

29. On 3 June, the adjudicator Mr Raynor gave a reasoned, albeit not binding, decision 
on each of the issues raised and rejected the jurisdictional challenge.

30. In that letter of 28 May, Beck also made representations about the timetable. Eros 
says that it has taken a reasonable approach in respect of the timetable and agreed to 
the timetable proposed by the adjudicator, and his later request for an extension of 
time for his decision, the date for which is now 2 July.

31. Mr Pawlowski  sets  out  in his  witness statement the progress of  the adjudication, 
including correspondence with Eros and the adjudicator, in which Eros objected to 
Beck  submitting  a  Rejoinder  and  having  further  time  to  do  so.  The  adjudicator 
mentioned  some  limited  matters  he  thought  it  would  be  useful  for  him  to  be 
addressed on and the Rejoinder was duly served. I am told that a Surrejoinder is due 
today and thereafter  the decision of  the adjudicator.  Mr Singer  submits  that  that 
process will have to start all over again because of the decision that has now been 
reached in adjudication no. 1. 

Adjudication no. 4 

32. This adjudication was commenced by Eros by notice on 21 May 2024. The Referral 
was served on 29 May. In this adjudication, Eros sought a determination of the true 
value  of  interim certificate  no.  47,  although  Beck  has  contended  that  the  notice 
defines  the  dispute  as  a  claim for  payment  of  the  negative  sum of  £5.8  million 
certified by G&T, whilst  the Referral  frames the dispute as a true value dispute. 
Beck  contends,  therefore,  that  there  is  an  inconsistency,  relevant  to  jurisdiction, 
between the two. 

33. By letter dated 30 May, Beck challenged the jurisdiction of the adjudicator. In the 
conclusion of that letter, Beck said this: 

“1. All the purported disputes claimed by Eros are sham claims 
and the numerous adjudications commenced by Eros are an abuse of 
process in an attempt to put adverse financial pressure on BECK; 
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2. Eros’s claims have no legitimacy, and it is attempting to make 
an unfair financial gain by making conflicting and/or contrary claims 
against  the  other  trade  contractors  and  professional  consultants 
engaged on this project; and 
3. It  will  be  an  abuse  of  process  and manifestly  unfair  and a 
breach of the rules of natural justice if BECK is not allowed a fair and 
reasonable period of time to respond to the Referral. 

For all of the above reasons, we invite you to resign. As noted above, 
should you not resign, Beck’s continued participation in the reference 
is entirely without prejudice to its position that you lack jurisdiction.” 

34. On 5 June 2024, the adjudicator, Mr Eyre, gave a reasoned, non-binding decision on 
jurisdiction.  He  rejected  the  jurisdictional  challenge.  Then  on  6  June  he  gave 
directions. These included an extended decision date which Eros had proposed. Eros 
again says it has taken a reasonable approach to timetable, immediately agreeing to 
the three weeks sought by Beck for the Response. On 17 June Beck asked for further 
time,  extending  that  date  to  24  June.  Eros  objected.  Following  various 
correspondence, Mr Eyre in an email of 20 June 2024 said that if Beck was held to  
serving the Response the following day, he would have to consider any breach of 
natural  justice  argument  and  whether  he  should  resign.  Eros  then  agreed  to  the 
extension sought. 

Adjudication no. 5

35. Again, this was an adjudication commenced by Eros by notice dated 28 May 2024, 
with its Referral served on 4 June 2024. The claim is for payment of £8.6 million by 
way of liquidated damages. There is an obvious relationship to adjudication no. 1 and 
also adjudication no. 2 and Beck’s position is that it is entitled to yet further relevant 
extensions of time. 

36. On 4 June, Beck wrote to the adjudicator in respect of timetable. So far as I can see,  
there was no challenge as such to jurisdiction, but the adjudicator was invited to 
resign  if  Eros  was  not  reasonable  about  the  timetable.  There  was  initially 
disagreement about the time for the Response. The adjudicator gave directions. Beck 
then asked for further time, relying in part on the demands of the other adjudications.  
The adjudicator was away ill at the time. On his return, there were further exchanges 
about the timetable. In short, Beck proposed a 70 day adjudication and Eros proposed 
a 42 day adjudication. 

37. Eros again says that it has taken a reasonable approach. In an email on 21 June, Eros 
offered  two  options:  (i)  that  the  adjudication  proceed  in  accordance  with  the 
timetable already directed or (ii) that Beck was allowed until 3 July for the Response 
as Beck wanted and Eros was given 29 days, the same period, for the Reply, with the  
decision date extended to 15 August 2024. Eros also sought to impose a condition 
that any submissions that did not meet their due date would be disregarded. The 
position in relation to adjudication no. 5 and the date for the adjudicator’s decision 
has not yet been resolved.

Adjudication no. 6
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38. Eros gave Notice of Intention to Refer on 30 May and served its Referral on 6 June.  
Eros  claims  approximately  £15.5  million  in  additional  financing  costs  which  it 
claims to have incurred because of delay in selling apartments. That delay is said to  
be  the  consequence  of  defects  in  the  apartments  caused  by  breaches  of  Beck’s 
obligations.  By  letter  dated  7  June,  Beck  challenged  the  jurisdiction  of  the 
adjudicator on grounds that a dispute had not crystallised and on the same abuse 
grounds that had been raised in the other adjudications. 

39. The adjudicator, Mr Riches, gave a reasoned, non-binding response on 11 June 2024 
rejecting the challenge. In terms of the progress of the adjudication, the adjudicator 
considered that the period proposed by Eros for the Response was too short and he 
thought it should be closer to the four weeks proposed by Beck. Eros agreed to the 
timetable proposed by the adjudicator. 

40. On the substance of this adjudication, Beck has drawn attention to an article in The 
Times newspaper which reports that all of the apartments have now been sold. That 
is disputed as a matter of fact by Eros, who rely on witness statements that have been  
served in this or other adjudications. 

The context of the application

41. I  would  note  that  each  of  the  Referral  Notices  informed  the  adjudicator  of  the 
ongoing adjudications between the parties, as did the letters from Howard Kennedy 
challenging jurisdiction. It is not therefore suggested, and could not be suggested, 
that the adjudicators were not each aware of the extent to which other adjudications 
were being commenced and pursued by Eros. Further, it was apparent to Beck from 
11 June at least that all of the Eros adjudications were proceeding and that none of  
the adjudicators had seen fit to resign. 

42. As I have mentioned, two weeks after the Referral Notice in adjudication no. 6, Eros 
commenced the Part 8 proceedings. These were issued on 19 June but appear to have 
been served the following day. 

43. Just  before that  on 18 June,  Shoosmiths wrote to Howard Kennedy setting out  a 
further prospective claim. That claim related to the lost opportunity to engage in a 
further  project  in  the  same  geographical  area.  A  claim  of  £36.9  million  was 
intimated, representing the estimated lost opportunity or lost profit. In the concluding 
paragraphs of that letter, Shoosmiths said this: 

“20.  This letter is as detailed as it reasonably needs to be to allow you to 
understand the claim made against you client and decide whether you 
accept,  reject  it  or  require  further  information.  For  the  avoidance  of 
doubt, this letter is not intended to serve as a Letter of Claim under the 
Pre-Action Protocol. 

21. We invite you to confirm on an open basis, by no later than 5pm on 3 
July 2024 whether your client accepts this claim, rejects it, or requires 
further  information.  If  you have questions about  the claim, or  require 
further information, please set out these requests clearly and succinctly 
with  the  same  timeframe  so  that  this  matter  may  be  progressed 
expeditiously. 
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22. Please be advised that if the claim is disputed, our client reserves the right 
to commence an adjudication to recover the losses it has incurred by reason of 
your client’s breaches of contract. If we do not hear from you, we will assume 
the claim is disputed and will proceed accordingly.”

 

44. On 21 June Beck then made this application. No notice was given to Eros of the 
intention to make the application. The application was uploaded to CE file at 4.18pm 
on Friday 21 June so that it was not processed until the Monday morning. As Mr 
Wilken  KC points  out  in  his  written  submissions,  Beck  was  aware  that  Eros,  a 
company incorporated in Jersey, had English solicitors, namely Shoosmiths, who are 
acting  in  all  the  adjudications,  who  might  well  have  been  authorised  to  accept 
service, as in fact they were. In any event, the application was emailed to Shoosmiths 
at 5.09pm on the Friday and Shoosmiths responded on behalf of Eros on Saturday 22 
June 2024. 

45. Amongst other things, Eros unconditionally confirmed that it would not commence 
any further proceedings in Court or adjudication until all four adjudications which it 
had commenced were concluded. That undertaking has been offered again today to 
the Court. Mr Singer relies on that speedy response to argue that Eros must have 
been aware that their conduct was likely to be the subject of challenge or complaint 
and that that is the only reason why they might have been ready with such a prompt 
response. 

The statutory regime and the authorities 

46. Section 108 of the Housing Grants Construction and Regeneration Act 1996 provides 
at subsection (1) that: 

“A party to a construction contract has the right to refer a dispute arising 
under the contract  for adjudication under a procedure complying with 
this section.” 

47. Subsection (2)(a) provides that the contract shall include provision to enable a party: 

“To  give  notice  at  any  time  of  his  intention  to  refer  a  dispute  to 
adjudication.” 

The words “at any time£ are central to the argument on this application. 

48. It is not in dispute that the Court has jurisdiction to grant an injunction preventing a 
party from pursuing an adjudication, whether that is one that has or has not yet been 
commenced, but it is also a jurisdiction that will rarely be exercised. That is apparent  
from at least the following three authorities. 

49. In  Dorchester Hotel Limited v Vivid Interiors Limited [2009] EWHC 70 (TCC) at 
[17], Coulson J said this: 

“It will only be appropriate in rare cases for the TCC to intervene in an 
ongoing  adjudication.  It  is  important  that,  wherever  possible,  the 
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adjudication process is allowed to operate free from the intervention of 
the Court.” 

50. In Michael J Lonsdale Electrical Ltd v Bresco Electrical Services Ltd (in liquidation) 
[2018] EWHC 2043 (TCC) at [14], Fraser J said: 

“What these cases make clear is that although the Court has the necessary 
jurisdiction to grant an injunction in respect of an ongoing adjudication, 
it will only do so very rarely and in very clear cut cases.” 

51. Lastly,  in  Marbank  Construction  Ltd  v  G&D Brickwork  Contractors  Ltd  [2021] 
EWHC 1985 (TCC) at [12], O’Farrell J said: 

“…it  is  only  in  very  rare  cases  that  the  Court  will  interfere  in  the 
adjudication process by way of injunctive relief…” 

52. A simple example where the Court might exercise that jurisdiction is where it is plain 
that  the adjudicator  would lack jurisdiction so that  there could be no purpose in 
pursuing the adjudication to an unenforceable decision or award. 

53. The  authorities  which  have  been  cited  to  me  allow  for  the  possibility  that  an 
injunction  may  be  granted,  however,  in  broader  circumstances  and  in  particular 
where it is unreasonable and oppressive to pursue the adjudication. 

54. In  Twintec Ltd v Volkerfitzpatrick Ltd [2014] EWHC 10 (TCC), it  was sought to 
restrain the adjudication on the grounds that the appointment was a nullity because 
the adjudicator was appointed under a provision that did not exist. That is illustrative 
of my simple example and an injunction was granted on that basis. 

55. Alternative  grounds advanced included that  the  adjudication was oppressive.  The 
judge, Edwards-Stuart J, dealt with this aspect, as he said, shortly, because he had 
already restrained the adjudication on the primary ground. At [68[, he referred first to 
what he had said in  Mentmore Towers v Packham Lucas Ltd [2010] EWHC 457 
(TCC). He then continued 

“The issue here,  therefore,  is  whether this referral  to adjudication has 
been  brought  unreasonably  and  oppressively.  I  would  emphasise  that 
these two requirements are disjunctive. A referral to adjudication may be 
unreasonable (for example,  if  deliberately delayed until  shortly before 
Christmas) without  necessarily being oppressive.  Alternatively,  it  may 
prove to be oppressive, perhaps because unknown to the referring party, 
the relevant personnel within the responding party have just been posted 
abroad - without having been unreasonably started. Both elements must 
be present and, in my judgment, to a fairly high degree. 

69 …In my view, the starting point must be the statutory right to refer a 
dispute  to  adjudication  “at  any  time”  pursuant  to  section  108  of  the 
Housing Grants Construction and Regeneration Act 1996. In this context, 
the authorities support the following propositions. 

Page 10 of 18



(i) The fact  that  a  referral  to  adjudication is  brought  in  parallel  with 
existing litigation restraining the same issue is not in itself a ground 
for restraining the referral… 

(ii) The  mischief  at  which  the  1996  Act  is  aimed  is  the  delays  in 
achieving finality in arbitration or litigation… 

(iii) The right to refer a dispute to adjudication at any time confers 
a commercial advantage on the referring party and this must be taken 
to have been known by Parliament when the 1996 Act was passed: 
see  Camden  London  Borough  Council  v  Makers  UK  Ltd [2009] 
EWHC 605 (TCC) at paragraph 32. One aspect of this advantage is 
the  fact  that  the  responding  party  will  in  most  cases  incur 
irrecoverable costs in defending the adjudication, and this can operate 
as a bargaining lever in favour of the referring party. 

(iv)A party should not be prevented from pursuing its right to refer a 
dispute to adjudication, save in the most exceptional circumstances, 
see Makers at paragraph 35.” 

56. Edwards-Stuart J then dealt with the facts of the case and would have refused to grant 
the injunction sought on this alternative ground. At [71], he added: 

“In saying this I do not underestimate the difficulties in which Twintec 
and its experts have been placed by VFL’s decision to refer this dispute 
to adjudication at  this  particular  juncture.  Undoubtedly,  if  the referral 
were  to  proceed  it  would  put  Twintec  and  its  advisers  under  great 
pressure, but in my judgment that pressure is not of itself sufficient to 
amount  to  an  exceptional  circumstance  so  as  to  justify  the  court  in 
restraining VFL from further pursuit of the referral…” 

57. Another  example  of  the  Court’s  approach  where  it  was  argued  that  it  was 
unreasonable and oppressive to pursue the adjudication is to be found in the decision 
of O’Farrell J in Jacobs UK Ltd v Skanska Construction UK Ltd [2017] EWHC 2395 
(TCC).  In that  case,  Skanska commenced an adjudication and then withdrew the 
notice. It then commenced a further adjudication in respect of the same dispute, and 
Jacobs sought to restrain it from pursuing that second adjudication. 

58. At [32] O’Farrell J observed: 

“The court’s power under section 37 may be exercised… (b) where one 
party to an action has behaved, or threatens to behave in a manner which 
is unconscionable. The court’s jurisdiction extends to a power to grant an 
injunction  restraining  a  party  from  commencing  or  continuing  an 
adjudication that is unreasonable and oppressive, although the fact that a 
claim is being pursued by way of adjudication rather than litigation may 
affect the court’s view as to whether or not it amounts to unreasonable 
and oppressive behaviour…”

59. Then at [35] – [36] the judge said: 

“35.   The  court  has  power  to  grant  an  injunction  to  restrain  the  second 
adjudication if it is established that it is unreasonable and oppressive. Such 
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power  will  be  exercised  where  the  adjudicator  does  not  have  jurisdiction 
(such  as  where  the  dispute  has  already  been  decided  in  an  earlier 
adjudication),  where  the  referring  party  has  failed  to  comply  with  the 
adjudication agreement (such as failures to pay awards or costs from earlier 
adjudications), or where the further adjudication is vexatious (such as serial 
adjudications in respect of the same claim). 
36. …The court  will  not  intervene unless the further  reference is  both 
unreasonable and oppressive. In this case, the substance of the claims remains 
the same and therefore, Jacobs will be entitled to rely in large part on its 
prepared response. Although there is new material, including new quantum 
expert evidence, it was anticipated that there might be new arguments raised 
by  Skanska  following  Jacobs’  response;  hence  the  indication  that  Jacobs 
would seek the right to submit a rejoinder. The inconvenience and additional 
costs suffered by Jacobs as a result  of the second adjudication are not so 
severe or exceptional so as to warrant intervention by the courts by way of 
injunctive relief.” 

60. On the facts of that case, therefore, although the judge considered the withdrawal 
from the  first  adjudication  to  be  unreasonable,  she  did  not  consider  the  conduct 
unreasonable and oppressive in commencing the second adjudication so as to justify 
the grant of an injunction. Although the facts of that case are materially different  
from the present, the approach itself provides useful guidance. 

61. Mr Wilken KC also makes the point that the second element of the injunction sought, 
that  is,  that  Eros  in  effect  discontinues  the  extant  adjudications,  is  a  mandatory 
injunction because it requires Eros not to refrain from doing something but to do 
something. He therefore submits, referring to the notes in the White Book at 25.1.11 
and Volume 2, section 15:15 - 24, and the authorities referred to in those passages, 
that  the  test  is  whether  the  applicant  will  suffer  irremediable  prejudice  if  the 
injunction is not granted, and, further, that I need to be satisfied to a high level that 
this  injunction ought  to be granted on an interim basis  and that  the right  to this 
injunction would be established at trial.

62. It is difficult to apply those concepts to the present case because the contention is not  
that Eros has no right to adjudicate at all, for example because of lack of jurisdiction  
under  a  binding  contractual  provision,  but  rather  that  the  manner  in  which  it  is 
adjudicating is oppressive and unreasonable. The effect of the injunction would be to 
restrain Eros from proceeding with the adjudications already on foot, and that is in 
the nature as I have already indicated of a prohibitory injunction. So far as I can see, 
that  is  how  the  applications  have  been  treated  in  the  cases  cited  in  relation  to  
adjudication  and  Mr  Wilken  was  in  agreement  that  it  was  the  substance  of  the 
injunction that was relevant not the form.

Beck’s argument

63. Beck’s argument in the present  case,  in respect  of  the four adjudications already 
commenced, is, in essence and against that legal background, as follows.  Firstly, it is 
submitted that all of the claims are weak claims, and, secondly, that Beck cannot  
reasonably defend itself or fairly represent its position in these four adjudications all 
at once. The fact that they are weak claims is relied on as bolstering the argument  
that it is unreasonable and oppressive for Beck to have to fight on four fronts at once. 
These arguments, or at least those as to procedural fairness, have already been raised 
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in the adjudications, not only in the jurisdictional challenges but also in the debates 
about progress and timetable, to the extent that one adjudicator considered that if a 
reasonable extension of time was not agreed, he might have to consider resignation. 
In effect, having failed to persuade the adjudicators that they should not proceed, 
Beck is now trying to succeed on the same arguments before the Court.

64. Like  the  adjudicators,  I  do  not  accept  Beck’s  arguments.  There  is  an  inevitable 
burden in having to act in four adjudications at the same time.  That is the product of 
the  right  to  commence  an  adjudication  at  any  time.  The  commencement  of  the 
adjudications was spread over a short period but Eros was largely content to agree to 
the timetables proposed by the adjudicators or requested by Beck. Where that was 
not  the  case,  there  was  the  commonplace  exchange  of  proposals,  culminating  in 
directions from the adjudicator. That was the normal to-ing and fro-ing, or, to adopt 
the phrase that I do not like, cut and thrust, of exchange of proposals as to directions 
in an adjudication. 

65. I  have not  seen anything that  I  could  regard as  unconscionable,  unreasonable  or 
oppressive in Eros’ approach in the individual adjudications. Beyond that, I make no 
judgment  on  either  party’s  conduct,  but  I  observe  that  even  if  one  made  an 
unreasonable proposal or raised an unreasonable objection to an extension of time, 
that would certainly not be a reason for the Court to halt the adjudication. It would be 
a matter for the adjudicator to deal with within the adjudication. 

66. There is a real risk that if the Court were to halt an adjudication because a party was 
alleged to be behaving unreasonably within the adjudication, that would open the 
door to the Court policing adjudications. That was indeed what the Court was asked 
to do in the  Dorchester Hotels case. In that case, Coulson J was asked to make a 
declaration that an adjudication was being conducted in breach of natural justice. He 
held that he had jurisdiction to do so but that it was a jurisdiction that should be 
exercised  very  sparingly.  Coulson  J  was  critical  of  the  commencement  of  an 
adjudication just before Christmas, with 37 lever arch files of material, some of it 
new. Nonetheless, he did not grant the declaration sought. In reaching his decision, 
he took account of the adjudicator’s view that he could deal with the adjudication 
fairly. That is analogous to the position in the present adjudications.

67. Coulson J also said that he could not conclude at this stage that the timetable would 
inevitably give rise to a breach of natural justice. That is similarly analogous to the 
position in the present case. 

68. Further, the judge said that he could not determine whether the Claimant was not in a 
position fairly to respond to the new material, and finally at [33], he said this: 

“The  final  reason  why  I  have  concluded  that  I  should  not  grant  the 
declaration sought this morning is that my refusal at this stage does not 
leave  the  Claimant  without  a  remedy.  Assume  that  this  adjudication 
proceeds and leads to a result which the Claimant does not like, which 
result the Claimant ascribes to specific breaches of natural justice that 
occurred during the adjudication process.  The Claimant will be entitled 
to rely on such breaches, if they can be made out, to resist enforcement, 
subject  of  course  to  the  usual  rules  and  as  to  the  demonstration  of 
prejudice and the like. On that occasion, the Judge will be in a much 
better position to see whether or not any breaches of the rules of natural 
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justice have actually taken place and if so, whether they have caused real 
prejudice to the Claimant. That is an exercise which, because of the pre-
emptive nature of this application, I am unable to take today.” 

69. Again, that is analogous to the position before me, and I have made it  plain that 
nothing in this decision pre-empts the taking of any defence of breach of natural 
justice  if  there  are  decisions  in  favour  of  Eros  and  if  there  are  enforcement 
proceedings. 

70. I observe briefly that in terms of volume of material, Mr Brogden submitted that the 
volume of material in  Dorchester Hotels  was far greater than in the present case. 
That is undoubtedly a point well made, and the number of pages has been properly 
counted, but there are arguably added complications in the present case from the fact 
that there are four adjudications, so a simple comparison of volume of material may 
hold less weight.  In any case, all such matters are fact specific. However, as I have 
said, Coulson J’s last point holds good in the present case and there are other clear 
analogies  to  be  drawn.  As  he  made  clear  and  others  have,  the  door  to  policing 
ongoing adjudications is one that should be opened sparingly, and I would say only 
in exceptional circumstances, and these are far from being such circumstances.

Further discussion

71. Given  the  submissions  that  have  been  made  to  me,  I  say  something  about  the 
adjudications themselves, although it seems to me that other than in the way I have 
already  indicated,  that  is,  as  bolstering  the  case  on  what  is  unreasonable  and 
oppressive,  the merits  of  the adjudications themselves are plainly matters  for  the 
adjudicators and not for the Court,  and it  would again be an exceptional case in 
which  the  Court  would  take  into  account  the  weakness  of  a  claim  brought  in 
adjudication when considering whether to restrain that adjudication from proceeding. 

72. Firstly, adjudication no. 4 in respect of interim certificate no. 47 is one in relation to 
which Beck must, by definition, already know its case. Mr Singer submitted that 
there were differences because a negative sum has now been certified, but Beck must 
know its own case on valuation, and indeed indicated that it might commence its own 
adjudication on the negative valuation in interim certificate no. 

73. Secondly, Beck says it has short answers in principle to adjudications nos. 3 and 6 
which are  claims for  unliquidated damages,  in  that  Eros’  exclusive remedy is  in 
liquidated damages. 

74. Thirdly, in respect of adjudication no. 5, there is clearly a relationship to adjudication 
no.  1,  but  there  was  nothing  that  required  Eros  to  wait  for  the  outcome  of  an 
extension of time claim before pursuing its claims for liquidated damages and the 
extension of time given in adjudication no. 1 can now be taken into account in the  
later adjudication as appropriate. 

75. In short, Beck knows what its defences are in these adjudications and the adjudicators 
conducting them have determined timetables which they, at least, consider fair to 
Beck in putting forward those cases.  At the risk of repeating myself, if at the end of  
the day Beck considers that there has nonetheless been a breach of natural justice,  
that is a matter that can be raised in resisting enforcement. 
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76. I also take account of the fact, as Mr Wilken has submitted, that there is a distinction 
between adjudication and litigation, in that in adjudication only one dispute can be 
referred at one time. Despite that, it is well established that the Court will treat say, a 
final account claim that might comprise a valuation claim, a variations claim, an 
extension of time claim, and a loss and expense claim, as a single dispute. Firstly, 
that illustrates that the scope of what can be referred to adjudication at one time may 
be vast. If the upshot is that the responding party cannot fairly respond, there may be 
a defence to enforcement on the grounds of breach of natural justice, but there would 
have to be something quite exceptional for the court to interfere with the adjudication 
at an earlier stage - something that would lead to the conclusion that there could 
never be an enforceable decision. That is not the case here. 

77. Secondly, that observation as to the difference between adjudication and litigation 
supports  Eros’  contention that  there is  nothing unreasonable or  oppressive in the 
commencement of four adjudications in short order. There are four adjudications on 
four  disputes  and  not  ones  that  Eros  considered  could  be  wrapped  up  in  one 
adjudication in a manner akin to a final account dispute. Indeed, there seems to me to 
be at least some merit in Mr Wilken’s submission that had they sought to commence 
one adjudication in respect of all four disputes, Beck would have taken the more than 
one dispute point, if I can call it that, as a jurisdictional objection. 

78. A further point is this. As I have mentioned, Mr Wilken submits that the test that 
Beck must meet is that they will suffer irremediable prejudice if the injunction is not 
granted and Mr Singer adopted the same test. That submission is made on the basis 
that the injunction sought in part is a mandatory one. It is equally capable of being 
regarded as a prohibitory injunction, and that is how applications have been regarded 
and addressed in previous cases.  But irrespective of whether irremediable prejudice 
is  the  relevant  test,  the  position is  that  decisions  in  adjudication are  temporarily 
binding. If they are in Eros’ favour, Beck has a remedy in Court proceedings, or, if 
there is merit in its jurisdictional or breach of natural justice arguments, in defence of 
enforcement  proceedings.   That  militates  against  the  possibility  of  irremediable 
prejudice. 

79. The ability to raise breach of natural justice arguments in defence to enforcement is a  
point I have emphasised in the course of this judgment and Beck’s only answer to 
that point appears to be that its current financial position means both that it would be 
unable to pay any award in Eros’ favour and that it would not be able to challenge 
the decisions by further proceedings in Court.  But neither of those is a reason to halt  
the adjudications. 

80. Having said that, and for the avoidance of doubt and at the risk of repeating myself, I  
would add the following. There is a substantial element of the pot and the kettle both 
name calling in this application, not so much, in fairness, in counsel’s submissions 
but in the witness statements and the correspondence exhibited to them. Both parties 
at various points have complained vigorously about the other’s conduct. I only have 
to address these issues so far as they are material to the application for an injunction. 
I make no more general comments or findings. In particular, if, in due course, there 
are arguments on enforcement, these are arguments for then not now.

81. Lastly, I have dealt thus far with the limb of the application which seeks to injunct 
the four extant adjudications from proceeding. The other limb, which is first in the 
draft Order on the application, is one that seeks to injunct Eros from commencing 
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any  further  adjudications  without  the  permission  of  the  Court.  I  have  not  been 
referred to any authority in which such a sweeping injunction has been granted. If an 
injunction  were  granted  restraining  a  current  adjudication  because  of  a  lack  of 
jurisdiction,  it  might  well  be  obvious  that  no  further  adjudication  could  be 
commenced, and if a party sought to do so, an injunction restraining further referrals 
might be appropriate. There are no such circumstances here.  As Eros has submitted, 
to restrain them generally from commencing further adjudications, in circumstances 
such  those  in  the  present  case,  would  be  an  extraordinary  interference  with  the 
statutory right to adjudicate. Since the order sought is one that would prohibit the 
commencement of any further adjudication without the permission of the court, it 
would also involve the court policing the commencement of adjudications and create 
a new range of satellite litigation in relation to the granting of permission. 

82. I do not have to decide whether that is an injunction that could not ever be granted. I  
can envisage circumstances akin to declaring someone a vexatious litigant where it 
might be appropriate for the Court to intervene, in effect to support the statutory 
regime and its intent rather than to interfere with it, but it is not an injunction that 
should be granted in this case. 

83. Accordingly, the application is refused.

(proceedings continue)

Indemnity costs

84. So far as the basis on which costs should be assessed is concerned, I have some 
sympathy  with  Mr  Brogden’s  submission.  There  are  some  undoubtedly 
unsatisfactory aspects of this application which he has relied upon and I have alluded 
to in judgment. Nonetheless, I am in agreement with Mr Singer on this point. 

85. The real crux of this case is not whether the application was issued ex parte without 
notice and ought to have been advertised prior to that happening, nor is it that the 
proposed undertaking in respect of further adjudications was a complete answer to 
the application. 

86. The  application  was  unusual  and  one  which  invited  the  Court  to  exercise  a 
jurisdiction which it  rarely does, but nonetheless it  was properly arguable on the 
basis that four adjudications being pursued at one time, creating particular pressure 
on Beck, was oppressive and unreasonable. The application was, in the event, heard 
on notice with both parties represented. There are, I agree, unusual aspects to this 
application, but not such as take it outside the regime for assessment on a standard 
basis, so I will deal with assessment of costs on the standard and not the indemnity 
basis. 

(proceedings continue)

Summary assessment

87. I am asked to summarily assess the costs which I have already said I will do on a  
standard basis, the point of which is that the burden is on the party seeking its costs 
to show that those costs were reasonably incurred. The total costs bill put forward by 
the respondent to the application, Eros, is £115,436.50. That has to be seen in the 
overall context that this application was issued late last Friday afternoon and emailed 
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to Eros’ solicitors at just after 5 o’clock on the Friday. I accept from Mr Brogden that 
that timing is likely, in itself, to have caused some increase in costs. As I put it a 
moment ago, all  hands had to be on the pumps, and although leading counsel is 
involved in the extant adjudications, he was not available at that short notice, and Mr 
Wilken has had to step in at short notice to act as leading counsel. There can be no 
complaint or no suggestion that instructing leading counsel was not reasonable. Both 
parties  have  had  leading  counsel  on  their  teams  and  understandably  so  for  an 
application of this seriousness.

88. However, and bearing in mind that the hourly rates for Shoosmiths are £442.50 for a 
grade A partner, £243.75 for a grade C associate at one level and £228.75 at another, 
£161.25 for the trainee, and £243 for the costs lawyer who will have drawn up the 
statement of costs, I have taken, for the purposes of forming a view about this costs 
bill, an aggregate hourly rate of £500. That might be thought to be generous.  It is 
certainly generous in terms of the solicitors but it takes account of the potentially 
higher rates for counsel, particularly leading counsel. Taking that broad brush figure 
and dividing it into the total costs bill indicate that 230 hours of work have been done 
on  this  case  in  the  course  of  just  less  than  a  week,  which  seems  to  me  quite 
extraordinary, even for an application of this seriousness. 

89. The  witness  statement  of  Mr  Pawlowski  which  had  to  be  considered  and  the 
responsive statement of Mr Reid were properly, and I have already praised them for 
this,  statements  which  set  out  the  factual  sequence  of  events  in  relation  to  the 
adjudications  and  surrounding  matters  rather  than  seeking  to  argue  the  case. 
However, the effect of that was that what was involved was putting the documents 
into chronological order, which I would reasonably assume they were already, given 
that they related to adjudication proceedings ongoing, and then reducing those to a 
narrative, cross-referenced to the bundle which is an administrative task that can be 
carried out, and presumably was carried out, by the trainee or the lowest grade of 
associate. 

90. That amounted to £35,000 of solicitors’ costs. The remaining £70,000 is made up in 
brief fees for two counsel, whose work would have included advising on this matter, 
digesting  the  witness  statements,  advising  on  the  witness  statements,  and  then 
drawing up the skeleton argument that reflected that. How that could all amount, on 
my rough calculation, to 230 hours of work in the course of a single week, I fail to 
see. Mr Brogden is clearly right that this was an important matter for his clients, it  
needed to be hard fought, but that does not to my mind justify quite extraordinarily 
high number of hours and this extraordinarily high level of costs. 

91. I do recognise that there will have been some uplift because of the manner in which 
Eros  was  “bumped”  with  this  application,  and  I  am  going  to  make  a  generous 
allowance  for  that  in  assessing  the  costs,  but  I  am going to  take  a  broad brush 
approach and assess them at £70,000.
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