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ROTHAY, 154 ALBANY STREET, LONDON NVV1 4DH

BACKGROUND

1. This was an application dated 27 March 2006 for the determination of

whether the costs for replacement central heating and hot water service charged to the

Lessees' for the service charge year 2006 were reasonable and reasonably incurred,

pursuant to s 27A of the Landlord and Tenant Act 1985 ("the Act") together with an

application for limitation of service charge costs pursuant to s 20C.

2. On 27 April 2006 the Leasehold Valuation Tribunal issued Directions

following a Pre Trial Review attended by Mr Binge (Flat 2) Chairman of Rothay

Leaseholders Association, Mr Tibby (Flat 6) and Mrs Shah (Flat 25) on behalf of the

Applicants, and Mrs Howells on behalf of the Respondent Council's Home

Ownership Services.

3. The Directions required the usual exchanges of information and relevant copy

documents, including as to the necessity for the works and any alternative quotations,

following which the case was set down for consideration at a hearing on the

Tribunal's Paper Track in the week commencing 24 July 2006.

THE HEARING

4. At the hearing, the case was considered on the basis of the written

submissions only, no parties attending. There had been no inspection and none was

considered necessary. It was noted that the subject property was of a 1960s low rise

block of 50 flats on 4 floors (22 one bedroom, 2 four bedroom and 26 maisonettes).

THE APPLICANT'S CASE

5. It was the Applicants' case that although the Respondent Council had



insisted on spending £500,000 (costing a one bedroom flat £9,000 and a three

bedroom flat £12,000) the works were excessively expensive as the Council had not

chosen the most cost effective way of replacing the heating and hot water systems as

they believed a much cheaper solution could have been found, and that it had not been

necessary to replace the boilers and all the pipework. The Applicants' statement in

support of their application to the Tribunal indicated that throughout the period of

consultation prior to the execution of the works they had "collectively and repeatedly

appealed" to the Council to find another solution so as to reduce the costs to a

reasonable level, but the Council had nevertheless employed a contractor (TSG

Mechanical Services) to replace the 2 central boilers and existing pipework, to fit wet

radiators in each flat and to remove the existing warm air heating system. The

Lessees had argued that individual heating systems in each flat would be much

cheaper (about £250,000 or less rather than £550,000, based on estimates from British

Gas) and that this would also make it easier for each household to manage its own

bills. An approach to the Mayor of Camden was similarly unsuccessful in obtaining

any change of plan, and the Mayor had pointed out that it was Council policy to insist

on central boiler systems. However the Applicants considered that this was

incompatible with the Council's responsibility to provide affordable heating and hot

water, and that apart from increased running costs there were actual practical

problems in managing the level of heating in each flat when the heating system was a

central one, for example if the level of heat in a flat was too high for the occupant's

preferred temperature there was no alternative but to open doors and windows to let

the heat out in a wasteful manner. The Applicants did not agree with the Council that

the existing boilers were at the end of their useful life, although they had been

replaced only 7 years previously, and considered that this was inconsistent with the

Council's claim that the new boilers would have a life of 30 years. They were

similarly sceptical about the replacement of the pipework as their own plumber had

inspected it and considered that it did not need replacing.

6.	 The Tribunal first considered the terms of the specimen Lease which was for

125 years from 8 January 1990, noting the Tenant's basic covenant to pay all monies

due under the Lease (clause 3.1), the usual provision for a regular interim service

charge (clause 3.3), the provisions for the calculation of the service charge (clause 5.6

and the Fourth Schedule, including at paragraph 7.1.1 of that Schedule liability for a



proportion of the costs of improvements), the allowable items of expenditure (Fifth

Schedule (including in paragraph 2 the cost of periodically "where necessary

replacing the heating and hot water systems and gas electricity and water pipes") and

the usual Landlord's covenants (clause 4). They noted that clause 4.2.3 of the

Landlord's covenants did contemplate the possibility of individual heating and hot

water systems in each flat in that clause 4.2.3 excludes the Landlord's responsibility

to maintain such systems "as may be now or hereafter installed in the Flat serving

exclusively the Flat and not comprising part of a general heating system serving the

Managed Buildings". However this clause contemplates only the liability of the

Landlord if and where such an individual system were installed in any Flat and does

not confer any right to have such an individual system or to contract out of the

arrangements for centralised heating and hot water provided in the ordinary course of

management of the building. The Lease therefore appears to confer the usual wide

powers on a Landlord who has the obligation to manage the building imposed by the

Landlord's covenants.

7. The Tribunal perused the Council's replies to the Applicant's concerns and

identified the following points: the Council claimed that the individual systems would

incur a higher life cycle cost and reiterated its policy to maintain centralised systems.

The Applicants' claimed that they could not afford the cost of the new systems and

that the Council had not addressed this issue, but it seems that the Council did provide

an analysis of alternatives which supported the solution they had chosen, namely that

individual installations would be more expensive in the long run, although the

Applicants had obtained a British Gas quotation for an individual flat as a yardstick

against which the Council's scheme could be measured, and this had been for under

£5,000 with a predicted annual running cost of £174 for a one bedroom flat (although

the running costs must surely now be well out of date due to recent substantial fuel

cost rises for all forms of heating systems).

THE RESPONDENT'S CASE

8. The Respondent Council's case, in response to the Applicants' concerns, was as

follows: the Council considered it had acted in accordance with all applicable

legislation (in relation to the s 20 procedure under the Landlord and Tenant Act 1985



as amended) and that all charges were reasonable. They noted that the Lessees had

purchased their flats with a centralised system in place and that a full report detailing

the background to the works and the reasons for the Council's decisions had been sent

to all Lessees. The Lessees' nominated contractor, Westminster Heating, had

declined to tender for the work. Three tenders were obtained and the lowest chosen.

They pointed to the standard of their detailed replies to the Lessees' concerns and to

the fact that the governing legislation required the Council to "have regard" to the

Lessees' observations but not to be under any obligation to comply with them. They

had conducted an internal audit of complaints as well as conducting two options

appraisals in response to Lessees' concerns. The Council conceded that Lessees

would have more control over the operation of their heating and hot water if there

were individual systems in each flat but contended that they would not use less fuel

and would in fact cease to benefit from the Council's bulk supply at favourable rates.

Moreover, as far as running costs were concerned, the Lessees had not demonstrated

that individual systems would be cheaper to run or that the communal system would

be more expensive to run. With regard to the pipework, this had been re-run through

communal areas due to anticipated problems with access to individual properties, and

this had been a change from the original plan. Photographs were submitted showing

the condition of the replaced pipework.

9.	 The Tribunal examined the report dated 7 July 2006 from the Managing

Director of CBG Consultants, an experienced design engineer who had been

commissioned by the Council to look into the Lessees' complaints that alternative

options had not been considered. He confirmed that the Council had looked into a

number of options following CBG's earlier report in April 2004 on the defective

condition of the existing systems. They had rejected Option (1) to do nothing as the

existing system was repeatedly failing, the 34 year old pipework had reached the end

of its life and was severely corroded, the 35 year old calorifiers were similarly worn

out (replacement being recommended after 25 years) and the 14 year old low cost

boilers needed to be replaced at the same time to avoid higher cost if they were left in

place for their limited further life (replacement being recommended at 15-20 years.

Options (2) combi boilers and (3) decentralised systems were rejected, on the basis

that combi boilers have a short life of only 10-12 years rather than 15-20 and that the

decentralised systems would in fact incur higher overall costs, in particular because



the British Gas quotation obtained was not for a complete system and ignored the

operational problems created by the height of the building which would require

further installations to address the minimum pressures required. Moreover, the

pipework would still have needed replacing, another uncosted extra, as a

"powerflush" would not have addressed the corrosion but only cleared debris from the

existing pipes.

10. The Tribunal considered a report from Mr Edosa Eweka, the Council's

Project Manager. He stated that the Council was looking for a 30 year life cycle in

the new system. He said that the Lessees' demand for a 50% reduction in the costs

was unreasonable and does not reflect the actual cost which compares with the costs

which have been incurred in the past by the Council on other estates. The Council's

earliest consultation of residents in the subject property had produced many returns

complaining of inadequate heating and hot water and of the noisy warm air system in

place, and if the system had not been replaced it would have failed completely. Some

sample questionnaires were produced with his statement. He said that the new

system, which was completed in October 2005, is more efficient and it would be

possible to compare running costs after a year. He added that the pipework had been

re-run through the communal parts as the contractors had found that many residents

refused them access to their flats, making this re-design inevitable.

11. The Tribunal also considered a letter dated 21 May 2004 from the Council's

Capital Service Charge Officer to the Lessee of Flat 25 which reiterates Council

policy not to permit Lessees to opt out of communal systems, which would in any

case require a variation of the Lease the costs of which would have to be charged to

Lessees. She said that it would also require the installation of new gas mains, since

the existing load would increase and the present supply would be inadequate for the

increased load required by numerous individual boilers. (The Tribunal noted that the

first CBG report identified the existing 3" gas pipe bringing the supply into the

building.) She said that the Council had considered environmental issues and it was

thought that individual boilers might be positive in environmental terms, but this was

only one consideration which had been outweighed by the extra cost of individual

systems. The Tribunal then considered a letter from the Council's Capital Service

Charge Manager to he Lessee of Flat 25, which reiterated the points made earlier and



stated that the Council had carried out an adequate option appraisal and although the

Lessee disagreed with their approach the Council considered they had adequately

addressed the issues. .

12. The Tribunal then considered the Specification and Tender Report.

DECISION

13. Considering the project overall, the Tribunal noted that a significant cost was

the replacement of pipework throughout the building and re-running it through the

common parts. With regard to the remainder of the bill, it seems that the extra costs

were justified by the Council's policy decision not to permit individual systems for

which justification can be seen both in the terms of the Lease, which provides for the

Council's obligation to provide heating and hot water through a centralised system

(and which was in place when the Lessees bought their flats), and in the fact that

practical difficulties might arise if only some Lessees had individual systems, as this

would require the Council as Landlord to maintain a centralised system which would

probably not be cost effective if delivering heat and hot water to only some of the flats

in the building; this would clearly be the case unless all the Lessees agreed to the

change to individual systems. Indeed, such agreement might well be a problem given

that the pipework has already had to be rerouted through the common parts due to

Lessees' refusal to allow contractors to have access to their flats. Moreover as most

Council blocks contain both owner occupier Lessees and rent paying Tenants any

divided heating and hot water system could create endless logistical problems. It does

not seem to the Tribunal that the Council is therefore at all unreasonable in relying on

the terms of the Lease to impose its policy decision for the building.

14. With regard to the necessity to replace the existing systems, this appears on

the technical data and photographic evidence submitted to have been established.

15. With regard to the costs of the new system, it is clear that the individual

costs of radiators, boilers and pipework are in line with all the averages mentioned in

the documentation from both sides. However the extra pipework appears to have

added considerably to the base cost per flat because of the extent of that pipework



around the building. The Tribunal also noted that the cost of steel has risen

dramatically. However the Council has adopted the correct legal procedures and taken

the lowest quotation. As a result the LVT is unable to disturb the sums demanded and

determines that they are reasonable, reasonably incurred and duly payable.

16. With regard to the Lessees' claim that they cannot afford the bills, it is a fact

that personal circumstances are not relevant in these circumstances. Such costs are a

known routine incident of the flat owner's position as a Lessee with a legal estate in

the property rather than a tenant with only limited rights of occupation so long as s/he

pays the rent and treats the property in a tenant like manner. It is true that the work

could perhaps have been done more cheaply but this is not the Council's obligation

under the terms of the Lease which imposes covenants on the Landlord to manage the

building. The Council did consider alternatives although it is a fact that they did not

obtain any detailed comparative quotations, dismissing the individual installation

option on the basis that overall it appeared to be more expensive and less cost

effective over the 30 year period projected.

COSTS UNDER S 20C
"R.

17. The LVT is aware that normally a local government Landlord is unlikely to

charge any costs to the service charge of proceedings before the Tribunal, except

possibly for Counsel's Opinion (which has not been incurred here) or for

photocopying, since the administrative costs are absorbed in the ordinary management

cost centres. The Tribunal is normally minded therefore only to make such an order if

it is clear that it is intended to make such a charge, which is not apparent from the

papers before us in the present case. However as there has been no hearing at which

the Council could have clarified their intentions in the matter, and as the application

clearly showed that such an order was sought by the Applicants, without the Council

having made any representations against it, the Tribunal orders that no costs of the

present application shall be applied to any service charge.

REFUND OF FEES



18. The Applicants have paid application fees of £350. Pursuant to the Tribunal's

power to order reimbursement of such fees as notified in the Directions dated 27 April

2006 the Tribunal considers that £200 of this fee should be reimbursed by the Council

to the Applicants who might have avoided the necessity to bring this matter to the

LVT had the Council listened to their concerns at an earlier stage and obtained

detailed alternative costings in order to demonstrate that the relationship over the 30

year cycle between the centralised system (apparently now dictated by their policy

and the circumstances of the subject property) and the individual systems for which

the Lessees were pressing.

Chairman...

Date.........
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