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Decision of the tribunal 

(1) The Tribunal determines that all the elements attributable to the 
replacement of the flat roof surface of the building (including 
scaffolding, other preliminaries and related professional fees), which 
are contained in the estimated service charges which are the subject of 
the section 20 major works notices, are NOT PAYABLE by way of 
service charges. 

(2) We have not calculated the precise amounts involved because the 
application was based only on estimates and because there had been a 
dispute about apportionment which was resolved by agreement prior 
to the hearing. This decision concerns the points of principle which 
were argued before us. In the event that any dispute arises as to the 
calculation of actual service charges in the light of this decision, the 
parties are at liberty to make a further application, but they will of 
course be bound by the points of principle decided in this application. 

(3) The Tribunal makes no order as to costs under rule 13 of the Tribunal 
Procedure (First-tier Tribunal) (Property Chamber) Rules 2013 ("the 
2013 Rules"). 

(4) The Tribunal orders, pursuant to section 20C of the Landlord and 
Tenant Act 1985 ("the 1985 Act") that the costs incurred by the 
Respondent in these proceedings are not to be treated as relevant 
costs for determining any service charges 

(5) The reasons for the orders made above are set out in the remainder of 
this decision. 

The application 

1. The Property is a three bedroom second floor flat located in a purpose 
built six-storey block of split-level flats known as 1-36 Cam Court ("the 
Building"). Cam Court is part of an estate known as Gloucester Grove. 
There are 33 fiats in the Building. 

2. The Applicants are the leaseholders of the Property under a lease dated 
29 October 2007 for 125 years and commencing on that date ("the 
Lease"). The Applicants are the original lessees who purchased the 
Lease under the right to buy scheme. They do not presently occupy the 
Property. 

3. The Respondent ("the Council") is the Applicants' landlord under the 
Lease. The Lease provides for the payment of service charges by the 
Applicants to the Council. 



	

4. 	The Applicants commenced the application to the Tribunal in May 2015 
seeking a determination of the payability of service charges for major 
works for the service charge years 1 April 2015 to 31 March 2016. 

	

5. 	The disputed elements of the major works in question involve: 

a. Complete replacement of the flat asphalt roof of the Buiding 

b. Brick and concrete repairs to the walls 

c. Replacement of balcony floor coverings 

d. Preliminaries and risk items. 

	

6. 	The amount in dispute is the sum of £12,126.79 being part of the 
amount charged in respect of the major works element for the relevant 
year. The Applicants do not dispute (1) one item on the major works 
element relating to the repair and enhancement of the landlord's 
electricity supply and (2) the non-major works element of the service 
charges for that year. 

	

7. 	The Applicants also made an application under section 20C of the 1985 
Act for an order that the costs incurred by the Council in these 
proceedings are not to be treated as relevant costs for determining any 
service charges. The Council has indicated in its Statement of Case that 
it has no intention of passing on its costs of these proceedings before 
this Tribunal by way of service charges under the Lease. 

	

8. 	The works in question commenced on 16 January 2015 and were 
projected to be completed by January 2016. The Tribunal was 
therefore unable to inspect the alleged items of disrepair in their 
original state. For the same reason, there was no final account of costs 
at the date of the Tribunal hearing. Our decision relates only to the 
estimates provided as part of the section 20 notice procedure. 

The Service Charge Covenants and Other Relevant Covenants 

	

9. 
	The relevant covenants in the Lease can be summarised as follows: 

a. At clause 2(3)(a) a lessee's covenant to pay the service charges 
set out in the Third Schedule. 

b. At paragraph 2(1) of the Third Schedule, the Council is required 
to provide a reasonable estimate for the amount payable in the 
coming service charge year. 
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c. At paragraph 2(2) of the Third Schedule, a lessee's covenant to 
pay the estimate in advance in equal quarterly payments 

d. At paragraph 7(1) of the Third Schedule, a lessee's covenant to 
contribute towards the Council's costs of carrying out works 
required by clause 4(2)-(4) of the Lease 

e. Clause 4(2)-(4)  of the Lease requires the Council to keep in 
repair (amongst other things) "the structure and exterior of the 
Property and the Building and to make good any defect affecting 
that structure" to provide the Services as defined in the Lease 
and clause 4(6) requires it to insure the Building 

f. At paragraph 7(6) of the Third Schedule, a lessee's covenant to 
contribute towards the Council's costs of maintenance and 
management. 

10. The service charge year is defined in the Third Schedule to run from 1 
April to 31 March each year. Service charge estimates are followed by a 
balancing charge or credit once the accounts are finalised after the end 
of the service charge year. 

ii. 	The service charge is defined in the Third Schedule as a "fair 
proportion" (determined by the Council using "any reasonable 
method") of the costs and expenses incurred by the Council in 
complying with its obligations to repair, insure and provide services, as 
outlined above, together with the cost of maintenance and management 
of the Estate and employment of managing agents. 

12. The Council is also entitled, under the Third Schedule to the Lease, to 
charge the Applicants for installation of double glazed windows, by way 
of improvement, and an entry-phone system, in the absolute discretion 
of the Council. It is common ground between the parties that the 
Council is not entitled to charge the Applicants under the terms of the 
Lease for any other improvements. 

Jurisdiction 

13. This decision concerns a determination pursuant to s.27A of the 1985 
Act as to the amount of service charges payable by the Applicant. That 
section together with other relevant statutory provisions are set out in 
full in the appendix to this decision. 

14. Those provisions give this Tribunal the jurisdiction to consider 
(amongst other things): 
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a. whether any particular item is recoverable as a service charge at 
all 

b. how much is payable by way of service charge in respect of any 
particular item; 

c. and, in deciding that question, to consider whether any given 
cost is reasonably incurred under section 19 of the Act. 

The Issues 

	

15. 	The following areas of dispute were identified in the Applicant's 
statement of case: 

a. The roof replacement work is not a repair but an improvement. 
Under the terms of the Lease, the Applicants are not liable to pay 
for the cost of improvement. 

b. If the roof replacement works and other disputed items are 
recoverable as a service charge under the term so the Lease, their 
cost is not reasonably incurred within the meaning of section 19 
of the 1985 Act. 

c. The proposed proportion of the cost of works payable by the 
Applicants — 1/13 — is not a reasonable method of 
apportionment, because there are 36 flats. A more reasonable 
proportion would be 1/36. 

16. The last of these — the apportionment issue — was no longer in dispute 
between the parties because, before the hearing, they agreed that the 
proportion should be 7/236. That issue therefore no longer require any 
decision for us. 

	

17. 	Of the remaining issues, by far the most significant in terms of cost and 
argument is the question whether the replacement of the roof is a 
recoverable item and if so how much is payable. 

	

18. 	The other remaining items, balcony floor coverings and brick/concrete 
repairs to walls, are expressed by the Council to be in the section 20 
notice and estimated service charges only to the extent that further 
inspection reveals the work to be necessary. In our judgment, it is not 
unreasonable for the Council to include those items on that basis in 
estimates and so we make no deductions with respect to those. 

19. That reasoning does not apply to the roof replacement works as the 
Council have made a definite decision to replace the roof and had, at 
the date of the hearing, commenced doing so. 
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20. The remainder of this decision will therefore focus on the issue of the 
roof. 

The Roof Issue 

	

21. 	In essence, the Applicants say that the replacement of the roof was 
unnecessary because it was not in disrepair. If the Applicants are right, 
then the replacement of the roof was not a repair,and its cost cannot be 
recovered by way of service charges. The Applicants say that the 
Council is entitled to replace the roof if it wishes, it is after all the 
Council's roof. But, they say, the Council cannot charge the Applicants 
under the service charge provisions of the Lease if the replacement of 
the roof is simply an improvement to the Building. The Applicants say 
that they are only liable to pay for the replacement cost as a service 
charge if the roof was in disrepair such that the disrepair required its 
replacement. It is common ground between the parties that the service 
charge provisions of the Lease do not allow the Council to collect 
service charges for improvements, only for legitimate and reasonable 
repairs. 

22. The Council argues before us that the roof was in disrepair and that its 
replacement was a reasonable means of remedying that repair. The 
Council correctly reminded us of the test in Forcelux v Sweetman 
[2001] 2 EGLR 173, namely that the question for us is not whether the 
method they chose is the very best or the very cheapest. Nor is it a 
question whether we would have chosen the same method if we were in 
the Council's shoes. The question for us is whether the Council's 
decision to carry out the works was a reasonable decision, whether it 
"falls within the band of reasonable decisions". 

23. The matter therefore boils down to the following questions: 

a. Was the roof in disrepair? 

b. If so, what was the nature of the disrepair? 

c. Was replacement of the roof one of the reasonable 
responses to any such disrepair? 

d. Was the estimated cost a reasonable amount? 

	

24. 	In order to adjudicate on these issues, the first step is to set out the 
process by which the decision to replace the roof was made. 

The Section 20 Notices 

25. The Council served notices of major works under section 20 of the 1985 
Act in late 2014 and early 2015. There is no challenge to the procedural 
validity of those notices. 
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26. They gave the Applicants notice of the Council's intention to carry out 
"Warm, Dry , Safe Works" comprising flat roof repairs and valley gutter 
works, concrete and brickwork repairs, landlord electric repairs, repairs 
to balconies and walkways, pigeon prevention and scaffolding. 

27. The notices dated 10 December 2014 included a section in which the 
Council stated that it believes that the roof works are necessary 
because: 

"Following inspection of all roofs. 	The 
roof surface is showing signs of blistering, 
splitting and crazing of the asphalt, which 
is indicative of excessive thermal stress 
and a breakdown of the vapour control layer. 
These areas will continue to deteriorate and 
should be considered as a failure of the 
membranes. 	The solar reflective paint has 
broken down in most areas due to weathering 
and is no longer effective in protecting the 
asphalt from UV degradation. 	If these 
defects persist then the membrane will 
continue to fail and allow water to 
penetrate into the properties below causing 
substantial damage." 

28. It is worth adding that this paragraph appeared under a heading which 
included the Building together with three other blocks (Andoversford 
Court, Downend Court and Wilsbridge Court). It is therefore fair to say 
that the description of the condition of the roof is not specific to this 
Building, Cam Court. 

29. The reason given for the work on the balconies and walkways is that 
there are signs of blistering and cracking to the asphalt finish, which is 
approaching the end of its lifespan and that "repairs where required 
will be undertaken". 

30. The notices were signed by Sharon Fotheringham of the Council's 
Capital Works Team. She also provided a witness statement and 
attended to give evidence before us. 

31. A schedule attached to the section 20 notice shows that the total 
rechargeable cost of the works was projected to be about £423,000 
including prelims and scaffolding. Of that total sum, about £16,000 
relates to landlords' electricity supply costs which are not in dispute. 

Description of the Roof 

32. Before the works commenced, the Building had a flat asphalt-covered 
roof set over the block with a low level parapet wall to the perimeter. 
There was no perimeter guard rail. The asphalt was finished with 
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chippings and various vent hoods and mushroom vents penetrated 
through the roof. 

The Decision to Replace the Roof 

33. The Council went through a number of stages before reaching the 
decision to replace the roof: 

The Feasibility Study 

34. The Council instructed Keepmoat to carry out a feasibility study. 
Keepmoat engaged Blakeney Leigh Ltd to carry it out on their behalf. 
John Ottley of Blakeney Leigh gave evidence that the initial inspections 
were carried out in July 2014. In the trial bundle, we had a copy of 
version 5 of its report dated October 2014. 

35. It is worth noting that the overview section of that report sets out the 
brief which was given by the Council, which asked for "repair or 
replacement recommendations ... required to meet the Warmer Dryer & 
Safer standard of the client and to include any FRA items and essential 
repairs". It is notable that the brief for the feasibility study was based 
on a standard which was different from, and potentially wider than, the 
Council's obligations under the Lease. 

36. The Council's "Warm Dry and Safe" programme is defined on materials 
sent out to tenants and supplied in our bundle as follows: 

"Major Works programmes are based on 'Warm, Dry and Safe' 
(WDS) principles and this is similar to the Government's 
Decent Homes Standard, a standard that the Government 
requires all our homes to meet. 

The WDS principles are: 

• Warm - modern, functioning heating, well-insulated 
roofs, windows in good condition or double glazed with 
secure locks, sliding window vents and restrictor 
hinges where needed, draught excluders on front doors, 
cavity wall insulation 

• Dry 	- 	roofs, 	windows 	and building 	fabric 	in good 
condition, free from water penetration and damp 

• Safe 	- 	modern 	electrics including 	rewiring where 
necessary, 	secure 	front 
necessary) 

doors 	(fire 	rated where 

What works can r expect as part of the Warm, Dry and Safe 
programmes?  

The exact works you will receive will depend on detailed 
surveys that are carried out prior to works starting. 
Works are carried out only where they are required to 
meet the WDS standard, and can involve some of the 
following: 
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• Window replacement or window repairs 

• Roof replacement or major roof repairs 

• Works to renew or replace bathroom components (tenants 
only) 

• Internal rewiring (tenants only) and work to mains 
electrical supplies 

• Replacement of external doors across 

• Structural work including to walls and balconies." 

37. It is notable that the WDS standard includes matters such as well-
insulated roofs and rewiring: modernising works which go beyond the 
standard of repair required under the landlord's covenants in the Lease. 
It could be said that WDS is a programme for improving the Council's 
stock, rather than simply repairing it, in the sense of remedying defects. 

38. We further noted that one of the Calfordseaden witnesses, Daniel 
Pescod, described the WDS project as a "Contract, whereby, internal 
and external improvement works are being carried out" (our 
emphasis) in paragraph 4 of his witness statement. 

39. Another feature of the WDS programme is that it contains spend 
targets. For example, we were referred to minutes of a Council cabinet 
meeting on 22 July 2014 in paragraph 9 of which the "spend targets" of 
£8om for 2013/14 and £9om for 2014/15 were recorded. Mr Surtees, 
the Council's project manager strangely denied that these were spend 
targets. The fact that there are spend targets does not necessarily mean 
that unnecessary work is being done or that the roof was not in 
disrepair. It does, however, form part of the background from which it 
might be inferred that the WDS programme partly involved 
improvement works, rather than repair works. By definition, since 
repair is necessarily a responsive process, it makes no sense to have 
"spend targets" for works of repair, but it does make sense to have 
"spend targets" for a planned scheme of improvements. 

40. The executive summary for that report states the inspection team had 
"identified a number of potential works". In the section of the report 
dealing with the roof of the Building, it was noted that "the surface of 
the roof is in poor condition with cracking and crazing to the asphalt 
covering as well as to the detailing around the roof vents. Blistering of 
the asphalt covering was noted to localised areas." It was further noted 
that flashing, which had been replaced in the previous 5 years, had 
failed "resulting in limited waterproofing around the perimeter". Moss 
growth was also noted. The section of the report concluded: "It is 
recommended that the roof covering is removed and renewed". 
Following from that, various ancillary jobs were recommended such as 
renewal of the insulation and the installation of a guard rail. 
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41. The Keepmoat report was based on inspection and photographs were 
included with the report. John Ottley produced the photographs he 
took in July 2014. 

The Calfordseaden Review 

42. Calfordseaden conducted a review of the feasibility study. It went 
beyond even the "Warm, Dry, Safe" scope by recommending works 
which "appear justified". Their only comment on the roof of the 
Building says: 

"It has been recommended for the flat roof 
to be renewed. The roof has been repaired 
extensively and so would benefit from 
renewal. This has been confirmed by site 
inspection." 

43. Derek Huseyin and Edward Coster of Calfordseaden gave evidence that 
their role was to assess whether the Feasibility Study gave an "accurate 
representation of the condition of the building and the works required 
to be carried out to meet the brief'. They inspected the site on 19 
August 2014 and Mr Huseyin produced photographs from that 
inspection. Mr Coster said that his role was only at the early stage of 
the review and that in August 2014 he handed over to Mr Huseyin, who 
was the one who produced the report. 

44. Mr Huseyin gave evidence that "the brief provided by the London 
Borough of Southwark stated that any flat roof requiring substantial 
repair within the subsequent five years should be specified to be 
replaced" and Mr Coster said that the Feasibility Study had identified 
that the roof would need to be substantially repaired within 5 years. 
They said that they found splits at the upstands and around roof vents 
and blistering and pitting over the main roof area. The flashings 
needed replacement and there was ponding in some areas, which 
suggested distortion of the asphalt surface. They thought that the 
original asphalt covering was beyond its reasonable life expectancy, 
based on various industry materials which Mr Huseyin produced and 
Mr Coster was of the opinion that the asphalt was "potentially at the 
end of its predicted service life and more likely to suffer from 
widespread failure within the next 5 years" based on a sample survey 
which had been conducted on the roof of a neighbouring building, 
Willsbridge Court. Mr Coster gave evidence that in his view it was 
"reasonable to draw conclusions" about the Cam Court roof from the 
survey of the Willsbridge Court roof. 

45. In cross examination, Mr Coster conceded that the roof was only 
"potentially" at the end of its life and that he had reached this 
conclusion based on BCIS statistics (see further below) rather than on 
the condition of the roof itself. Mr Coster also referred to various other 
pieces of technical literature during his oral evidence. They drew 
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attention to various measures required to avoid solar gain, (such as 
solar reflective paint and the fixing of stone chippings). But all of those 
measures had been employed on the roof at the Property and those 
which required repairing were dealt with by Mr Tarling in his report. 
In the light of the reasons for replacement given in the Calfordseaden 
report, Mr Coster said that he had not seen the repair log for the Cam 
Court roof. 

46. Mr Coster gave evidence that there had been about four recent reports 
of water leaks by tenants, but he did not inspect any of the flats and was 
not able to say what the cause of the leaks was. He conceded that there 
was potential for water ingress through the missing lids to the ducts 
rather than because of the state of repair of the roof surface itself. 

47. Mr Huseyin, in cross examination, conceded that he had not seen the 
repair log at the time of completing the Calfordseaden review of the 
feasibility study. He said that he had been told at the time by the 
Council that there had been repairs. He said that some previous repairs 
were obvious on inspection, such as the relatively new flashings. 

48. He did later see the repair logs and he was taken through them in cross 
examination. He conceded that they did not appear to be an especially 
reliable or clear record of work done. 

49. Mr Huseyin said that he saw cracks in the asphalt which were more 
than 3 mm deep, but he could not identify where they were and he did 
not take any of his own photographs at the time of his inspection. 

50. Both Mr Coster and Mr Huseyin were tested in cross examination about 
why Calfordseaden had given previous repairs as the reason for 
recommending the replacement of the roof. Neither of them were able 
to offer a satisfactory explanation. It was put to them that exactly the 
same paragraph regarding previous extensive repairs appeared in their 
report in relation to the roof of Andoversford Court, which made it look 
as if parts of the report were simply cut and pasted, rather than the 
result of careful consideration of each building. 

The Section 20 consultation 
51. When the Applicants received the section 20 notices, they sent a 

request for further information to the Council. Sharon Fotheringham 
of the Council replied on 30 January 2015. When asked to justify why 
the entire roof replacement was proposed in circumstances where 
repair issues were only in localised areas, she described the decision to 
replace the roof as follows: 

"The decision to renew the roof is based on the 
premise that if the roof is likely to require 
repairs within the next five years, it should be 
renewed. It is more cost-effective in the long 
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term for the roof to be renewed complete with a 
guarantee compared to it being repaired on an 
ad-hoc basis when it fails." 

52. Sharon Fotheringham also said that the Ubiflex flashings showed signs 
of having been vandalised. 

53. The Council's case, as expressed in their Statement of Case, was that the 
decision to replace the roof was a reasonable decision in order to ensure 
greater value for money, because the roof would require further repairs 
throughout the remainder of its life and replacement now would save 
money in the future. 

54. Once the decision was taken by the Council to replace the roof, a certain 
amount of other work followed from that. For example, the 
replacement roof was said, by the Council, to have required scaffolding. 
Once the decision was taken to erect scaffolding, various other works 
were planned which were convenient to do while scaffolding was up, 
such as concrete and brickwork repairs. The Council said so in a letter 
to the Applicants dated 3o January 215. It is implicit that those works 
would not have been done but for the scaffolding to replace the roof. 

The Applicants' expert evidence 

55. Mr Arnold Tarling FRICS is a Building Surveyor. He was instructed by 
the Applicants to prepare a report on the condition of the roof. He 
inspected on 17 February 2015, before any works were done to the roof, 
and his report was sent to the Respondents the following day. 

56. In his opinion, contained in his report: 

a) The main roof was in "extremely good condition for its age" 

b) The roof has a life in excess of 20 more years and does not need 
replacing 

c) The roof showed some of the features noted by the Council's 
witnesses (blisters, stress cracks to the junction with upstands, areas 
of missing chippings), but that these were all "repairable at very 
little costs". Blistering was very small and did not need repairing, 
new chippings can be bonded to the roof where needed and 
Aquaflex can be used to fill in cracks at the upstands. 

d) There was no evidence of ponding 

e) Cowls to the breather vents and extractor fans had been removed 
(probably by workmen) and some left on the roof. These should be 
replaced to avoid rainwater ingress to the vents. This was not a 
failure of the roof itself, but it would explain any water ingress 
suffered by flats below. 

f) Poorly installed flashings need repairing. 
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g) Brickwork was open at a movement joint and cleaning out and 
filling before fixing a flashing. 

57. Mr Tarling said in oral evidence that cracking and crazing of the surface 
of asphalt was not a defect unless it goes to a depth of more than 3 mm 
and even then it can be repaired, unless the roof was cracked all over to 
that extent. He did not see, on inspection, any cracks which were that 
deep. 

58. He contested Mr Ottley's view that "ballast" had been displaced. He 
said that there was never any ballast on the roof and never should be. 
There were stone chippings, some of which had been displaced and 
could be replaced. They were not an essential part of the functioning of 
the roof — they were there to deal with the heat transfer issues which 
could arise. Loose stone chippings did not cause a problem as they 
were designed to wash away without causing any blockage. The need to 
replace stone chippings was not therefore a defect in the roof -
certainly not one which required replacement of the roof. 

59. He said that there was surface movement in the area covered by solar 
relflective paint and this had created cracking in the paint itself. There 
was no cracking of the material under the paint. The solar reflective 
paint needed repainting every 5 years as part of the regular 
maintenance of the roof, in any event. That also was not an item of 
disrepair, certainly not one which required replacement of the roof. 

6o. Mr Tarling took particular issue with the suggestion that the flashings 
were failing. He said that the flashings were unnecessary in the first 
place and never should have been fitted. It was not necessary to replace 
them and the roof was not in disrepair in that respect. 

61. He did agree that the expansion joint on the parapet wall needed some 
attention, but not that there was any loose brickwork. In any event, this 
did not relate to the asphalt surface of the roof. 

62. Mr Tarling said that the Council's plan to install a perimeter handrail 
was for the purposes of complying with the Working at Heights 
Directive and was therefore, in his opinion, an improvement. 

63. Mr Tarling's view overall was that the roof was about 40 years old. It 
was put to him in cross examination that the BCIS life expectancy 
figures for asphalt flat roofs showed that the mean life expectancy for 
such a roof was only 36 years. The Tribunal had some difficulty 
interpreting these figures which showed a range of life expectancies 
from minimum median expectancy of 20 years to a mode maximum of 
6o years. No-one was able satisfactorily to explain which was the 
relevant figure. That was, in any event, academic because Mr Tarling 
explained how the BCIS statistics are produced. He told us that they 
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are compiled from people reporting when they replace a roof. BCIS do 
not carry out any physical tests, so there is no way of knowing whether 
the roofs in question were actually at the end of their lives. Mr Tarling 
said that people tend to replace roofs long before they need to. This is 
especially the case with asphalt roofing which is a very durable material 
which is easily repairable. It can be ground off, heated up and new 
asphalt can be bonded onto an existing surface. He said that the nature 
of asphalt repairs is such that the repaired part is likely to last longer 
than the original asphalt. Mr Tarling was not seriously challenged on 
this analysis and we accept his evidence. 

64. Mr Tarling had considered the repairs history of the roof. In order for 
replacement of the roof to be a reasonable option, he would expect 
there to be frequent water leaks becoming more frequent. He would 
want to know where the leaks were coming from and whether repairs 
were being effective. There was no evidence that any of this had been 
considered in this case, despite the fact that the Council had engaged at 
least two independent teams to investigate and prepare 
recommendations. 

65. Mr Tarling that there were signs of aging on the roof, such as 
movement of upstands, but that this was no more than one would 
expect and that it did not indicate the need for replacement. According 
to Mr Tarling, the work done in the 197os or 1980s to install the roof 
surface was very good. It was the recent repairs which were either 
unnecessary or demonstrated poor workmanship, but not so as to 
endanger the integrity of the roof as a whole. 

66. Taking all that into account, Mr Tarling's view was that, with small 
patch repairs, this roof would last for another 20 years. He expressed 
the view that it was simply not reasonable to repair the roof in 2015. 

67. Mr Tarling accepted that heat gain from insulation can put a strain of 
the lifespan of an asphalt roof, but protective measures can be put in 
place to deal with the problem, such as by providing a good coating of 
solar reflective paint and laying stone chippings. 

68. Mr Tarling had not prepared a detailed costing of the items which he 
recommended as small immediate repairs before the hearing. When 
asked to estimate those costs at the hearing, he gave a figure of about 
£6,000. He also explained that many of these works could be done 
without the need for scaffolding, by using Aquaflex. 

69. On 18 February 2015, the Applicants sent to the Respondents the expert 
report of Mr Tarling. Sharon Fotheringham responded for the Council 
by email on 9 March 2015. She outlined the various patch repairs 
which were required to be done immediately (such as repairs to 
upstands and breather vents and isolated repairs to the asphalt surface) 
and estimated their cost to be in the region of £17,000. She also said 
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that scaffolding costing about £54,000 would still be necessary even to 
do the patch repairs. 

Mr Ottley's Response to Mr Tarling's Evidence 

70. John Ottley of Blakeney Leigh gave his opinion in evidence in response 
to Mr Tarling's report. Mr Ottley had inspected the roof in July 2014 
and was involved in the preparation of the Feasibility Study report 
which followed and upon which the Council made its decision. Mr 
Ottley's opinion evidence is not therefore impartial because his input 
was an important part of the decision which the Council is defending. 
In a sense, therefore, he was defending his own part in that decision. 
He is not as well placed to comment on the reasonableness of that 
decision as would be the case with an independent expert, like Mr 
Tarling. 

71. Mr Ottley gave evidence that the accepted life span of an asphalt roof is 
5o years, subject to having appropriate maintenance. He said that the 
heat gain resulting from insulation would reduce that lifespan to about 
35-40 years, which was the age of the roof of the Building. 

72. On inspection he saw "signs of defects" and decided that "substantial 
ad-hoc repairs" were required and that "repeated repairs are likely to be 
required over the forthcoming years on an annual basis", the cost of 
which would become "excessive and unreasonable". 

73. He said that some of the cracking in paint which he saw was "worrying 
because it is a sign of a potential hairline fracture below, which you 
cannot see and which you would only discover when water penetrates". 

74. Mr Ottley said that he had not personally looked at the repair logs for 
the roof. He said that it was his practice not to look at them before 
inspecting, because the logs "may not be accurate" and this may cloud 
his judgment. They are therefore "not the driving factor". he also said 
that he would not expect previous repairs to be easily visible on 
inspection. 

75. He produced a "life cycle costing analysis" in which he purported to 
show that the renewal of the roof would cost about £253,000 while the 
repairs needed now would cost £126,000 odd and would extend the life 
of the roof only by about 7 years after which the full cost of renewal 
would need to be incurred. He therefore concluded that the renewal of 
the roof now was a reasonable option. 

76. Mr Ottley denied that the repairs advocated by Mr Tarling would 
extend the life of the roof by a further 20 years. He characterised them 
as only "holding repairs". He said that asphalt becomes more brittle 
over time. He estimated that the roof would need replacing within 7 
years, in any event, even if the temporary repairs were carried out. It 
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would not be cost effective, he said, to pay for those repairs now and 
thereafter for any further patch repairs following by a complete 
replacement. 

77. 	Mr Ottley and Mr Tarling disagreed about the likely cost of repairs 
which are currently needed and the methods by which they could be 
achieved. We do not intend to go into detail about those matters here, 
because the question before us is not to assess the likely cost of repairs 
which are not being proposed to be done by the Council. We do, 
however, take that dispute into account as part of the mix of factors to 
be considered. 

78. The defects highlighted by Mr Ottley were shown in photographs and 
included: 

a. displaced ballast — he said that about 10% of the stone chippings 
were missing 

b. crazing and cracking of asphalt 

c. shrinkage around outlets 

d. cracking and splitting to upstands 

e. failing of flashings 

f. slumping of asphalt 

g. missing duct lids 

h. open brick mortar joint requiring repointing 

79. Mr Ottley went so far as to conclude that, in his opinion, the roof "had 
started to fail". 

BRE Good Repair Guide 16 

80. A number of witnesses referred (or were referred) to the BRE Good 
Repair Guide 16 for Flat Roofs. All appeared to agree that it 
represented good practice. Part one contains a section headed "Repair, 
refurbish or replace?" which provides a detailed checklist of factors to 
consider as well as commenting that the table of factors "also 
recognises that this decision is influenced by the age of the roof'. It is 
interesting that the table deals with bitumen felt roofs as well as mastic 
asphalt. The bitumen felt roof section of the table includes separate 
columns for different stages of the life of the roof. There is no such 
division for the mastic asphalt roof section of the table. In our view, 
that tends to support Mr Tarling's view that the age of a mastic asphalt 
roof is not as relevant as other factors. 

81. 	The column relating specifically to mastic asphalt roofs specified which 
defects warranted which type of remedial treatment. The only factors 
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which the Guide regarded as warranting replacement of the surface 
were: 

a. "Many leaks during or after rainfall. Roof continues to leak for 
some time after rainfall". By contrast, single leaks could be 
repaired and the repairs could be expected to "last a long time" 
with regular inspection thereafter. 

b. "Roof is not leaking but there are a lot of blisters, some of which 
are large", but only if the cause of the blisters has not been 
identified. 

c. "Flowing, rippling, ruckling or crazing of surface" which is "severe„ . 

82. As a result of our findings of fact (in particular our preference for the 
evidence of Mr Tarling), there is no evidence that any of those features 
appeared in the roof at Cam Court before the commencement of the 
works. 

83. Part two of the BRE Guide starts with the following sentence: "many 
sound roofs are renewed when a repair would be sufficient — and there 
are many excellent techniques and products available to make minor 
repairs”. This supports the oral evidence of Mr Tarling recorded in 
paragraph 63 of this decision, above. The detailed sections of Part Two 
of the Guide flesh out the recommendations of the table in Part One 
and in every case recommend repair rather than replacement for the 
defects which were noted by the Council on the Cam Court roof (eg 
small blisters, crazing which is not too deep, cracks and splits). 

84. It is notable that neither Mr Tarling nor any of the technical literature 
to which we were referred reflected Mr Ottley's concern for concealed 
fractures hidden under cracked paint or other surface defects. The 
consensus of expert opinion and technical literature appeared to be, in 
our judgment, that mastic asphalt was a very durable and long-lasting 
material and that it is only very obvious and severe defects which 
indicate that the surface needs replacing. 

85. In our judgment, it is not reasonable to recommend replacement of an 
asphalt roof based on fears that hidden problems may be concealed 
under minor superficial defects, which prevailing industry advice 
regards as capable of simple and durable repairs. 

Conclusion on expert evidence 

86. For the reasons stated above, we regard Mr Tarling as a better qualified 
and more independent expert witness than Mr Ottley. In any event, we 
found Mr Tarling to be a more convincing witness during the hearing. 
We noted that a great deal of Mr Ottley's evidence was based on 
speculation, rather than observation and expertise. For example, Mr 
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Ottley agreed with Mr Tarling about the number of blisters and their 
approximate size. He also agreed with Mr Tarling that blisters can be 
left alone if they are not causing a leak, but Mr Ottley went on to 
speculate that "there may be [other] blisters concealed under thick 
layers of [stone] chipping". 

87. Mr Tarling, on the other hand, displayed clear expertise and experience 
beyond that of any witness called by the Respondent. He was 
challenged in detail on his evidence and various pieces of technical 
literature were put to him. He carefully explained his reasoning and his 
expert opinion when responding to all hostile questioning. We prefer 
his expert opinion in all respects. 

Discussion 

88. Applying the evidence and our findings to the issues to be decided leads 
us to consider the following questions: 

a. Was the roof of Cam Court in disrepair so as to fall within the 
Council's obligation under the repair covenant of the lease? 

b. If so, did the proposed replacement of the roof come within the 
category of works which would be carried out by the Council to 
comply with that obligation? 

c. If so, would the sums estimated for the works proposed under 
the section 20 notices be "reasonably incurred" within the 
meaning of section 19 of the Landlord and Tenant Act 1985? 

89. The first two of those questions can broadly be characterised as the 
issue which is often referred to in the short-hand of "repair vs. 
improvement" in the sense that ordinarily (as in this lease) the landlord 
is entitled to service charges for "repairs" but not for "improvements". 
From looking at the authorities, it is clear that the use of the word 
"improvement" in this context is not strictly accurate, which is why we 
have phrased the questions in (a) and (b) above as we have. 
Essentially, however, it is the same issue. 

90. We were referred in closing submissions to passages from chapter 13 of 
Woodfall's Law of Landlord and Tenant. The authors of that textbook 
set out to define what "repair" is, so as to be able to distinguish it from 
those things which are not repair. At para 13.029, they say as follows: 

"The concept of repair is the converse of disrepair. 
Accordingly before liability can arise under a 
covenant to repair, the subject-matter of the covenant 
must be out of repair (Post Office v Aquarius 
Properties [1987] 1 All E.R. 1055, CA) _ 

_a covenant to repair does not require the covenantor 
to carry out work which is merely convenient (e.g. the 
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removal of asbestos) where the work is not necessary 
to remedy damage (Secretary of State for the 
Environment v Euston Centre Investments (14o.2) [1994] 
E.G.C.S. 167); nor does it require the covenantor to 
replace plant which is capable of being kept in 
working order by measures falling short of 
replacement. (Land Securities v Westminster City 
Council (No.2) [1995] 1 E.G.L.R. 245) 

Similarly, if an item of plant is continuing to 
perform its function, a repairing covenant does not 
require preventative works to be carried out in order 
to prevent the anticipated consequences of a failure 
of the plant. (Mason v Totalfinaelf UK [2003] 3 
E.G.L.R. 91)" 

Specifically in connection with roofs, the authors of Woodfall say this at 
para 13.037.9: 

"Replacement will generally be required only 
where patch repairs are not reasonably or 
sensibly possible. (Ultraworth v General Accident 
Fire & Life Assurance Corp [2002] 2 E.G.L.R. 115; 
Carmel Southend v Strachan & Henshaw [2007] 3 
E.G.L.R. 15 and Riverside Property Investments v 
Blackhawk Automotive [2005] 1 E.G.L.R. 114.)" 

91. We have considered the evidence in the light of these principles. The 
starting point seems to us to be what the Council itself says about the 
reasons for its decision to replace the roof. The Council went through 
an extensive decision-making procedure before resolving to replace the 
roof. It was stressed upon us how much care had been taken to get this 
decision right both as to the scope as well as the costs of the works and 
as to the independent status of the various agencies consulted. We do 
however, have considerable doubts about the underlying basis on which 
that decision was made. If a decision-making process is launched on 
the wrong criteria, then it does not matter how extensive or 
independent the consultation process might be — the answer will be 
arrived at in the wrong manner. It seems to us that the most notable 
aspects of the Council's process of decision making are as follows: 

a. 	The brief for the feasibility study asked Keepmoat to make 
"repair or replacement recommendations...required to meet the 
Warmer Dryer & Safer standard of the client and to include any 
FRA items and essential repairs". No reference was made to the 
repair covenant in the leases of the leaseholders. The WDS 
standard (as considered above) includes elements which go 
beyond repair. 	It is also notable that "replacement 
recommendations" were sought as one of the primary requests to 
Keepmoat. In other words, Keepmoat were not instructed to 
consider what repairs needed to be done for the Council to 
comply with its obligations under the leases. They were asked to 
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consider a variety of different matters, most of which went 
beyond the scope of simple repair. 

b. The spend targets for the WDS programme indicated that there 
was money available in the budget (wherever it might have come 
from) to carry out improvements and that there was an aim to 
spend a certain amount of it in the relevant year. 

c. Neither of the preceding points automatically mean that any 
works are necessarily improvements rather than repairs, but it 
provides a framework which colours the issue. In other words, 
this is a situation (unlike with most private landlords, by 
contrast) where the Council was carrying out a programme 
which included improvements as well as repairs on a large scale. 
That means that, in any given case, there is a significant 
possibility that the works being done are improvements or 
involve elements of works which are not repair under the terms 
of the lease. 

d. The next feature of the Council's decision making process is the 
reasons given for the decision to replace the roof. The Keepmoat 
report mentioned a number of visible defects (one of which was 
the alleged failure of a previous repair, namely the new 
flashings). The Calfordseaden review on the other hand 
concluded that the roof would "benefit from renewal" because of 
its history of repairs. No particulars of this were given in the 
report and none of the witnesses from Calfordseaden were able 
to given any specifics In fact most of them said that they had not 
even seen the repair logs and accepted that the repair logs were 
unlikely to be sufficiently accurate. It remains a mystery why 
this was given as the primary reason for such an important 
decision by the agency tasked with auditing the 
recommendations of the Keepmoat report, which had given 
different reasons for the same decision. The mystery may 
perhaps be solved by the fact that the text of the reasons for roof 
replacement at Cam Court in the Calfordseaden report are 
virtually word-for-word identical to the reasons given in the 
same report for replacement of a different roof at a different 
building, as noted above. It looks to us like a cut-and-paste of 
the text. Whether this was intentional or an error we do not 
know, and none of the Calfordseaden witnesses were able to 
explain it. In addition to that, the Calfordseaden witnesses gave 
evidence that there was an additional reason for replacement of 
the roof at Cam Court, namely its life expectancy. 

e. The issue of life expectancy also casts some doubt on the 
decision-making process. Mr Huseyin gave evidence, as set out 
above, that the Council's brief was that any flat roof requiring 
substantial repairs within 5 years should be replaced now. Apart 
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from the fact that there was no evidence of any specific 
substantial repair which would be required in that period, that is 
not a proper test for whether the roof is now in disrepair. See the 
reference to the Mason v Totalfinaelf UK case above. In 
addition, the assessment of the Cam Court roof as being at the 
end of its life expectancy period was based on a sample survey 
which had been conducted on a neighbouring roof. 

92. In our judgment, the result of all these observations is that we are 
unable to place any reliance on the Calfordseaden report on the Cam 
Court roof as offering any reasonable rationale for the decision to 
replace the roof, nor can we place any reliance on the opinion evidence 
of the witnesses from Calfordseaden. 

93. That leaves us with the conflicting evidence of Mr Ottley (who was 
responsible for the relevant parts of the original Keepmoat feasibility 
study) and Mr Tarling as to the visible defects on the roof and their 
respective opinions about the life expectancy of the roof and any 
necessary repairs. 

94. Even Mr Tarling agreed that there were some defects on the roof which 
required repair, which means that the answer to the question whether 
there is any disrepair within the meaning of the lease is: yes. But they 
differed substantially on the question as to what was reasonably 
necessary to be done to repair those defects. 

95. For the reasons we have set out above, we prefer the evidence of Mr 
Tarling. In our judgment, it follows from his evidence that replacing 
the roof in order to address the issue of a few minor repairable defects 
in the roof surface and in the joints of the parapet wall is simply not 
"repair" at all. The replacement of the roof is not at all necessary to 
address those defects, so the replacement of the roof is simply not the 
Council complying with its obligation to repair under the lease. 
Obviously the minor defects identified by Mr Tarling will be remedied 
by the replacement of the roof, because the defects will physically no 
longer be there. But that does not make it an act of repair, so called. 
The replacement of the roof constitutes works which are something 
other than repair (improvement or renewal perhaps) in the sense that 
they are not works which are necessary to remedy the defects in the 
existing roof surface and structure. See the Euston Centre and Land 
Securities cases cited by Woodfall above. 

96. So our primary conclusion (taking all of the above into account) is that 
the replacement of the roof is not repair and is therefore not being done 
by the Council in compliance with its repair obligations and is therefore 
not an item which can be charged to the Applicants by way of service 
charges at all. 
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97. If, contrary to our primacy finding, the replacement of the roof can be 
regarded as repair within the meaning of the lease, then we must go on 
to consider whether the cost of replacement would be "reasonably 
incurred" for the purposes of section 19 of the Landlord and Tenant Act 
1985. 

98. We were referred to the decision of the Lands Tribunal in Forcelux v 
Sweetman [2001] 2 EGLR 173 on this point at paragraphs 39-40: 

"The question I have to answer is not whether 
the expenditure for any particular service 
charge item was necessarily the cheapest 
available, but whether the charge that was made 
was reasonably incurred. 

But to answer that question, there are, in my 
judgment, two distinctly separate matters I 
have to consider. First, the evidence, and from 
that whether the landlord's actions were 
appropriate, and properly effected in 
accordance with the requirements of the lease, 
the RICS Code and the 1985 Act. Second, whether 
the amount charged was reasonable in the light 
of that evidence." 

99. In our judgment, for all the reasons given above, the decision to replace 
the roof was not appropriate at all. We were helpfully and correctly 
reminded by Mr Ahmed, for the Council, that the question for us is not 
whether we would have made a different decision, but rather whether 
the Council's decision was outside the realm of possible reasonable 
responses to the disrepair on the roof. For the reasons, we have set out 
above, we have reached the conclusion that this decision was 
completely outside the range of reasonable options. We are assisted in 
that decision by the obvious fact that the Council, when making this 
decision, was not in fact making a decision about their repairing 
covenant under the lease at all, but rather a policy decision based on 
different criteria, such as the WDS scheme's objectives. 

Conclusion and Costs 

100. We have therefore decided that, if the replacement of the roof is a 
repair within the meaning of the lease, then its cost was not reasonably 
incurred within the meaning of section 19 of the Landlord and Tenant 
Act 1985. We were satisfied with Mr Tarling's explanation that all 
necessary works could be done without having to erect scaffolding at 
the building. It is also worthy of note that the replacement roof works, 
undertaken by the Council prior to the hearing but after the Tribunal 
application, were undertaken without scaffold. 
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En. We have therefore decided that the cost of scaffolding and other 
preliminaries relating to the roof replacement works are also not 
payable by way of service charges. 

102. We have also decided that, in the circumstances, we should make an 
order under section 20C of the Landlord and Tenant Act 1985 that the 
costs incurred by the Respondent in these proceedings are not to be 
treated as relevant costs for determining any service charges 

Dated this 4th day of April 2016 

JUDGE TIMOTHY COWEN 
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Appendix of relevant legislation 

Landlord and Tenant Act 1985 (as amended) 

Section 18 

(1) In the following provisions of this Act "service charge" means an 
amount payable by a tenant of a dwelling as part of or in addition to 
the rent - 
(a) which is payable, directly or indirectly, for services, repairs, 

maintenance, improvements or insurance or the landlord's 
costs of management, and 

(b) the whole or part of which varies or may vary according to the 
relevant costs. 

(2) The relevant costs are the costs or estimated costs incurred or to be 
incurred by or on behalf of the landlord, or a superior landlord, in 
connection with the matters for which the service charge is payable. 

(3) For this purpose - 
(a) "costs" includes overheads, and 
(b) costs are relevant costs in relation to a service charge whether 

they are incurred, or to be incurred, in the period for which the 
service charge is payable or in an earlier or later period. 

Section 19 

(1) Relevant costs shall be taken into account in determining the amount 
of a service charge payable for a period - 
(a) only to the extent that they are reasonably incurred, and 
(b) where they are incurred on the provisions of services or the 

carrying out of works, only if the services or works are of a 
reasonable standard; 

and the amount payable shall be limited accordingly. 

(2) Where a service charge is payable before the relevant costs are 
incurred, no greater amount than is reasonable is so payable, and after 
the relevant costs have been incurred any necessary adjustment shall 
be made by repayment, reduction or subsequent charges or otherwise. 

Section 27A 

(i) An application may be made to the appropriate tribunal for a 
determination whether a service charge is payable and, if it is, as to - 
(a) the person by whom it is payable, 
(b) the person to whom it is payable, 
(c) the amount which is payable, 
(d) the date at or by which it is payable, and 
(e) the manner in which it is payable. 

(2) Subsection (1) applies whether or not any payment has been made. 
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(3) An application may also be made to the appropriate tribunal for a 
determination whether, if costs were incurred for services, repairs, 
maintenance, improvements, insurance or management of any 
specified description, a service charge would be payable for the costs 
and, if it would, as to - 
(a) the person by whom it would be payable, 
(b) the person to whom it would be payable, 
(c) the amount which would be payable, 
(d) the date at or by which it would be payable, and 
(e) the manner in which it would be payable. 

(4) No application under subsection (1) or (3) may be made in respect of a 
matter which - 
(a) has been agreed or admitted by the tenant, 
(b) has been, or is to be, referred to arbitration pursuant to a post-

dispute arbitration agreement to which the tenant is a party, 
(c) has been the subject of determination by a court, or 
(d) has been the subject of determination by an arbitral tribunal 

pursuant to a post-dispute arbitration agreement. 

(5) But the tenant is not to be taken to have agreed or admitted any 
matter by reason only of having made any payment. 

Section 20 

(1) Where this section applies to any qualifying works or qualifying long 
term agreement, the relevant contributions of tenants are limited in 
accordance with subsection (6) or (7) (or both) unless the consultation 
requirements have been either— 
(a) complied with in relation to the works or agreement, or 
(b) dispensed with in relation to the works or agreement by (or on 

appeal from) the appropriate tribunal . 

(2) In this section "relevant contribution", in relation to a tenant and any 
works or agreement, is the amount which he may be required under 
the terms of his lease to contribute (by the payment of service charges) 
to relevant costs incurred on carrying out the works or under the 
agreement. 

(3) This section applies to qualifying works if relevant costs incurred on 
carrying out the works exceed an appropriate amount. 

(4) The Secretary of State may by regulations provide that this section 
applies to a qualifying long term agreement— 
(a) if relevant costs incurred under the agreement exceed an 

appropriate amount, or 
(b) if relevant costs incurred under the agreement during a period 

prescribed by the regulations exceed an appropriate amount. 

(5) An appropriate amount is an amount set by regulations made by the 
Secretary of State; and the regulations may make provision for either 
or both of the following to be an appropriate amount- 
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(a) an amount prescribed by, or determined in accordance with, 
the regulations, and 

(b) an amount which results in the relevant contribution of any one 
or more tenants being an amount prescribed by, or determined 
in accordance with, the regulations. 

(6) Where an appropriate amount is set by virtue of paragraph (a) of 
subsection (5), the amount of the relevant costs incurred on carrying 
out the works or under the agreement which may be taken into 
account in determining the relevant contributions of tenants is limited 
to the appropriate amount. 

(7) Where an appropriate amount is set by virtue of paragraph (b) of that 
subsection, the amount of the relevant contribution of the tenant, or 
each of the tenants, whose relevant contribution would otherwise 
exceed the amount prescribed by, or determined in accordance with, 
the regulations is limited to the amount so prescribed or determined.] 

Section 20B 

(1) If any of the relevant costs taken into account in determining the 
amount of any service charge were incurred more than 1.8 months 
before a demand for payment of the service charge is served on the 
tenant, then (subject to subsection (2)), the tenant shall not be liable 
to pay so much of the service charge as reflects the costs so incurred. 

(2) Subsection (1) shall not apply if, within the period of 18 months 
beginning with the date when the relevant costs in question were 
incurred, the tenant was notified in writing that those costs had been 
incurred and that he would subsequently be required under the terms 
of his lease to contribute to them by the payment of a service charge. 

Section 20C 

(i) A tenant may make an application for an order that all or any of the 
costs incurred, or to be incurred, by the landlord in connection with 
proceedings before a court, residential property tribunal or the Upper 
Tribunal, or in connection with arbitration proceedings, are not to be 
regarded as relevant costs to be taken into account in determining the 
amount of any service charge payable by the tenant or any other 
person or persons specified in the application. 

(2) The application shall be made— 
(a) in the case of court proceedings, to the court before which the 

proceedings are taking place or, if the application is made after 
the proceedings are concluded, to a county court; 

(aa) in the case of proceedings before a residential property 
tribunal, to that tribunal; 

(b) in the case of proceedings before a residential property 
tribunal, to the tribunal before which the proceedings are 
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taking place or, if the application is made after the proceedings 
are concluded, to any residential property tribunal; 

(c) in the case of proceedings before the Upper Tribunal, to the 
tribunal; 

(d) in the case of arbitration proceedings, to the arbitral tribunal 
or, if the application is made after the proceedings are 
concluded, to a county court. 

(3) The court or tribunal to which the application is made may make such 
order on the application as it considers just and equitable in the 
circumstances. 

Commonhold and Leasehold Reform Act 2002 

Schedule i1, paragraph  

(1) In this Part of this Schedule "administration charge" means an amount 
payable by a tenant of a dwelling as part of or in addition to the rent 
which is payable, directly or indirectly— 
(a) for or in connection with the grant of approvals under his lease, 

or applications for such approvals, 
(b) for or in connection with the provision of information or 

documents by or on behalf of the landlord or a person who is 
party to his lease otherwise than as landlord or tenant, 

(c) in respect of a failure by the tenant to make a payment by the 
due date to the landlord or a person who is party to his lease 
otherwise than as landlord or tenant, or 

(d) in connection with a breach (or alleged breach) of a covenant or 
condition in his lease, 

(2) But an amount payable by the tenant of a dwelling the rent of which is 
registered under Part 4 of the Rent Act 1977 (c. 42) is not an 
administration charge, unless the amount registered is entered as a 
variable amount in pursuance of section 71(4) of that Act. 

(3) In this Part of this Schedule "variable administration charge" means 
an administration charge payable by a tenant which is neither— 
(a) specified in his lease, nor 
(b) calculated in accordance with a formula specified in his lease. 

(4) An order amending sub-paragraph (1) may be made by the 
appropriate national authority. 

Schedule n, paragraph 2 

A variable administration charge is payable only to the extent that the 
amount of the charge is reasonable. 
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Schedule ii, paragraph 5 

(i) An application may be made to the appropriate tribunal for a 
determination whether an administration charge is payable and, if it 
is, as to-- 
(a) the person by whom it is payable, 
(b) the person to whom it is payable, 
(c) the amount which is payable, 
(d) the date at or by which it is payable, and 
(e) the manner in which it is payable. 

(2) Sub-paragraph (1) applies whether or not any payment has been 
made. 

(3) The jurisdiction conferred on the appropriate tribunal in respect of 
any matter by virtue of sub-paragraph (1) is in addition to any 
jurisdiction of a court in respect of the matter. 

(4) No application under sub-paragraph (i) may be made in respect of a 
matter which— 
(a) has been agreed or admitted by the tenant, 
(b) has been, or is to be, referred to arbitration pursuant to a post-

dispute arbitration agreement to which the tenant is a party, 
(c) has been the subject of determination by a court, or 
(d) has been the subject of determination by an arbitral tribunal 

pursuant to a post-dispute arbitration agreement. 

(5) But the tenant is not to be taken to have agreed or admitted any 
matter by reason only of having made any payment. 

(6) An agreement by the tenant of a dwelling (other than a post-dispute 
arbitration agreement) is void in so far as it purports to provide for a 
determination— 
(a) in a particular manner, or 
(b) on particular evidence, 
of any question which may be the subject matter of an application 
under sub-paragraph (1). 
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