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: 
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The leaseholders 
 

Type of Application : 

 
For dispensation of the 
consultation requirements under 
section 20ZA 

Tribunal Member : Judge Wayte  

Date of Decision : 1 March 2022 

 
 

DECISION 

 
 

Covid-19 pandemic: description of hearing  

This has been a remote hearing on the papers. A face-to-face hearing was not 
held because all issues could be determined on paper and no hearing was 
requested. The documents are in a bundle of 281 pages and a separate email, 
the contents of which I have noted. The order made is described below.  
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The Tribunal determines that: 

(1) under section 20ZA of the Landlord and Tenant Act 1985,all 
of the consultation requirements are dispensed with in 
respect of: (a) the interim works to install a common fire 
alarm; and (b) the major works to remove and replace the 
external wall systems, combustible cladding/insulation and 
any other works deemed necessary to ensure the safety of the 
premises.   

(2) Dispensation in respect of the major works is subject to the 
conditions (which do not require disclosure of any document 
which is subject to legal professional privilege) that: 

a.  the leaseholders must be provided with: (i) an up to date 
statement and access to information about the progress of 
the landlord’s claim against the Building Safety Fund, 
together with (ii) a summary of the steps/action taken 
against the original developer and/or their consultants or 
contractors, within 28 days of the date of this decision and 
at reasonable intervals thereafter (not less than every six 
months) until resolution; and 

b. the leaseholders must also be informed about decisions 
made in relation to the extent of the works and progress 
with the works themselves, within 28 days of the date of 
this decision and at reasonable intervals thereafter (not 
less than every six months) until completion. 

 The application 

1. The applicant seeks an order pursuant to s.20ZA of the Landlord and 
Tenant Act 1985 (as amended) (“the 1985 Act”) for the dispensation of 
any or all of the consultation requirements in respect of “interim works” 
to install a common fire alarm to remove the need for (and cost to the 
leaseholders of) a waking watch and “major works” to remove and 
replace the external wall systems, combustible cladding/insulation and 
other works necessary to ensure the safety of the premises.  

2. The respondents are the leaseholders of the 25 apartments within the 
block who are potentially responsible for the cost of the works under 
their lease, subject to the outcome of the landlord’s application to the 
Building Safety Fund and any other successful action against third 
parties such as the developer and its consultants/contractors.   

3. The issue in this case is only whether the consultation requirements of 
section 20 of the 1985 Act and the Service Charges (Consultation etc) 
(England) Regulations 2003 should be dispensed with. Any issue as to 
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the cost of the works may be the subject of a separate application under 
section 27A of the Landlord and Tenant Act 1985 to determine the 
payability of any service charge demanded under the lease. 

The background 

4. The property was originally constructed as an office building in or 
about 1965 but converted into residential use between 2015/16.  It is a 5 
storey residential tower block with a total of 25 one and two bedroom 
apartments, located above commercial premises.  The top storey 
measures approximately 22m above ground level. 

5. On 14 June 2017 a fire broke out in the 24 storey Grenfell Tower in 
West London.  The fire spread quickly, exacerbated by newly installed 
and flammable exterior cladding on the building.  72 people died.    

6. The landlord became the registered proprietor of the head lease of the 
property on 10 January 2018.  A Fire Risk Assessment carried out on its 
behalf on 21 February 2018 confirmed that a “stay put” policy was 
appropriate, in line with the pre-Grenfell approach for tower blocks, 
subject to further investigation in several relatively minor areas. 

7. In the wake of the Grenfell Tragedy, it became clear that there was an 
urgent need to check the safety of tower blocks, particularly those in 
excess of 18 metres high.  The initial concern was in relation to 
Aluminium Composite Material (ACM) cladding, of the type used at 
Grenfell and a Government Building Safety Fund was set up to help pay 
for necessary works.  On 31 July 2020 the Government extended the 
scheme to include funding for non-ACM remediation costs. 

8. On 1 October 2020 the National Fire Chiefs Council (NFCC) published 
guidance on moving from stay put to simultaneous evacuation in blocks 
with safety concerns.  This was intended to be an interim measure while 
any unsafe cladding was removed and other fire safety works carried 
out.  Common fire alarms would be required to alert occupants to the 
need to evacuate, with a “waking watch” installed beforehand. 

9. On 21 October 2020 a Stage 1 Notice of Intention in respect of the 
major works was sent to the leaseholders. 

10. On 23 November 2020 Wintech Facades Engineering Consultancy 
(Wintech) carried out an intrusive survey of the property.  Their report 
dated 18 December 2020 found potentially large amounts of 
combustible material forming part of the external wall system and a 
lack of cavity barriers/fire stopping. 

11. Following the Wintech report, the applicant instructed Jeremy Gardner 
Associates to carry out a further Fire Risk Assessment.  Their report, 
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dated 22 January 2021, adopted the recommendations of the NFCC to 
move to simultaneous evacuation with immediate effect and confirmed 
the findings of the Wintech report in relation to the remediation works. 

12. Planning permission for the cladding remediation works was received 
in February 2021 and the major works went out to tender via a Design 
& Build procurement route, in which a main/supervising consultant is 
appointed to facilitate the design and construction of the works.  The 
ADI Group is the intended consultant, with an estimate for the contract 
of just under £4m, exclusive of contingency, professional fees and VAT.  
An application has been made to the Building Safety Fund for the full 
cost of the remedial works, although the final outcome is not yet 
known. 

13. In the meantime, a waking watch had been implemented at an annual 
cost of just under £300k (according to the statement of claim).  Tenders 
were also sent out in respect of a common fire alarm system and 1st 
Class Fire Protection was chosen with a tender of £31,450 excluding 
VAT and professional fees.  A Notice of Intention was sent out to the 
leaseholders in respect of these works on 19 April 2021 and a second 
notice following the change in managing agents on 22 June 2021.  The 
alarm was installed on 6 August 2021 and the applicant has confirmed 
that the cost of that work will be covered in full following a successful 
application to the Waking Watch Relief Fund. 

14. This application was received on 6 December 2021 and directions were 
ordered on 20 December 2021.  Those directions required the applicant 
to write to the respondents informing them of the application and the 
timetable for any objections.   

15. The applicant’s bundle contains a copy email dated 17 January 2022 
confirming that the application form, statement of case and directions 
were served on all leaseholders by first class post.  The covering letter 
provided a link to all of the documents attached to the statement of 
case.  Confirmation was also received that hard copies had been placed 
in the common parts as ordered.  

16. A statement of objection on behalf of 9 leaseholders was received on 30 
January 2022.  The applicant responded to those objections on 14 
February 2022 and Chris Battle, the lead leaseholder, replied by email 
on 15 February 2022.  No other objections were received by the 
applicant or by the tribunal. 

17. The directions provided that this matter would be considered by way of 
a paper determination unless a hearing was requested. A hearing was 
not requested and accordingly the application was considered on the 
papers. 
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18. The only issue before the Tribunal is whether it should grant 
dispensation from all or any of the consultation requirements contained 
in section 20 of the 1985 Act and the Regulations.  

The Applicant’s case  

19. The applicant’s Statement of Case submitted that the leaseholders would 
be liable for the cost of the works pursuant to paragraphs 3 (a), (c), (d), 
(f), 29 and 32 of the Sixth Schedule and conceded that consultation 
would be required under section 20 of the 1985 Act where any 
contribution would exceed £250.   

20. In respect of the Interim Works, an initial Notice of Intention was served 
of 19 April 2021 and again on 22 June 2021, with a covering letter 
indicating the applicant’s intention to seek dispensation of the formal 
consultation requirements.  As set out above, a decision was made to 
proceed with the works due to the ongoing costs of the waking watch 
which far outweighed the relatively modest cost of the common alarm. 
Dispensation was therefore being sought for this element retrospectively.  
That said, the applicant has stated that there should be no service charge 
levied in respect of the interim works as the costs have been approved in 
full by the Waking Watch Relief Fund, albeit as yet only part payment 
had actually been received by the applicant. 

21. In respect of the main Works, an initial Notice of Intention was served on 
21 October 2020.  The applicant’s statement of case submits that a 
Design & Build procurement route, as recommended by its consultants, 
does not fit with the standard section 20 procedure as the contract is let 
to a main consultant who will themselves select sub-contractors and 
other relevant specialists to assist with the design and construction 
process.    

22. The applicant relied on the Supreme Court decision in Daejan 
Investments Ltd v Benson and others [2013] UKSC 14 in support of its 
application, which confirmed that the key question for the Tribunal is 
whether the tenants would be prejudiced by a lack of consultation.  They 
submitted that the leaseholders would not be prejudiced by the grant of 
dispensation as the Works are required and are necessary to ensure the 
safety of the residents and their property.  In fact, given the requirements 
of the Building Safety Fund for the prompt commencement of works, 
there was a risk that Government funding would be prejudiced by the 
delay which would be caused by the statutory consultation process. 

23. The applicant argued that in the absence of prejudice, dispensation 
should be unconditional, although agreed to provide details of the 
Building Safety Fund portal to the leaseholders and a summary of the 
actions/steps they have taken in respect of third-party recovery within a 
reasonable period of time. 

The Respondents’ position 
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24. As stated above, the only response received by the applicant and the 
Tribunal was a statement of objection produced by Chris Battle on 
behalf of 9 leaseholders, including himself.  That objection was clarified 
in the light of the applicant’s response in the email dated 15 February 
2022.  On the basis that the leaseholders would not be liable for any of 
the costs of the Interim Works he queried the need for dispensation but 
withdrew his objection to that part of the application.  The real concern 
in respect of those works was the delay which pushed up the costs to 
the leaseholders of the waking watch.  As previously indicated, those 
costs are not part of this application and the leaseholders will have the 
opportunity to challenge any service charge levied in respect of the 
waking watch by way of an application under section 27A of the 1985 
Act. 

25. Mr Battle stated that in relation to the main Works, the leaseholders 
requested the tribunal to consider “suitable conditions”, including: “A.  
Full transparency of the project and access to files to assess whether 
any actions were taken to the detriment of the leaseholders’ interests, 
in the event that leaseholders are expected to contribute any sum 
above GBP 250 each and B. Regular updates on any actions or 
application made to the Building Safety Fund and/or the contractor or 
design team responsible for the renovation works in 2015.”     

26. As set out above, the applicant argued that no conditions were 
appropriate, as the leaseholders could not demonstrate any prejudice, 
although some information was promised as set out in paragraph 23 
above.  In his email dated 15 February 2022, Mr Battle stated such a 
vague and unenforceable promise was not acceptable to the 
leaseholders, given the previous failure of the applicant to provide 
meaningful updates for over a year.  He submitted that a timeline 
needed to be set out to give the leaseholders comfort that the question 
of third-party liability was being properly managed. 

The Tribunal’s decision 

27. The tribunal has the jurisdiction to grant dispensation under section 
20ZA of the 1985 Act “if satisfied that it is reasonable to dispense with 
the requirements”. 

28. As Mr Battle pointed out, it may be that dispensation is not actually 
required for the Interim Works but in the absence of any opposition, 
the tribunal does consider it reasonable to make that order.  It clearly 
made sense to fit a common alarm as soon as the building was 
identified as unsafe.  Any dispute about whether that work should have 
been carried out earlier is for argument in respect of the waking watch 
costs as identified above. 

29. In terms of the major Works, the understandable focus of the 
leaseholders is the eventual cost to them, rather than the way the 
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contract is let.  The tribunal accepts the applicant’s case that a Design & 
Build procurement approach conflicts with the simple process 
anticipated by section 20 and also that it is unlikely to be in the 
leaseholders’ best interests to insist on such consultation where there 
may be a conflict with the Building Safety Fund rules.  It is unfortunate 
that the Government did not consider this issue when devising the 
application process.  That said, there are obvious risks with such a 
flexible procurement approach in terms of the extent of the works 
expanding without proper regard to the cost and the leaseholders must 
therefore be kept informed at all reasonable stages of the decisions 
which are being taken on their behalf.   

30. The applicant had agreed to provide the other information sought by 
the leaseholders but the tribunal considers that it is appropriate to 
make that provision of information a further condition of dispensation 
given the dissatisfaction expressed by Mr Battle and the potential 
prejudice to the leaseholders.  

Application under s.20C Landlord and Tenant Act 1985  

31. There was no application for any order under section 20C (limiting the 
ability of the landlord to seek their costs of the dispensation application 
as part of the service charge) before the tribunal.  Again, this could be 
the subject of a future application in the event that any costs are 
charged to the leaseholders. 

Name: Judge Wayte Date: 1 March 2022 

 
 
 

Rights of appeal 
 

By rule 36(2) of the Tribunal Procedure (First-tier Tribunal) (Property 
Chamber) Rules 2013, the tribunal is required to notify the parties about any 
right of appeal they may have. 

If a party wishes to appeal this decision to the Upper Tribunal (Lands 
Chamber), then a written application for permission must be made to the 
First-tier Tribunal at the regional office which has been dealing with the case. 

The application for permission to appeal must arrive at the regional office 
within 28 days after the tribunal sends written reasons for the decision to the 
person making the application. 

If the application is not made within the 28 day time limit, such application 
must include a request for an extension of time and the reason for not 
complying with the 28 day time limit; the tribunal will then look at such 
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reason(s) and decide whether to allow the application for permission to appeal 
to proceed, despite not being within the time limit. 

The application for permission to appeal must identify the decision of the 
tribunal to which it relates (i.e. give the date, the property and the case 
number), state the grounds of appeal and state the result the party making the 
application is seeking. 

If the tribunal refuses to grant permission to appeal, a further application for 
permission may be made to the Upper Tribunal (Lands Chamber). 

 

 


