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HARRY A. L1NDSKOG (for Plaintiff) Examination in chief.

DEPOSITION OP HARRY A. LINDSKOG

A witness examined on behalf of the Plaintiff.

On this twentieth day of February, in the year of Our 
Lord, one thousand nine hundred and thirty three personally 
came and appeared Harry A. Lindskog, of the Town of Caro 
line, in the Province of Alberta, Construction Superintendent, 
aged 45 years, a witness produced and examined on behalf of 
the Plaintiff, who, being duly sworn, deposes as follows:—

Examined by Mr. Porsyth, K. C., of Counsel for Plain tiff.— 
20

Q.—You were employed by the Bishop Company, the 
Plaintiff in this Action, as Superintendent on their works at 
Cedar Rapids?

A.—Yes.
Q.—When did you start work there ?
A.—About January 15th, 1929.
Q.—Who preceded you on the work?
A.—Mr. lan Crawford, and Mr. Andy Leroux.
Q.—Did you know Crawford ? 

30 A.—I knew them both.
Q.—Had you worked with them before?
A.—They had both worked for me on three or four big 

jobs before.
Q.—What have you to say about their competency ?
A.—Mr. Leroux is a first class general carpenter fore 

man. He always gave me satisfaction.

Mr. lan Crawford was assistant night foreman or super 
intendent on the construction of Beaupre Mill; later on, Gene- 

4® ral foreman on Limoilou Mill. Before that he was general labor 
foreman at River Bend Paper Mill.

They were both good men.

Q.—And, was Crawford satisfactory in that capacity? 
A.—Very.
Q.—How many men had Crawford had charge of on those 

jobs you mention?



— 219 — 

HARRY A. LINDSKOG (for Plaintiff) Examination in chief.

A.—It varied. He had possibly 200 men at Beaupre, and 
probably 250 or 300 at Limoilou.

Q.—Limoilou is the Anglo Canadian Pulp & Paper Com 
pany mill ? 

10 A.—Yes.
Q.—And, the River Bend job was Price Brothers?
A.—Yes.
Q.—How long did you stay at the Cedar dam ?
A.—Continuously until some time in April, 1930.
Q.—Was the work finished when you left there ?
A.—Practically. There was the gatehouse, and a few odds 

arid ends. In construction idiom, the contract was finished.
Q.—Before you went to that job what experience had you 

had in work of this kind ?
20 A.—I have a list of my experience here. Probably eight 

or ten jobs before that.
Q.—You were at Limoilou, River Bend, and Beaupre, as 

you have told us ?
A.—Yes. Those were paper mills. I am speaking of hydro 

electric construction now.
Q.—Just tell me some of them that you remember.
A.—The Rapid an dam, in Minnesota, U. S.
Q.—What size project was that?
A.—50,000 to 55,000 horsepower. I was General Super- 

30 intendent there.

Then, Coon Rapids dam, across the Mississippi River ; 
150,000 horsepower.

Keokuk Dam, 300,000 horsepower.

Q.—What was your position on the Coon Rapids dam? 
A.—Assistant Superintendent, and General Foreman; and 

later on in charge of the cofferdam and everything connected with 
*® the powerhouse.

At Keokuk Dam, I was Assistant Day Superintendent, and 
General Inspector later on.

Bonnington Falls, British Columbia; General Carpenter 
Foreman — and as General Carpenter Foreman I placed most 
of the cribs there.
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Q.—That was for the unwatering? 
A.—Yes.

Then, Elko Dam and tunnel, in British Columbia, across 
10 the Elk River.

The St. Johns, Newfoundland, drydock — cofferdam, and 
general superintendent.

I was General Superintendent at Elko. 

There are quite a few more.

Q.—How long have you been on that kind of work ? 
20 A.—Since I was fifteen years of age.

Q.—I note that you were at the University of Minnesota 
for three years, ending in 1907?

A.—Beginning in 1907.
Q.—What were you doing there ? Engineering work ?
A.—I took the Engineering Course. I am not a graduate 

engineer, but I took three years.
Q.—Then you had some ten years of experience in rail 

way work, between 1905 and 1915? at various times?
A.—Yes.

30 Q.—I note that you were with the A. Guthrie Company, 
Incorporated, as an estimating engineer, in 1919. What type of 
work did that company do ?

A.—We estimated half a dozen jobs. One was a bridge 
at Soo Falls, South Dakota, across the Soo River. That involved 
cofferdams for the piers. The other was the Aiken viaduct, 
which involved cofferdams and so on, for piers also.

Then we estimated on dirt work, such as stripping opera- 
tions, on Masaba Iron Range.

Q.—In 1921 you were with the Milwaukee Light Power & 
Traction Company. Was that construction work ? 

A.—Yes.

That was all construction work.

Q.—In 1930 you were on the Slave Falls Power Develop 
ment. What size development was that ? 

A.—I think it is 80,000 horsepower.
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Q.—Was that an unwatering project, and the construction 
of a dam ?

A.—Yes. The normal type of hydro electric work.
Q,—In 1931 you were on Bermuda Railway construction, 

«Q as General Superintendent. That was Railway work?
A.—That was railroad work, but it is not the type of rail 

road work as we understand it here in Canada. We were going 
across the bays and so on of that little island right along, and there 
surely was cofferdaming and caisson work, etc., on that.

Q.—Will vou file this list of your experience in construct 
ion work, as Exhibit P-66?

A.—Yes.
Q.—When you arrived at Cedar Rapids, what was the 

state of the job?
20 A.—When I arrived at Cedar with Major McEwen there 

was one travelling derrick working in the by-pass.
Q.—At excavation!
A.—Yes.

Then there was a good size gang of carpenters making tem 
porary buildings, cement sheds, camps, and so on ; and some 
equipment was in, and the bypass was excavated close to the site 
of the dam. There was a footbridge up, and there was lumber 
being sawn. 

30
As far as they could work at that time, it was progressing 

very well.

Q.—You speak of excavation of the by-pass. Had that 
excavation been carried on from the lower end of the by-pass 
channel up to the end of the dam ?

A.—Not completely, but that had been the general pro 
cedure.

Q.—What did you do when you first went there? 
40 A.—I made myself acquainted with the job, looked over 

the various things, got an idea of what I thought was necessary 
— what she looked like. I then went into conference with Major 
McEwen, as to how we could organize and proceed.

Q.—What did you do about equipment at that time?
A.—That was one of the things I took up with Major Mc 

Ewen. We had a big quantity of cement to haul in, and the haul 
ing superintendent, Mr. Kelly, was shooting in more cement than
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anything else. I impressed on Major McEwen the necessity of 
getting equipment in right away. We went over the list of equip 
ment we. had, and he called up Mr. Kelly and ordered him to 
start hauling equipment. I spoke to the Major about getting 

10 some extra equipment. I looked over his list, and it looked O. 
K. to me, except that I wanted more boilers, and we made ar 
rangements for them, and in, say, a week, we did not receive as 
much as I wanted of the equipment. I could not get any action 
from Kelly over the telephone, so I took a trip down to Grace- 
field, and laid the law down to him, and we got the equipment.

Q.—How many more boilers did you ask for ?
A.—Two.
Q.—Did you get them? 

20 A.—Yes.
Q.—And, with the addition of those boilers what was your 

opinion as to the adequacy of the equipment provided for the 
work ?

A.—Ample. That means the only thing we could go by 
was the Engineer's quantities. As far as the Engineer's quan 
tities were concerned, what I ordered then was ample — plenty.

Q.—How many boilers were there before you asked for the 
extra two ?

A.—Two, I think. 
30 Q.—So, you had four instead of two ?

A.—The total numbers of boilers that Major McEwen's 
estimate called for was not there. I think, if I am not mistaken, 
he showed three boilers. I asked for two more, to have plenty 
spare power.

Q.—During the whole course of the work were you pro 
vided with equipment as and when you required it at any time?

A.—Yes, whenever I asked for it the Head Office was 
pretty good that way. They gave me what I asked for as soon 

._ as they possibly could.
Q.—You told us that when you arrived there they were 

excavating in the by-pass. Did you have occasion to observe 
the nature of the material that was being excavated there?

A.—Surely.
Q.—Will you look at the plan B-2444, which is part of 

"Exhibit P-2. You observe the red lines superimposed on it, run 
ning from 1 to 2, and 3 to 4, which Major McEwen says indic 
ate the north and south banks of the by-pass. Looking from 2 
to 4 up the plan, will you tell us about how far the excavation 
had progressed when you arrived on the job?
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A.—Some place up in here — close to where the dam site 
crossed the axis of the by-pass.

Q.—That is to say near that part of the line X-Y which 
traverses the by-pass? 

10 A.—Yes. Near that line.

If I am not mistaken, the derrick was sitting on the line of 
the dam, or very close to it.

Q.—That would be on the line X-Y ? 
A.—Yes.
Q.—Did you observe the nature of the material that was 

present where the derrick was excavating ?
A.—Yes. My duties as a superintendent naturally would 

20 make me look into that.

We were then in hardpan.

Q.—Would you tell His Lordship the nature of the mater 
ial, starting at the ground surface and going down ? How did you 
find it ?

A.—As far as the upper material of the surface was con 
cerned, I did not see that excavated.

Q.—Could you see the face ?
30 A.—I could see on the banks, and if it was anything like 

it was on the banks I would say there would be about 5 feet good 
digging — dirt.

Q.—Would "sand and loam" describe it?
A.—I am using a construction term when 1 say "dirf'. 

That means earth. It does not mean any hard material by any 
means.

The rest of it, what we were in, and what I could see far- 
ther downstream on the by-pass banks, was hardpan

4\/

Q.—We have had some definition of "hardpan". What 
would be your definition of it?

A.—Well, I am not a geologist, but any time a two and 
one half ton peel cannot take out material without extra help 
of some kind, well, it is not earth : it is either rock, or hard- 
pan.

Q.—What have you to say about this two and one half ton 
peel ? How did it get along with this material ?
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A.—Not so good. We had to drill, and shoot. Drilling in 
anything but solid rock, with a jack-hammer, or tools for rock 
drilling, is a mighty hard proposition. The drill will bind, and 
so on, and it will cost you two or three times more to drill. Then, 

10 when you shoot, the stuff is just not like hard rock : she just 
goes up in a little pot hole. You do not get any action on your 
powder. You do not get any footage on your drills. It is a 
mean proposition, unless you have very very heavy equipment. 
Hardpan can be taken out with big shovels, but they want to be 
good big husky shovels.

Q.—Had some of the hardpan been taken out before you 
got there? I mean, that you had been told about?

A.—Yes : I had been told.
Q.—Could you observe the nature of the material that had 

20 been excavated from the faces of the banks'?
A.—Surely.
Q.—Will you look at the plan. You will see there are 

certain test pits : No. 1, No. 2, No. 3, and No. 4. Will you tell 
us what was observable in reference to Nos. 1 and 2 ?

A.—The banks here show a slope ; well, to start with, the 
banks did not have a slope ; they were practically perpendi 
cular.

Q.—Vertical banks ?
A.—Vertical banks. That is a sign of pretty hard mater- 

30 ,-al. '

If there was a test pit at No. 4, I can swear that it would 
show hardpan through there.

Q.—That is No. 4, and No. 3?
A.—Yes. I can swear to that. I know.
Q.—Why do you know?
A.—I was there, and saw it. I saw what we did., — the 

wav we butchered up that poor old peel with what we had to con- 
40 tend with.

Q.—What did you see when you got upstream of the dam, 
back at the location of the spillways 4 and 5 ?

A.—A lot of boulders. We left a bank there.

You must understand when we excavated the by-pass, and 
turned the derrick and went north, excavating the line of dam, 
we left part of the upstream part of the by-pass unexcavated. 
Then when we came back and excavated that, 5 or 6 feet fair-
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ly loose material. Then we got into this same old story — hard 
hard material — hardpan. We could not excavate it the full 
width. We excavated what we thought would he necessary to 
pass the summer flow of the river, because in front of the south- 

10 crn line of the pass we ran on to a ledge of rock sticking out, so 
we let that go.

By Mr. Geoffrion:—

Q.—Where was that ledge of rock ? Above the dyke ?
A.—Above the southern spillway opening in the Stony 

Gates, on the south side.
Q.—Above the dyke?
A.—Upstream from the dam. 

20
We had to narrow the by-pass channel to about 35 or 40 

feet, and later on we went and excavated it to the proper width 
to pass the fall flow of the river. That meant we had to shoot 
that rock, and fight our way through all that stuff. We did 
not want to spend a bit more than we could help in that kind of 
material.

By Mr. Forsyth, continuing,—

30 Q.—You will recognize the plan Exhibit P-37 as being 
a plan of a cofferdam in the river section of the work. I under 
stand this was put down during the time you were on the job?

A.—Yes.
Q.—When you were preparing to construct the upstream 

cofferdam, to unwater the river section of the work, will you 
tell us whether you made any previous examination of the ele 
vation plan B-2444 of Exhibit P-2?

A.—Yes. Quite a while before we built our coffers and 
started the operation of cofferdaming we went thoroughly into 

4® this plan, and we were told repeatedly "Ledge".
Q.—What does the plan itself show in the location of the 

cofferdam ?
A.—It shows ledge.
Q.—The upstream cofferdam shows ledge?
A.—Yes.
Q.—Did you have any discussion with any of the engineer 

ing men there : Mr. O'Shea, or anyone else?
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A.—I think so. I am very certain that I had Mr. Mc- 
Intosh explain to me that "L" meant "Ledge", and so on. He 
said he was not there when it was sounded, and so on. They 
all gave me to believe that they were pretty certain it was ledge. 

10 I went ahead, before we started building our cribs, to check up 
the soundings. Wherever it showed ledge, we came very close 
to their elevation, and we sounded with rods, and it sounded 
like rock. Naturally, when they checked up fairly close up where 
the cofferdam was going, and I saw "Ledge" on the plan, why, 
O. K. I did not believe it was up to me to disprove the plan.

Q.—You built the cribs?
A.—I built the cribs from our soundings.

Beforehand we had built the two shore cribs, early in 
20 the spring, while the water was low, and sheeted them down 

tight, and went at it in the usual procedure.

Q.—Do the dates shown on the plan for the placing of the 
shore c.ribs, namely the north side March 27th, 1929, and the 
south side March 18th, 1929, represent the dates on which those 
cribs were placed?

A.—Yes.

We kept track when we did our various work, and I am 
30 certain it is taken from that.

Q.—I notice the cribs in the stream — the ones which went 
actually into the water — are numbered.

A.—Yes.
Q.—And, they are apparently numbered in the order in 

which they were placed ?
A.—Yes.
Q.—Crib No. 1 was placed on J une 15th, 1929. Crib No. 

2 was placed on July 16th, 1929. Crib No. 3 was placed on July 
40 22nd, 1929. Crib No. 4 was placed on August 3rd, 3929. Crib No. 

5 was placed on August 10th, 1929.
A.—Yes. That was the closing crib.
Q.—No. 4 was the closing crib ?
A.—No. 4.
Q.—Why was No. 5 put in ?
A.—No. 3 was pushed 15 feet or better downstream by a 

jam of logs. It was put right down. We had no .option. There 
was a God awful mess of logs in front — a jam. We have photo 
graphs of that.
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There was no possibility or hope of pulling her back in
position. She was loaded enough that she was settled on the
bottom. We could not pull her even downstream. I was worried
at the time because she pushed down so far, and I did not know how

10 it was going to affect my excavation for the dam site.

There was only one thing to do, and that was to fill her 
up some more, and leave her there, and take chances on building 
something in front.

Q.—So, No. 5 was built in front of No. 3 because of that 
I'eason ?

A.-Yes.
Q.—Before No. 4 was put in how far had you got along 

20 with the by-pass ? Before the closing ?
A.—The by-pass was excavated on an average of 35 or 40 

feet. I say 35 or 40 feet, but she probably averaged more than 35 
or 40 feet.

Q.—In width *
A.—Yes.

But, there was a ledge of rock sticking out at one place, 
which was about 35 feet. The rest was good and wide before we 
placed the cribs. 

30
Q.—And, what depth ?
A.—99, 98, or something like that. Low enough that water 

started to go through it.
Q.—Would it carry the summer flow of the river?
A.—Yes.
Q.—Was the aperture left when No. 4 crib was not in suf 

ficient in width, and did you have sufficient depth of water 
through, to enable logs to be passed through it ? 

.~ A.—There was a good 30 feet. It was running very fast. 
40 There must have been at least 15 feet of water. In fact it was 

three times, or better, the width of the log sluices as provided in 
the dam proper.

Q.—In other words, that opening was at least three times 
as wide as the openings which are there now for driving logs ?

A.—Yes.
Q.—And, you had about 15 feet of water ?
A.—About that.
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Q.—After crib No. 4 was put in, what have you to say 
about the opportunity for passing logs through the by-pass ? 
Would you have room enough, and water enough ?

A.—It would give you never less than 30 feet in width, I 
,Q would say, and never less than about at least three feet of water, 

and probably five feet of water. Probably 5 feet of water would 
be more correct.

Q.—Will you tell His Lordship what happened with refer 
ence to those logs coming down the river?

A.—That was a continuous source of worry and trouble 
all the time we put those cribs in. I kept writing letters to the 
Maclaren Company, to Mr. O 'Shea, and to my own Company, that 
whatever had to be done, or who had to do it, we could not keep 
on doing the way we were doing. I placed booms to guide them 

20 into this opening. Mr. Coyle told me on one occasion before he 
started letting logs down there, in words to this effect : "We 
will let them out so that it is not going to bother you any". But, 
they certainly raised the dickens with our cofferdams.

The way they let the logs out from Lac a Sable, the logs 
would come in masses, at about between 10 and 12 o'clock at 
night. We had men there to guide them. We had booms trying 
to do all this all the time.

30 I protested to the Maclaren Company that it was not my 
job to do it, and told them that I would hold them responsible for 
any and all damage, and so on. I could not see my work go all 
to pieces, and I did it for that reason.

Then one time I understand the boom broke up above

Q.—(Interrupting) Did you see it break, or is that some 
thing you were told about?

A.—I did not see the boom breaking. , 
40 Q.—You have told us you were doing what you could 

to protect your work from those logs. I would like you to relate 
to me just what happened when YOU put crib No. 3 in, because 
that rather closed the water off, and left only the aperture No. 
4.

A.—Ye did not get No. 3 crib down to the place we canted 
it in line before late in the afternoon — around quitting time 
— around six o'clock, or perhaps a little afterward. Anyway, 
she still held on her cables, and we started right away with the
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night shift to load her with rock. About eleven o'clock they 
came up to the bungalow, with a hurry up call : "Logs coming 
down, and jamming ". When I got out there (this would be 
about eleven o'clock) the river was plugged full with logs, bank 

10 to bank.
Q.—You had previously built a little sheer boom there?
A.—We tried to sheer it away, but it broke the boom in 

one place, and it went over the boom, and under the boom, and 
piled an awful mess up against crib No. 1, crib No. 2. and the 
shore crib.

Q.—And, what about crib No. 3?
A.—It piled up there, and pushed that right smack down 

out of the way. Broke the cables, and filled her solid with logs 
right in front.

20 Q.—Will you describe to the Court how those logs that had 
jammed in front of cribs 1, 2 and 3, had got jammed there ? I 
understand you tried to take some of them out afterwards?

A.—liven if a crib is loaded with rock there is quite a 
flow oi water going through it, because it is not anywhere near 
water tight. Placing the cribs in there created a lot heavier 
current, and the logs sucked into the crib timbers, and broke 
those away, and they were underneath, and all around, arid they 
stayed there, with the pressure of water. Then more logs came 
on top, and they rolled down, and it was a tight mass in there. 

30 Q.—Did this time when crib No. 3 was pushed downstream 
coincide with the breaking of the boom, as you heard it ?

A.—Yes, I think it did. Of course, we had more than one 
jam.

Q.—Will you look at the photograph which is numbered 
27, and tell us when it was taken ?

A.—That was taken the next morning. It is a poor photo 
graph. There you will see the south shore sheeting, and here is 
the sheeting of the north shore. There you see the sheet of the 

An whole river and both cribs choked up with logs — plugged.
Q.—Referring to this photograph No. 27, you state that 

slightly to the right of the centre of the photograph there is 
some white steam showing up. The flat appearing surface ben 
eath that is the sheeting of the south shore crib?

A.—Yes.
Q.—And, at the extreme left of the photograph one can 

see the sheeting of the north shore crib ?
A.—Yes.
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Q.—And, in between are the cribs ? 
A.—In between are cribs.
Q.—Where would be the aperture that was there before 

No. 4 was in ?

By Mr. Geoffrion:—

Q.—This is a photograph taken from upstream 1? 
A.—This is a photograph from upstream.

There is an aperture. I can see it, because I was there. 

By Mr. Forsyth, continuing,—

20 Q.—The photograph is not very good?
A.—No. There is a hole or opening right there. It is sure 

ly a poor photograph.
Q.—Will you produce this photograph, No. 27, as Exhib 

it P-67 ?
A.—Yes.
Q.—Underneath that is a photograph, No. 28. What does 

that represent?
A.—That represents logs in the river above the cofferdam. 

That was taken on the same date, showing how the river was 
30 filled with logs.

Q.—Will you produce this as Exhibit P-68?
A.—Yes.
Q.—I call to your attention photograph No. 38, and I 

ask you whether that represents the state of affairs, with all the 
cribs and the cofferdam ? That is, the original cribs, Nos. 1, 2, 
and 3, placed, and the aperture at No. 4 still open ?

A.—I am not positive, but I think so.
Q.—Will you file this photograph as Exhibit P-69 ?
A.—Yes. 

^0 Q.—Does the photograph No. 39 show crib No. 3 ?
A.—It is crib No. 2. I am pretty positive of that — the 

leaning crib.
Q.—Was photograph No. 39 taken after the logs had come 

down ?
A.—Yes.
Q.—And, before crib No. 4 was placed ?
A.—I am pretty sure photograph No. 39 was taken after 

the cribs were in place.
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Q.—But, no sheeting or fill had been placed 1
A.—No sheeting or fill had been placed.
Q.—Will you produce this photograph No. 39 as Exhibit 

P-70 ? 
10 A.—Yes.

Q.—Does photograph No. 40 show all the cribs in place?
A.—All the cribs in place, except crib No. 5.
Q.—Crib No. 5 is merely the coadjutor of No. 3, so to 

speak ?
A.—Yes.
Q.—Was photograph No. 40 taken after the logs had come 

down ?
A.—Yes.
Q.—What are the numbers of the cribs, going from the 

20 left of the picture?
A.—The upstream one is part of the south shore crib. The 

next is No. 4. The next is No. 2. The next is No. 3.
Q.—How do you account for the fact that No. 2 is canted 

over ?
A.—No. 2 was originally intended for where No. 3 is. We 

broke the guy line going from the north corner of crib No. 2 to 
the north shore. Crib No. 2 was originally intended to go where 
No. 3 should have gone. That is why it is numbered 2. The guy 
line broke, and threw her out in here. She did not start to cant 

30 until after we had most of our cribs in. I would say the reason 
she canted — especially the way she canted — was due to wash 
underneath her. She was cut and framed for the north side of 
the channel, where the side she canted on should have been high 
er. If she had canted just the opposite to what she canted, I 
would have said it was due to the way she was built, but she 
canted to the opposite side from what she should have done, so 
I took it it was scoured underneath.

Q.—Due to what ? 
.* A.—Something I did not know at the time.

,Q.—May we put it this way: if there had been ledge rock 
underneath it would it have canted due to scouring?

A.—Certainly not. Rock cannot he scoured.
Q.—The next crib, going from left to right on the photo 

graph, is No. 3. Does that disclose the position of crib No. 3 
after the logs had put it downstream ?

A.—Yes.
Q.—Will you produce this photograph No. 40 as Exhibit 

P-7H
A.—Yes.
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Q.—Will you look at the photograph No. 44 (which I will 
ask you to produce as Exhibit P-72), and will you tell His Lord 
ship what it represents ?

A.—At another time (after the cofferdam had been sheet- 
10 ed, and we were placing toe fill on it) during that time another 

jam of logs came down, and that jammed against the piers in 
the by-pass, and jammed away up, so tightly that it raised the 
head of water on our cofferdam, and afraid of the works — the 
cofferdam — I had to shoot it out. I had to dynamite the jam.

Q.—Just so that we may understand that. You had excav 
ated the by-pass, and certain concrete piers had been built in 
it ?

A.—Yes.
Q.—What openings had been left for the passage of logs'? 

20 A.—24 feet each opening.
Q.—How many openings were there?
A.—Two and one half openings. There was water running 

through three openings.
Q.—But, two of them were 24 feet wide 1?
A.—Yes.
Q.—Was there water enough to float logs, and handle 

them properly?
A.—Yes, plenty.
Q.—Exhibit P-72 is a photograph of the logs jammed in 

30 the by-pass channel ?
A.—Against the piers in the by pass.
Q.—Photograph No. 46 shows the piers and the openings 

between them, and logs jammed there?
A.—Yes.
Q.—Was that taken at the same time as the photograph 

Exhibit P-72 ?
A.—Approximately. Not exactly at the same time, because 

that was after we had broken a part of the jam, I imagine.
. n Q.—Will vou file this photograph No. 46 as Exhibit P- 40 73 ?

A.—Yes.
Q.—What does the photograph No. 45 show ?
A.—That is after the logs jammed in the upstream part of 

the by-pass.
Q.—Will you file this photograph as Exhibit P-74 ?
A.—Yes.
Q.—Was this taken on the same occasion as P-72 and 

P-73 ?
A.—Yes.
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Q.—Let us turn back for a moment to the photograph No. 
37. This was taken from above, looking down at the site of the 
cofferdam, and it shows the shore cribs, and cribs Nos. 1 and 2 
in position ?

10 A.—It shows crib No. 1 in position, that is all. Crib No. 2 
is not in position.

Q.—But, is being placed ?
A.—Being placed.
Q.—It indicates, however, the space which would be left 

between No. 2 and the shore crib before the placing of No. 4 ?
A.—It indicates two openings of approximately 30 feet 

each.
Q.—Will you produce this photograph No. 37 as Exhibit 

P-75 f 
20 A.—Yes.

Q.—The photograph No. 32 shows one of the banks of the 
by-pass channel?

A.—Yes.
Q.—And, from tlie point marked with the red line with an 

arrow pointing at the black mark, what does the photograph 
show ?

A.—It shows very hard material, because it is standing 
vertically.

Q.—That is, the material below where the red arrow is is 
30 standing up vertically, with no slope, indicating that it is very 

hard material ?
A.—Yes.
Q.—Will you file this photograph No. 32 as Exhibit P- 

76 t
A.—Yes.
Q.—The photograph No. 26 shows the shore cribs and Nos. 

1 and 2 in position, with the openings for Nos. 3 and 4 ?
A.—Yes.

._ Q.—And, the opening for No. 4 is at the extreme left of the 
w photograph "?

A.—Yes.
Q.—Will you file this photograph No. 26 as Exhibit 

P-77 ?
A.—Yes.

By Mr. Geoffrion:—

Q.—Those were taken from upstream ?
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Mr. Forsyth:—This particular one was taken from down 
stream.

By Mr. Forsyth, continuing,—

10 Q.—What does the photograph No. 23, Exhibit P-78, 
show ?

A.—On photograph No. 23 we are still excavating, and 
water was going through the by-pass.

Q.—Coming back to the logs. Before you had this serious 
jam which disturbed the location of your crib No. 3 you had been 
endeavoring to handle those logs to save your work ?

A.—Yes.
Q.—And, the method by which you attempted that was 

20 the construction of a sheer boom?
A.—A sheer boom. I am not a lumber driver, but we put 

in a sheer boom, and what I would call tail booms — another 
boom from the sheer boom, that tilted them around our cribs and 
let them pass the cribs.

Q.—That is, trying to lead the logs past the cribs into the 
openings ?

A.—Yes. And booms down below.
Q.—Did you have any men out on this work ?
A.—Naturally. We were to considerable expense, because

30 we had to have men watch those logs continuously, and no matter
how few or how many came down there was a big eddy above the
works, and we had to keep men there breaking up masses of logs
to feed them sort of half decent.

Q.—Did you write Mr. O'Shea the letter which has been 
filed as Exhibit P-31?

A.—Yes, I wrote this letter.
Q.—You had previously, on June 17th, reported this 

matter to your chief by letter, a copy of which was sent to the 
Maclaren Company (Exhibit P-4) ? 

40 A.—Yes.
Q.—Will you look at the attached copy of letter and say if 

it is a copy of your letter ?
A.—Yes, it is.
Q.—Did Exhibit P-4 correctly represent that was happen 

ing at the time it was written ?
A.—Yes sir.
Q.—That is your letter to Mr. Bishop ?
A.—Yes.
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Q. — You point out in that letter that if the logs can be fed 
gradually through the 24 hours you would not have any trouble 
with them?

A.— Eight. 
.Q Q. — Did the letters you wrote bring any relief ?

A. — No, none whatever.
Q. — Did it cost any money to do the thing you did trying 

to handle those logs — that is, the construction of the sheer boom, 
and the tail booms, and putting your men out there to work?

A. — We paid for it, surely.
Q. — Did you ever ask anybody for men to guide the logs 

into the by-pass or into the other openings ?
A. — Yes. I am sure I asked Mr. Coyle if he could not do 

something about it. When we had the big jam in the by-pass I 
20 told Mr. Coyle again. I sent a message down that he had to hurry 

up and do something — to come up and do something. He sent 
up two or three men, but to me they appeared not to be very 
much interested in their work. There was only one thing to do. 
The water was going up above the cofferdam, and dropping below, 
and I sent my own men there to shoot the thing out.

Q.— That is, to shoot the jam out?
A. — To shoot the jam out — and kept men there feeding 

it.
Q. — With respect to the handling of those logs, and the

30 work you did there in that connection, I note in Paragraph 13
of the Declaration there is a charge for labor and material, to
talling $2995.42. Can you tell us whether that is a correct
amount?

A. — That undoubtedly is the correct amount. That was 
taken from our cost sheets.

When I saw all the trouble that the logs were causing, we
had no allocation in our allocation sheet to charge this against,
so we had to make a separate one. That is why I am very pos-

40

Q. — That is, you gave instructions for the preparation of 
a separate place to allocate this amount, and have a record kept 
of it?

A.— Yes.
Q. — I suppose the addition of the 37% is a matter of cal 

culation ?
A. — I did not add that-
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Q.—The matter we have just been discussing has some 
thing to do with the matter I shall now take up with you. In 
Claim No. 3 the Bishop Company has claimed a substantial 
amount for the increased cost of cofferdams and unwatering. 

10 Can you tell me whether there were certain factor of this work 
which would increase what you would have anticipated to be 
necessary expense in the unwatering — that is, in the construct 
ion of the cofferdam?

A—There were two factors. The first, and the biggest 
1'actor, in my opinion, was the logs. They prevented us from 
placing the cribs as they should have been placed. It piled a 
mass of logs against those cribs, and underneath them, and we 
went to expense and trouble trying to get them out, but we could 
not. I could not put a diver down there. 

20 Q.—Why not?
A.—The current was too fast, for one thing. The current 

was very fast. It was laying right against those logs which 
were in the jam. It would be the same thing as murdering a man 
to stick liim down there.

My belief is the logs caused us the most damage for this 
reason. I could not put my wood sheeting in front of my cribs, 
like anybody with the least bit of sense would have done if he 
had a chance. I had to spar out, and build extra cribs, and do 

30 a makeshift. I had done something like that before, but not under 
these conditions — not with all the logs.

We sounded, and sounded, and tried to get as close to 
the crib as we could. We sounded, and sounded, and tried the 
wood, and knew it was logs. We had to shore away off with a 
series of struts and walers, sink those, and start to sheet.

Q.—And, that shoring out with the struts and walers was 
due to the presence of logs? 

40 A.—Yes.
Q.—What are struts and walers ?
A.—Walers are timbers. They are really strongbacks. 

They are timbers against the face of which you place your sheet 
ing.

Q.—If we assume the front of this desk, for instance, as 
the face of your cofferdam, the waler would be a piece of timber 
out parallel or in front of it?

A.—Yes.
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Q.—Against which the sheeting goes down ?
JC\.t JL CS»

Q.—And, the strut is the support for the water ?
A.—Yes.

. ft Q.—That is, you put a series of walers down, upon which 
you are going to sheet, and strut them out 1

A.—Yes.
Q.—Why did you not take those logs out?
A.—I tried all kinds of ways and means, but I could not get 

them out. They were down in 20 feet of water.

In my own mind I feel positive that if a diver could have 
lived down there we could not have pulled him out anyway.. He 
would be tangled up amongst the timber, and the logs, and the 

20 cribs. We had proof of that later on when we removed the coffer 
dam.

Q.—That is, when you had the dam built?
A.—Yes. When we removed the cofferdam Maclaren logs 

showed right there in the crib, and between them, and under 
them.

Q.—That was one factor. What was another, if there was 
another ?

A.—The other factor was wrong information about that 
30 bottom.

Q.—What do you mean when you say wrong information 
about the bottom ?

A.—They show ledge. That threw me off.
Q.—What was there, as a matter of fact ?
A.—Boulders, gravel, muck.
Q.—How much ?
A.—An extreme depth of about 9 feet.
Q.—When you unwatered the site of the dam in the river 

section was there any place in which ledge was showing at the 
40 surface?

A.—When we unwatered the dam site between the upper 
cofferdam and the lower cofferdam none of their soundings were 
right, or checked up.

Q.—When did you discover there was any error about the 
soundings, or the elevations given on the plan, of the ledge in the 
river ?

A.—I had a slight suspicion when I saw that crib cant 
over.
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Q.—That is crib No. 2?
A.—Yes. But I could not believe it possible that there 

would be any appreciable error in this plan B-2444.1 thought pos 
sibly there was something wrong, or something that the had over- 

10 looked. I was pretty positive of it when we started to drive our steel 
sheeting. I told Mr. Bishop and Mr. Allison, after our second 
pumping, that there was something in that river bottom different 
from what we knew.

Q.—You have mentioned Mr. Allison's name. Mr. All 
ison, I believe, was an engineer who was sent to assist you while 
Mr. Bishop was away in Newfoundland ?

A.—Yes. He was there quite often.
Q.—That is Mr. J. L. Allison, here present in Court ?
A.—Yes.

20 Q.—You speak of the time you were driving the steel 
sheeting. That was some time after this log jam business had 
started ?

A.—Yes.
Q.—You told us that after the logs came down and jam 

med the upstream face of your cribs, you started to sheet, using 
this system of struts and walers. How far upstream from the 
face of the cribs would the sheeting be ?

A.—It varied. We sounded until we thought we were 
beyond the limits of the logs, and it varied from 10 to 15 feet. I 

30 should say possibly better than 15 feet in one or two places.
Q.—In any event, it is shown by the white line on the plan 

Exhibit P-37?
A.—Yes. If that is scaled it will give you the figures.
Q.—What did you do after you had sheeted the face of 

those walers?
A.—After we had done our sheeting the next thing was 

to place the toe fill. I knew under the conditions that I had put 
down that sheeting it was not as good a job as if I had placed it 

,~ against the face of my cribs, so we made big bundles of brush and 
hay,weighted with rock, and let them go down in front of the sheet 
ing, down to the bottom. Then we placed the toe fill over that.

Q.—What was the thickness of the sheeting you put on 
there?

A.—What we call Wakef ield sheeting: three 2 inch planks 
nailed together and bolted. That makes a tongued and graved 
sheeting 6 inches thick and 8 inches face. Some of it was 10 
inch face.
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Q.—Is that a pretty heavy type of construction?
A.—Yes, it is a good, heavy, stout sheeting.
Q.—Is it heavier than usual ?
A.—If I had my cribs I would not have done it just as 

10 heavy as that. I would have used only two of them, and possibly 
one inch and a quarter or so, to give a sort of shiplap — a broken 
joint.

Q.—After putting in this fill of brush and hay, and toe fill, 
did you try to pump ?

A.—After we had placed a considerable quantity of toe 
fill — more than we ever figured on — it looked like the leak was 
stopped — that the cofferdam was tight. It did" not show any 
leakage. It looked like it was a dead pool inside. We started 
our pumping, and we drew her down about 5 or 6 feet, but could 

20 not go an inch farther. We were pumping, but it stayed there. 
So, we ordered more pumps, and put it more toe fill.

Q.—You got more pumps, and put in more toe fill?
A.—Yes.
Q.—How much toe fill did you put in ?

Witness:—Eventually ? 

Counsel:—Yes.

30 A.—We put about 11,000 yards. Practically an earth 
fill.

Q.—What do you mean when you say practically an earth 
fill ?

A.—We brought it up three or four feet above water level 
— above the cofferdam — and above six feet in width. Then, of 
course, the slope it would take under water would be very great. 
There was no possibility, if everything had been as it should have 
been, that there would ever be a leakage through that bank of 
dirt.

*0 Q.—In other words, the existence of that 11,000 yards of 
material was just like making a dam across the river ?

A.—Practically the same as making a dirt dam across the 
river.

Q.—Did you continue to get water below the cofferdam ?
A.—We could not see, but we knew we were getting water 

somewhere.
Q.—Why?
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A.—Because we could not lower the water. I want to 
state here that we had probably five times as many pumps as we 
should have had. We had 12 pumps. We had 10 and 12 inch pumps- 
Ordinarily one 10 or 12 inch pump should have unwatered it, with 
one 8 inch pump for a standby. That we proved later on. One 

10 little 6 inch pump to keep the water out — a 6 inch pump work 
ing about quarter time took care of the water.

Q.—At what conclusion did you arrive after you placed 
those 11,000 yards of toe fill and still found the pool below your 
cofferdam filling up at a rate that you could not cope with with 
this pumping equipment about which you have told us ?

A.—We had a conference.
Q.—Who had?
A.—Mr. Allison, Mr. Steel, and myself.
Q._Who is Mr. Steel?

20 A.—He was General Superintendent of Construction for 
the Wm. I. Bishop Company.

Q.—At both High Falls and Cedar?
A.—Yes.

Previously we had had a diver down to see if there was a 
leak in this big blanket of fill, and the diver reported "O. K." 
Before that I had had my suspicions that everything was not 
right down in the bottom, and I rigged up my orange-peel, and 
[ had clammed out a considerable quantity of loose rock and 

30 other material besides ledge, because the clam will not take solid 
ledge. It was something besides ledge. I showed that to Mr. 
Allison and Mr. Steel, and we were pretty confident then.

Q.—That was taken below the dam? 
A.—That was taken on the site of the dan.. 
Q.—Below the cofferdam? 
A.—Yes.

That practically confirmed our suspicions.

Then we agreed that we had something there, and the only 
thing we could do was order steel sheeting. We were pretty sure 
there was no ledge there. We ordered steel sheeting to go through 
this muck to try to cut her off.

Q.—And, that was the reason for the existence of the line 
from C to D marked on the plan Exhibit P-37 "Steel sheet pil 
ing"?

A.—Yes.
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Q.—And, you drove that upstream of your cofferdam? 
A.—Yes.
Q.—Then you have from E to F "Light steel sheeting"? 
A.—C to D was heavy Lackawanna steel. We drove that 

!0 steel sheeting.

After my second or third pumping a leak showed up, and 
we built a flume and took care of that leak, and everybody was 
happy. "There is a leak. Get rid of that, and we will be dry". 
We built a flume, and started pumping again, and it was the 
same old story. Then we drove our sheet piling. That took care 
of that leak, and when we started to pump we got very low with 
the water. We went back and redrove it, in some places 5 or 6 
feet below what was showing as ledge.

20
Q.—That is on C-D you re-drove the sheet piling in some 

places 5 or 6 feet below elevations marked "Ledge" on the plan 
B-2444?

A.—Yes. That told us that something was radically wrong. 
We lowered the water far enough that we were almost to the bot 
tom. As the bottom slope was shown, it showed up, and showed 
this overburden. When we saw there was so much water — not 
what you would call a blow, or anything of the kind, but small 
streams of water the thickness of your thumb or better — count- 

30 less numbers of them — coming up through there, and we had 
to pump day and night right along. Then we went ahead and 
ordered this small steel sheeting, and made a pond.

Q.—That is from E to F ?
A.—Yes.
Q.—And, that reduced the head, to begin with?
A.—Yes. Then we changed our pumps around, and we had 

two 10 inch and three 8 inch, I think, here.
Q.—Pumping in the pond above E-F?
A.—Yes. 

40
When we cut them off everything was lovely. A little six 

inch pump handled what came below E-F. There was practically 
no leakage after that; but you must understand that we did con 
tinuous pumping in the pond.

Q.—And, the line of steel sheeting E-F was a safeguard 
against a possible scouring out ? 

A.—Yes, surely
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We were very much perturbed when we saw that our cribs 
were sitting on.

And it being 12.30 o'clock, the further testimony of the 
10 witness is continued to 2.30 o'clock in the afternoon.

And further for the present deponent saith not.

J. H. Kenehan,

And at 2.30 P. M. personally came and reappeared; Har 
ry E. Lindskog, and his testimony was continued as follows: 

20
By Mr. Forsyth:—

Q.—I show you exhibit P-38: this plan I believe repre 
sents the profile of the steel sheet piling which was driven up 
stream of the upstream cofferdam"?

A.—That is correct.
Q.—The white line at the lower part of this plan is mark 

ed, "Profile of bottom as plotted from contour shown on H. S. 
Ferguson & Company's drawing B-2444"? 

30 A.—Yes.
Q.—So that one can ascertain from P-38 the distance to 

which the steel sheet piles were driven below the ledge level shown 
on B-2444 ?

A.—Yes, that is correct .
Q.—You told us this morning that you drove these steel 

sheet piles at one time and then there was still solid ledge, and 
you redrove them. Can you tell us whether you noticed any 
peculiarity or unsual feature about driving them the second 
time?

*u A.—When we drove them the second time we started ham 
mering them very heavily. The piling we had driven before 
started to come up, maybe four or five sheets back.

Q.—That is, when you were hammering at one point, 
those four or five sheets away from all the piling previously 
driven would start to come up 1

A.—Would start to rise up, and that is rather unsual. It 
indicated to us that there was something down below giving them 
a leverage. The only way I could account for it was, that it hit
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a log, and the log acted as a lever on the rock, or as a fulcrum and 
pushed the other one up, and it did that in quite a few cases.

Q.—Did you afterwards remove that sheet piling?
A.—Part of it.

10 Q-—^n(^ did you remove the blanket of toe fill after 
wards ?

A.-Yes.
Q.—And did you see, when you removed this material, 

anything that indicated to you the correctness, or incorrectness, 
of your conclusion ?

A.—We had conclusive evidence then that our assump 
tion was correct, because we brought up a great many Maclaren 
logs which we could differentiate from our crib timber. It did 
not have any drift pins. It was not shaded the same way. They 

20 were logs. You could tell it was not crib timber, and we removed 
a considerable amount of it.

Q.—Are you satisfied that you, yourself, did not put the 
logs, or that your men did not put the logs there that you re 
moved; apart from crib timber did you put any logs under?

A.—We did not put any logs there.
Q.—Prom the point of view of labour in the construction ; 

from the point of view of the use of material in the construct 
ion, and from the point of view of the use of pumps, and the ex 
pense which is incidental to that, what have you to say as to 

30 whether it was more expensive to unwater that particular piece 
of the work that lay in the river channel, as you actually did it, 
than it would have been, had the conditions been as the plan B- 
2444 indicated them to be 1

A.—If we disregard what the logs had done, it was 
far more expensive to do what we had to do, because this plan 
B-2444 was wrong.

A construction man never questions an engineer's plans.
That is his Bible. That is supposed to be correct. The engineer-

*^ ing profession is very careful to make their plans correct, and
if the plan had been correct, and there had been ledge there,
that cofferdam would have been a simple problem.

Q.—I suppose it is a little difficult to state just how much 
of the additional cost was due to the logs, and how much was due 
to the bad bottom?

A.—Well, all the extra that we had to do, was caused ab 
solutely by the logs, because you must remember at that time, I 
believe this was correct.
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Q.—You believe B-2444 was correct ?
A—Yes, and all that additional work in the 'big fill, 

11000 yards of fill, extra sheeting and all the labour of sparring 
and strutting out and so on making that cofferdam, that was all 

10 due to logs.
Q.—If you had known that the bottom was not ledge, but 

had this pervious over-burden to the depth you subsequently 
found it to be, how would you have gone about that work of un- 
watering ?

A.—We could have used one or two methods. We could 
either excavated the bottom to ledge rock, placed our cribs there, 
and used wood sheeting, getting it down to ledge rock the same 
as we did when we believed it was ledge rock. That would all 
depend on circumstances, or, we would have ordered in steel sheet- 

20 ing and driven that down to ledge rock.
Q.—On the face of your cribs 1
A.—On the face of our cribs because, supposing, for ins 

tance that we were pretty certain that this over-burden was 
impervious, that it would not pass water, we still would have 
to put something down there to cut it off for fear of a blow going 
under it. We would have used one of the two methods. Either one 
would have been more expensive. There would have been add 
itional work, but it would not have taken much more time.

Q.—Excuse me for a moment. Of course, when you start - 
30 ed the strutting and sparring there to put the wood sheeting on 

the face, what was your opinion about the boftom at that time ?
A.—Ledge.
Q.—And after the logs came, would it have been possible 

to steel sheet the face of the cofferdam after the log jam ?
A.—It might have been. That would all depend on how 

big a mass of logs there was down at the bottom. That big, heavy 
steel sheeting will cut through a log, if you fix them up in the- 
bottom you know, but it won't cut through a mass of logs say, 

.„ five, six, seven or eight feet deep all around each other.
Q.—Have you examined the figures in the declaration with 

respect to the claim that is made for the additional cost of un- 
watering (that is, paragraph 15 and following). That is in par 
agraph 19. The amount as claimed there as being the total cost 
of the cofferdam is $144,457.92, to which is added a thirty-seven 
per cent addition, and then credit is given on that for $49,050.20 
received. I am dealing with the cost, $144,457.92 ?

A.—I have examined those figures, and I believe they are 
correct.
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Q.—Apart from the thirty-seven per cent, the result shows 

that over and above what you received, you spent $95,407.72. I 
just wanted to ask you whether you are in a position to say the 
presence of the logs and the bad bottom would account for an 

,0 expenditure of that amount, practically $100,000.00 — $97,000.- 
00 ?

A.—Yes, because they are taken from our cost sheets. Our 
cost sheets are mostly estimates and so on. We had a charge 
for cofferdamming, and that is the total charge. I made up some 
costs at the time at Cedars, and that is a reasonable figure.

Q.—In giving evidence this morning, you said that when 
that crib canted the way you would not expect it to cant, you had 
a suspicion that all was not well on the bottom, and that you be 
came pretty positive of that when you started to drive the steel 

20 .sheeting. Was there anything that you could do when you became 
pretty positive, other than what you did do?

A.—No. The dammage had then been done; the delay and 
the damage then already had occurred. There was only one thing 
for us to do then. It was very late and everything else, and that 
is the only way we could do, order a small steel sheeting to corral 
that water.

Q.—You referred this morning to some soundings that you 
took. What was the purpose of taking those soundings?

A.—When we started to build our cribs, we wanted to 
30 know how deep we had to build them. We built out cribs up 

above, and we wanted to know how much water we had to float 
the cribs down there. The soundings were like it say; 70 and so on 
does not mean anything say. to my crib foreman, because the 
river level may vary, so before he started to build his cribs, he 
made soundings to find out how much water he had there.

By Mr. Geoff rion:—

Q.—Who is "he"? 
*0 A.—The cofferdam foreman.

Q.—You don't know then. You were not there?

By Mr. Forsyth:—

Q.—Did you see him take them ? 
A.—Oh yes. I checked up with him. 
Q.—Then, do I understand that what he endeavours to do 

in taking these soundings, is to find out how deep the water is ? 
A.—Correct.
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Q.—Because of the variation in the water level from time 
to time ?

A.—Yes.
Q.—And when he gets his depth of water, he establishes 

10 the contour so that he can establish the bottom of cribs accord 
ingly?

A.—Yes.
Q.—Would those soundings indicate the character of the 

bottom?
A.—No.
Q.—I am going to go from this question of cofferdam to 

claim No. 8, which is the extra cost of work under winter con 
ditions. In the first place, I would like to ask you how much 
extra time you consider was consumed because of these conditions 

20 that you have described, namely, the presence of these logs, and 
the inaccurate information as to the bottom of the river?

A.—Our record shows that we were pretty inactive for 
Ihree months.

Q.—Under the way this work was planned, how would you 
have been with respect to the pouring of concrete during the 
winter ?

A.—We would have had no winter concrete. We would 
have been ahead three months.

Q.—And how were you running on the progress schedule 
30 before you had trouble with the cofferdam?

A.—Beating it; ahead of the progress schedule.
Q.—Doe£ it cost more to do concrete in the winter than in 

summer?
A.—Certainly.
Q.—For what reason? What additional costs are there?
A.—You can summarize them under three heads; heat 

ing of concrete aggregates, protection of concrete.
Q,—That is, the materials?
A.—The materials, sand and stone. 

40 Q.—And protection ?
A.—Protection of concrete, and reduced efficiency of men 

in winter time, especially Quebec winters, and heating camps; 
heating camps, that is part of the overhead, adds to the cost for 
concrete.

Q.—Take, for instance, with respect to excavation, if you 
are excavating in the winter time, is that more costly than in 
summer ?
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A.—It all depends on what material you excavate. Now, 
in rock excavation there is not such a great amount of extra 
expense. There is the weather and snow storms etc that affect 
you, but it does not affect you like your concrete. 

10 Q-—Would you just describe to his Lordship what you 
had to do with reference to heating of material and protection of 
your concrete ?

A.—We had to do the heating and protection of concrete 
as ordered by the Quebec Streams Commission. Whatever they 
said we had to do. They were pretty careful that no concrete 
was going to freeze. We had to build scaffolding and staging, 
pretty elaborate, with tarpaulins and forms, and to put salam 
anders, steam jets and stoves, to be sure and keep this concrete 
warm, which was quite an expense.

20 Q.—Would any of that work have been necessary or use 
ful, if you had been working under winter conditions *?

A.—No, I do not believe so. There would be no sense to 
it.

Q.—What are salamanders?
A.—Salamanders are a cylindrical receptacle about a 

foot and a half in diameter, about three feet high. It has got 
leg stands and a grate, and a bottom, and you just throw coal 
or wood, whatever you want, and set fire to it, and that makes 
heat.

30 Q.—The additional costs attributed by the plaintiff to 
working under winter conditions (paragraph 32 of the declar 
ation) placed at $3.21 a yard for the class 1 concrete; at $6.61 
for the class 2 concrete, and at $7.56 per ton for the structural 
steel. Have you examined those figures?

A.—Yes, I have examined those figures. I believe they 
are fair enough, for class 1 concrete where it is $3.21 under the 
conditions that we had to protect our concrete there. In my 
honest, candid opinion, it is too low, because we were forced to 
keep things very closely protected.

*° Q.—With reference to the $6.61 for the class 2 concrete, 
what do you say about that 1

A.—That is correct.
Q.—And the structural steel figure of $7.56 ?
A.—Yes. That was in a very exposed place when we put 

that up in cold weather. That does not sound unreasonable at 
all, seven or eight dollars a ton for winter erection of steel.

Q.—Additional to the summer work ?
A.—Additional to the summer work.



— 248 — 

HARRY A. LINDSKOG (for Plaintiff) Examination in chief.

Q.—Then, I note that there are items for fuel, protect 
ing the water lines, protecting steam lines, protecting camps 
&nd extra lighting, which total $14,627.43. Have you examined 
those figures ? 

10 A.—Yes. They are very reasonable.
Q.—Did you keep records?
A.—Yes. We had to keep records of that class of work 

for our own information. All water lines and so on had to be 
boxed in with steam lines.

Q.—Then, to these figures thirty-seven per cent is add 
ed. That is something you had not anything to do with ?

A.—No, I do not know anything about it.
Q.—Now, we have claim No. 13, standby and overhead ex 

pense during delay, and interruption to work because of wrong 
20 information regarding nature of river bottom. That claim is 

set up in paragraphs 40 and 41 of the declaration, and the total 
extra expense, leaving out any question of profit — there is a 
fifteen per cent charge added for profit, but the total expense 
is placed at $38,252.56. Have you examined those figures?

A.—I have examined the figures, and fhe method they 
arrived at in computing those figures, and I think it fair.

Q.—Can you tell me why, when you were delayed in this 
cofferdam, you did not cut down right off, discharge these men, 
and only work with the organisation at the cofferdam? 

30 A.—Well of course, all the time we believed that the next 
pumping would make the site of the dam in the river dry, and 
I knew that we were pressed for time. I knew the minute my 
.'offerdam was dry I had to throw a big bunch of men in there 
to get at it, and not lose and hour. That is one reason. The other 
reason, supposing I had laid off everybody at that time, I would 
still have to keep my staff; I would still have to keep my pump 
men; I would still have to keep my mechanics; I would have to 
have quite a few men around there, and the men I laid off — 
it was fifty miles to the railroad, how was I going to get them 
back.

In 3929 times were not so terrible hard. We had to raise 
our wages in 1929. We had to boost the rate of pay up, especial 
ly to get them up there fifty miles from anywhere, and as I say, if I 
had laid off my general foreman and my foremen, it would have 
iaken me some little time, even if I knew where they were at, 
and supposing I could have got them back, it would have been a 
week before 1 could have had them up there probably.
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Q.—Had these men been on the job practically from tlie 
start?

A.—Practically. At least the foremen and FO on I pick 
ed ; most of the foremen I had picked hud been with me, some of 

10 them five or six years. We did reduce our amount of labour. If 
a foreman or straw boss had ten or fifteen men, why, we reduced 
his labour probably by half.

Q.—Are you satisfied that you reduced the cost of the 
standby operation as far as it was safe and prudent to do it?

A.—As far as I thought it was safe and prudent in my 
judgment.

Q.—Now, we go back to Claim No. 4, which deals with the 
cofferdam at the lower end of the bypass. Will you tell me what 
the original plan was with reference to the work in the bypass, 

20 that is, the original progress schedule ?
A.—In our progress schedule, we were to have the dam 

site and the bypass down river from the dam site nil excavated, 
and concrete poured, piers and so on poured in the dam site 
where the bypass intersected it, before any high water, so if we 
had not got into that difficulty of that break in seam

Q.—Is that what Mr. Bishop referred to as the cut-off?
A.—Of the cut-off trench. If we had not run into that, 

well, we would have been O.K.
Q.—In point of fact, was the cofferdam in the lower end 

30 of the bypass placed before the cut-off trench was excavated ?
A.—It was certainly placed there before we completed the 

cut-off trench.
Q.—May I ask you, did your progress schedule that you 

had planned, contemplate any cofferdam in the lower end of the 
bypass ?

A.—No.
Q.—When did you start to place the cofferdam ?
A.—The bypass cofferdam ? 

. 0 Q.—Yes, that is the lower end of the bypass ?
A.—About in the early part of April; the 4th or 5th of 

April.
Q.—1929 ?
A.—1929.
Q.—Had you previously made any tests there?
A.—The reason we put in that cofferdam was, we clean 

ed off the rock in the dam site as per usual. The engineers had 
accepted most of it and there was a little streak of rotten rock 
in one portion. There did not seem to be much, so we got orders 
from the Engineer....
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By Mr. Geoffrion:—

Q.—"Which Engineer?
A.—The owners Engineer, I am pretty sure. 

!0 Q.—That would be O'Shea or Mr. Mclntosh?
A.—It was Mr. Mclntosh and Mr. Dubreuil, both of them, 

and we started to pick in there.
Q.—That was in the bypass ? 
A.—The site of the dam.

By Mr. Forsyth:—

Q.—The site of the dam where it intersects the bypass?
A.—In the inner gate section. As we started to explore 

20 that, it got worse and worse. It looked to me like there was going 
to be a hold-up. I had already started forms for boring concrete. 
We were all set to pour concrete when this thing occurred. 
Then, as it opened up more, I saw I could not take any chances. 
I went ahead right away and we slapped the cofferdam across 
the lower end because the river was starting to go up. I would 
not say it was going up then. The way it looked to me, I did not 
know how far we were going to go down, and it opened up a lot 
bigger, so we had to take that much precaution to protect our 
selves.

30 Q.—When you finally got to the point where they would 
allow you to pour concrete there, what was the position with 
regard to this cofferdam. Did it prove to have been necessary 
or not ?

A.—Oh, very necessary. Later on we h'ad to go and sand 
bag and raise it up, sand-bag the cofferdam and raise it.

Q.—Raise it even higher?
A.—Raise it even higher with sand-bags.
Q.—And if it had not been there what would have happen- 

.Q ed to your work?
A.—The work would have been flooded out.
Q.—I just observe a couple of photographs here and am 

wondering whether they indicate the nature of the rock in the 
cut-off trench ?

A.—In the cut-off trench.
Q.—No. 15, is it not?
A.—That one it.
Q.—That is No. 16?
A.—Yes.
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Q.—Will you file this photograph No. 16 as exhibit P- 
79 ?

A.—Yes.
Q.—That indicates the sort of rock you had to go down in 

!0 in the cut-off trench ?
A.—I may state that I put a test hole myself with a tripod 

drill. We ran down twenty feet after we had started that, and, 
if you are an experienced driller, if you have anything to do with 
drilling, you can tell by the sound of your steel and the action of 
your drill pretty close what kind of rock you are going through, 
and the dust coming up, and twenty feet, that is as long a steel 
as I had. That established conclusively that she was not cut down 
helow.

Q.—How did you take that rock out after you had made 
20 that test drill?

A.—It was the Engineer's job to see that I did not go 
any deeper than necessary. They made me take it out in two or 
three foot lifts, always thinking that to take out two feet or three 
feet usually would be good.

Q.—Did they make you do that after you had made your 
test hole there with a drill twenty feet down ?

A.—Surely.
Q.—Did you tell them what results you had had from your 

test drilling there ?
30 A.—Well, I told him, in my opinion, she is going to go 

far down.
Q.—Were they around there when you were making that 

test drilling operation? Were these engineers around there?
A.—I could not say as to that. It took some time. They 

were probably there at one stage.
Q.—I did not mean to say they stayed right by the drill, 

but were they on the job at that time ?
A.—Oh yes, I believe so.
Q.—In paragraph 21 of the declaration, the cost of the 

*° construction of that cofferdam is placed at $4,060.95; labour, 
$3,670.94 and the material $390.01. Have you had an opportunity 
to check up on those figures?

A.—I have not had an opportunity to check away back, 
but at the time at Cedars, Mr. Bishop asked us to get the cost 
of that cofferdam, for the reason that he was going to arbitrate, 
and we went back in our records and found that that was the 
sum.
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Q.—And this sum represents the correct amount taken 
from the records ?

A.—I think so.
Q.—Might I ask you before we go to the next Claim, this

10 general question, as to whether in the light of your experience,
you are of opinion that it would have been possible to determine
the true character of the material to be excavated in the bypass
channel ?

A.—Certainly, core drilling, surely.
Q.—And whether it would have been possible to ascertain 

the true nature of the surface of that river bed ?
A.—Surely.
Q.—How would you do that?
A.—Core drilling.

20 Q.—And generally speaking, is it possible to determine the 
nature or rock of the depth to which you will probably have to go 
in order to get ledge foundation ?

A.—Oh yes. It is the generally accepted method to core drill 
especially for a dam site.

Q.—And in your experience who does it, the Engineers or 
the Contractors?

Mr. Geoffrion:—I object to this question. It is a matter of 
contract and not of practice. 

30
His Lordship:—I thing it is good evidence. I will reserve 

the objection?

A.—The Engineers. 

By Mr. Forsyth:—

Q.—I note that the contract in this particular case indicat 
ed that the total quantity of rock excavation was 8060 cubic yards. 

40 In the first place, do you know of any attempt having been made 
either by the Engineers of the Quebec Streams Commission or of 
the owners, to determine the final depth to which these rock ex 
cavations had to be carried ?

A.—No. That question was brought up once after we had 
had a lot of difficulty trying to make tranches in the rock, and 
we had no success.

Q.—That was at the stoplog section ?
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A.—At the stoplog section. The rock did not show up good. 
There was a lot of big, black mica streaks in it, and it was flakey, 
and we had then made — I won't say how many, but three or four 
attempts, to make trenches. First, I had to convince Mr. Mclntosh 

10 a couple of times that we could not do it, and then Mr. O'Shea 
came up, and I had to repeat the operation, and later on I had to 
repeat the operation for Mr. Dubreuil.

Q.—If you will just excuse me: when you speak of making 
the trenches in the rock, were those the trenches to form the heel 
and toe of the dam?

A.—Correct. I don't know just the exact date, but I had a 
conversation with Mr. Mclntosh, and he stated that it would be 
a very good idea if we could get a calex core drill here, and drill 
and find out what we had to contend with, and I was led to infer 

20 that he wanted to know if we could do the core drilling providing 
he could get the consent of Mr. O'Shea, and I know that he asked 
Mr. O'Shea about it.

Q.—Were you present when he asked him ?
A.—I think so. I don't know if I was absolutely present.

By Mr. Geoff rion :—

Q.—It must l)e absolutely what happened. Half presence 
is unknown to me.

30 A.—I don't know if I was present when Mr. Mclntosh ask 
ed the question, but I do know that Mr. O'Shea would not allow 
core drilling unless we did it at our expense.

By Mr. Porsyth:—

Q.—And in the absence of core drilling they look this me 
thod of going down two or three feet at a time, still at your ex 
pense ?

A.—Still at our expense.
*° Q.—But taking the rock in that way, two or three feet at a 

time, did they increase the expense of the excavation ?
A.—Well, certainly. In two or three feet lift we first of all 

do not get the action of the powder that we should have. You have 
to drill more holes, and the big expense is repeated and repeated, 
cleaning the bottom for which we never received a cent. There 
is no yardage in cleaning off the bottom. Then, if the Engineers 
go there and test it and find it hollow, or it does not look good, 
we drill some more holes and dig out a little here.
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Q.—Clean again ?
A.—Clean again, certainly. It adds very much to the ex 

pense.
Q.—For instance, if you were taking out ten feet of rock, 

10 how would you take that out ?
A.—In one lift.
Q.—And if you were going to go twenty feet, how would 

you take it out ?
A.—That depends on what tools and equipments I had 

there. Most likely I would take it out in one lift.
Q.—As compared with the indications of these plans, how 

far did you go below the anticipated elevations ?
A.—In some cases like that cut-off trench, thirty feet or

better. I forget just how much. The non-spilling section show-
20 ed two trenches three feet deep. We went fifteen feet in places.

Q.—In the non-spilling section where the trenches are 
shown two or three feet deep, that would be that portion of the 
detailed plans, would it not? That is shown by section H-H, 
that is, if you take the longitudinal profile of the dam shown at 
the top of the plan B-2751 and establish the letter H-H at the 
right hand of the plan marked "non-spilling section" at the 
top, and take the cross section H-H, which is the uppermost 
right hand detailled drawing, you get trenches of two and three 
feet, or perhaps I should say three and two feet? 

30 A.—We were supposed to make trenches three feet by 
three feet.

Q.—That is, one at the toe of the dam and one at the 
heel?

A.—One at the toe and one at the heel of the dam.
Q.—What actually happened there ? By looking at the plan 

P-27, did you make trenches there?
A.—No, we could not mtike them.
Q.—You went right down?
A.—What I have stated before, I had to convince the En- 

gineers that I could not make trenches. I was accused of shoot 
ing too hard and this and that and finally I said, "Gentlemen, 
tell me how much powder to put in there, and what to do, and 
I will do exactly as you say", and it was the same old story, their 
rock would not stand it.

Q.—That is, this dam could not, so far as the trenches are 
concerned, be built the way it was designed ?

A.—No.
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Q.—So that instead of having as an original design, a 

dam, the toe of which rested in one trench three feet, and the 
heel of which rested in another, with a ledge of rock in between 
as a sort of anchor for the dam, you had a single trench ? 

10 A.—A deep single trench.
Q.—A deep single trench in which the bottom of the dam 

was poured ?
A.—Correct.
Q.—And how far does the plan P-27 show you below the 

elevation indicated as the bottom of the dam in drawing B-2571 
at the deepest point?

A.—Twenty-seven feet.
Q.—What do the cross.sections of the Stoney Gate section, 

drawing B-2571 indicate, as to how far you had to go there? 
20 A.—It shows the same thing.

Q.—The same thing as for H-H ?
A.—Two trenches.
Q.—Was it found possible to put the Stoney Gate section 

in the way the drawing B-2571 indicates?
A.—No.

Mr. Geoffrion:—What do you call the Stoney Gate 
section ?

30 Mr. Forsyth:—The Stoney Gate section is the next section 
south of the non-spilling section which is in the by-pass, where 
the dam crosses the bypass.

By Mr. Forsyth:—

Q.—Did you have trenches there as built or was it built 
with trenches as indicated in the cross section?

A.—No.
Q.—Were you in the same position again, that you had a 

40 deep trench in which you poured concrete ?
A.—Yes.
Q.—Will you look at the plan P-27 and tell us how far at 

the deepest point you went to get bottom for the dam below the 
bottom line indicated on B-2571 ?

A.— A little better than thirty feet. We went to 54.7.
Q.—Where B-2571 showed elevation 88 you went down to 

elevation 54.7?
A.—Yes.
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Q.—Just going back to the non-spilling section for a mo 
ment, and establishing the elevation line 122, where your bottom 
of the dam is shown as approximately 122.4, you went to 95.4 
at the lowest point ? 

20 A.—Correct.
Q.—Just unroll the plan P-27, and tell us whether there 

is any point right across that dam where the drawing B-2571 
indicated correctly the ultimate locus of the bottom of the dam 
as built?

A.—I see none except at one point.
Q.—At the point, "Station"?
A.—Station 0 plus 80.
Q.—At Station plus 0 and plus 80 on the north side of the 

river ? 
20 A.—Yes.

Q.—That is just about at the north bank?
A.—That is on the north bank.
Q.^When you look over at the south bank, I note that 

(here is a stretch there for some feet where your foundation 
is a little higher than the foundation line of the drawing B-2571. 
At what station is that ?

A.—Prom Station 3 plus 7 south to 3 plus, say, 35.
Q.—So that would give you 28 feet, would it?
A.—Yes.

30 Q.—28 feet where the line of the dam as designed is lower 
than the line as actually built?

A.—Yes.
Q.—Out of a total footage of how much ?
A.—Some 900 feet.
Q.—It would be 530 feet from your zero?
A.—From the zero.
Q.—530 feet, and then you add ?
A.-330.

An Q.—That is, the whole length of the dam is 860 feet ? 
40 A.—860 feet.

Mr. Geoffrion:—What is this blue line?

Mr. Forsyth:—The blue line is the original rock circuit 
and the brown one is the original circuit and the bottom is shown 
on B-2571, is the red line, and the yellow one is the actual bottom 
of the dam as built.



— 257 —

HARRY A. LINDSKOG (for Plaintiff) Examination in chief. 

By Mr. Forsyth:—

Q.—Perhaps we had better look at B-2571 again. Looking
at B-2571, will you tell me whether this dam as designed, was

IQ to be placed as to foundation on this trench system all the way
across, that is to say, were you to excavate the-se trenches for the
heel and toe across the whole length'?

A.—As shown on the plan that is what it was supposed 
to be.

Q.—Did you do that everywhere in the actual construct 
ion of it?

A.—We tried it right along until Mr. Dubreuil saw the 
futility of it and told us to go ahead and forget the trenches, and 
excavate it in one trench.

20 Q.—Was there any place where the concrete was pour 
ed in trenches as indicated on this plan ?

A.—No.
Q.—And you say that Mr. Dubreuil instructed you not 

to do that. Why did he instruct you not to do it? Did Mr. Du 
breuil tell you why?

A.—Well yes, he told me, "You cannot do it, it is spend 
ing too much money. Go ahead, we have to take it out any 
way".

Q.—And was that on account of the character of the 
30 rock ?

A.—Surely.
Q.—In paragraph 25 of the declaration, an amount of 

$89,355.76 is set up as being the total cost of excavating 21,565 
cubic yards of rock. Have you had an opportunity of examining 
those figures?

A.—Yes.
Q.—Were records kept as to the actual cost of excavation 

there?
A.—Surely. 

^ Q.—And do you know whether these figures are correct?
A.—Well, they should be correct. They were taken from 

our records. We had various ways of checking up. That item 
would not go in a wrong place.

Q.—Then, there is an addition of 37 per cent, and a credit 
of the actual amount received for rock excavation, leaving a 
charge of $35,100.74 as being the extra cost of rock excavation 
due to the way in which it had to be taken out, and for the other
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reasons that you have given. I would like to know if you can tell 
the Court whether that is a reasonable figure for the additional 
cost of the work?

A.—I think it is, because taking out rock the way we 
10 had to do it cost far more than if I would have been given a face, 

for that dam you could have a ten foot face or even a five foot 
face to go through; I would put my holes down accordingly.

Q.—I notice that it works out at about $1.70 a yard more. 
Would that give you a better method of comparison ?

A.—That is not excessive.
Q.—We will take the next claim in order as it occurs in 

the declaration is, "Handling and trimming excavated rock". 
Can you tell us about your disposal piles there 1? The excavat 
ion ?

20 A.—That disposal pile-, the owners Engineers told us 
where to put it. It had to be put upstream. If we had not had 
the excess quantities of rock, that pile would have been all right. 
It would have been covered with water when the dam was fill 
ed.

Q.—That is, if yon had the 8060 yards that the plans in 
dicated were there, and did not have 13,000 more?

A.—Correct. As we went back with our derrick and the 
excavation got bigger and bigger it was the only place we could 
put it.

30 Q.—And then, I note from some correspondence that was 
filed before, you were ordered to trim those piles ?

A.—We were ordered.to trim the piles down. Mr. Le- 
febvre was up there, and saw the pile, and we explained to him 
it was absolutely due to the tremendous over-run of quantities, 
and he stated that if we trimmed them off a little bit it would 
be good. When they were trimmed off I was not at Cedars.

Q.—So that you do not know anything about the cost of 
doing this ?

A.—I do not.
Q-—The next Claim in order is the one that we had, No. 

6, but it is in paragraph 28 and following of the declaration, 
paragraphs 28 to 30 inclusive. It deals with the claim for re 
moving frozen material in the river bed. You stated this morn 
ing that when you got into the river bed you found there was an 
over-burden there. What did that over-burden consist of?

A.—Big and small boulders, gravel, some clay, not much.
Q.—Would that, in your opinion, fall into the classific 

ation of earth ?
A.—No.
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Q.—Did you remove it?
A.—Surely.
Q.—And what,would you say as to the cost of removing 

that material as compared with the excavation of hard rock? 
-JQ A.—To be frank I would rather remove twice the amount of 

solid rock. We unwatered in the middle of the winter when it 
was frozen solid. We had an awful time to drill it, and when 
we shot it we had the same story as in the hardpan and it was 
frozen; solid rock would have broken up. This did not.

Q.—What were the temperatures you had there at that 
time f

A.—It was pretty cold on quite a few occasions.
Q.—You did not wear straw hats ?
A.—We did not wear any straw hats.

20 Q.—I understand that there were 811 cubic yards of that 
which was excavated, and that the owners paid $1.23, the earth 
rate for the excavation, that is, I note that the Plaintiff Com 
pany is charged $4.35 a yard for that. What have you to say 
to that price?

A.—It is fair enough under those conditions.
Q.—You don't know anything about the overcharge on the 

logs f
A.^—No, I do not.
Q.—What do you know about the extra cement which was 

30 required for the Apron, as to its cost ?
A.—Well, it would have cost quite a bit more, because 

they had to haul it when there were no winter roads. That is 
when they had to haul it.

Q.—They had to haul it just about during the break-up. I 
.ctole the cement, or I took the cement allocated to the gate house, 
and put that in the Apron.

Q.—Was that Apron shown as a part of this dam any 
where in the drawing of the original plans ?

A.—No, that was not shown in the drawing at all. That 
was decided by Mr. Dubreuil for the reason that the rock in the 
bypass did not look good enough.

Q.—And he wanted to make a better surface ?
A.—He was afraid of the water going down the 0. G. 

section.
Q.—What is the O. G. section »
A.—Just on the bottom, east of the Stoney Gate spill 

way.
Q.—Why are they called Stoney Gates up there ?
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A.—It is the name of the man who invented them, I 
guess.

Q.—That is, it has nothing to do with the rock or stone or 
anything like that, but they are still gates of the design invent- 

10 ed by a man named Stoney?
A.—Correct.
Q.—When was the Apron in the bypass channel placed 

there ?
A.—In the early part of April or the latter part of 

March ?
Q.—Of 1930 ?
A.—Of 1930.
Q.—And you have told us that you used for that, cement

which had been in hand for the gate house, and that consequent-
20 ly bringing the cement in for the gate house increased the

"OSt ?
A.—Yes.
Q.—Therie is a claim made by the plaintiff for short 

age in payment of class 1 concrete. Did you ever discuss with 
Mr. O'Shea the basis of the payments as they were made or
•onsent to having estimates made on the basis that he made it? 

A.—I never consented. I had not any option. Mr. O' 
Shea brought me his estimate, so much and so much. He said,
•'Here is what we are paying you", and that was after I tried 

"^ to argue with him, but with very slight success.
Q.—Very slight seems to me to be an exaggeration. At 

^ny rate, you transfered the argument to your head office? 
A.—Correct. 
Q.—That is, your end of the argument ?
JE\V—• JL GS«
Q.—Who was the person who directed you as to whether 

the concrete was to be poured with or without plums in any part- 
; cular location ? 

AT) A.—First, Mr. O'Shea or his representative.
Q.—Mr. Mclntosh ?
A.—Mr. Mclntosh. Later on the Quebec Streams Com 

mission established themselves there. They had the complete 
pay so of how the dam was to be built.

Q.—Was there anything in the plans which indicated 
where plums could or could not be used?

A.—No, not on these plans. It was indicated in the spe 
cification, I believe.
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Q.—At any rate the plums went into the ground where 
you were told, either by Mr. O'Shea or the Quebec Streams Com 
mission they should go in, and they stayed out where you were
1 old by Mr. O'Shea or the Quebec Streams Commission that they 

10 had to stay out?
A.—Yes.
Q.—Are you in a position to give any evidence on the 

additional cost of the plant removal?
A.—I can give this evidence, that I saw we could not get 

the plant out in the winter of 1929-1930, and I went ahead and 
made a new lease for the garage at Gracefield for another 
year.

Q.—So you would have a place to put it when you did 
take it out?

20 A.—Correct, and of course, it would cost more because, 
there was, first of all, a lot more equipment.

Q.—On the first photograph of the photograph album we 
have photographs numbers 1 and 2. Would yon just tell his 
Lordship what those are?

A.—Photograph No. 1 is a view of the material at the 
site of the dam where the bypass intersects it after it has been 
shot.

Q.—Is that the material below the five feet of easy digg 
ing that you described this morning? 

30 A.—Correct.
Q.—So it is material which you say is the material which 

you class as hardpan after is has been shot ?
A.—Correct.
Q.—And photograph No. 2 ?
A.—-Is another view of it.
Q.—Another view of the hardpan after a shot ?
A.—Yes. It is partly cleaned up there.
Q.—I will ask you to produce photographs Nos. 1 and

2 which appear on the first page of the album as one exhibit 40 p_80 ?
A.—Yes.
Q.—Photograph No. 7 shows the east end of the bypass 

and the derrick working on the excavation of the Stoney Gate 
section ?

A.—Yes.
Q.—And the point about the photograph No. 7 is to see 

the lack of slope in the banks ?
A.—Yes.
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Q.—Indicating the hard wedge material?
A.—Yes.
Q.—Will you file photograph No. 7 as P-81 ?
A.—Yes.

10 Q-—Photograph No. 11 indicates the character of the 
rock in the excavation at the north end of the inner gate 
section ?

A.—Yes.
Q.—Will you file that photograph as exhibit P-82?
A.—Yes.
Q.—Photograph No. 16 has already been produced. No. 

15 shows the excavation in the non-spilling section. Is that ap 
proximately at the point where you went down to deep below 
the grades indicated by B-2571? 

20 A.—Well, I would say so.
Q.—Will you file photograph No. 15 as exhibit P-83?
A.—Yes.
Q.—And photograph No. 18 is another view of the same 

non-spilling section as P-83. Will you file photograph No. 18 
as exhibit 84?

A.—Yes.
Q.—Where is photograph No. 19 located ?
A.—At the inner gate section. • Some of them at the by 

pass, what we call the Island.
30 Q.—And that is just showing the rock excavation that was 

there ?
A.—Where we set up an extra derrick.
Q.—You set up an extra derrick there?
A.—That is on the original estimate, Engineers' quanti 

ties. That is where most of our rock was. The top of the Island 
had to be levelled off, so when we saw we got into such a terrible 
mess of rock on the north end, I set up an extra derrick to take 
this out.

Q.—Will you file photograph No. 19 as exhibit P-85? 
40 A.—Yes.

Q.—Photograph No. 31 shows typical rock excavation in 
the non-spilling section?

A.—Yes.
Q.—I will ask you to produce that photograph No. 31 as 

exhibit P-86?
A.—Yes.
Q.—Does that show fairly well the character of the rock 

that you encountered there?
A.—Yes.
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Q.—Is photograph No. 33 taken from the bypass?
A.—Yes. That is looking upstream in the bypass.
Q.—And indicates the character of the material that was 

classed as earth? 
10 A.—Yes.

Q.—Will you produce photograph No. 33 as exhibit P- 
87.?

A.-Yes.
Q.—Photograph No. 41 shows the cofferdajn after the 

sheeting was done, but before the placing of the toe fill?
A.—Correct.
Q.—Will you file photograph No. 41 as exhibit P-88 f
A.—Yes.
Q.—And photographs Nos. 42 and 43, which I will ask 

20 you to file as exhibits P-89 and P-90 show work being done 
placing the toe fill ?

A.—Correct.
Q.—What does photograph No. 47 s-how?
A.---That shows the site of the dam in the river between 

the lower and upper cofferdam when it was partly pumped up.
Q.—Can you see the pumps from there?
A.—You can see the smoke on all of them, and the steam.
Q.—Will you file photograph No. 47 as exhibit P-91 ?
A.—Yes.

30 Q.—There are some photographs which are not number 
ed, and which are subsequent to No. 47, and I am going to ask 
you to produce all those as one exhibit, as they show the various 
views of the dam as completed ?

A.—Yes.
Q.—Will you file those photographs as exhibit P-92?
A.—Yes.
Q.—They are the last four photographs in the book ?
A.—Yes.
Q.—Did you take these photographs yourself ? 

u A.—Mr. Riffenstein took them.
Q.—Be is one of the Engineers of the W. I. Bishop 

Company ?
A.—Yes.

Mr. Forsyth:—I produce as exhibit P-93 a list of the 
photographs which have been produced as exhibits and of some 
which have not been produced, but showing the dates on which 
they were taken, and I call my learned friend's attention to the
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fact that the photograph No. 9 is not in the book. I have just 
asked Mr. Bishop for an explanation of that and he tells me it 
was not material. It is not the album and it is not filed.

And it now being 415 P. M. the further examination 
of this witness was adjourned until Tuesday, the 21st day of 
February instant at 10.30 A. M.

And further for the present deponent saith not.

DEPOSITION OF WILLIAM I. BISHOP
20 A witness recalled on behalf of Plaintiff 1 for further

c ross-examination.

On this twenty-first day of February, in the year of Our 
Lord, one thousand nine hundred and thirty-three, personally 
came and reappeared William I. Bishop, a witness recalled for 
further cross-examination, who being duly sworn, doth depose and 
say as follows:

30 Further cross-examined by Mr. Geoffrion, K. C., of Coun 
sel for Defendant:—

Q.—I asked you to prepare for us on the same principle 
as your chart of expected performance, a chart of your actual 
performance. Have you done so ?

A.—Yes. I made a statement last week; the work, even 
with the actual quantities could not have been completed by 
Christmas of 1929. I have put in white lines the actual quan 
tities of the actual performance. This was made on May 23rd, 

40 1930. I have put on here in yellow the progress required to 
Christmas, as per my scale, and in addition to that I have a 
statement here showing how that is made up so that your En 
gineers can verify that there is no progress calculated that is 
not within the rated capacity of the equipment as per the list 
we file.

Take the white caption. That is when the plan was show 
ing white lines, which shows how the work was actually cons 
tructed.
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Q.—Will you please file this progress schedule as D- 
5 ?

A.—Yes.
Q.—And will you file as D-6 the explanatory statement? 

10 A.—Yes.

By Mr. St. Laurent:—

Q.—On exhibit D-5, the first thing to the left is, con 
tract quantities, and then there is a column which is entitled 
"Contract quant.", quantities and the number of cubic yards is 
indicated in the first column containing figures'?

A.—Yes.
Q.—Then, the description of the locality comes next? 

20 A.—Yes.
Q.—And the section of the work it refers to ?
A.—Yes.
Q.—Then, opposite that is the nature of the work, "Ex 

cavation earth, excavation rock, forms, concrete etc."
A.—-"in each section.
Q.—Those actual quantities represent, I understand, the 

actual yardage that was performed on that job?
A.—Yes.
Q.—Opposite each one of those items there are white 

30 horizontal lines, and yellow horizontal lines?
A.—Yes.
Q.—The white horizontal lines indicate the time and quan 

tities during that time actually performed?
A.—They show the performance on the actual quantities 

f.hown in this right hand column.
Q.—Both as to quantities, and as to the dates on which 

those quantities of work were performed?
A.—Yes.
Q.—The yellow shows the same quantities, and shows when 

" those quantities could have been performed, had there been no 
delays resulting from causes about which you complain ?

A.—Yes.
Q.—By whom was the yardage actually performed, mea 

sured ? What measurements are used in this exhibit D-5 ?
A.—This was prepared by our resident Efngineer, Mr. 

Riffenstein, the one snowing the white lines to that extent, and 
I understand there is no serious discrepancy between Mr. Riff 
enstein's figures and the Engineers of the owner. There is no 
argument about the quantities.
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Q.—Mr. Riffensteiii will be able to tell us how the quan 
tities actually performed, as ascertained by him, checked with 
the quantities ascertained by the Engineers for the owners ?

A.—Yes sir.
10 Q-—Your understanding is, that there is no substantial 

difference there ?
A.—Not that I have heard of.
Q.:—I understand that exhibit D-6 is a tabulation show 

ing the daily quantities performed during the months listed on 
the top of this exhibit D-6?

A.—No. Those are the quantities required to be perform 
ed to fit in with the lines shown in yellow.

Q.—The quantities required to be performed?
A.—Yes.

20 Q.—You would then have to during twenty days of each 
month work at the rate indicated in the totals shown at the bottom 
of D-6, in order to attain the results which you predicated in 
yellow on this exhibit D-5 ?

A.—That is correct.
Q.—And the purpose of D-6 is, to show that you were not 

over-taxing in order to arrive at the results that D-5 would 
show?

A.—Exactly.

30 And further for the present deponent saith not.

DEPOSITION OF HAREY E. LINDSKOG

And on this twenty-first day of February, in the year of 
Our Lord, one thousand nine hundred and thirty-three, person 
ally came and reappeared Harry E. Lindskog, and his examin- 
ation in chief was continued by Mr. L. A. Forsyth, K. C., of 
Counsel for Plaintiff as follows:—

By Mr. Forsyth:—

Q.—Mr. Lindskog, you are under the same oath. Have you 
had an opportunity to check exhibits D-5 and D-6, the progress 
charts?

A.—Yes.
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Q.—And the required quantities as shown in D-6?
A.—Yes.
Q.—Are you in a position to tell the Court whether the

plant and equipment that you had were capable of performing
jO the per diem quantities shown in D-6, and to have accomplished

the results shown on D-5, if there had been no interruption to
the work, as you described in your evidence yesterday?

A.—Our equipment was rated to do more than that, that 
is, the quantities that should have been taken out, and our 
equipment could do better than that.

Q.—That is, the quantities shown on D-6 are the quan 
tities which would have been required to make the figures shown 
by the yellow lines on D-5 ?

A.—Correct.
20 Q.—And you have stated the equipment was rated to do 

more than that ?
A.—Yes.
Q.—On actual performance of the equipment as you saw 

it operating, was it able to do it ?
A.—According to our daily reports and so on, and accord 

ing to our estimate given by the owners Engineers we did better 
than these quantities.

Q.—You did better than the quantities shown on D-6 1?
A.—Yes. 

30
Cross-examined by Mr. Geoffrion, K. C., of Counsel for 

Defendant.—

Q.—I see by this exhibit P-66 that from 1905 to 1915 you 
were on railroad work ?

A.—Yes.
Q.—Railway building or railway operating?
A.—Railway building, location work.
Q.—Location work? 

40 A—Location and construction work.
Q.—You say, Instrument Man, Resident Engineer, Locat 

ion Work, Bridge Inspector, Concrete Inspector; at the Grand 
Trunk, what was your position in the Grand Trunk, and when ?

A.—I went out as Instrument Man in 1909 at the Yellow 
Head Pass under Mr. Wade.

Q.—How long was that ?
A.—We were there from November to about Christmas.
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Q.—A few months?
A.—A few months.
Q.—Canadian National Railways. What position did you 

have there, and when? 
10 A.—It is not C. N. R. It is Great Northern.

Q.—On the exhibit P-66, you have both C. N. R. and Great 
Northern ?

A.—I am sorry. That is a mistake. I have not been on the 
C. N. R.

Q.—Then, to avoid confusion I will scratch that out. On 
the Great Northern?

A.—Resident Engineer.
Q.—Where?
A.—On the Fargo Line; from Fargo to the Junction at 

20 Surrey.
Q.—Was that construction or maintenance?
A.—That was construction.
Q.—You were no building a line.
A.—Yes.
Q.—What distance were you building there ?
A.—The total distance was about two hundred miles. I 

had a sub-residency for Fargo, for twelve miles out.
Q.—Were you the Chief Resident Engineer for these 

twelve miles ? 
30 A.—Yes.

Q.—You were not the assistant ? You were the Head there 
for that section for these twelve miles ?

A.—For the twelve miles.
Q.—You had a Resident Engineer over you, of course?
A.—Yes.
Q.—How long did that last ?
A.—From early spring to late fall ?
Q.—What year?
A,—1908, I think.
Q.—Chicago and Milwaukee. What was your job there?
A.—Instrument Man on Maintenance of Way
Q.—Instrument Man, what is that position ?
A.—You run the levels. You do the transit work. You do 

the instrument work. It is assistant to the Resident Engi 
neer.

Q.—Taking levels?
A.—Taking levels and instrument work ; transit work 

also.
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Q.—Transit work is the same thing. It is locating spots?
A.—Yes.
Q.—You locate the positions as they take levels ?
A.—There is a difference between level work and transit 

10 work.
Q.—Transit work is to locate spots, locate positions?
A.—Certainly.
Q.—How long were you an Instrument Man there ?
A.—It was during the summer months.
Q.—Do you remember what year?
A.—1910, I think.
Q.—Northern Pacific. What were you on the Northern 

Pacific?
A.—Level Man on the location. 

20 Q.—When was that, and how long ?
A.—That was in the winter of 1910, I am pretty sure.
Q.—How long?
A.—From the fall to about March, during the winter.
Q.—Minneapolis and St. Louis?
A.—That was in 1905.
Q.—How long ?
A.—The summer months.
Q.—What job?
A.—Rod Man. 

30 Q.—When?
A.—1905, and also in 1906, I think — two summers any 

way.
Q.—You say you were in the University of Minnesota for 

three years. What three years ?
A.—In 1907 I was a Freshman and in 1909, then I was out 

of school for quite a while and I think I went back in 1913.
Q.—Minneapolis Power Station. You were working for 

Stone and Webster then ?
A.—Stone & Webster. 

40 Q.—How long?
A.—From March until late in the Fall.
Q.—What were you there ?
A.—First I 'was Instrument Man at the Main Steam 

Plant; then, I was made Resident Engineer of the sub-Station in 
the city.

Q«—It was not construction, it was operation ?
A.—Construction building.
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Q.—First you were Instrument Man of the Main Steam 
Plant, -and then you were made Resident Engineer for the sub- 
Station in the city ?

A.—Correct, building.
10 Q-—When you say, Resident Engineer, you mean you had 

a Resident Engineer on the spot?
A.—Well, I was the Engineer there while we were doing 

the work.
Q.—Did you say how long you were there on that job?
A.—From about March to in the fall.
Q.—In 1911, Stone & Webster again, on the Keokuk 

dam?
A.—Yes.
Q.—How long were you there ? Was that in 1911 ? Is that 

20 correct?
A.—Yes, I am pretty certain.
Q.—How long?
A.—From August to sometime the next summer: some 

time in 1912,1 think.
Q.—Did you stay to the end of the work ?
A.—No.
Q.—Did you stay to the end of the work for the Power 

Station?
A.—Yes. 

30 Q.—What was your position for the Keokuk Dam?
A.—Assistant to the Superintendant, Mr. Ryan, and later 

on I was Inspector of practically all the work on the Power 
House.

Q.—Construction ?
A.—Construction.
Q.—Was it Power House, or Dam or both?
A.—Power House and Dam, both.
Q.—Then I come on exhibit P-66 to 1913, Coon Rapids 

.„ Dam. You were working for the Byllesby Corporation?
A.—The Byllesby Corporation.
Q.—How long were you there ?
A.—That was in the spring, till late in the fall.
Q.—Did you finish the work?
A.—The work shut down, because there was no money.
Q.—What was your position there ?
A.—First, I was general Foreman; later on I had charge 

of the deep excavation and the cofferdamming of the power 
house.
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Q.—In 1916 what did you do ? You were on the Rapidan 
Dam ?

A.—Yes.
Q.—The same Byllesby Corporation 1? 

10 A.—The same Byllesby Corporation.
Q.—How long was that?
A.—That was a matter of about six or seven months. The 

Dam was built. That was a repair job. there was a break under 
the dam, and we had to cofferdam to fix it up.

Q.—Now, the next is 1919, A. Guthrie Company, Incorpo 
rated. You say you were estimating Engineer ?

A.—For the summer.
Q.—During the summer of 1919 ? Was it during the sum 

mer you worked for the Guthrie Corporation as Estimating 
20 Engineer?

A.—Correct.
Q.—What was your job? Estimating for tenders?
A.—Estimating for tenders.
Q.—They were making tenders?
A.—Yes.
Q.—You were one of the people entrusted with the estima 

ting of tenders?
A.—Surely.
Q.—This bring us to 1920, the same Guthrie Company, 

30 Mesaba Iron Range. You were night Superintendent. What was 
your job?

A.—Stripping operation.
Q.—Stripping what?
A.—Stripping the uncovered iron ore.
Q.—For mining purposes ?
A.—For mining purposes.
Q.—You were night superintendent for them?
A.—Correct.
Q.—For how long? 

^ A.—One summer.
Q.—Did you finish the job?
A.—I suppose it is still going on.
Q.—In 1921 you were with the Milwaukee Light Power 

and Traction Company, Winston Brothers. How long did you 
work for them?

A.—That work was started late in the fall or early winter 
and we worked through till about July of that year. That was 
the next year.
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Q.—Did you finish the work ?
A.—We finished the tunnel.
Q.—There was a tunnel ?
A.—Well, we finished. I had more to do with that than 

10 anything else, the tunnel excavation.
Q.—In 1922 you were with the Northern Lethbridge 

Irrigation Project with Crealman & Verger. General Foreman, 
General Superintendent of Structures. How long was that ?

A.—A year and a half; possibly two years.
Q.—What was the work?
A.—Irrigation project, and there were quite a few Struct 

ures First, I had charge as General Foreman of a lot of small 
structures, and later I was made superintendent of Old Man 
River Crossing. 

20 Q.—What was the crossing?
A.—A flume going across the river.
Q.—What was that flume? A tunnel?
A.—No, it is a flume to carry the water over the river.
Q.—It is a bridge over the river — a viaduct ?
A.—Yes. Later on I was made Superintendent at the head 

works to do a lot of repair work at the flooding, damage by 
flooding.

Q.—How long? You told the Court how long that was, a 
year and a half or two years? 

30 A.—A year and a half I should say.
Q.—In'1923 I see Elko Tunnel and Dam?
A.—Elko Tunnel and Dam for Winston Brothers.
Q.—How long you were there?
A.—I was at Elko two years.
Q.—Your note is, Elko Tunnel and Dam ?
A.—Well, Elko Tunnel. We drove the Tunnel. I was 

night Superintendent or Night General Foreman, whatever you 
call it, in charge of driving the Tunnel, both ends till we practic- 
ally met ; then, the East Kootenay Power Company asked me 

*" if I wanted to go on to the Dam, and they asked Winston 
Brothers if it was all right ; then, I went and took charge of 
the dam.

Q.—To make things shorter. I find that you left during 
1923 for William I. Bishop & Company?

A.—There was a lot of financial difficulty with the East 
Kootenay Power Company. They shut down, and I went to Bon- 
nington Falls. Bonnington Falls is not a far distance from Elko
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Tunnel. Then, when the William I. Bishop Company got the 
contract to finish up the Elko Power project I was called back 
to Elko.

Q.—At Bonnington, who was the contractor for that ? 
10 A.—That was a force account work by the Canada 

Smelters.
Q.—Prom 1923 down to 1928 you worked for Bishop con 

tinuously, did you not?
A.—No, not continuously.
Q.—I see a series of jobs here, after the Bishop Company, 

to finish the Elko Tunnel. You have, River Bend Paper Mill, 
night Superintendant for William I. Bishop Limited and day 
Superintendent; St. Johns, Newfoundland Government Dry 
Dock; Beaupre Paper Mill Construction; Cap Madeleine 

20 Wharf; Anglo Canadian Pulp & Paper Company. That was 
not continuous. There were breaks'?

A.—I misunderstood your question.
Q.—I said you worked there all the time for them until 

1928. according to this memorandum?
A.—Yes, until 1928 I worked continuously, only for one 

break, when I worked for the Anglo Pulp & Paper Company, 
building a wharf which I do not think is shown in there.

Q.—Did you work during the summer and winter, or only 
in the summer for Bishop? You worked the year round for 

30 Bishop?
A.—I worked the year round practically.
Q.—Up till then you had not been working continuously, 

judging by what you told me?
A.—No. I did not work continuously on all the jobs.
Q.—What do you do in the meantime when you do not 

work. Have you any other occupation ?
A.—I have had to take what I could get.
Q.—Were you a Farmer ?
A.—I was foolish enough to try it once. 

^ Q.—I thought you were still. You are not now ?
A.—No.
Q.—How long did you try fanning ?
A.—About a year and a half I imagine — two years.
Q.—How long ago?
A.—1914.
Q.—Well then, the others are the Hudson Bay Railway 

Construction ? Where were you working there ?
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A.—West of Hudson Bay Junction, or north of Hudson 
Bay Junction.

Q.—While you were working at Cedars did you keep a 
diary ?

IQ A.—I did not keep a diary. I made my Engineer and the 
Accountant keep a diary.

Q.—So you kept no Idiary?
A.—Not except that every day I put down what I would 

want to do, things that came up and I wanted to do the next day, 
you understand.

Q.—I quite understand what you say, but I have something 
else to ask. You did not know what happened, or what you 
did?

A.—Yes sir. 
20 Q.—Where is that diary?

A.—That has been a sore point right along, because I 
looked over that diary every day to see that every thing was in 
it that should be.

Q.—I wonder where it is now. That is what I am in 
terested in?

A.—I have not the faintest idea.
Q.—You had a diary and you cannot give it to us now. You 

don't know where it is?
A.—No.

30 Q.—You told us in the beginning that you did not keep 
a diary yourself, but that yon had it kept by your Engineer. 
Which is it ? Did you keep a diary or did they keep a diary for 
you. Which is the case ?

A.—They kept it for me and for the Company ?
Q.—And did you also keep one for yourself ?
A.—No.
Q.—When you say or suggest that the diary is lost, which 

iliary is lost, the Engineers' diary ?
A.—Correct. 

40 Q.—That is lost too? Mr. McEwen's?

Mr. Forsyth:—I do not think Mr. McEwen's is lost.

Mr. St. Laurent:—He said he had it here, but it contain 
ed a lot of personal things, and that he had taken these things 
out.

Mr. Geoffrion:—Oh, I beg your pardon. You are quite 
right.
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By Mr. Geoffrion:-

Q.—Can you tell us what was the weight of the orange peel 
bucket that you were using?

10 A.—I have not actually weighed it, but from catalogues it 
should weigh 4800 pounds.

Q.—What is the catalogue description of it ?
A.—A Haywood Heavy Duty Orange Peel.
Q.—You referred to the fact that the earth stood up in 

the bypass as evidence of hardpan. At what angle did it stand 
up ?

A.—That is hard to state just what angle, but it was at 
a slight angle with the verticle.

Q.—I know that, but that is not what I want to know. 
20 I want to know whether it was vertical or at an angle, or what?

A.—I could not state .
Q.—Well, it is important. That was one of the reasons 

1 would suppose it would be hardpan, and you would be able to 
tell us?

A.—I did not state that it was hardpan because of the 
nngle of the sides of the excavation.

Q.—The way the earth stood up is not suggested by you 
as evidence that it was hardpan ?

A.—It is one of the indications.
30 Q.—Exactly, that is why I should say it is one of them. 

L want you to tell me at what angle you put it?
A.—Because it did not stand up at the same angle
Q.—Then, what angle did it stand up ?
A.—It stodd up at a less angle than one to one and a 

half.
Q.—How much ?
A.—Quite a bit.
Q.—How much, about ? 

.„ A.—I could not state. 
w Q.—One to one?

A.—Less than that.
Q.—Therefore, less than forty-five degrees?
A.—Less than forty-five degrees.
Q.—Steeper than that?
A.—Steeper than that.
Q.—How much ? I am trying to get it. We have an angle 

of forty-five degrees. Now, where do you put it?
A.—Oh, in some cases I will say that it was vertical.
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Q.—Where were the places where it was vertical?
A.—Quite a few places.
Q.—Quite a few. I cannot control you, and I am going 

to try and control you, and destroy your evidence, unless you do 
10 not give me a chance to do so.

A.—Well, at one point where the north line of the by 
pass south of the dam site intersects the downstream line of the 
dam site it was vertical.

Q.—At any other point?
A.—I cannot say.
Q.—Can you give me the angles anywhere else?
A.—I cannot.
Q.—Only, you put them between forty-five and what I 

call ninety, or mv learned friends call zero, somewhere be- 
20 tween?

Mr. Forsyth:—Somewhere between forty-five and the 
vertical.

By Mr. Geoffrion:—

Q.—And you say that is an indication that it is hard- 
pan 1

A.—It may be one of the indications.
30 Q.—I don't want to know whether it maybe. Is it? 

A.—It should be.
Q.—Therefore, if it should be, I suppose it is. Things are 

as they should be.

Mr. St. Laiirent:—Not in this case. 

By Mr. Geoffrion:—

Q.—You are not prepared to say it is. First you said it 
40 may; then, you say it should be. Now, are you willing to go so 

far as to say it is ?
A.—No, I won't. ,
Q.—Let me see if you can confirm or correct me. Are 

you able to say if this is right, that when the excavating fore 
man, Mr. Crawford, I understand, discovered there was only a 
certain thickness of soft material, and under it was hard, he 
removed the soft material on top and he was not uncovering the 
hard material ?

A.—I don't know anything about it.
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Q.—After you came, had they begun working at the hard- 
pan ? Had they just finished the soft material ?

A.—They had excavated undoubtedly hardpan. I don't 
know what the stuff was that was excavated before I was there. 

10 The first part of the bypass was completed.
Q.—To its depth?
A.—Yes.
Q.—And you cannot tell us whether they had first strip 

ped the soft surface before beginning that work?
A.—I don't know.
Q.—The upper end was not yet touched ?
A.—It was not touched.
Q.—How was the bank at the upper end? Was it steep 

or sloping? How was the shore of the river where the bypass 
20 joins the river at the upper end ?

A.—I don't understand your question.
Q.—Was it sloping or steep? The point where the by 

pass was made later to join the river at the upper end, how was 
the bank there? Was it steep or sloping?

A.—Before it was excavated?
Q.—Yes.
A.—Before it was excavated, there was a sort of natural

dam, a saddle right in front, right upstream from the site of
1he dam, where the bypass went through the dam. This end-

30 ed in a fairly steep slope, then she went down into a sort of valley
and hit the water.

Q.—So there was a certain steep slope at a certain distance 
from the water?

A.—Yes.
Q.—You do not know how far ? The lower end was open 

when you came ?
A.—The lower end was open when I came.
Q.—The work on the dam in the bypass was only done 

the following summer? That excavating work above the dam in 
^ the bypass was only done during the summer ?

A.—That was done during the summer of 1929 ?
Q.—The greater bulk of excavation was below the dam, or 

in it?
A.—Correct.
Q.—The excavation above was not very much, in quantity ?
A.—The excavation in quantity was not as much as in the 

dam and below the dam.
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Q.—Then, you told me that the bypass below the dam, the 
excavation below the dam in the bypass, the level was advanced ?

A.—Was partly advanced, yes.
Q.—Was there much excavation yet to be done below the 

10 dam when you arrived?
A.—No, not very much.
Q.—It was nearly finished ?
A.—Correct.
Q.—In the dam (I am not speaking of rock, but before you 

reach rock) in the dam site where it crosses the bypass, was the 
excavation also nearly finished, or advanced?

A.—It was advanced, but not nearly finishe'l.
Q.—In the dam?
A.—In the dam, it was advanced. You must understand 

20 the swing of the boom, there was still hardpan in the bypass 
down river from the dam site. There was more hardpan in the 
dam site.

Q.—Did I hear suggested that you considered it was worse 
to excavate than rock ?

A.—Well, under those conditions it was worse than 
rock.

Q.—So Mr. Bishop and Mr. McEwen are extraordinarily 
generous when they value it at less than rock?

A.—I don't know anything about that.
30 Q.—I want to know in your view if that would be the 

case, if they valued it at less than rock in their testimony, and 
in their claim they are unreasonably generous?

A.—Well, I cannot say whether they are unreasonably 
generous. That is quite a term.

Q.—Well, generous, you think they are wrong?
A.—I would not say they were wrong.
Q.—Then, who is wrong ? Are you wrong ?
A.—No, I do not think I am wrong. 

AQ Q.—Therefore, they are wrong?
A.—Under those conditions I would say, as I stated be 

fore, I would far rather excavate solid rock.
Q.—That is the only answer you can give to my question ?
A.—Yes sir.
Q.—I take it you are unable to testify, or are you able 

to testify, that the quantities given in the declaration of hard- 
pan excavated in the bypass of the dam, 4600 cubic yards in the 
bypass, and 8,335 in the dam: do you know anything about it.
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I am not asking you to guess as my learned friend has asked you 
several times. Did you measure?

A.—I did not measure,
Q.—So you do not know? 

n A.—I know I sent my Engineer out. 
lu Q.—But you did not do it yourself?

A.—I did not do it myself.
Q.—You said there were some soundings taken. What 

are the various soundings that can be adopted for sounding 
in a river like this?

A.—The only method we took there, was to find out the 
depth of water.

Q.—Will you listen to my question ? I am not asking 
you what you did. You told me what you did, and I am satisfied 

20 with that. I want you to tell me what are the methods that can 
be taken for sounding in a river like this?

A.—You can sound it with a lead line. You could sound 
it with light pipe I imagine,

Q.—That is a sort of rod ?
A.—A rod.
Q.—I suppose (I don't know, you can correct,me) but 

beyond a line with a weight attached to it, a lead line or a stiff 
rod pipe, whatever it is, do you know of any other way ?

A.—No. 
30 Q-—Which way did you take ?

A.—We took both those.
Q.—How many soundings did you take?
A.—I did not take any soundings.
Q.—Who took them?'
A.—My Engineer and the Crib man.
Q.—Who is your Engineer?
A.—Mr. Riffenstein.
Q.—He will be examined in this case?
A.—Yes. 

40 Q.—Who is the crib man ?
A.—Charron.
Q.—You cannot say how many soundings were taken, and 

where ?
A.—I can say that we put out a scow and made the plat 

form. I was there now and then when they sounded.
Q.—Of course, what you cannot tell me, I will ask some 

body else?
A.—I cannot tell you how many soundings were made.
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Q.—Is there a plan showing where the sounding were 
made?

A.—I believe so.
Q.—Have you got that plan? 

10 A.—It was probably for our work right there.
Q.—You cannot tell me how many soundings, nor where, 

exactly. Would they be on the site of the dam or on the site of 
the crib?

A.—At the site of the crib. I can tell you that.
Q.—You cannot tell us how many ?
A.—I cannot tell you how many.
Q.—You told us a story about the troubles of crib No. 

3, that it went down too low. Were you there all the time. Did 
you see it happen ? 

20 A.-Yes
Q.—What is it you saw happen?

I am not speaking of what happened when you were 
not there and you surmised: what did you actually see happen ? 
First, what day did this thing happen?

A.—I cannot tell you the exact date? It happened during 
the night between six o'clock in the afternoon and twelve 
o'clock. 

30 Q.—During the day you let down your crib?
A.—Yes.
Q.—Floating down the river?
A.—Correct.
Q.—How were you letting it down the river? By ropes?
A.—By cables.
Q.—By two cables, one on each side of the river?
A.—More than two cables. There were probably four 

cables, because we had to have guy cables also,
Q.—One cable broke ? No. 3 crib I take it, is the crib that 

*" was out of place?

Mr. Forsyth:—If the witness is going to be asked about 
these cribs I would ask that the plan be put before him.

Mr. Geoffrion:—Whatever he wants he will ask for. In 
cross-examination a witness is on defence and is not defend 
ed by his lawyer. If he wants anything he can ask for it.
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Mr. Forsyth:—That may be my learned friend's view of 
it, and if your Lordship thinks that is the correct view I will 
accept it. I am told by my learned friend that I have no right 
to interfere with this witness' cross-examination, but if there 

10 is any information that should be put before him that I think he 
should have I am going to put it before him.

Mr. Geoffrion:—Have I not the right to test the witness' 
memory to find out what he knows or does not know?

His Lordship:—I have no doubt the witness can take care 
of himself?

Witness:—I ask for that plan. 
20

By Mr. Geoffrion:—

Q.—If you want it you can have it,
A.—Before I answer that question, I would like to see 

that plan.
Q.—Certainly, now that your attorney has suggested it.
A.—Several cables broke on crib No. 3 when the logs 

pushed it down.
Q.—I am not speaking of that. Don't try to evade the 

30 question — when you were letting it down ?
A.—No. 3 Crib.
Q.—During the day, did not the rope bri^ak?
A.—No.
Q.—You absolutely deny that?
A.—I deny that absolutely.
Q.—Did not that rope break or get out of order and cease 

to function; whether it slipped or broke, I am not sure, but 
ceased to function either by slipping or by breaking?

A.—No.
40 Q.—Did not the Crib, as a result of that, get caught be 

tween two other cribs, diamond shaped with one of the points 
upstream instead of being in proper position, before any logs 
interfered, if any interfered, — do you know that the Crib came 
down while you were letting it down by means of a rope or 
guy rope or whatever you like to call it, or an anchor slipping 
or breaking or getting loose, in a position where it was caught 
between the other Cribs, and when I say diamond shaped, I mean 
with the point up instead of being square ?

A.—I deny any breaking of cables.
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Q.—Do you deny that the Crib got into an improper place 
between two other cribs, in a diamond shape. You know what 
I mean by a diamond shape?

A.—I don't know how long following it took us to finally 
10 put it in position, but we finally put it in position.

Q.—I am not asking you that. That is perfectly useless. 
Do you deny that it did get caught between the two, in the same 
line as the two other cribs but not straight, as a diamond shape 
with the point, the corners upstream and downstream? In other 
words, I am taking your plan P-37, between Crib No. 1 and 
what you call No. 2, we call Crib No. 3 — that is the difficulty 
— that your Crib No. 3 came down and something funny happen 
ed, but we can leave that out for the minute if you like, but it 
got caught between those two Cribs in a diamond shape, with 

20 the point upstream?
A.—I don't remember.
Q.—Do you deny it ?
A,—I do not deny it, because I do not remember.
Q.—Do you deny, or do you simply fail to remember 

that the Crib got out of position in that manner due to the 
ropes failing to hold or breaking or slipping. Do you deny, or 
do you say you do not remember?

A.—I deny that any rope or cable broke.
Q.—Or slipped? 

30 A.—Or slipped.
Q.—Therefore, if Jt got into an improper position it 

would be from some other cause?
A.—Some other cause.
Q.—You do not remember if it did or not, so you could 

not give us the cause ?
A.—I remember that we had trouble with only one Crib. 

That was Crib No. 2 where a guy cable

By Mr. Forsyth:—
4U

Q.—On P-37?
A.—Crib No. 2 on P-37, that a guy cable running from the 

north side of the Crib to the north shore broke.

By Mr. Geoffrion:—

Q.—That is the one you had to lower the bridge to stop 
it going down stream? 

A.—No.
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Q.—Not that one?
A.—We still had gates.
Q.—You had to lower the bridge to stop it, otherwise it 

would have gone downstream? 
10 A.—We never lowered the bridge to stop it.

Q.—And then you got the derrick to drop the bridge to 
stop it going down?

A.—We never could have depended on the bridge al 
together.

Q.—But did you do so ?
A.—When that cable broke to the north side, certainly 

we dropped the bridge for more precaution, not to .stop it, for 
more precaution.

Q.—If it was not to stop it, it was to get through ? 
20 A.-—.Because it might possibly have broken flu- rest of 

the cables. We wanted to have more protection and ma!<e more 
sure.

Q.—Did not the crib go against the bridge?
A.—Certainly it did.
Q.—And damaged the bridge to a certain extent?
A.—That was surely damaged.
Q.—It damaged the bridge?
A.—To a certain extent, surely.
Q.—Are you claiming damage to the bridge from us? 

30 A.—I do not think so.
Q.—So you admit you would be responsible for that any 

way?
A.—Correct.
Q.—Of course, you were the party in charge of directing 

that there, and responsible for it ?
A.—Surely.
Q.—Any mistakes would be yours?
A.—Yes.

. Q.—Let us go back to Crib No. 3, because I skipped over 
to the other one, the one mixed up with the bridge, and you deny 
that the cable broke or slipped, but you do not remember if the 
Crib got caught (I mean the level Crib with edges pointing up 
and down stream) between the other two cribs?

A.—No, I don't remember that.
Q.—Well, then, at six o'clock that evening in what posi 

tion was the Crib when you left the dam?
A.—The Crib was in position. We had started loading 

it.
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Q.—You do not remember the details then of getting it 
into positions ?

A.—When they lowered the Crib I was generally there, 
and if anything was seriously wrong, I am pretty sure I would 

10 remember it.
Q.—You say you were generally there, but I want to 

know if you remember being there for that. It is important?
A.—Yes.
Q.—You say generally. Were you there because you were 

generally there, or do you say you were there because you were 
generally there, or do you remember particularly having been 
there ?

A.—I was there, because everytime they lowered the crib 
I was there.

20 Q.—But you do not remember yourself, the circumstances 
of lowering this crib? You do not remember specially the cir 
cumstance of lowering this particular crib?

A.—I do not remember that we were having any trouble 
with it.

Q.—You were loading it with rocks to make it go down ?
A.—Yes.
Q.—Did you finish loading that night?
A.—No.
Q.—Was it fairly advanced?

30 A.—Up to the time the log jam came down there; it had 
settled on the bottom.

Q.—Was there heavy loading?
A.—It was not completely loaded.
Q.—Was it loaded as heavily as the others?
A.—No.
Q.—You left for the evening. You did not spend the night 

sitting on the shore?A.-NO.
An Q.—You left for the evening? 
w A.—Yes.

Q.—Then, when did you come back ?
A.—I was called out about ten or eleven o'clock.
Q.—In the evening?
A.—In the evening.
Q.—By whom?
A.-—By the night Superintendent.
Q.—Who is that?
A.—That would be Mr. Labelle, at that time.
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Q.—Is he here?
A.-No.
Q.—And you came over in the evening?
A.—In the evening. 

10 Q-—And what did you see?
A.—I saw a terrible jam of logs against it, and it had 

broken the cables. It forced it down till we got busy and tied 
her up to Crib No. 1.

Q.—It had broken the cables?
A.—Yes.
Q.—Then, you left it tied?
A.—Oh yes, you bet your life.
Q.—When you arrived, had it already been shoved down ?
A.—Part way. 

20 Q.—Do you mean to say it moved while you were there ?
A.-Yes".
Q.—Do you swear it moved while you were there?
A.—I will swear it moved there.
Q.—How much did it move?
A.—We put what we call twisters.
Q.—What are twisters ?
A.—That is cable. We take some cable; we tied her up 

with cables to Crib No. 1, and before we had a chance to twist 
them up, she had tightened up those cables that we could not 

30 do anything with it. She moved while I was there .
Q.—That is, because she tightened up the cables before 

you could put them?
A.—Before we could twist them up.
Q.—That would not show she moved, would it?
A.—Certainly.
Q.—So you could not pull them up by twisting them?
A.—I would like to keep the Crib there and not let her 

move any more.
An Q.—You cannot say how much she moved ? 
4U A.—No, I cannot. "

Q.—You say there was a big jam of logs ?
A.—Yes.
Q.—Against everyone of the cribs?
A.—Against Crib No. 1, Crib No. 3, Crib No. 2 and the 

south shore Crib.
Q.—At all events all the Cribs that were in place ?
A.—All the Cribs that were in place. There was a jam 

of logs clean across.
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Q.—At that time there was only one Crib that was not 
in place. The one that was not in place was No. 4 ?

A.—I would not call No. 3 in place.
Q.—Would you say the others were in place? 

10 A.—Yes.
Q.—Is that your idea of the Crib as it lays there, even 

overlooking the misplaced one, No. 3. Is that the way you plan 
ned your Crib, as shown in this exhibit?

A.—No.
Q.—I am leaving that one out. Was that the original 

planning of the Crib?
A.—No. Our original plan was
Q.—A straight line?
A.—As straight a line as we could get. 

20 Q.—Where would your upper face have been?
A.—Take the face of Crib No. 1 and prolong it right 

across.
Q,—May I suggest to you that your two abuttmcnts do 

not fit very well above ; then, others are very crooked. One of 
them is, at least ?

A.—I can explain that.
Q.—I hope so. You have one abuttment on one Crib that 

is quite out of line with the other. You can explain it if you like. 
What is the trouble? Was it logs again there? 

30 A.—That was put in before there were any logs. That 
was placed that way because there was a drop off in the ledge. 
If we had gone out straight that way, we would have got into deep 
water there.

Q.—Secondly, your Crib No. 1 is not quite straight 
either ?

A.—No. You cannot place them within inches in placing 
cribs. I defy anyone to do so.

Q.—And secondly, it is not in line with the neighboring 
Ar. abuttment at all ?40 A.-NO.

Q.—Which one of the two abuttments did you place first, 
the south, the south or the north one ?

A.—The south one.
Q.—And then, you say you had trouble with No. 2. We 

are coming to that now. You had no trouble with No. 4 ?
A.—Not any more than ordinary trouble you have with 

a crib.
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Q.—Why do you put No. 2 so much higher up than No. 
1. No. 3 was down below. Why did you not put it in line with 
No. 1 and try and bring it back to be in line with the abuttment 
too?

10 A.—Because that Crib belonged over here — Crib 2 belong 
ed Next to No. 1. We broke a guy line, a guy cable on the north 
side to No. 2. That threw her out into the middle of the river. 
That is where you suggested that we stop the Crib with the 
bridge.

Q.—And you left it where the bridge stopped?
A.—We left it there rather than go ahead and try to pull 

her away over to No. 1.
Q.—Or move it lower down?
A.—Or move it lower, further down. I had the face of my 

20 Crib there to sheet just as well if it was five or six feet further 
down.

Q.—Do I understand that one of your ropes broke, it was 
intended to be No. 1 near the shore?

A.—It was intended to be No. 2 adjacent to No. 1.
Q.—It was intended to be adjacent to the first Crib start 

ing on the north shore, is that it?
A.—Correct.
Q.—And it dropped a little further midstream on account 

of that break and took the place of the other, and then was stopp- 
30 ed by your lowering the bridge and something else, and you left 

it there. Now, let us see. You said that dropping the bridge was 
only one of the precautions. What other methods did you take 
to stop it ?

A.—We put on our cables, if we had not had our lower 
ing down cables that bridge would not have stopped it.

Q.—You had some cables on?
A.—We had our lowering cables on it. The guy cable 

would not keep it from going downstream.
.^ Q.—You placed a boom to take care of the logs, did 40 you ?

A.—Yes, we placed a boom.
Q.—When did you place it ?
A.—I think we placed the boom before we placed this 

crib.
Q.—No. 1?
A.—No. 1,1 believe so.
Q.—No. 1 is the first one you placed ?
A.—Yes.
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Q.—Where was your boom located? Where did it start 
from, and where did it end?

A.—Away up river. The elevation plan might show it. 
That boom was placed near the upstream face of the crib, and 

10 she ran up he-re about four or five hundred feet to rock.
Q.—It is not marked on the plan?
A.—It is not marked on the plan.
Q.—Do you say it went from the outward face of the Crib 

No. 1, and ran four or five hundred feet?
A.—Upstream.
Q.—Upstream to rock?
A.—Yes.
Q.—Are you able to tell us at what angle, approximately, to 

the face of the Crib it was ? 
20 A.—Which face do you mean ? The upstream face ?

Q.—The upstream face of the crib.
A.—It was placed practically at a ninety degree angle.
Q.—Practically? What is it?
A.—Pretty near — well, less than ninety degrees. It sheer 

ed off.
Q.—But close to ninety degrees you say ?
A.—I would say so.
Q.—You are sure of that?
A.—I have never measured the angle. 

30 Q.—But your are sure about that ?
A.—I am sure about that, yes.
Q.—You cannot tell us what date you placed it ?
A.—No, not the exact date. I think it was in June. I think 

it was about the time we started to lower down cribs.
Q.—You got some of the Maclaren logs from the dam. 

There is no objection to it, but that is a fact ?
A.—I am pretty sure we took some of Maclaren's logs.-
Q.—Did you simply take them, or did you ask anybody 

.„ for them? 
40 A.—I asked Mr. Coyle.

Q.—Who took the photographs?
A.—Mr. Riffenstein?
Q.—Not you?
A.—Not me.
Q.—You are not a river man?
A.—No.
Q.—Did you have any river man with you to advise you 

about building that boom ?
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A.—Well, I had good Canucks who had worked for Mac- 
laren before. I imagine they had worked there before.

Q.—You think the whole race are River Men?
A.—To answer that question, I did see them on logs, and 

10 I was scared to death all the time that they would get drowned, 
because they took some awful chances.

Q.—At all events, you had some ordinary day labourers?
A.—Not ordinary day labourers.
Q.—What labourers did you take ?
A.—Crib men.
Q.—As a matter of fact, the logs went under the boom?
A.—They pushed the boom away.
Q.—Did they go up on to dry land?
A.—They pushed up pretty good, probably not absolutely 

20 dry and handsome, but they were up just like a real jam.
Q.—Did any part of your boom break?
A.—I do not think so.
Q.—Did this boom stop any logs?
A.—Oh yes, when they did not come down in too big a 

mass ; with the help of crib men and so on it did pretty fair.
Q.—Certainly, even with the big jam, it must have sent 

many logs aside ; it must have been a great help to the crib 
No. 1, even with the big jam, or was it perfectly useless — in 
a big drive, not jam? When a big quantity came down there 

30 — I called it a jam but I was mistaken ; when the big quantity 
came down there, was that boom perfectly useless or did it 
protect to a certain extent Crib No. 1 ?

A.—It protected it to a certain extent, surely.
Q.—You did not think of tying your boom up to Crib 

No. 2 ?
A.—I misunderstood your question. I was under the 

impression, the way you asked me, when you built that boom — 
I said, when we started our Crib work, when we first had our 
boom, we had it to this Crib. 

40 Q.—To Crib No. 1 ?
A.—To Crib No. 1.
Q.—To the outter corner of Crib No. 1 ?
A.—Yes, and then, after Crib No. 3 was placed we put 

it over there to guide it into there. Crib No. 3 was in here be 
fore it was pushed down. We would not keep our sheer boom 
there then.

Q.—When did you move your sheer boom out?
A.—I suppose
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Q.— I don't want suppose. Can you tell me when you 
moved your sheer boom out?

A. — Some time after Crib No. 3 was placed.
Q. — At a given moment after Crib No. 2 was placed .... 

10 A. — After Crib No. 2 was placed under.
Q. — You placed No. 1 and you put in a boom?
A.— Yes.
Q. — You placed No. 2 in midstream and did not move 

the boom ?
A. — Did not move the boom.
Q. — Then you got the trouble with No. 3?
A. — We got the trouble with the log jam, yes.
Q. — And then moved your boom out to No. 1 ?
A. — No, before that. You have got me wrong. 

20 Q. — I am afraid so. I think you are wrong there.
A.— When we closed the opening between 2 and 1, we 

moved our boom outside to No. 2.
Q. — Exactly, but that is, therefore, after placing Crib No. 

3 f
A. — After placing Crib No. 3, correct.
Q. — That is what I am saying. What date did you do

that ?
A. — That would be the evening when Crib No. 3 was placed 

in position. 
30 Q. — The same evening?

A. — Correct.
Q. — Before leaving there that night?
A. — The night crew did it. The night crew would do it. 

I gave orders for it.
Q. — Do you know who did it"?
A. — It would be Mr. Labelle.
Q. — He is not here?
A.— He is not here.
Q* — ̂ e *s the on^y man wn° could tell us whether it was40 done or not?
A. — Charron.
Q. — He is not here either?
A. — He is not here either.
Q. — They are the only two men who could tell us whether 

it was done or not?
A. — Correct.
Q. — Coming to the bypass — we have been long enough 

in the river for the present. We will go back to it bye and bye.
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Coining to the bypass, what happened there when the jam came 
so that you had to dynamite it. You blew up logs ?

A.—There was another big jam of logs came down the 
river, and in the bypass were two piers, part of the Stoney Gate 

10 structure, and they piled up against the faces of these piers and 
blocked her solid.

Q.—You told us that. In order to clear it, you blew it 
up with dynamite?

A.—I dynamited it.
Q.—The dynamite was supplied by our people. They gave 

you the dynamite, is that right ?
A.—I won't say. I think it was our own dynamite. We 

had dynamite there.
Q.—Were you there when it was done? 

20 A.—I was there when it was shot out.
Q.—Who made the arrangement for shooting it out?
A.—I did.
Q.—With whom?
A.—With Coyle. I made no arrangement with Coyle about 

shooting it out. I told Coyle to clear the bypass because our 
water was going up.

Q.—And what happened there?
A.—And they could not clear it by labour alone, so we 

went fuid got dynamite and shot it out.
30 1$. -I will tell you the dynamite was asked for by us, and 

given to you by us. Do you deny that?
A.—I won't deny it.
Q.—In other words all your trouble was, you had only a 

few hours and a few men ?
A.—We were more than a few hours and more than a few 

men.
Q.—To blow up the logs ?
A.—Even after it was blown it was jammed. We got men 

up to dynamite those logs from there. 
^0 Q.—In that particular bypass?

A.—Yes.
Q.—You have not the details of that, how many days, or 

how many hours or how many men?
A.—At the time I told the accountant to keep strict ac 

count of it.
Q.—Out of all that field, you left it to the accountant. 

Where was the accountant ?
A.—On the job.
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Q— Who is he? 
A.—Mr. Smith. 
Q.—Is he here now?

10 Mr. Forsyth:—We have his records. 

By Mr. Geof f rion :—

Q.—I don't know if I understood you, when you said it 
was very dangerous for a diver. Do you mean to say it was 
dangerous for the diver when your sheeting was in or before 
the sheeting was put in?

A.—Before the sheeting was put in.
Q.—When the sheeting was in, the water only leaked? 

20 A.—Only leaked.
Q.—When all your cribs were in, and even before the 

sheeting was in, do you mean to say it was dangerous for the 
diver ? They were pretty close by these cribs ?

A.—It is pretty hard ; if a rock was big there was really 
nothing like back water up there.

Q.—When did you open the bypass for water?
A.—Some time in June.
Q.—You opented the bypass before putting in the last 

crib ?
30 A.—It was opened to thirty feet before we put No. 3 and 

2 in. We could not take any chance.
Q.—At the time of your sheeting the bulk of the river was 

going by the bypass?
A.—No, I would not say the bulk yet.
Q.—You had a complete chain of cribs ?
A.—Correct.
Q.—A few inches or feet scarcely between them ?
A.—Correct.

ft Q.—And you had a big thirty foot bypass and you still 
4U say the bulk of the river was going through the Cribs?

A.—I do not say the bulk of the river was going through 
the Cribs.

Q.—The bulk was going through the bypass?
A.—I stand corrected. The bulk of the river went through 

the bypass.
Q.—What danger was there at that moment for the div 

er ?
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A.—Because there was an extreme head. There was a 
head of water between the upper face of the Cribs and the low 
er face of the Cribs. There must have been four or five feet 
of head. When we put the last crib in, it raised the head of 

10 water I would say, considerably. At least, it made the water 
three to five feet higher in the bypass.

Q.—What was the space between the cribs? Take the 
three middle ones?

A.—Oh, possibly two feet.
Q.—What was the other space?
A.—About two feet I would say. Yes, that is about what 

it was.
Q.—There were four Cribs, therefore, leaving aside the 

shoal which was shallow, taking the three middle ones, two were of 
20 three feet, the other a few inches'?

A.—But that is not the only place where water went 
through.

Q.—Where a man could go through ? It was the only place 
where a man could go through?

A.—Sure. It was the only place where a man could go 
through, but it is not the only place where a diver could have 
got caught and his life very much endangered.

Q.—Have you much diving experience?
A.—Not much. I have had experience. 

30 Q.—Have you had any whatever ?
A.—As a diver?
Q.—With men diving for you ?
A.—I have had men diving for me.
Q.—Where?
A.—At Elko ; Coon Rapids ; Bermuda.
Q.—You told us that the depth of the over-burden was an 

average of nine feet ?
A.—No. I said an extreme.
Q.—What would be the average?

*" A.—It all depends on the section you would take. Above 
the jam where we drove the light steel sheeting, I would say 
it was an average of four feet, perhaps more. I think it would 
average there four feet anyway.

Q.—Where else did you observe it ? At what spot ? Give 
me the other places where you observed it?

A.—Well, lower down where we excavated there were quite 
a few places where she was over four feet I believe.

Q.—Where would it be lower down?
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A.—In the dam site ; right up against the Cribs it would 
be the same.

Q.-Over five feet?
A.—I would say so. 

10 Q-—How much about? Seven feet?
A.—No — oh, it is hard to tell.
Q.—Somewhere between five and nine feet?
A.—Something like that, yes.
Q.—How far, according to your observation, did it extend 

down the river?
A.—This overburden extended right down to our lower 

cofferdam.
Q.—You cannot say from below that?
A.—No, we did not know. 

20 Q.—And you cannot say for above the steel sheeting ?
A.—I cannot say.
Q.—From the lower extension of the steel sheeting to the 

lower cofferdam?
A.—I know the over-burden was above the light sheeting 

under the cribs, as far as we could see.
Q.—You view is, that there was a continuous overburden 

from somewhere above the upper crib to somewhere above the 
lower crib?

A.—I know from my own eyes, that there was an over- 
30 burden from the downstream face of the upper cofferdam to the 

upstream face of the. lower cofferdam.
Q.—At least that?
A.—At least that.
Q.—There may have been more up above?
A.—There may have been more up and below.
Q.—Was it the width of the river?
A.—Not completely across the river.
Q.—All the bottom? 

40 A.—All the bottom.
Q.—You did not try, did you, to have a diver go down in 

order to give you the shape of your sheeting?
A.—No.
Q.—Is it your practice to do that ?
A.—Well, different jobs make you do different methods.
Q.—As far as you are concerned, I want to know if you 

ever had the deciding on your own responsibility, or whether you 
would have had a diver go and give you what should be the shape 
of the bottom tip of the sheeting?

A.—The bottom tip ?
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Q.—The shape of your sheeting to drive to the ground?
A.—I have no one occasion — no, I have not. That was 

not sheeting. In Elko we used a diver to find out just how the 
bottom looked.

Q.—Therefore, you never did that? 
10 A.—No.

Q.—Did you, yourself, ever have the responsibility of de 
ciding how the sheeting problem would be handled ?

A.—As far as this job?
Q.—No. On other jobs?
A.—Yes.
Q.—Which one?
A.—Coon Rapids.
Q.—At Coon Rapids then, you did not think it advisable 

to find out by a diver how the lower edges of the lower tip or 
20 ends or butts, whatever you call them, what would be the shape 

to adapt themselves to the ground ?
A.—No, because we were driving in blue clay.
Q.—I suppose without notes you cannot give us any 

dates ?
A.—It is three years ago.
Q.—I know that. Therefore, that would be the advantage 

of having notes. I. want to know if you can give us dates when 
you began driving the sheet piling?

A.—It was a considerable time after. 
^ Q.—You cannot give us the dates?

A.—No, I cannot give you the exact dates.

Mr. St. Laurent:—Are you referring to wood sheeting or 
steam sheeting?

Mr. Geoffrion:—Both.

By Mr. Geoffrion:—
40 Q.—I think you said that your sheet piling went lower than

the levels shown on the plan?
A.—Correct.
Q.—Will you show it to me on your exhibits, because I 

do not find that. You are reading from exhibit P-38 ?
A.—Yes. That solid white line at the bottom represents 

profile of bottom as plotted from contours.
Q.—I beg your pardon. I thought you said levels. The 

contours would be the levels.
A.—Contours were the only thing we could go by.
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Q.—I understood you to say your levels were wrong. Now, 
you are criticizing our contours. Is your testimony about that 
in respect of our contours or our levels ?

A.—Well, I understand that your contours are plotted 
from levels.

10 Q-—But there are levels shown on the bottom of the river 
too?

A.—Yes.
Q.—They are shown, but I want you to tell me whether 

your testimony is based merely on the contours shown, or on the 
levels given?

A.—Well, I understand that contours shown are from 
levels given.

Q.—So you know that this plan shows certain levels ?
A.—Correct.

20 Q.—You base your remark with regard to levels shown 
on the plan as defined from contours, levels directly shown?

A.—It is based....
Q.—I am not asking you that. I want to know something 

else. I want to know if your testimony is based on the contours 
shown, or on the levels directly shown?

Mr. Forsyth:—I do not want to object unnecessarily, but 
I submit that if my learned friend is going to cross-examine the
witness he must ask him the question which is intelligible. 

oU
By Mr. Geoff rion:—

Q.—If you do not understand my question, all right. I 
think I will be able to make the Court understand it. The fig 
ures given for levels then?

A.—This line here is taken from figures shown on B- 
2444.

Q.—Show me a single figure on that line. If you say 
40 contours, that is all right and I have nothing to say. Where does 

your level line pass exactly?
A.—That line passes somewhere here. May I correct that 

answer. That plan was made by our Engineer.

By Mr. Forsyth:—

Q.—That is, P-38 was made by your Engineer ?
A.—Yes, and to the best of my knowledge and belief, he 

was careful in taking those levels, contours, whatever you call it, 
but I have no personal knowledge that they are correct.
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By Mr. Geoff rion:—

Q.—What is the bottom level of the bypass, do you re 
member ? 

10 A.—The bottom level should be 96.
Q.—What was the height of your cofferdam that you built 

at the bottom end of the bypass ?
A.—About six or seven feet higher — seven feet higher.
Q.—So even if there had been excavation down to level 96, 

you would have built that cofferdam anyway ?
A.—No.
Q.—If you had to excavate anything whatever in that by 

pass, if you had had to do your concreting for that bypass during 
that spring you would have needed the cofferdam anyway? 

20 A.—I do not think so. I think we would have been through.
Q.—If you had had to do so, if you had had to do any con 

creting in that thing, you would have needed the cofferdam any 
way?

A.—Not unless we had the concrete in high water.
Q.—Exactly. That is what I am telling you, if you had 

to do any concreting in high water, and you would have had any 
work in the bypass during high water season, you would have 
needed the cofferdam ?

A.—It would have been the level of the tail water below 
30 the dam.

Q.—What is the level of the tail water below the dam?
A.—That varies.
Q.—Give me the various figures during the spring?
A.—I cannot give you that.
Q.—The cofferdam was needed to prevent any water that 

would get higher than level 96 to flow up that tail race, if there 
was anything to do during that period in the tail race ?

A.—Correct.
40 Q.—And in order not to need the cofferdam, you would 

have needed one of the other of two things, either no work what 
ever to do there, so certainly the water would not rise higher 
than to the 96 levels ?

A.—Or the certainty of getting our work finished.
Q.—I have something in my notes that you stated, that vou 

suggested drilling holes in the dam section, in the Stoney Gate 
part t

A.—I suggested?
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Q.—Yes.
A.—We drilled one test hole.
Q.—You said you put in a test hole and ran down twenty 

feet. At page 346 of your evidence you said:
10 "I may state that I put a test hole myself with a

tripod drill. We ran down twenty feet after we had start 
ed that, and, if you are an experienced driller, if you 
have anything to do with drilling, you can tell by the 
sound of your steel and the action of your drill pretty 
close what kind of rock you are going through and the 
dust coming up, and twenty feet, that is as long a steel 
as I had. That establishes conclusively that she was not 
cut down below". 

20
Is that true that you put a test hole in yourself ?

A.—Not myself, my men.
Q.—But on your own decision?
A.—I think so.
Q.—Are you sure?
A.—I am sure.
Q.—If you say you are sure, why do you say you think 

so? If you are sure of a thing, why don't you say so right off, 
30 or do you only think so ?

A.—No, I am not sure.
Q.—You were ordered by the Engineers to sink quite a 

number of test holes, — not test holes, but holes for the purpose 
of grouting ?

A.—I was ordered to sink a number of holes for grouting.
Q.—And of course, presumeably you were paid for it?
A.—Surely.
Q.—And those were the only holes you did dig ? 

4n A.—I drilled their cut-off trench. I am positive I drill- 
40 ed that hole.

Q.—Was not that one of the holes ?
A.—I do not think so.
Q.—For the purpose you put grout in the holes so as to 

seal the seams of the rock ?
A.—I think that was it. The grout holes, we did that and 

were paid for it.
Q.—But the purpose was to pour grout into those holes 

under water so as to seal the rock underneath it?
A.—Yes.
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Q.—At that time there was no question of excavating a 
deep cut? Nobody knew of it?

A.—They knew that on the face of the rock it looked bad. 
They did not know, or at least, they never told me how far to 

10 go. They just told me. go till you get good rock.
Q,—But at that time they were intending to pour grout, 

and not to excavate ?
A.—I am not under that impression.
Q.—Can you tell us what day the bad seam was discovered, 

if you happen to remember the date for this?
A.—Sometime in April. I can make it close enough this 

way : the latter part of March or the early part of April.
Q.—I am instructed that the Company's Engineers say 

it was the 18th of May?
20 A.—That I was instructed to take it out on the 18th of 

May?
Q.—Yes, it was discovered on the 18th of May and then 

you were told to go below level 71 on the 24th of May?
A.—We excavated from below the general level of the dam 

site long before the 18th of May. I am positive of that.
Q.—I am speaking of that deep cut, on account of the bad 

seam ?
A.—Are you speaking of when you received force account ?
Q.—No. Force account is only when you reached water. 

I am speaking when you reached a bad seam. I suggest it was after 
the 18th of May?

A.—I say that we excavated in that seam, and went down 
below the general level of the dam excavation before the 18th 
of May.

Q.—When did you begin?
A.—Early in April.
Q.—Some time ago you told us that was the end of April 

or beginning of May? 
40 A.—At the end of March or beginning of April.

Q.—I understand you began pouring your concrete there 
on the 18th of May also, is that right?

A.—Correct.
Q.—So that your concrete had not yet begun?
A.—No, because of this seam, we had forms set ; we were 

ready to pour.
Q.—W.ere your forms ready ? I am instructed your 

forms were not ready?
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A.—I remember distinctly that one pier form, that we 
were intending to pour, when this question of the seam occurred, 
that after we had cleaned off the rock this showed up. We 
thought it would be a minor matter. We waited for a couple of 

£Q days ; it got worse and worse ; then we could not pour in that 
form then, because it was practically over this hole. We had to 
go ahead and build more forms further north and arranged it 
that way.

Q.—Therefore, you had some concreting to do elsewhere 
than over that seam ? You had other concreting apart from it in the 
by-pass, which was not done in the spring?

A.—It was not done because we had not the form up, and 
it was not quite cleaned off.

Q.—Apart from the concreting that had to wait for the 
20 digging' of that particular trench, had to be done during that 

spring ?
A.—Yes.
Q.—When you excavated the frozen material in the river 

which you charge there, what sort of stone did you get out of it ? 
Was it broken stone?

A.—No, round water worn boulders. It was easily dis 
tinguished.

Q.—You are quite prepared to say what was there was not 
big broken stone? 

3® A.—There was no big broken stone.
Q.—You have photographs of that?
A.—Well, we have one showing part of it.
Q.—Can you tell us how much cement you had at the end 

of March?
A.—March of what year?
Q.—March 1930.
A.—Just enough to finish what work we had in hand.
Q.—That is not an answer. How much had you? 

40 A.—I cannot tell you,
Q.—You stated this morning, in respect of exhibits D-5 

and D-6 that you did better than shown in D-6. In what respect 
did you do better regarding D-6?

A.—That shows rock, 180 yards per day at the Stoney 
Gates section. That yards per day is a twenty-four hour day. 
We did better than that many times.

By Mr. Porsyth:—
Q.—What is the figure?
A.—180 yards.
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By Mr. Geof frion: —

Q.—As an average ?
A.—Well then, our average.

in Q.—Why do you say many times better. Is your average 
better than that?

A.—Yes.
Q.—I suppose it can be checked ?
A.—It can be checked.
Q.—That is one thing. What is the next ?
A.—Concrete. We did better than that right along. Our 

average is better.
Q.—Is it Stoney Gate you are speaking of that is better?
A.—Yes. Sluice gates better ; non-spilling section. 

20 Q.—Concrete again ?
A.—This is all concrete.
Q.—When did you do the Stoney Gate concrete. What time 

wa.s your average higher?
A.—In the month of July I think.
Q.—July of 1929?
A.—1929.
Q.—You think it was higher?
A.—Yes.
Q.—You said the Stoney Gates and the non-pilling sec- 

30 tions?
A.—Stoney Gates.
Q.—What is the next one you said ?
A.—And the non-spilling section.
Q.—When?
A.—It would possibly be in August.
Q.—How many days in August?
A.—I am talking now of the monthly average.
Q.—Any other concrete where you did better than your 

^Q estimate?

Mr. Forsyth:—That is not an estimate. 

By Mr. Geof f rion:—

Q.—All right, I stand corrected. Did better than D-6 
shows. I understand you to have said that you did better than 
what D-6 shows ?

A.—Yes.
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Q.—I want to know in what respect, and when ?
A.—In respect to monthly yardage of concrete and month 

ly yardage of rock.
Q.—Now, monthly yardage of concrete. I want the month. 

10 You gave us two months, did you ?
A.—I will say June, July and August.
Q.—June, July and August your average was higher than 

that?
A.—Yes.
Q.—For Stoney Gates, concrete?
A.—Concrete, Stoney Gates and non-spilling sections.
Q.—The next thing you say is rock. When was your aver 

age better ?
A.—In March, I think. 

20
And it now being 12.30 the further testimony of this 

witness was adjourned until 2.30 P.M.

And further for the present deponent saith not.

And at 2.30 in the afternoon on this twenty first day of 
February, 1933, personally came and reappeared the said wit- 
ness, Harry E. Lindskog, and his cross-examination was conti 
nued as follows:

By Mr. Geoffrion, K. C.:—

Q.—You were enumerating under Exhibit D-6 when your 
averages were above those figures. You had dealt with the con 
crete, Stony Gates and non-spilling, and you had dealt with the 
rock Stoney Gates, I think.

A.—You understand when I say Stoney Gates and non- 
spilling concrete, and the averages, we would pour partly in 
Stony Gates possibly, and then check over.

Q.—What you want to say is your average production?
A.—In those two sections, was better than this.
Q.—During the months you mentioned this morning?
A.—Yes.
Q.—Now, what about the Stony Gates and non-spilling in 

the rock?
A.—When we had a straight go at it, we beat those.
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Q.—But, I cannot check it unless you tell me the months. 
Can you do so?

A.—I would not say it was every month, but there were 
certain months when we had a good fair shot at it. 

10 Q-—^ou s&id that before. Without repeating, can you 
tell me the months ? You may be able to do so, or you may not. 
It is for you to say. If you do not know, do not guess.

A.—In May.
Q.—The stop log was not a big item?
A.—The stop log was not a big item.
Q.—Nor the log sluice either?
A.—No, the log sluice was not a big item.
Q.—And the sluice gates?
A.—The sluice gates were not a big item in rock excav- 

20 ation, but were a big item in concrete.
Q.—Referring to the boom. The boom you mentioned 

this morning was the only one you placed ?
A.—Correct.
Q.—You said that that evening, before the rush of logs 

had moved down on one of your cribs that the crib in question 
(No. 2 I think) was still tied by the guy ropes?

A.—By the lines and cables.
Q.—Were the cables under water, or over water?
A.—Under water, and over water. 

^ Q.—How many cables had you ?
A.—Three, I think. I am positive we had two, and I be 

lieve we had three.
Q.—Where were they attached on the crib ? Was it the top, 

or the bottom, or the side?
A.—The face of the crib.
Q.—What part of the face of the crib?
A.—About the middle of it, as far as depth was concern 

ed. Then they were attached pretty well towards either end. 
40 One cable would be fairly we'll, I should say, to the north, and 

the other one to the south of the crib ; on the upstream face of 
the crib. And, of course, lashed back in through the box, so that 
we would pull the face of the crib out.

Q.—Where were they moored on the other end ?
A.—On the shore.
Q.—Higher up?
A.—Higher up.
Q.—At that time was the crib itself below, or opposite, 

the other two cribs?
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Witness:—At what time? 

Counsel:—When you tied it in the evening.

10 A.—It was what I figured was close enough. What I fi gured was the right position.
Q.—But, you cannot tell nie whether it was .above, or be low, or opposite?
A.—It was very close to the alignment it was supposed to be.
Q.—That day, when you were placing that crib, did you send any message up to Mr. Coyle and tell him you would like 

to have the logs delayed while you were placing the crib ; or, 
did you see him about it?

20 A.—I do not know if it was that time. You bring it back 
to my memory now. I did ask Mr. Coyle if he could not hold 
up logs. I do not know if it was that time, or if it was previous.

Q.—Do you know whether it was previously, or at that time, or after?
A.—No, I do not.
Q.—Of course, in a letter you did ask them to feed the 

logs more regularly, but that is something else. I am speaking 
of a conversation, not of your letters. Was that the only Con- 0,, versation you had with Mr. Coyle about it, that you remem- 30 ber?

A.—I had various conversations with Mr. Coyle about 
how the logs were going to act. and so on ; and I am under the 
impression that Mr. Coyle said that we would not be bothered 
to any extent with logs — that he would be pretty careful.

Q.—You told us that in your examination in chief. That 
was early in the operation ?

A.—Yes.
Q.—But. I want to know whether during this period while 

40 you were placing the cribs you remember of any particular 
request or notice to Mr. Coyle about placing those cribs ?

A.—I recollect (and I think it was during the time we 
were placing the cribs) that I asked Mr. Coyle if he could hold 
up logs to any extent, and if I am not mistaken he said that they had a boom up at Lac a Sable, and that they were holding their 
logs there.

Q.—Is that all you remember of that conversation ?
A.—Yes.
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Q.—And, you cannot say when that was?
A.—Not definitely.
Q.—How indefinitely can you say it?
A.—I would say it was during the time of the operations 

10 of building the cofferdam — placing cribs.
Q.—Was it during the time of placing the cribs, or during 

the time of building the cofferdam? The cofferdam consist 
ed of three processes ; placing cribs, putting sheeting, and toe 
filling?

A.—I would say it was during placing of cribs.
Q.—Can you tell me the month ?
A.—No, I cannot.
Q.—Do you remember that a few days after this jam or 

trouble Mr. T. F. Kenny, Mr. O'Shea (and there may have 
20 been others) coming down, and your having a conversation with 

him about that accident?
A.—I remember Mr. Ferguson was there on the job.
Q.—I am told Mr. Ferguson was there also.
A.—I remember that.
Q.—Do you remember Mr. Kenny saying to you : "Why 

didn't you ask Mr. Coyle to hold those logs for that crib, or ask 
for a boom?" and you answered vigorously? You know what I 
mean by vigorously?

A.—I have a suspicion.
Q.—I simply want to refresh your memory on the point, 

because there may be evidence on it.
A.—No, I do not remember that.
Q.—At the time of the by-pass jam, the by-pass was open 

to water ?
A.—Yes.
Q.—So, there was no work proceeding there?
A.—No.
Q.—Are you able to apportion your delays between their 

40 causes? Can you tell me, for example, how much was due to log 
trouble? It may be you can say how much is apportionable to 
each, and it may be important to know, in case you succeed on 
some and not on all. I understand the accountants will give us 
the figures in regard to the cost, but I am speaking to you as 
regards the delay. How much delay was due to the log trouble ; 
how much to the over-burden ; how much to the hardpan ; and, 
how much to the rock?

A.—If you will allow me to answer it in my own words.
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Counsel:—Answer in your own way.

A.—The fact is that I recall there were logs embedded 
in the cofferdam, and that threw me off on my calculations and 

10 any other methods that I might have used. I was certain and 
positive there were logs. I never questioned the accuracy of the 
Engineers' Plans. I was always under the impression I had 
to believe there was ledge there. I had a suspicion later on that 
it was not so, but the fact that there were logs there was the only 
cause that gave me away. I blamed everything — that I had 
not been good enough in blanketing those logs. I put a diver down 
later on.

The delay was due to logs, for at least three months.
^U

Q.—How much was due to the over-burden? 

Witness:—What over-burden ? 

Counsel:—In the river.

A.—The removal of the over-burden was not such a 
big delay. We wrestled, and so on with it, and ate it out piece 
meal. The over-burden certainly caused us an excessive amount 

30 of pumping.
Q.—But, I am now asking for the time. We will get the 

cost from somebody else. You are the one who can answer better 
than anybody else as regards the time.

A.—It caused delay long enough that we had to wait for 
steel sheeting and so on.

Q.—I was not there, and you are probably the only man who 
can (if anyone can) give us that division in periods.

A.—I cannot very well say that it delayed us. If it had 
4Q been over-burden without logs, or logs without over-burden, then 

I could state it ; but it is hard for me to state, under the con 
ditions, how much delay was caused by the over-burden.

Q.—Can you not do it as well as you did it for the logs? 
You mentioned three months for the logs. Is that a wild guess ?

A.—No. I knew the logs were there, but I did not know 
there was an over-burden there.

Q.—So, you cannot tell us what delay the over-burden 
caused you?

A.—No, I cannot.
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Q.—But the logs caused you a delay of three months?
A.—Yes.
Q.—Did the hardpan cause you any delay, as to the other 

work?
A.—No, it did not cause any delay, but it was cost- 

10 ly.
Q.—I do not want to mislead you. You understand I am 

enquiring in regard to delay, as distinct from cost. A man might 
lose quite a lot of money in two days.

A.—It did not cause us delay, no.
Q.—I suppose it would cause you some delay when you had 

to take the rock out in thin layers. Can you estimate what that 
would he ?

A.—That would have caused us a delay, but we went ahead 
20 and placed more equipment. We set up another derrick on what 

we called the island. Most of our rock excavation, according 
to the contract plans, was on the island. When we saw this thing 
opening up gradually, then I doubled up on the equipment. I 
placed another derrick on the island, and we pushed the rock 
harder.

If I had stuck to only one piece of equipment, surely it 
would have caused delay.

30 Q.—Was there any delay, due to the method of rock 
excavating ?

A.—No.
Q.—Did making the concrete in winter cause you delay, 

or was it only a matter of expense?
A.—Expense.
Q.—No delay?
A.—No delay.
Q.—You said when you unwatered you found logs en- 

tangled in your cribs?
*" A.—Not when we unwatered ; when we removed the cof 

ferdam.
Q.—How many logs did you find there?
A—Quite a bunch : 50 or 60, perhaps. I do not know.
Q.—How were they distributed among the cribs?
A.—Any which way.
Q.—Were there any under the crib? I am wondering 

whether there were some inside the crib, under the crib, or facing 
the crib, or beside the crib, or behind the crib.
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A.—I cannot swear to the statement where they were. I 
know they came up. The clam digging down in a certain portion 
the crib was, the peel brought up Maclaren logs.

Q.—All you know is while you were excavating with the 
10 dam to remove your cofferdam you occasionally brought up 

logs?
A.—We brought up logs.
Q.—And, you say they were not your crib logs'?
A.—They were not our crib logs.
Q.—But, you cannot say where they came from?
A.—We know they were embedded in the toe fill, and in 

amongst the cribs.
Q.—But, you cannot distribute them between the crib and 

the toe fill? 
20 A.—No, I cannot.

Re-examined by Mr. St. Laurent, K. C., of Counsel for 
Plaintiff:—

Q.—On cross-examination there was something said about 
grouting operations. Was that done in the course of the ex 
cavation, or after the excavation work had been completed?

A.—It was done after the excavation work had been com 
pleted. We could not put down grout holes while they were still 
excavating.

Q.—Were those grout holes put down, and the grouting 
put in, after you had reached the elevation on which you put your 
foundation ?

A.—Correct.
Q.—With respect to the concreting in the by-pass, you 

said on cross-examination that you would have required this by 
pass cofferdam if you had had any work to do in that by-pass 
during the highwater season ? 

40 A.—Yes.
Q.—Does that mean you would have had to do all the work 

in the by-pass up to the top elevation, or only that you would 
have to get above a certain elevation?

A.—It meant I had to get above 96. Not necessarily clean 
to the top.

Q.—Not necessarily 96, but whatever the high water level 
was?

A.—We could not put all the concrete in the bypass sec 
tion, because we had to leave it open.
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I wanted to put more concrete in there than I was allow 
ed. I wanted to put a lot more, but the Engineers stopped me, 
because they wanted a backing to their concrete — the remaind 
er of the concrete.

10
We stopped our concrete below elevation 96. We stopped

our concrete about 2 feet below 0 — about elevation 94. How 
ever, we ran the piers up.

I hold that if this thing had not occurred, it was a simple 
matter to shove that in, and there it was, ready.

Q.—That is, shove the concrete in up to elevation 
94 ? 

20 A.—Yes.
Q.—You wanted to put it in to a higher elevation, and 

they wanted to leave it out ?
A.—To leave a toe hold for the remainder of the concrete 

in there, for the 0. G. section.

I wanted to put in more concrete. That means I was pretty 
sure that I would get through there without any water bother 
ing me. But, I was forced to put in less.

30 Q.—When you say they wanted this backing or toe hold, 
you mean they wanted the joint to be made lower down than 
the elevation where you would have made it had they let you 
have your own way?

A.-Yes
Q.—When did you place this sheer boom yon spoke of in 

connection with the cofferdam piers?
A.—When we first started placing cribs.
Q.—How heavy a boom was it?

.Q A.—The sheer boom was made out of Maclaren logs, 
various lengths. We tried to get as long logs as we could. Good 
big size.

We tried to get boom chains from the Maclarens, but 
they only had a few, so we had to bore holes and place three 
quarter inch cable with cable clamps. It looked substantial.

Q.—Wire cables, or hemp cables?
A.—Wire. Plow steel cable ; the same as we used for our 

machinery.
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Q.—And, that boom was stretched from what point to 
what point ?

A.—From approximately 500 feet upstream from the site 
of the cofferdam, to the cofferdam. Then we had a little tail 

^0 boom built to take her down.
Q.—On what side of the stream was that ?
A.—To start with, that was on the north side. They would 

run off to the north shore of the bank.
Q.—From where?
A.—At first it was from the corner of crib No. 1, and it 

went up to the north shore.
Q.—About 500 feet in length 1
A.—Yes.

20 There was a big eddy here (witness indicating).

Q.—That is in between the boom and the north shore?
A.—Yes.
Q.—Was the purpose of the sheer boom to keep logs out 

of that eddy?
A.—Yes ; so that they would not pile up.
Q.—Then, this sheer boom ran across the mouth of the by 

pass ?
A.—Yes. 

30
That was before there was any appreciable amount of 

water in the by-pass. Later on we swung her the other way, 
from the by-pass to the south shore.

Q.—Was that boom in place on the fatal day when the 
jam came down after six o'clock and pushed one of the cribs out 
of position?

A.—I am pretty sure it was. 
^Q Q.—Did it hold, or did it give way?

A.—It held, but it gave way. It did not break.
Q.—Did logs get into that eddy?
A.—Logs got into the eddy, surely, and piled up in 

there.
Q.—Piled up in that space between the boom and the north 

shore ?
A.—Yes
Q.—The by-pass is on the north side of the river?
A.—The by-pass is on the north side of the river.
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By Mr. Geof f rion:—

Q.—You say that later on you swung the upper end of the 
boom to the south shore ?

IQ A.—When the cribs were across the river we swung her 
to the north shore, and swung the downstream end over towards 
the by-pass.

By Mr. St. Laurent, continuing:—

Q.—The upper end was swung from the north shore to 
the south shore ?

A.—Yes, and the lower end was swung from the cribs over 
to the other side of the by-pass, to lead the logs into the by-pass. 

20 Q.—You said something about twisters that you had in 
tended to use when you tied this crib on the evening of the fate 
ful day. What are twisters ?

A.—A twister is a cable. The crib was going downstream. 
The mass of logs against it had broken most of the cables, so, to 
hold it in position, we ran a three quarter inch cable around the 
log, up to the log of the crib in place. Then it was our idea to put 
a crowbar in, and twist up on it and take up the slack, to hold 
it. Before we could do that, it kept pushing and pushing, until 
tho cable was tighter than we could ever twist it. 

30 Q.—The pushing took up the slack that you had intend 
ed to take up with your twister? 

A.—Exactly.

The twister was a safety measure to keep it from going 
any farther.

Q.-—Referring to Exhibit P-37, can you say where crib 
No. 3 was when you left it at six o'clock on the afternoon of the 

^Q day the damage happened?
A.—The front face was in line with the face of crib No. 

1, very closely.
Q.—At tBat time did it have the diamond shape it appears 

to have on this plan ?
A.—No, sir.
Q.—What was its shape at that time ?
A.—Very much like No. 1. It was a rectangle — four 

90 degree corners.
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Q.—And, you say it was practically in line with crib No. 
1 f

A.—Yes.
Q.—Am I correct in understanding that before you left 

10 at six o'clock there had been enough rock put in that crib to lower 
it to the bed of the stream ?

A.—There had been quite a bit of rock put in. She was 
grounded. I am positive she was grounded. I would not say 
she was loaded enough to stay there, but she was grounded.

Q.—After six o'clock was any more rock put in?
A.—Yes. Rock was kept piling in there, until they saw 

this mass of logs coming down; then they ran up and started to 
make some preparation.

20 By Mr. Geoffrion:—

Q.—You do not know anything about that. You were not 
there?

A.—I was not there.

By Mr. St. Laurent, continuing:—

Q.—When you left, was there or was there not a night 
shift to continue the loading of this crib ?

" A.—There was a night shift there, and they had orders 
to load the crib — forget everything else, and load that crib.

Q.—You were called some time between ten and eleven 
o'clock?

A.—Correct.
Q.—When you arrived on the scene how far down had crib 

No. 3 been pushed by the jam ?
A.—Quite a way. I would not say how far the crib had 

moved when I got there, but I can swear it moved far enough. 
4.0 When we were trying to put our twister on, more logs were 

piling up. There was an awful mess of logs in front, and the 
water was backing up, and the crib moved down far enough that 
it tightened up those twisters.

Q.—To what extent do those cribs obstruct the passage of 
water, before the sheeting is put on ?

A.—They obstruct it some, but nowhere near in compar 
ison to what it is when the sheeting is on, of course.

Q.—Was this crib that was not completely loaded when 
you left off for the day shift at six o'clock just a basket work
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crib, or was there a solid face ? Were there spaces in front of 
it f

A.—There were spaces in front.
Q.—The logs were crisscrossed at each corner ? 

10 A.—Yes.
Q.—And, between each of the front logs there would be a 

space the thickness of the side logs ?
A.—As a rule.
Q.—I suppose they are notched to a certain extent ?
A.—They are notched, yes.
Q.—If I understood you correctly, crib No. 2 was built 

upstream"?
A.—It was built upstream.
Q.—And the intention was to have it where cribs Nos. 3 

20 and 5 now appear on Exhibit P-37 ?
A.—Correct.
Q.—In order to bring it down it was being moved by the 

current, and being held at that time by your cables and your 
guy ropes ?

A.—Correct.
Q.—How did it happen to get over to the point where it 

appears on the plan Exhibit P-37?
A.—When the crib was let down from up above we had a 

guy cable to the north shore, and one to the south shore. 
**° Q.—What were those guy cables for 1

A.—To guide it into the proper position.
Q.—To steer it into the proper position?
A.—Correct. To steer it.

The cables that kept it from going downstream — from 
getting loose from us — were a lot heavier cables that were tied 
to the front face of the crib. When she got down so far, some 
thing happened — we could not tell .just what it was. The light 

40 five eighth inch guy cable to the north shore broke, and that 
threw her over, but she was still held by the main cables, which 
we depended on. They were not broken.

Q.—You say the guy cable that enabled you to keep it to 
wards the north shore of the river broke ?

A.—Yes.
Q.—And, was it the current that swung it over towards 

the south shore?



— 314 — 

H. E. LINDSKOG (for Plaintiff) Re-examination for Plaintiff.

A.—Yes. The current, and the position of the holding 
cables, which were at a slight angle towards the south shore.

Q.—Because of the swing of the river when your guy 
cable broke, the resistance of your holding cables, and the current, 

[0 pushed it over south?
A.—Yes.
Q.—You say you let down the bridge when that happen 

ed ?
A.—I do not remember much of that. The bridge was 

lower than the cribs, because we had her fastened to the two 
shore cribs, the south shore crib and the north shore crib. Those 
were two three quarter inch cables, with boards on top of them. 
A very flexible structure.

Q.—A swinging bridge? 
20 A.—Swinging bridge, yes. A suspension bridge.

In some cases I guess we lifted her up.

Q.—You do not remember precisely what happened on 
that occasion when you were handling crib No. 2 ?

A.—When they saw that crib swing around like that, I 
believe they did drop it.

By Mr. Geof f rion:—

Q.—Do you believe it, or do you know it? 
A.—I do not know for sure.

By Mr. St. Laurent, continuing:—

Q.—You have not a sufficiently clear recollection to say 
that they did?

A.—I have not a clear enough recollection to say if they 
40 did or not.

Q.—Have you a sufficiently clear recollection to say what 
was preventing this crib No. 2 from going farther downstream 
at that time ? What was holding it ?

A.—The anchor cables up above.
Q.—What kind of cables were they ?
A.—They were three quarter inch and seven eighths inch 

plow steel hoisting cables.
Q.—There was some discussion this morning as to whet' 

her or not the vertical, or nearly vertical, face from which the



— 315 — 

H. E. LINDSKOG (for Plaintiff) Re-examination for Plaintiff,

by-pass had been excavated indicated hardpan. What did you 
observe that enables you to say that what was excavated there 
was hardpan $

A.—The nature of the material itself. I walked over it 
10 lots of times. I saw what we were doing. And, there is the fact 

that the big peel could not make any impression on it.

That is why I say it was hardpan.

Q.—How much blasting or shooting was done there after 
you came on the job ?

A.—Continuously.
Q.—With respect to Exhibit D-6, and your actual per 

formance in concreting ; does your statement as to the average 
20 production for June, July and August apply to the whole period 

from the first of June to the end of August "?
A.—No.
Q.—Just what is it?
A.—I said we beat that time and again. When we had a 

straight run, many times — when we were not held up there — 
we poured more concrete. When we did not have to clean rock 
repeatedly, or something like that, we took out more rock. I 
do not say it averaged out all the way through, but there were 
many periods we did it, when we had a good fair show. 

30 Q.—But the word ".average" was used, and it might mean 
that the total quantity for those three months would be divided 
by the number of working days, to arrive at the average. Is that 
what you mean?

A.—No. Not of the whole three months. I do not mean the 
average of the total concrete for the three months.

By Mr. Geof frion:—

40 Q-—Then, what do you mean by "average" ? If we are 
not talking the same language it will be difficult to understand 
the evidence.

A.—Many days we poured more concrete than what our 
progress schedule showed we should pour per day. Many days 
we excavated rock than what our progress schedules showed we 
should excavate per day, or per shift.

By Mr. St. Laurent:—
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Q.—Did some of those many days come In this period you 
have mentioned, June, July, and August, with respect to the con 
creting ?

A.—Yes. The engineers' estimates are there. The owners' 
10 engineers' showed what we did.

Q.—Do you remember, or have you been able to ascertain 
from looking at the estimates, what yardage of concrete was pour 
ed in January, 1930?

A.—Close to 6000 yards, I think, was poured in Ja 
nuary.

Mr. Geoffrion:—Where does that come from 1?

Mr. St. Laurerit:—The information, I think, is on the 
20 Engineer's estimates for January.

Mr. Geoffrion:—I simply want to know where the witness 
takes it from.

Witness:—I would not say exactly 6000 yards, but it is 
(dose to that, and it will show in the Engineer's estimate.

By Mr. St. Laurent, continuing:—

30 Q.—What were the circumstances during that period 1?
A.—We had a good run down in the deep gate sections. 

We had a chance there to pour quite a bit of concrete. That was 
one time when we had enough to keep our plant going. We did 
not have to stop because we had to go down 25 or 30 feet in 
some places with our forms. That was one time that we had 
plenty concrete ; and, at that, it was only in one spot, and it 
was under winter conditions. Even so, at that time, we poured 
close on to 6000 yards. Our mixers were running steady.

40 Re-examined by Mr. Geoffrion, K. C., of Counsel for De 
fendant :—

Q.—Dealing with the by-pass cofferdam ; you said you 
wanted to put more concrete, and the Engineers wanted backing 
or a toe hold, and stopped you ?

A.—Yes.
Q.—That was Mr. Dubreuil?
A.—Yes.
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Q.—What was the level or height of water that spring ?
A.—I cannot tell you.
Q.—What would be the height of water you would fear?

J^Q If a man has to decide whether he would huild a coffer 
dam or not, he will decide according to the height of water he 
anticipates. Of course, he cannot figure it exactly in ad 
vance.

I am speaking of the lower end of the by-pass. What 
would be the river height at the lower end of the by-pass ? Be 
cause, I take it that an engineer or a contractor who decides to 
build a cofferdam at the lower end does so to prevent the water 
from coming in by the rear ? 

20
A.—That is correct.
Q.—And, he will have to build it to a sufficient height 

to prevent the water from coming in ? In other words, applying 
it to yourself, you built your cofferdam to a height sufficient 
to take care of what you feared as high water 1

A.—I got the information as to the height of high water 
from our Engineer, Mr. Reichenstein ; but, I am sorry to say 
the water went even higher still, and I had to sand-bag it.

Q.—To what height did the water go? 
30 A.—5 or 6 feet.

Q.—Above what ?
A.—Above 96.
Q.—The bottom ?
A.—Yes.
Q.—What was the height of your cofferdam above the 

bottom ?
A.—About 7 feet altogether, I guess.
Q.—Above your cofferdam, or above 96? 

4Q A.—7 feet above 96.
Q.—Would that include the sandbags, or only the coffer 

dam proper?
A.—With the highest water we had about a foot and a half 

or two feet of freeboard.
Q.—What do you mean by freeboard ?
A.—We had that much to spare to the top of our coffer 

dam.
Q.—But, you just told me it was not high enough, and that 

you had to add sandbags to it ?



— 318 — 

H. E. LINDSKOG (for Plaintiff) Re-examination for Defendant

A.—Perhaps it was high enough, but it was not strong 
enough. Anyway, we added sand bags.

Q.—Your statement is there were about 6 feet of water?
A.—About 7 feet.

10 Q-—In other words, with the cofferdam there you would 
have had a column of water the width of the by-pass, 6 feet deep, 
pouring up that by-pass?

A.—About that.
Q.—At what level were you stopped from continuing the 

concrete by Mr. Dubreuil ?
A.—94.
Q.—So, when he stopped you your concrete would have 

been drowned by about 8 feet ?
A.—Correct.

20 Q.—You told us that Maclarens gave you logs, but could 
not give you chains for the boom ?

A.—They let us take the logs in the river.
Q.—But, I am now speaking of the chains.
A.—We may have got a few chains, or something like that, 

but there was not a sufficient amount.
Q.—Did you ask for them?
A.—I had some of my men ask for them.
Q.—That was done by somebody else? 

OQ A.— Yes.
Q.—Was it the same boom that you later used to divert the 

logs into the by-pass, or was it another boom ?
A.—The same boom.
Q.—Are you sure of that ?
A.—Pretty positive.
Q.—Are you very positive ? Becatise I am instructed 

otherwise.
A.—I am sure of it.
Q.—The same boom? 

4Q, A.—Yes.
Q.—With no alterations ? As it was originally ?
A.—They may have fixed it up. There might have been 

alterations. They may have added to it.
Q.—I thought you had — I will not say admitted, but, 

expressed a doubt as to whether I was right in my suggestion this 
morning that your crib No. 3 was wedged diamond shape be 
tween the two other cribs. You now say it came down in proper 
alignment ?

A.—The one that got kicked down
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Q.—(Interrupting) You say kicked. We say slipped. 
A.—If there had been any serious trouble there, I am 

sure I would have remembered it.

10 She may have caught this way, or that way, but she went 
the way she was supposed to go without any serious trouble.

Q.—You say that at six o'clock you left orders to the night 
shift to carry on piling rock?

A.—Correct.
Q.—Apparently they had four hours to pile more rock in 

that crib : from six o'clock to ten o'clock?
A.—About that. From six to ten is four hours.
Q.—How many men ? 

20 A.—Twenty-five or thirty men.
Q.—So, the crib must have been pretty full when the jam 

came down?
A.—It was fairly well loaded.
Q.—Pretty nearly completely filled?
A.—I would not say it was completely filled, no.
Q.—You had piled some rock in it before you left at six 

o'clock ?
A.—They had started.
Q.—How long before ?
A.—I cannot say.
Q.—You cannot say, therefore, what quantity of rock was 

in it, but you can say there was some ?
A.—There was some.
Q.—You do not know if they had started shortly before?
A.—It would be very shortly before.
Q.—So, there was very little rock in it when you left?
A.—Very little.
Q.—And, you had 25 men working approximately four 

40 hours after six o'clock ?
A.—Yes.
Q.—Were you living very far from that place?
A.—No, it was not very far.
Q.—And, you say those 25 men in the four hours could 

not have filled the crib ?
A.—Well, they did not have it filled : I am pretty sure 

of that.
Q.—They may not have worked very very hard ?
A.—Possibly.
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Q.—You made a statement which I am not quite sure I 
understood. Dealing with the new meaning you give to the word 
"average", I take it you mean there were some days in those 
mokiths when you averaged higher than Exhibit D-6 shows'. 

[0 Your statement now is you mean there were some days when you 
did better. I had not understood you in that way. You said 
when you did not have to clean the rock repeatedly you did better 
concreting. Was it concreting, or excavation ?

A—Better excavation.
Q.—Then, it comes back to this : that you say you did 

a better average when you were not compelled to take out thin 
layers ?

A.—When I had to clean, that would take the men I had 
excavating rock the whole day, in many cases, and when they had 

20 cleaned the rock there would be very small yardage. When we had 
a shot down, and they were going in there to excavate, we did- 
pretty good.

Q.—There were days when your men worked at cleaning, 
and other days when your men worked at excavating ?

A.—Correct.
Q.—That is, when your chief job was cleaning, you did 

not have a good record in excavating ; and when your chief job
was not cleaning you had a good record in excavating? 

A _-Vpo
q<-v -a- -I ~t>.

Q.—Did you expect there would be no cleaning under this 
contract ?

A.—No.
Q.—Then, you complain there was too muHi cleaning?
A.—Yes.
Q.—Was that bemuse you were compelled to excavate in 

small layers?
A.—Because we cleaned the rock for the Engineers' ins 

pection so that it would be O. K., Then it was found that the 
40 rock was still bad, and we had to go ahead and do the operation 

over again.
Q.—In other words, we come back to the same old point, 

that you should have been allowed to blast 16 or 20 feet at a 
time ?

A.—Mv point is that I should have been given more and 
better information as to how far I should have to go, not piece 
meal that way.

Q.—It is the same thine. You mentionel 10 or 20 feet 
slices in vour examination in chief.
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Coming now to the concrete : you have given us your 
meaning of the word "average" for the rock excavation. Do 
you mean the same thing for the word "average" as regards 
concrete ? Do you mean there were some days during those three 

IQ or four months, when things were going beautifully, when you 
did better than what Exhibit D-6 involves?

A.—When we had enough forms in front of us, so that 
we could run the mixer ten hours, we could do better than what 
it showed on our profile.

Q.—In other words, whenever you did not have to place 
forms, or the placing of forms was simple, and you had only the- 
concrete, or practically only the concrete, you did better than 
this I 

20 A.—Yes.
Q.—But, whenever you had to devote any time to placing 

forms, you did not do as well?
A.—If we had no place to put the concrete, naturally we 

could not do as well with the concreting.
Q.—In other words, you did not do any concreting while 

you where placing forms'?
A.—Oh, yes. The operation of placing the forms was going 

on while we were placing the concrete in another place.
Q.—I suppose you had to interrupt your concreting, or 

30 your forms, at the place where you were working ?
A.—I do not understand you.
Q.—You had to stop concreting while you were putting 

the form in which to put the concrete at that particular place?
A.—At that particular place, yes.
Q.—And, when you had to devote time to placing forms, 

on those days you did not do as well as when you only had the 
concreting, the forms being there?

A.—The building of forms was the carpenter's job. The 
40 placing of concrete was the job of the concrete men. You must 

understand that the carpenters were trying all the time to get 
ahead of the concrete gang, and the concrete gang was trying 
to catch up with the carpenter gang. Now and then one would 
catch up with the other.

Q.—Whenever the carpenters beat the concrete men, you 
had a fine record of concreting?

A.—Yes.
Q,—And, when the concrete men picked up on the car 

penters, it did not go as well?
A.—Correct.
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Q.—Is that practically what is involved in your statement 
that you had a good record of concreting when you did not have 
to go 20 or 25 feet with your forms ?

A.—I meant by that statement, when my carpenter gang 
[0 were not held up by rock excavation.

Q.—So, we are coming back to the thin layers of rock. 
Do you still say the thin layers of rock — or rock excavation in 
thin layers as ordered — did not delay you ? From what you 
have told me it would appear to me as if it delayed you.

A.—It may have delayed us in this way, that we 
never knew when we were ready to put forms there.

Q.—I have been asking you to what extent you attribute 
any part of your delay to rock excavation. Have you any an 
swer ?

2® A.—I cannot answer that. I do not know that rock ex 
cavation delayed us to any appreciable extent. I do not think 
so.

And further deponent saith not.

DEPOSITION OF JAMES J. STEELE 

•*" A witness examined on behalf of the Plaintiff.

On this twenty first day of February, in the year of Our 
Lord one thousand nine hundred and thirty three personally 
came and appeared James J. STEELE, residing at No. 4960, 
Connaught Avenue, in the City and District of Montreal, con 
struction and mechanical superintendent, aged 60 years, a wit 
ness produced and examined on behalf of the Plaintiff, who, 
being duly sworn, deposes as follows:

40 Examined by Mr. Forsyth, K. C., of Counsel for Plaint 
iff:—

Q.—How long have you been engaged in the construction 
business ?

A.—Off and on since I was fifteen years old ; in different 
kinds of work, and not all the time continually.

Q.—You were working for Mr. Bishop at Cedar and High 
Falls during 1929?

A.—Yes.
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Q.—When did you start working there ?,
A.—I went to Cedar on August 12th, 1929.
Q.—The excavation of the by-pass was completed when you 

arrived there, I believe? 
10 A.—Yes.

Q.—Were you working at High Falls also ?
A.—Yes, I took Mr. Bishop's place in both High Falls 

and cedar.
Q.—As General Superintendent?
A.—As General Superintendent.
Q.—Where was Mr. Bishop at the time?
A.—He was in the hospital. I met him in the hospital on 

August 8th, when I hired with him.
Q.—Was the question of handling those logs past when 

20 you got to Cedar?
A.—Practically.
Q.—What was the condition of the unwatering in the main 

channel of the river when you arrived ?
A.—It was in a very bad condition. The cribs were un 

even, and out of alignment, and anything else but what they 
should be.

Q.—Did you make any investigation of this condition?
A.—I checked the cribs and the pumping system over 

Qn that day. -I spent about four hours doing that.
oU

I went down to High Falls, and about four days later I 
went back, and I met Mr. Lindskog, and we used all the practical 
methods to try to stop those leaks, by making hay bales, and 
brush bales, and dropping them into where we thought the holes 
were, and putting in toe fill on top of them to hold them down; 
which is the usual method.

Q.—And, was it successful? 
4.9 A.—No, it was not.

Q.—What did you do then ?
A.—There was considerable toe fill in then, and we de 

cided to put in a big blanket of toe fill.
Q.—Did you do anything to ascertain the conditions under 

those cribs?
A.—No ; I could not tell.
Q.—Did anyone put a shaft in there ?
A.—Yes, but that was later on.
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Q.—Then, you decided to blanket it?
A.—Yes.
Q.—What do you understand blanketing to be ?
A.—Dumping toe fill down in front of the sheeting. This 

£0 toe fill ran out 6 or 8 feet on top. and would slope off probably 
to four times that much in the bottom. If it was 6 feet on top, 
it would probably be 24 feet on the bottom.

Q.—That is, the toe of the toe fill would be 24 feet out 
from the toe of the cofferdam?

A.—Yes.
Q.—Was that additional toe fill discussed with the En 

gineers and Mr. Bishop ?
A.—Yes ; with Mr. Bishop, the Engineers of the Streams 

Commission, Mr. Lindskog, and myself. 
20 Q.—How did you put the toe fill in ?

A.—We just built a track around the edge, and got some 
cars up from High Falls, and ran the toe fill and dumped it 
in. Then we had scows bringing it in from the other side of 
the river, so that we could get the best toe fill that was available 
there.

Q.—After you did that did the leak stop?
A.—No.
Q.—What did you do then ?
A.—We decided we would drive this steel piling. We 

ordered the piling, built a pile driver, had a five ton hammer 
shipped up, and when the pilling came decided to drive it out, 
as I thought, and we thought, at that time beyond the logs that 
had been sucked down, and if we got out farther into the toe fill 
we would have a better chance of reaching the bottom.

Q.—That is, you thought the logs that had been sucked
down in between the place where you finally put the sheeting
and the cofferdam would interfere with or prevent the sheet
piling being down, so you carried it out a sufficient distance up-

40 stream to avoid the logs if possible ?
A.—Yes.
Q.—And, that was done ?
A.—Yes.
Q.—Did the driving of the sheet piling meet the situation, 

or improve it?
A.—Yes, we were able then with a reasonable number of 

pumps to handle the water and get near the bottom.
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Before we put in the sheeting I was not satisfied with 
the drawing where they indicated ledge, so I sunk a shaft down 
in this toe fill, down to the bottom, 12 feet long.

10 Q-—When you say the bottom, do you mean the level of the 
bottom of the cribs ?

A.—Yes.
Q.—The contour of the bottom sloped towards the centre of 

the stream?
A.—Yes.

This over-burden started in this hole I dug.

Q.—That is, the material that was subsequently found to 
20 overlie the ledge was ascertainable in the shaft you drove? 

A.—Exactly.

I noticed the sheeting on this was all right. It was per 
fectly tight.

Q.—The sheeting on what? 
A.—On the rock.
Q.—The sheeting was tight where you had ledge? 
A.—Absolutely. 

30
Where they had driven this sheeting it had struck boul 

ders, and logs, and turned the end out in the bottom.

Q.—Was that where there was ledge, or was there some 
thing else there ?

A.—There were boulders imbedded in the material ge 
nerally.

Q.—Could you describe it as ledge ? 
.Q A.—No, absolutely not.

Q.—I think I understood you to say something about logs 
in there ?

A.—Yes, there was a certain quantity of logs in there.

Of course, I did not see those log jams. They happened 
before I came there. Afterwards, however, we found out there 
was a great quantity of logs in under that toe fill and along in 
front of the cribs.
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Q.—Had the wood sheeting been placed when you arrived 
there ?

A.—Yes.
Q.—Was that sheeting placed on the face of the crib? 

IQ A.—No, sir.
Q.—Did you know then, or did you ascertain later, why 

it had not been?
A.—Not on that trip. I did not ask the question. I found 

out later that the reason they had it out was to try to clear the 
logs.

Q.—You told us that before the steel sheet piling was 
driven upstream you were not able to handle the water with the 
pumps you had there ?

A.—No, we were not. 
20 Q.—You were, after the steel sheet piling was driven?

A.—Yes.
Q.—Had you had experience in cofferdamn«g before?
A.—Yes, on several rivers.
Q.—I would like to ask you whether the pumps you had 

there before the sheet piling was driven were more than the 
number you would expect to find in a situation of that kind?

A.—Absolutely. There were pumps enough to pump out 
four cofferdams of that description.

0^ Q.—And, after the sheet piling was driven you could hand 
le the water with a reasonable number of pumps?

A.—Yes.
Q.—I note from the plan Exhibit P-37 there was some 

sheet piling driven downstream from the cofferdam?
A.—Yes. That was below the cofferdam. That was driven 

there to make a sump for the pumps which sat on the cribs, also 
to keep the loose material from coming in from under the 
cribs.

Q.—Are you prepared to state whether if that river bot- 
40 torn had consisted of ledge rock, and there had been no logs jam 

med in front of the crib, the system of cribs and wooden sheet 
ing was, with a proper amount of toe fill, the proper way to ap 
proach that unwatering proposition?

A.—Absolutely.

It was very essential at that certain point that whoever 
was doing the job should know what was on the bottom of the 
river.
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Q.—I do not want you to speak now from anything you 
were told, but from your own investigation and your own observ 
ation there. Can you tell us why the cribs, the cofferdam, and 
the wood sheeting, would not hold the water, or would not permit 

J^Q the pumps to handle the water ?
A.—As soon as you placed your crib on this over-burden, 

you started to build up a head. It immediately started to scour 
out underneath. The suction from the underneath part was pro 
bably what drew those logs down into the cribs.

When you fill a crib it breaks the water pretty well ; well 
enough for you to put a diver down, but when it is scoring out 
underneath I would not attempt to put a diver down.

20 Q.—What depth of toe fill would you ordinarily have ex 
pected to place in front of your wood sheeting on a job of that 
kind?

A.—About 400 or 500 vards.
Q.—What depth ?
A.—3 or 4 feet up along. Perhaps not that much. Just 

enough to seal the bottom.
Q.—Enough to seal the crack where the sheeting met the 

bottom 1
A.—Exactly.

30 Q.—After you arrived on this work did you see any evi 
dence of any attempt on the part of the owners to regulate their 
logs as they came down"?

A.—No, I did not.
Q.—Where you there when the by-pass was affected ?
A.—Yes. I had gone up there. I saw a jam in the by 

pass. That was the only jam I saw there.
Q.—Have you been on rivers where driving of logs was 

done 1 
^Q A.—Y es.

Q.—In your opinion, was it possible to so regulate those 
logs as to avoid the jams ?

A.—Absolutely. It was possible to drive them properly, 
providing a proper boom had been placed in the river to direct 
.the logs into the openings that were left.

Q.—What openings did they have at High Falls to pass 
logs t

A.—They just had an ordinary log sluice; I should say 
four and one half to perhaps eight feet wide; and they had their 
boom directed in the proper way. They had no trouble.
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After we finished the logs sluices at Cedar, they went to 
work and put their booms in the proper shape to handle the logs 
without any trouble.

10 Q-—Who passed the logs through at High Fall* 1 
A.—The Maclaren Company men.

Mr. Geoffrion:—I object to this evidence as irrelevant. 
It is a pity that we should have to enter into the High Falls law 
suit in this case.

Mr. Forsyth:—It is not a question of entering into the 
High Falls lawsuit. It will be our contention that, as a matter 
of law, the Maclaren Company were obliged to regulate those 

20 logs, to get them through the openings, and I want to show that 
not only did they know how to do it, but they did it elsewhere, 
and with smaller openings than we left.

By Mr. Forsyth, continuing:—

Q.—Did you later see them putting logs through the logs 
sluice at Cedar?

A.—Yes : in 1930.
Q.—What was the size of the openings there ?
A.—Approximately 10 feet.
Q.—Did they pass the logs through there 1?
A.—Without any trouble at all.
Q.—In the method you have described, placing booms to 

direct the logs into the openings?
A.—Yes.

They had men who knew how to drive logs too.

40 Q-—Were you cognizant of the method in which the rock 
excavation was taken out on this job 1?

A.—Partly. I do not think my evidence on that would be 
very definite.

Q.—Are you in a position to say as to whether it is more 
expensive to take rock out in lifts of two or three feet than it 
is if it where taken out in larger lifts <?

A.—It is more expensive to take it out in shallow layers, 
especially if you have to clean the rock up and prepare it for 
concrete every time you go down a lift.
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Q.—From your experience can you say whether it is pos 
sible to ascertain with reasonable certainty the depth to which 
one must go through rock?

£Q Witness:—You mean in taking it out?

Counsel:—Before you take it out. Is there any method by 
which you can ascertain, within reasonable certainty, how far you 
have to go down to get good rock?

A.—That can only be determined by core drilling.
Q.—Did you ever see one of those electrical apparatuses 

working ?
A.—No, I never did.
Q.—What was the nature of the excavation to be made in 

20 the main channel at the site of the dam ?

Witness:—You mean on the dam site? 

Counsel:—Yes. In the main channel.

A.—When I went there the over-burden was taken off. 
No, excuse mo : I am wrong there. The overburden was boul 
ders, and gravel, and clay. Practically the same as it was under 
the cribs.

30 Q.—Would that type of material, frozen, be comparable to 
earth ?

A.—No. I should say it would be more like taking out 
rock. It would cost just about the same.

Q.—Did you see it?
A.—Yes, I saw it.
Q.—At a certain stage the contractor was instructed to 

trim some excavated rock above the north end of the dam. Did 
you have anything to do with that ? 

^ A.—Yes, I supervised that.
Q.—What have you to say about it? If the quantities of 

excavation had not existed as mentioned in the contract would 
any levelling off of those piles have been necessary ?

A.—No, sir.
Q.—Did you have general charge of the carrying out of 

the winter work on this job?
A.—Yes. I was up there practically half the time.
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Q.—Are there any costs additional to those of summer 
work involved in carrying on work in the winter, on concrete 1

A.—Yes. Any job I ever worked on we figured $3.00 
a yard extra for heating, tarpaulins, salamanders, thawing out 
rock, and things like that ; and I think that is a very fair 

lu price.

By Mr. Geoffrion:—

Q.—That is $3.00 a yard for winter concrete, over summer 
concrete ?

A.—Yes.

By Mr. Forsyth, continuing:—
20

Q.—I suppose it depeus, to some extent, on what you have
to do?

A.—A good deal.
Q.—What temperature did you get at Cedars during the 

winter ?
A.—I never kept a record of it, but I have seen it register 

20 or 25 below zero, and perhaps a good deal more than that.
Q.—You speak of $3.00 a yard extra for winter concrete. 

Is that heavy concrete, or light concrete?
30 A.—Heavy concrete, of course. Lighter slabs, or light 

concrete, would cost probably twice that much.
Q.—What distinction do you draw between heavy con 

crete and light slabs'?
A.—A concrete that goes in big bulk forms, where you 

can pour 2000 or 3000 yards to a lift, is heavy concrete. A light 
concrete slab, which is probably 7 or 8 inches thick, you have to 
use just as much heat .to keep it from freezing as if you had the 
big bulk stuff.

Q.—That is to say, if you pour a great big mass of con-
*" crete at once, you use a certain amount of heat to keep it warm ;

and, if you pour a light slab, you have to use as much heat, and
you have to attribute the same amount of heating to the smaller
vardage ?

A.—Yes.

"By Mr. Geoffrion:—

Q.—And, you double the figure of $3.00 for the light 
concrete ?
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A.—Yes.
Q.—That would be $6.00 a yard extra ?
A.—Yes.

10 By Mr. Porsyth, continuing:—

Q.—In addition to the extra cost of placing concrete in 
winter, do you find any other costs involved in winter work as 
compared with what would obtain in summer?

A.—Yes. The efficiency of the dam is not nearly so good. 
Men cannot do as much in winter time as they can in summer.

The quarry would cost more, in a small way. I imagine 
in a big quarry there would not be much difference. 

20
Q.—What about your camps?
A.—It costs a lot more to run camps in winter than it does 

in summer, on account of the extra heating, the wood, keeping 
the stoves going at night, and so on.

Q.—Does the question of snow enter into it?
A.—Oh, yes, sure. Everything of that description — snow 

and ice.
Q.—With reference to the apron in the by-pass channel, 

when that work was ordered was it possible to haul cement in 
^" for it over the winter roads?

Q.—No. That came in after the hauling had broken up. 
Some of the cement had to hault part of the way with tractors, 
and part of the way with teams, which would cost probably 
twice as much to get in as it would on a winter road with the 
tractor running.

Q.—The figures with reference to the cost of hauling that 
cement are to be found in Paragraph 35 of the Declaration, and 
the actual cost is placed at $2103.20, and credit is given for 

40 $468.56, leaving a difference of $1,634.64 as being attributable to 
the extra cost of hauling when the winter roads were broken 
up. What have you to say as to that?

A.—I went over it with the Engineer at the time, and I 
thought the prices were very fair and reasonable.

Q.—Do you know anything about any extra cost being 
involved in taking out the plant after the winter roads had 
broken up?

A.—Yes. We removed the heavy parts, the crushers, 
the boilers, and things of that kind, that they were going to take
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out. We took them over to a storage off the Maclaren property, 
and the next winter I believe^ they went up and hauled them 
out.

Q.—Had you taken those out over the winter roads, I 
J^Q suppose it would have been simply a matter of hauling them 

from the point where they were working, and loading them on 
the cars ?

A.—Yes.
Q.—Instead of that, you hauled them to a storage, hand 

led them into the storage, then handled them out of the storage, 
took them to Gracefield, and handled them out of Gracefield?

A.—Yes.
Q.—Have you examined the figures charged as the cost of 

that work?
20 A.—Yes, I went over them also with the Engineer, and I 

figure they are reasonable.
Q.—Did those facts you have spoken of, with reference 

to the placing of the cofferdam, the driving of the sheet piling, 
and so on, actually delay the work of unwatering in the river 
channel ?

A.—Yes, there certainly did.
Q.—What effect would those delays have on the efficiency 

and the output of the remainder of your force?
A.—If the bottom of the river had been as the plans in- 

30 dicated, it was about a six weeks job to unwater it. I believe 
they started in June, and the job was not unwatered until some 
time in December.

Q.—During that period was it necessary to keep the force, 
or the organization, intact?

A.—Yes. You could not tell what day we would accom 
plish this, and have to start our gang on full blast again.

Q.—Was there much construction work going on else 
where at that time — in 1929? I am now referring to the dif- 

^Q ficulty of obtaining men?
A.—There was quite a bit. They paid quite good price for 

good men.

Cross-examined by Mr. Geoffrion, K. C., of Counsel for 
Defendant:—

Q.—You stated that you thought the logs would interfere 
'with the sheeting? 

A.—Yes.
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Q.—What made you think that ?
A.—When I sunk this shaft I saw logs and boulders there.
Q.—Where did you sink that shaft ?
A.—Just outside of the wood sheeting.

10 Q.—Your shaft was just outside the upstream face of the 
wood sheeting, above the crib?

A.-Yes.
Q.—Closer to the north shore than the south shore ?
A.—Yes.
Q.—About what distance from the north shore ?
A.—About 60 to 70 feet, I should say.
Q.—And, what distance from the face of the wood sheet 

ing?
A.—Right up against it. 

20 Q.—What was the size of your shaft?
A.—About 12 feet long, and perhaps 4 feet wide.
Q.—How deep did you go?
A.—Right down to the rock.
Q.—Do you remember how far you went ?
A.—The top might have been 4 feet, and the bottom end 

might have been 12.
Q.—You were on a slope?
A.—Yes.

Qn Q.—You dug shaft through the fill ? 
du A.—Yes.

Q.—That fill was mud, I suppose ?
A.—Earth, and gravel, and mixed stuff, that we picked 

up around the shores.
Q.—You say you saw some logs there?
A.—Yes.
Q.—Did you meet logs in the shaft?
A.—In the deep end of the shaft there were three or four 

logs, or parts of them.
40 Q.—Three or four logs protruding or coming out of the 

fill ?
A.—Yes. Of course, I could not say whether they were 3 

feet long, or 20 feet long.
Q.—There was some substantial part of three or four jut 

ting out of the sides of your excavation ?
A.—Yes, or in the bottom, where they had sucked down.
Q.—In what direction were the logs ? Upstream ; down 

stream ; or otherwise ?
A.—I thing mostly sidewise.
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Q.—In other words, flat against the crib — jammed side- 
wise against the crib?

A.—Yes.
Q.—And, that was all you saw there? 

10 A.—That was all I saw at that time.
Q.—You say you were afraid they would interfere with 

your sheeting. You mean with the steel sheeting?
A.—No. This wooden sheeting was already in.
Q.—I was asking you in connection with my learned 

friend's question to which you replied that you drove your sheet 
ing at a certain distance from the cribs because you thought the 
logs would interfere with you.

A.—That was the reason we drove the steel sheeting out 
20 clear of this sheeting.

Q.—I understood you to say you drove your wooden 
sheeting a certain distance from the face of the cribs because 
you were afraid the logs might interfere with if?

A.—The wood sheeting on the cribs was all in before I 
got there.

Q.—Then, you were speaking of the steel sheeting?
A.—Yes.
Q.—Your steel sheeting was placed a certain distance out, 

on that account?
A.—Yes.

30 Q.—And, the reason was because of what you told me you 
saw in digging the shaft?

A—Yes.

I had that shaft dug myself.

Q.—And, that was the way you knew the wood sheeting 
was tight where there was ledge?

A.—Yes, sir. That was all right.
,~ Q.—You said you where about 60 feet from the north 

shore ?
A.—60 to 70. I did not measure it.
Q.—And, extending 12 feet out in the river ?
A.—Yes.
Q.—So, it would be from 60 feet to 70 feet, to 70 feet to 

80 feet?
A.—Yes.
Q.—You said you drove down to the rock. Part of your 

shaft went to the ledge ?
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A.—Yes, part of the shaft to the ledge : say half way, or 
two thirds of the way, then you struck the over-burden.

Q.—And you say you saw boulders and logs in the over 
burden ?

10 A.—Boulders, and clay, and gravel. The same as you 
would see in any other place of that description.

Q.—Have you any memorandum, or diary, or anything 
of the kind?

A.—No, I never kept a diary up there.
Q.—Your first visit was on August 12th?
A.—Yes.
Q.—And, you went back four days later ? That would be 

August 16th? 
20 A.—Yes.

Q.—When did you drive your shaft ?
A.—I could not give you the date. It was probably a month 

or six weeks later than that.
Q.—Probably in September, or October?
A.—It was before we drove the steel sheeting.
Q.—Shortly before driving the steel sheeting?
A.—Yes.
Q.—Would that be before or after Mr. Ferguson's visit?
A.—I do not know when Mr. Ferguson was there.
Q.—In any event, it was some time previous to driving 

30 the steel sheeting?
A.—Yes.
Q.—According to you which was the worst trouble : the 

logs or the over-burden?
A.—I think the over-burden was the worst. That is the 

way I would take it.
Q.—You told us that you would not have put a diver down 

there on account of the scouring underneath ?
A.—Yes. It was not safe.
Q.—But, you did not know until later on that there was 

any scouring underneath ?
A.—I knew it. I could tell the way the cribs had settled 

that they bad scoured out underneath and caused those cribs to 
settle there unevenly.

Q.—You concluded from the uneven settling of the cribs 
that there was scouring underneath ?

A.—Yes; and one reason I sunk this shaft was to determine 
whether there was an over-burden on the rock there.
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Q.—Did you personally go down into the shaft, or did you 
send somebody down?

A.—I was down there fifty times, I guess.
Q.—Was the shaft there long ?

0 A.—Oh, yes. It was there for anybody to see. I did not 
fill it up.

Q.—You said the taking out of the over-burden at the 
dam site in winter was the same thing as taking out rock ?

A.—Practically.
Q.—Was that because it was frozen ?
A.—Yes.
Q.—In your examination in chief you said something 

which I considered surprising. You told us it would have taken 
2o six weeks to unwater there?

A.—That is all.
Q.—If there had been no over-burden?
A.—If there had been no over-burden, and I had those 

cribs to put in, I would have put them in five or six weeks, and 
unwatered that job.

Q1.—Therefore, if Khere was no over-burden, six weeks 
time would have unwatered it?

A.—Yes.
Q.—And, you said it took nearly six months?
A.—Yes. 

30 Q.—So that nearly five months were lost?
A.—Four or five months.
Q.—What was the gang you say you kept there during that 

time? What was that gang for?

Witness:—You mean the extra men? 

Counsel:—Yes.

40 A.—Clerks, and timekeepers, and all such men as that. 
4U Q.—What would their work be?

A.—Just the general office staff, and the foremen that 
were around the work, and the men in charge of it.

Q.—What you kept were the timekeepers and the office 
staff?

A.—Yes, and the foremen.
Q.—Which foremen?
A.—The concrete foremen, and all the carpenter foremen, 

and the extra foremen.
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Q.—When did you start your concreting there ? 

Witness:—In the main channel? 

10 Counsel:—On the work.

A.—It was started long before I went there.

Re-examined by Mr. St. Laurent, K. C., of Counsel for 
Plaintiff:—

Q.—You were not there when the log trouble occurred? 
A.—No, sir.

OQ Q-—So, you do not know just how serious it was when it 
occurred ?

A.—No.

By Mr. Geoffrion: —

Q.—You cannot give us the dates of your visits there? 
We have two, one on August 12th, and another on August 16th.

A.—I used to drive up from High Falls about once or 
twice or three times a week ; it just depended on how the work 
was going. 

30
And further deponent saith not.

And the further hearing of testimony in this case is con 
tinued to Wednesday, February 22nd, 1933, at 10.30 o'clock in 
the forenoon.

40
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DEPOSITION OF MARSHALL C. SMALL 

A witness examined on behalf of the Plaintiff.

10 Qn this twenty second day of February, in the year of 
Our Lord one thousand nine hundred and thirty three person 
ally came and appeared Marshall C. Small, of the City and 
District of Montreal, lumberman, aged 52 years, a witness pro 
duced and examined on behalf of the Plaintiff, who, being duly 
sworn, deposes as follows:

Examined by Mr. St. Laurent, K. C., of Counsel for Plain 
tiff:—

20 Q.—How long have you been engaged in the lumber bu 
siness ?

A.—Practically since I have been in business : twenty 
or twenty five years.

Q.—With what Companies have you been connected?
A.—I was with Price Brothers & Company, Quebec.
Q.—For how long?
A.—Ten years.
Q.—About how long ago?
A.—Up to 1904. 

30 Q.—What was their business at that time?
A.—Sawn lumber.
Q.—With what part of the business were you connected ?
A.—With the sawmill end of it, and the shipping end — 

all parts of it.
Q.—What Company did you join after you left Price 

Brothers?
A.—I went to the Laurentide Company, at Grande Me 

re. 
.- Q.—How long were you with that Company?

A.—Twenty years.
Q.—With what part of their operations were you connect 

ed ?
A.—For a short time, with the sawmill operations ; and 

later, in the logging department, in the woods.
Q.—As a matter of fact, I understand you were their ge 

neral forest manager — General Manager of their forest oper 
ations ?

A.—Yes.
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Q.—And, they had both sawmill and pulp and paper mill 
operations ?

A.—They had sawmill until 1912.
Q.—From that time until you left their employ they were 

10 exclusively in the pulp and paper business?
A.—Yes.
Q.—In what business have you been engaged since you left 

the Laurentide Company ?
A.—I have been in business for myself, in the white pine 

business, at Pembroke, Ontario.
Q.—That is, having white pine taken from the forest, and 

sawn into lumber for the market?
A.—Yes.

on Q.—And, you have been engaged in this business for your 
own account?

A.—Yes.
Q.—I presume in the course of those years you have had 

Home experience with the driving of logs in streams ?
A.—Yes, sir.
Q.—How much experience have you had?
A.—All that is connected with it.
Q.—Was that a regular part of the operations each year?
A.—Yes.
Q.—Was it small quantities, or .large quantities, of logs 

30 that were being handled on the rivers ?
A.—Large volumes in the case of the Laurentide.
Q.—And, in the case of Price Brothers?
A.—Smaller quantities in Price Brothers.
Q.—In what does the driving of logs consist?
A.—Taking them from their landing, and floating them, 

and driving them to the mill.
Q.—What does that mean? Does it mean you just dump 

the logs into the stream at one end, and take them out at the 
40 other?

A.—No. The idea is to keep men along the river, to watch 
the dangerous places where the logs might stop.

Q.—What do those men have to do?
A.—They keep the logs moving.
Q.—That is, keep them in the channel to which the main 

body of water flows?
A.—To keep them in the water that will float then, during 

the driving time. You understand, the driving time is not the 
whole year ; it is the springtime.
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Q.—Does that require just a few men, or a large number 
of men?

A.—It depends on how the river or stream is.
Q.—Do you know the Lievre River ? 

1® A.—I know the upper part of the Lievre River.
Q.—You know the Maclaren Company?
A.—Yes, I do.
Q.—They handle quite a large quantity of logs?
A.—Yes.
Q.—Do you know if their driving operations require a 

large lumber of men?
A.—Yes, I would consider the Lievre River a fairly rough 

river.
2Q Q.—If one were engaged upon construction works in a 

river like the Lievre, and was required by the terms of the con 
tract to so arrange and manage the construction of the works 
as a whole that logs might be driven by the site of the works 
during the driving season, would you or would you not consider 
that leaving an opening of at least 30 feet in the main channel 
at all times, through which not less than several feet depth of 
water flowed, was managing it in such manner that logs might be 
driven by the works arid through that opening.

Mr. Geoffrion:—I object to the question. It is dangerously 
30 near asking the witness to define a phrase in the contract, if it is 

not actually asking him to do so.

If my learned friend wishes to know whether a hole of 
that size is big enough, with the depth of water, to permit of 
logs being driven through, that is another question.

Mr. St. Laurent:—I am not asking for any opinion as to 
what the contract implies. The witness has had a very wide ex 
perience with the driving of logs, and I am asking him if the 
leaving of that kind of an opening is managing the work in such 
a manner that logs can be driven by there.

Mr. Geoffrion:—If my learned friend left the contract 
out completely, and asked the witness, as a matter of fact, whether 
that opening is sufficient to allow the driving to be made, I 
probably would not have any objection. As it is, my learned 
friend refers to the contract, and, irrespective of how exper 
ienced the witness may be, it is'not his province to determine
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the meaning of the contract. That is a matter for the Court. 
We are not going to have witnesses come here and give their 
opinions on the meaning of the contract.

If my learned friend is purely and simply asking whether 
the hole was big enough and deep enough, he can put his question 
so that there will be no doubt as to what he means, and I will not 
have anything to say.

His Lordship:—I think you might put it that way, Mr. 
St. Laurent.

Mr. St. Laurent:—I am asking him, your Lordship, if 
that was sufficient.

Mr. Geoffrion:—Let my learned friend put his question 
purely and simply as a question of fad:, forgetting the con 
tract.

Mr. St. Laurent:—But, I cannot forget the contract, be 
cause I want the evidence to be pertinent to the case.

I have not refered to the contract. I have simply said: 
"I am under contract bound to do a certain thing, and I do it in 

30 a certain way. Am Heaving it possible to drive logs by?"

Mr. Geoffrion:—It is not necessary that my learned 
friend should refer to the contract in order to ascertain if the 
hole was big enough. The witness knows the Lievre River, and 
he apparently knows the Maclaren driving, and he can say 
whether the opening was big enough for the driving.

There is no purpose in referring to the contract, hypo- 
thetically or otherwise, if it is not to try to get an opinion of the 

40 witness on the contract.

Mr. St. Laurent:—It is certainly for the purpose of as 
sisting the Court in arriving at a conclusion.

His Lordship:—Could you not put the question as Mr. Geof 
frion suggests : would an opening 30 feet wide, by 5 or 6 feet 
deep, be sufficient to drive the logs through ?
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By Mr. St. Laurent, continuing:—

Q.—You have heard the form in which His Lordship sug 
gests the question. Will you please answer it in that form? 

10 A.—It would be sufficient to drive a large quantity of logs 
through, providing they were guided properly to the opening.

Q.—Would the guiding of the logs properly to the open 
ing- be a part of the driving operation ?

Mr. Geoffrion:—I object. That is a question of cons 
truction of the contract.

Mr. St. Laurent:—It is a question of fact.

20 His Lordship:—I think it is a question of fact,

Witness:—Yes. If they were allowed to come down in 
a bulk they would block in a 30 foot channel or opening.

By Mr. St. Laurent, continuing:—

Q.—If it became necessary at any time to build an obs 
truction right across from one bank of the stream to the other, 
would the creation of a bypass or canal divert the main flow of 

30 the water around ; that canal or by-pass having 35 feet in width 
and carrying a flow of several feet in thickness of water, be suf 
ficient to allow the logs to be driven ?

A.—The logs would follow the current to the by-pass, but 
they would still have to be watched.

Q.—They would still have to be watched ; but would that 
be a big enough space to enable them to be driven by the site of 
the works?

A.—Yes.
Q.—I presume in the course of those long years of expe- 

40 rience you have become quite familiar with the Quebec Log 
Scale? "

A.—Yes.
Q.—And, with the manner in which the out-turn of lum 

ber compares with the theoretical board feet obtained by using 
the Quebec Log Scale?

.XjL.—~~ JL OS*

Q.—When sawing up logs that run from 7 inches to 15 
inches in diameter, and getting out stuff one and two inch thick-
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ness, on which waney corners are allowed, in what manner does 
the out-turn obtained by a good sawyer compare with the theore 
tical content arrived at the Quebec Log Scale ?

A.—It will give an over-run of 15% to 25%, depending on 
10 the size of the wood. If the wood is thinner it will give a less 

over-run.

Making dimension timber, the over-run will go as high 
as 30%.

Q.—What would you describe as dimension timber?
A.—Square timber : 6 x 6, 8 x 8 or 10 x 10.
Q.—In making boards of 2 inch thickness, the over-run 

9n would be about 15% to 25% ?
A.—Yes.
Q.—Is that a fact that is generally recognized in the 

trade 1
A.—There was a case this summer of a mill that sawed 

15 million feet of logs, and their average over-run was 26%,

By Mr. Geoffrion:—

Q.—Were you there? 
A.—Yes. 

30 Q.—Do you know the fact personally?
A.—Yes.

The sawing was one, two and three inches thick. 

By Mr. St. Laurent, continuing:—

Q.—Is this over-run a condition that is generally known 
in the trade, and that is taken into account in making up prices ?

A.—Yes, it is expected.
40 Q.—Have you had anything to do with the buying or sell 

ing of logs in the rough?
A.—Yes.
Q.—According to the general practice prevailing in the 

Province of Quebec how are logs in the rough measured when 
they are dealt with by the thousand feet board measure ?

Mr. Geoffrion:—I object to this, as not being alleged.
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Mr. St. Laurent:—We allege a contract. Contracts are 
the words the parties use, construed by the meaning those words 
have in the trade.

10 Mr. Geof f rion:—But, if one wishes to prove a custom of 
trade, he alleges it, and it is not an answer to say the law provides 
the custom is implied in the contract. If my learned friend wishes 
to rely on the position that the words in the contract have a 
customary sense in a certain trade, it must be alledged.

Mr St. Laurent:—In this contract we use language which, 
in the Province of Quebec, has a certain meaning, just as if we 
had used the word "yards" or "acres", or something of that 

2Q kind.

Mr. Geof f rion:—But, will my learned friend be allow 
ed to bring evidence before the Court to prove what a "yard" 
is ? If the word is used in its natural sense, the Court has to 
judge upon it. If my friend wants to prove it in a special sense, 
then it should have been pleaded.

His Lordship:—If it is to be proved, I think you should 
have alleged it.

30 By Mr. St. Laurent. continuing:—

Q.—What is the method of measuring logs in the rough, 
when they are being dealt with by the thousand feet board mea 
sure?

Mr. Geof f rion:—Where is that alleged?

Mr. St. Laurent:—We are dealing in things that are not 
in boards, and we are dealing with them in feet board measure. 

40 My question is how is that arrived at.

Mr. Geoffrion:—But, that is not alleged. 

His Lordship:—What does the contract say?

Mr. St. Laurent:—"Agree to furnish the contractor with 
logs in the round at McCabe's Mill, at $20 per thousand feet B. 
M. Quebec Log Scale".
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His Lordship:—The contract itself says "Quebec Log 
Scale"?

Mr. St. Laurent:—Yes, your Lordship. But, my learned 
10 friends will contend that the words "Quebec Log Scale" were 

not mentioned.

Mr. Geoffrion:—If my wanted friend to rely on a contract 
in which those words do not appear, and that the contract would 
have the effect as if the words did appear, he should have alleg 
ed it.

My friend's second question is the same as the first, in a 
OQ different form.

Mr. St. Laurent:—It is not proving the same thing in a 
different form. It is proving that measurement in feet B. M. 
is something which has an application to logs.

Mr. Geof f rion:—Put your question in that way, and I will 
not object.

Mr. St. Laurent:—That is my question. Then I ask the 
witness how that measurement is arrived at. 

30
Mr. Geof f rion:—What is the use of it ? My learned friend 

has said those words were in the contract. If they are in the 
contract, why bother about it ?

My learned friend now wants to say if they were not in 
the contract, it would not make any difference, because there is 
a usage that would imply those words. If that is not the point, 
then the whole testimony is irrelevant.

™ The point is whether we are to pay for the over-run, and 
that is covered either by the words of the contract standing alone, 
or by the words of the contract implemented by usage. My learn 
ed friend has not chosen to allege usage.

Mr. St. Laurent:—It is not merely a matter of usage ; it 
is something established by the regulations. There is a table of 
measurements set up, and it is an official table of measure 
ments.
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His Lordship:—If you want to prove it, I think you would 
have to allege it.

By Mr. St. Laurent, continuing:—

Q.—What is the expression "thousand feet B. M.", with 
reference to logs ?

Mr. Geoffrion:—We admit it is "Board Measure".

Mr. St. Laurent:—But, I am not examining my learned 
friend. I am examining the witness.

20 Mr. Geoffrion:—I am giving you an admission.

Mr. St. Laurent:—But, the admission is not a part of 
the Record.

By Mr. St. Laurent, continuing:—

Q.—What is meant by the expression "Thousand feet B. 
M." with reference to logs? 

A.—Board measure.
Q.—How is that ascertained with respect to logs in the 

30 round?

Mr. Geoffrion:—That is the same thing again. 

His Lordship:—I think it is the same thing.

Mr. Geoffrion:—Either it is useless to my learned friend, 
or it is something he wants to get.

Mr. St. Laurent:—The witness, who is an experienced 
40 man, can tell us how the measurement is obtained.

Mr. Geoffrion:—Possibly he can tell us, but my submis 
sion it is a matter that should be alleged.

Mr. St. Laurent:—We have alleged those logs were sold 
by the thousand feet board measure, and we have alleged the 
Defendant measured the sawn lumber, and that is not the method 
— that the method is to measure the logs in the round, and that
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the sawn lumber gives an over-run. Your Lordship will find 
this covered in Paragraph 33.

His Lordship:—Your statement is that it is covered by 
10 the Pleadings.

Mr. St. Laurent:—"Defendant has refused to abide by 
its undertaking in this regard and has charged the Plaintiff on 
the basis of the sawn lumber, instead of in the round".

Mr. Geof f rion:—The whole Allegation is:

"Defendant agreed to furnish the said Plaintiff 
2Q with logs in the round at McCabe's Mill, at $20 per thou 

sand feet board measure, Quebec Log Scale, but it has re 
fused to abide by its undertaking in this regard, and has 
charged the Plaintiff on the basis of the sawn lumber 
instead of in the round".

There is no usage alleged on that point. My learned friend 
is trying to bolster up a case based on an express contract by 
trying to base it on an entirely different footing : an implied 
contract. Which is not alleged. Paragraph 33 is a clear case 
of expressed contract. 

30
Mr. St. Laurent:—But it is not an Allegation that the 

words "Quebec Log Scale" were used in making the contract. 
It is an Allegation that it is the legal effect of the contract.

Mr. Geof f rion:—Then, if I say "I made a contract to 
the following effect ..." I can prove all the usage in 
the world.

Mr. St. Laurent:—It is proving the only way in which 
™ the "thousand feet B. M." as applied to logs can be ascertain 

ed.

Mr. Geof f rion:—By usage, or otherwise.

His Lordship:—I think it is sufficiently close to Para 
graph 33 that I could take the evidence under reserve.

By Mr. St. Laurent, continuing:—
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Q.—How are the feet board measure ascertained when 
dealing with logs in the round ?

A.—There is only one rule for measurement of logs in 
Quebec, and that is the Quebec Log Scale.

10 Q.—And, how do you do it ? What is the physical oper 
ation you perform?

Witness:—To reach the measurement ?

Counsel:—Yes.

A.—Logs under 18 feet in length ......

9n Mr. Geoffrion (interrupting) :—Is that the practice, or 
^u the Regulation?

Mr. St. Laurent:—The Regulation.

Mr. Geoffrion:—If it is something which is in writing, 
my objection to the evidence would be all the stronger. It is not 
mere custom ; it is law.

Mr. St. Laurent:—It is law, just as 16 ounces to pound 
is law. 

30
Mr. Geoffrion:—You do not need to bring a witness to 

establish that 16 ounces to the pound is law.

I now learn it is in the Statute, or Regulation, and I would 
rather have the Statute or the Regulation.

By Mr. St. Laurent:—

Q.—Will you file with your evidence, to that the accuracy
40 thereof may be checked, a copy of the Lands and Forests Act,

to which is annexed as an Appendix the Regulations dealing with
Woods and Forests, and in which Regulations is contained the
table which is the Quebec Log Scale?

Mr. Geoffrion:—He need not file it in support of his 
testimony. If it is a public document we do not need any testimony 
at all on it.
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Mr. St. Laurent:—It is a convenient thing to have. Neither 
my learned friend nor I carry around the details of those things 
in our minds.

10 Mr. Geoffrion:—In any event, you will furnish us with 
the document?

Mr. St. Laurent:—We will file it as Exhibit P-94. 

By Mr. St. Laurent, continuing:—

Q.—For our enlightenment and convenience will you 
state how it is applied to logs less than 18 feet in length ?

20 Mr. Geoffrion:—Same objection.

Witness:—Logs less than 18 feet in length are measured 
by taking the length of the log, and the diameter at the small end 
inside the bark.

Q.—And, with respect to logs of 18 feet and over in 
length, how are they measured?

A.—The small end, and the large end, of the three are 
measured, and the two added together, and divided, and the re- 

30 suit is the diameter of the log.
Q.—For purposes of convenience there is set out opposite 

each diameter, with the given length, the feet in board measure 
in the scale?

A.—Of each piece, yes

Cross-examined by Mr. Geoffrion, K. 0., of Counsel for 
Defendant:—

Q.—What part of the river Lievre do you say you 
40 know?

A.—The upper part.
Q.—Where does your knowledge begin, and where does 

it stop?
A.—I have been into the river from the Transcontinental, 

down I should imagine 30 or 40 miles.
Q.—Can you give me some landmark to locate where it 

strikes? Any village, or town?
A.—No, I could not. I did not reach any town.
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Q.—You did not reach civilization?
A.—No.
Q.—You were far above Cedar Rapids and High Falls?
A.—Yes. 

10 Q.—How many miles up ?
A.—I could not say without looking at the map.
Q.—Hundred of miles?
A.—I could not say.
Q.—You say you drove down about thirty miles from the 

Transcontinental ?
A.—No, I canoed down.
Q.—About thirty miles down?
A.—Yes.

90 Q-—Thirty miles following the course of the river not as 
the crow flies?

A.—In the river.
Q.—Did you do it once, or twice?
A.—I just make one trip, to look at a timber limit.
Q.—How many years ago was that ?
A.—Seven or eight years ago.
Q.—You stated that in log driving men are employed to 

watch the logs, see how they behave, and help them along when 
they slow up or get in e-ddys?

A.—I do not think I said that.
30 Q.—I thought that was the effect of your statement. I 

took it to mean that when you make a drive you have to employ 
men to follow the logs and help them along?

A.—No. I said men were kept on the river at dangerous 
places, to keep the logs moving.

Q.—What do you call dangerous places ?
A.—Where they would be liable to stop and cause jams.
Q.—Jams occur frequently?
A.—At certain places, yes.
Q.—And, when the jam has an opportunity to form, dy 

namite has to be resorted to ?
A.—Not always.
Q.—Sometimes you can release them log by log ?
A.—Yes.
Q.—Jams are something that happen in log driving?
A.—Yes.
Q.—And this occurs where the river narrows up, or get 

shallow ?
A.—Or a boulder.
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Q.—Obstacles in the river 1?
A.—Yes.
Q.—Then there is an endeavour by the men in charge, 

and the men on the work watching those places, to try to take 
10 care of them ?

A.—Yes. Everybody knows their river fairly well.
Q.—And, if a jam can be taken in time it may be prevent 

ed ?
A.—Yes, Sometimes.
Q.—When it begins to form it can be untangled without 

dynamitting ?
A.—Yes.
Q.—By removing some of the logs?

2Q A.—They pinch the logs with a peavey or cant dog, and 
push them out.

Q.—A peavey is a kind of hook?
A.—A hook on the end of a pole. Every driver carries a 

cant dog or peavey.
Q.—And, by pulling some of the logs out they may break 

the jam?
A.—Yes.
Q.—I suppose when you release the upper ones the others 

have a tendency to come up ?
A.—Yes. It is usually the under log that causes the trouble. 

30 They call it the key log in those jams.
Q.—That key log, or under log, has been shoved down by 

the other logs ?
A.—Yes, when they roll on top of it with the current.

If they get the key log out, it is all right.

Q.—And, that is the usual way of undoing jams?
A.—Yes. They used boats also, for the centre of the 

river.
40 Q.—Those men in the boats also have the cant dogs, or 

hooks, or whatever you call them?
A.—Yes.
Q.—And, in a very serious situation they use dynamite?
A.—That is so, yes.
Q.—But, it is more infrequently?
A.—It is not very logical to use it, because you smash the 

wood.
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Q.—So, it is not dont, if you can do it otherwise?
A.—Yes.
Q.—You try to disentangle the logs otherwise 1?
A.—Yes. 

10 Q.—And, you generally succeed?
A.—Yes ; but there are cases in which, to save time, 

dynamite is used.
Q.—As regards the measuring you spoke of : at what saw 

mills have you had experience with comparing the measurements 
of sawn lumber with log measure ?

A.—Recently at the Madawaska Corporation mill, at Carl- 
eton, Gaspe.

Q.—In the Baie des Chaleurs? 
fw% .&..— JL es.

Q.—Whose mill is that?
A.—The Madawaska Corporation.
Q.—Is that where the fifteen million feet were sawn?
A.—Yes.
Q.—It is a very large mill?
A.—A good size mill.
Q.—A modern mill ?
A.—Yes.
Q.—What sort of saws ?
A.—Bandsaws. 

30 Q.—What other mills had you experience in?
A.—Several other mills. For instance, we have our own 

mill at Pembroke.
Q.—And, you had the percentage of over-run you men 

tioned at your mill in Pembroke ?
A.—Our logs in Ontario are under the Doyle Rule. They 

are not under the Quebec Rule.
Q.—Then, let us come back to a place where the Rules are 

the same, and you can compare. Have you any other Quebec 
mills in which you had experience?

A.—Yes. There is a small mill at Lessard, on the Trans 
continental. That is a circular mill. It belongs to Howard Bien- 
venue.

Q.—Did you make any comparison there ?
A.—Not except from the quantity of logs, and the lumber 

they have made.
Q.—You personally do not know?
A.—No.
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Q.—Have you any others?
A.—No, not of being with the mills and making measure 

ments. At the same time, it is generally known in the trade.

10 By Mr. St. Laurent:—

Q.—What about Grande Mere and Price Brothers?

Mr. Geof f rion:—He can tell us if he made any measure 
ments there.

Witness:—In the days of Price Brothers our over-run 
was around 20%.

20 By Mr. Geof f rion:—

Q.—What mill was that? 
A.—The Matane Mill. 
Q.—A big mill? 
A.—Yes, a good size mill. 
Q.—What sort of saw? 
A.—A circular saw.
Q.—What is the capacity of the Madawaska Mill ? 
A.—140,000 feet a day.

30 Q.—What is the capacity of the Matane Mill ? 
A.—Around 60,000 feet.

Those are days of eleven hours.

Q.—And, how many hours in the Madawaska Mill ? 
A.—Eleven hours.

And further deponent saith not. 

40
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DEPOSITION OF JOHN C. REIFFENSTEIN 

A witness examined on behalf of the Plaintiffs.

10 On this twenty second day of February, in the year of 
Our Lord one thousand nine hundred and thirty three person 
ally came and appeared John C. Reiffenstein, of the City and 
District of Montreal, Engineer, aged 35 years, a witness pro 
duced and examined on behalf of the Plaintiff, who, being duly 
sworn, deposes as follows:

Examined by Mr. St. Laurent, K. C., of Counsel for Plain 
tiff:—

20 Q.—How long have you been an engineer?
A.—I started about 1919 on engineering work. 
Q.—With what Companies or firms have you been ? 
A.—I worked four summers for the Department of Nation 

al Defence in their Topographical Survey, as level man.

I was with the Wayagamac Pulp and Paper Company 
for three years as instrument man, on various surveys, and as 
Resident Engineer on Road Construction and on other work such 
as driving dam and river improvements. 

30
Q.—Road construction, driving dams, and river improve 

ments ?
A.—Yes.
Q.—What was this road construction ?
A.—It was just a dirt road. It was not a paved road.
Q.—An automobile and trucking road through the fo 

rest?
A.—It was built principally for wagon driving, but to 

haul heavy loads over it we had to have a good grade and a fairly 
* good surface.

Q.—What was the nature of those river improvements?
A.—Dams to facilitate floating logs.
Q.—And, what did you do after that ?
A.—Then I went with the St. Lawrence Paper Mills. I 

was on construction there for a year.
Q.—In what capacity ?
A.—As Assistant to the Resident Engineer on mill cons 

truction.
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By Mr. Geoffrion : —

Q.— Where?
A. — At Three Rivers. 

10
Then I was up at Shawinigan Falls, as Resident Engineer 

on the construction of some bridge piers for the C. P. R. I was 
only there about two and a half months.

Then I was with the Atlas Construction Company, on the 
construction of some concrete cribs for the Bickerdike Pier in 
the Harbor of Montreal.

By Mr. St. Laurent, continuing : —
£i\J

Q. — In what capacity were you there ? 
A. — As engineer for the contractor. 
Q.— And, what did you do after that? 
A. — Then I went down to Newfoundland, as instrument 

man on a survey there.

From there I went up to Cedar Rapids, on the construc 
tion.

30 Q- — ̂ ou went UP to Cedar Rapids for the Bishop Cons 
truction Company?

A. — Yes. I was also in Newfoundland for the Bishop 
Construction Company.

Q. — You were brought from Newfoundland to the Cedar 
job by the Bishop Construction Company?

A.— Yes.
Q. — When did you arrive on the job at Cedar?
A. — On or about November 4th. I am not definitely sure 

of the exact date, but I know it was about that time. 
40 Q.— What year?

A.— 1928.
Q. — In what capacity?
A.— As Resident Engineer for the Bishop Company.
Q. — How long did you occupy that position of Resident 

Engineer at the Cedar works ?
A.— Until about May 10th, 1930.
Q._From November 4th, 1928, to about May 10th, 1930?
A— Yee.
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Q.—Had the work been started when you arrived, on No 
vember 4th, 1928?

A.—Yes, some work had been started there. A derrick 
had been set up to take out the excavation, and there was a gang 

10 of carpenters at work on the temporary buildings on the south 
shore .

Q.—Did you reside right there during the whole course 
of the work ?

A.—Yes, I was there at Cedar Rapids. For the first month 
I lived at the Village of Notre Dame du Laus, about a mile 
and a half away from the job ; but, the rest of the time I lived 
right at the site of the works.

Q.—And, you were there all the time ?
9 A.—I was there all the time, with the exception of per- 

haps a day or two now and again.
Q.—But, there was no interruption?
A.—No long interruption.
Q.—How long may you have been away altoghether during 

the course of those eighteen months?
A.—Possibly three or four weeks.
Q.—A day or two at a time, and possibly three weeks in 

all ?
A.—Yes.
Q.—And, that would be over the eighteen months period ? 

30 A.—Yes.
Q.—As Resident Engineer what had you to do with the 

measurements and the keeping of records, and the location, 
etc.?

A.—I had nothing to do with the laying out of the work. 
That was done by the owners' engineer.

Q.—Did you do any engineering work there, or keep any 
records of what was going on ?

A.—I kept track of the quantities of work done, in order 
to check the Resident Engineer's estimates.

40 Q.—Had you anything to do with the preparation of the 
plan a blueprint of which has been filed here as Plaintiff's Ex 
hibit P-37?

A.—Yes. I prepared this plan.
Q.—Is it drawn to scale?
A.—Yes.
Q.—It shows the positions of the various cribs?
A.—Yes.
Q.—What is meant by the dates that are written on each 

of those cribs?
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A.—The two shore cribs — the north shore, and the south
shore — the dates on them are the dates of completion of those
cribs. The others are the dates on which the cribs were placed,
with the exception of No. 5, which was built in place. The date

10 on No. 5 is the date it was completed.
Q.—So, with respect to the north shore crib, March 27th, 

1929, is the date that crib was completed ?
A.—Yes.
Q.—And the date March 18th, 1929, on the south shore 

crib, is the date that crib was completed ?
A.—Yes.
Q.—The date June 15th, 1929, appears on crib No. 1. That 

was the date it was let down and seated at that place ?
A.—Yes.

20 Q.—No. 2, July 16th, 1929 That was the date it was let 
down and seated in that position?

A.—Yes.
Q.—Crib No. 3, July 22nd, 1929. That was the date it 

was let down and seated in that position?
A.—Yes.
Q.—Crib No. 4, August 3rd, 1929, That was the date it 

was let down, and seated in that position ?
A.—Yes.
Q.—Crib No. 5, you say, was built right where it is? 

OQ A.—Yes, built right there.
Q.—And, August 10th, 1929, was the way it was complet 

ed?
A.—Yes.
Q.—"What is this rectangle marked "B-D", at the north 

shore crib?
A.—That was a sort of shaft which we dug. That was 

dug to try to locate a leak which we thought was coming through 
this corner.

Q.—You were in Court when Mr. Steele gave his evidence 
40 yesterday?

A.—Yes.
Q.—Is that the shaft he was speaking about, that he went 

down into?
A.—So far as I know.
Q.—Is that the shaft that was above the crib work ?
A.—Yes that is the shaft?
Q.—Is is correctly located on your plan?
A.—Yes, sir.
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Q.—The position in which that shaft was on the works is 
correctly shown on this plan by the lines B-D?

A.—Yes.
Q.—I understand at that time the cribs had all been put 

10 in, and the sheathing put on. What effect had that had on the 
level of the water ?

A.—It raised the water very considerably above the cof 
ferdam.

Q.—The placing of the sheathing raised the water?
A.—Yes.
Q.—Did that have any effect on the shore line of the 

river ?
A.—Certainly. It moved thfe shore line of the river 

20 back.
Q.—And, had that taken place when this shaft B-D was 

put down ?
A.—Yes.
Q.—Have you a chart on which you have shown by a graph 

the effect of the placing of the cribs on the level of the water?
A.—Yes.
Q.—Will you file this chart as Plaintiff's Exhibit P- 

95 I
A.—Yes.
Q.—I understand on the left hand side you have the gauge 

30 readings. Did you have a gauge in the river there?
A,—Yes.
Q.—Where was the gauge?
A.—At first it was on the north shore crib of the cof 

ferdam. Then when we started putting in toe filling in there 
I moved it out in the river, on a small crib which we had to 
protect the intake for our water supply pumps.

Q.—Who used to read that gauge ?
A.—I used to read it, or my rodman used to read it.
Q.—I understand you have here a table showing the eleva- 

40 tions, 94, 95, 96 and so on, upwards?
A.—Yes.
Q.—And, the lower line shows the months of April, May, 

June, July, and so on — April to December, inclusively, 1929 ?
A.—Yes.
Q.—What is the lowest line? The green line, which inter 

sects the writing at the bottom ?
A.—Those are the readings of the second gauge, which 

I placed some distance down below the lower cofferdam after 
the upper cofferdam was first put in place.



— 359 - 

J. C. BEIFFENSTEIN (for Plaintiff) Examination in chief.

Q.—What is indicated by the red line?
A.—The red was the gauge I had on one of the piers in 

the bypass.
Q.—What is indicated by the black line ?

10 A.—The black line was the level of the river in the big 
pool above the coffer, after the cofferdam was placed. Before, 
it was just the natural level of the river.

Q.—I understand each square indicates, in the vertical 
direction, one tenth of a foot?

A.—Each small square.
Q.—Each small square indicates one tenth of a foot, in 

the vertical direction?
A.—Yes.

~ Q.—And, each small square indicates one day of the month, 
in the horizontal directions?

A.—Yes.
Q.—So, your black line — and that is the one we are most 

concerned with — shows that were the actual readings on your 
gauge on the days in question ?

A.—Yes.

That gauge was only read once a day, and the points 
shown.

30 Q.—The point shown on the gauge was put on this chart, 
and it is those points which together form the black line ?

A.—Yes.
Q.—I see at the end of July the last crib was placed, and 

the elevation of the water shot right up from 98V-> to lOT1/-* 
roughlv ?

A.—Yes.
Q.—And, at that time you commenced to take readings of 

the elevation of the water in the by-pass ?
A.—Yes. 

40
That gauge was on one of the concrete piers for the Stony 

Gates.

Q.—One of the concrete piers which ultimately formed 
part of the permanent dam ?

A.—Yes.
Q.—When Mr. Steele went there, after Mr. Bishop got 

back from Newfoundland and went to the hospital, the main
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section of the river had been closed, and the water had gone up 
to this high elevation?

A.—It was on the way up.
Q.—It went up from the second of August to about the 

10 24th of August?
A.—About that, yes.

By Mr. Geoffrion:—

Q.—Is the scale the same for the three levels ? 
A.—The vertical scale is the same for the three levels. 
Q.—The same basis of measurement for the three? 
A.—Yes.

20 By Mr. St. Laurent, continuing:—

Q.—So, when the water shot up in the main river to 107 
the elevation at which it was flowing by the pier in the by-pass 
is shown by the red line on Exhibit P-95 ?

A.—At the point where the gauge was.

By Mr. Geoffrion:—

Q.—The gauge was on the pier? 
30 A.—Yes.

By Mr. St. Laurent, continuing:—

Q.—And, the pier was in the line of the permanent dam, 
and formed part of the permanent dam?

A.—Yes.
Q.—So that the difference between the level of the water 

in the river and that point was the difference between the black 
line and the red line on Exhibit P-95? 

40 A.—Yes.
Q.—That would indicate, then that there was a slope from 

the top end of the by-pass to this pier, of the number of feet 
shown by Exhibit P-95?

A.—Approximately, yes.
Q.—Had any excavating been done when you arrived on 

the job?
A.—I am not absolutely sure of that. I think they had 

started, and done a little, but very little.
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Q.—Very little, if any?
A.—Very little, if any.
Q.—Did you see the material which has been called hard- 

pan in this case ? 
10 A.—Oh, yes.

Q.—Will you briefly describe what it was ?
A.—It was a hard mass of material, composed of boulders, 

gravel, and partially cemented with a fine mixture of clay.
Q.—What had to be done with it in order to handle it with 

this heavy duty orange-peel?
A.—We had to drive holes, and dynamite it.
Q.—Did you see this orange-peel being dropped on it, and 

attempting to grapple with it, without breaking it up?
A.—Yes. 

20 Q.—What happened to it 1
A.—It would hardly scratch it.
Q.—Did you take measurements of the quantity of ex 

cavation that had to be performed in this material?
A.—Yes.
Q.—And, did you plot your cross-sections on charts which 

you have here?
A.—Yes.
Q.—You have now before you the charts on which you 

plotted your cross-sections from which you made your calcula- 
30 tions to determine the respective quantities of what you treated 

as hardpan, and of earth, both in the by-pass and in the dam ex 
cavations ?

A.—Yes.
Q.—What did you find to be the yardage of hardpan in 

the by-pass excavation?
A.—4600 cubic yards.
Q.—What did you find to be the earth excavation in the 

same by-pass ?
A.—5049 yards.

I did not calculate the volume of the earth in that case. 
I deducted the volume of hardpan from the estimate of the Re 
sident Engineer of the volume of work.

Q.—As I understand it, what you did was to calculate 
the total excavation, and then calculate what you treated as hard- 
pan (and which you found to be 4600 yards), and you left the 
difference as the earth ?

A.—Yes.
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Q.—How did your total quantity check with the quantity 
of the Resident Engineer?

A.—It checked very closely with total quantity.
Q.—Is it possible for two engineers measuring or cross- 

10 sectioning an uneven surface to get exactly the same figures?
A.—It is possible, but it is not very probable.
Q.—I understand your observation points are picked more 

or less at random, and one man may put his instrument a little 
higher up, or a little lower down, than the other man?

A.—Yes. Even if yon all use the same points, you probably 
would not agre-e on the final figure.

Q.—Because of the irregular contour of what you are 
measuring?

A.—Yes.
^u Q.—It is not practical, is it, to measure every point ? You 

measure a certain number of points, and connect them toget 
her?

A.—We measure the points which we think will give us 
the closest approximation to the shape of the section.

Q—And, you plot that approximation on your charts, and 
by triangulation you get out your quantities?

A.—We usually use a perimeter to take the areas of those 
sections, and from the areas we calculate the volumes.

Q.—Have you here the Engineer's estimate No. 13, show- 
30 ing his total quantity for the by-pass ?

A.—Yes.
Q.—What do you find the total excavation allowed by 

the owners' Engineer for the by-pass?
A.—9649 cubic yards.
Q.—I understand your own calculations came so close to 

it that you did not dispute it, but took 9649 yards ?
A.—Yes.
Q.—Of which you calculated that 4600 yards was hard- 

pan, and the rest was the earth ? 
40 A.—Yes.

Q.—In order to make that calculation you put on your 
chart a line to which you considered the hardpan as reaching?

A.—Yes.
Q.—What result did you get for the quantity of hardpan 

in the dam excavation, or in the excavation for the dam it 
self?

A.—8335 yards.
Q.—What did you get as a total treated as earth excavation 

by the owner's Engineer?
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A.—14,140, as per their estimate No. 13.
Q.—Their estimate No. 13 shows 14,140?
A.—Yes.
Q.—How did your own cross-sectioning and calculations 

10 compare with that?
A.—I do not remember my total figure, but it was very 

close to that.
Q.—So close that no dispute was raised ?
A.—Correct.
Q.—You found by the same method that 8335 yards, of 

the 14,140 yards, was hardpan ?
A.—Yes.
Q.—And, you have your cross-sections here, to give any 

further explanation on the manner in which you distributed the 
20 common earth, and the hardpan, if my learned friends wish 

to have it?
A.—Yes.
Q.—With respect to the yardage of rock excavation, a 

claim is made in Paragraphs 22 to 26 inclusively of the Declar 
ation. Where do we get the 21,565 cubic yards of rock excava 
tion ?

A.—It is taken from the Resident Engineer's estimate 
No. 19.

Q.—How is it made up in estimate No. 19 ?
30 A.—It is made up of an item, rock, 20,869 cubic yards ; 

and then, between elevations 85 and 77 in the by-pass (Stony 
Gate Section), there are 276 cubic yards ; between elevations 
77 and 71, in by-pass 98 cubic yards ; below elevation 78, in the 
river — that is the main channel — 321 cubic yards.

Q.—That totals 21,564 yards?
A.—Yes.
Q.—So, in claiming 21,565 yards in the Declaration we 

made a mistake. It is only 21,564 the owner's Engineers esti 
mate shows? 

40 A.—Yes.
Q.—What was the estimated quantity?
A.—The estimated quantity was 8060 yards.
Q.—And, the actual quantity shown by the owner's En 

gineer was 21,564 ?
A.—Yes.
Q.—I understand the accounting of the cost was kept by 

Mr. Griffiths?
A.—Yes.
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Q.—You gave him your figures with respect to all that?
A.—I gave him the quantity of work done, for him to 

show on his Monthly Summary.
Q.—And the quantity in material 1?

10 A.—No ; I have nothing to do with the material, except 
as regards cement, sand and stone for the concrete, and rein 
forcing steel, and structural steel.

Q.—Let us now pass to Claim No. 7 : frozen material in 
river bed. Where in the owner's Engineers estimate do we get 
the figures with respect to the exact quantity of material that 
was taken out from the river bed?

A.—Nos. 14 and 15.
Q.—Estimate No. 14 shows what quantity taken out?
A.—710 cubic yards. 

20 Q.—When?
A.—During the month of November.
Q.—710 cubic yards taken out in November?
A.—Yes.
Q.—Do you remember (luring what part of November that 

was taken out?
A.—That would be in the latter part of November.
Q.—Where does the rest show?
A.—The rest shows in certificate No. 15, for December.
Q.—How many yards for December? 

30 A.—101 cubic yards in December.
Q.—That is, 811 cubic yards for the two months? And that 

is the figure shown in Paragraph 30 of the Declaration ?
A.—Yes.
Q.—In what condition was that material when it was taken 

out ?
A.—It was frozen.
Q.—What had to be done to it in order to take it out ?
A.—We had to blast it.
Q.—Was that done in your presence?

40 A.—Not all of it. I saw them working on it at various 
times.

Q.—Did you see them carrying out the blasting opera 
tions ?

A.—Oh, yes, I saw them using dynamite there.
Q.—The next thing I want to take up with you is the 

yardage of concrete which we claim was poured under winter 
conditions. My understanding is estimate No. 19 gives you the 
total quantity ?

A.—Yes.
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Q.—Will you please state the figures, for the Record 1 
What is the total quantity shown on Estimate No. 19 for Class 
2 concrete?

A.—1272 cubic yards. 
10 Q.—And, for Class 1 ?

A.—30,437.
Q.—And, that estimate No. 19 is of what date, or up to 

what date?
A.—Up to the end of April, 1930.
Q.—What was the amount that had been poured up to the 

31st of October, as shown by estimate No. 13 ?
A.—The total quantity was 16,362 cubic yards. That is 

all classes.
Q.—How is it divided?

20 A.—There were 36,041 cubic yards of Class 1, and 321 
cubic yards of Class 2. I think that arithmetic is correct.

Q.—So that the difference between what had been poured 
up to the 1st November, and what was shown by estimate No. 39 
at the end of April, would be 14,396 cubic, yards for Class 1, 
and 951 cubic yards for Class 2?

A.—Yes.
Q.—That is the quantity of concrete shown by the owner's 

Engineer as having been poured between the first of November 
and the end of April? 

30 A.—Yes.
Q.—Those are the figure* which are shown in Paragraph 

32 of the Declaration?
A.-Yes.
Q.—Can you tell us how much of that was poured during 

the month of November? You should have it in Estimate No. 
14.

A.—1482 cubic yards : all classes. 67 cubic yards of Class 
2, and 1415 cubic yards of Class 1.

Q.—Will you look at estimate No. 19, and tell us how much 
was poured during April? This estimate shows the total includ 
ing April, but I would like to know how much was poured during 
April?

A.—301 cubic yards.
Q.—Of both classes?
A.—All class 2.
Q.—No class 1 poured in April ?
A.—No.
Q.—Do you remember giving monthly to Mr. Griffiths 

the tonnage of the structural steel erected each months?
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A.—Yee, sir, I gave him those quantities each month.
Q.—Do you remember whether or not you verified the 

entries of those quantities he made on his Monthly Summa 
ries ?

10 A.—I usually entered those quantities on the Monthly 
Summary myself.

Q.—I suppose you cannot tell us from memory what the 
quantities were?

A.—No.
Q.—But, can you say the figures which Mr. Griffiths has 

on his Summaries were properly taken arid properly enter 
ed ?

A.—I entered them myself.
Q.—Did you make proper calculations at the time? 

-^ A.—I calculated those weights from the Dominion Bridge 
Company's drawings.

Q.—As far as you were able to get them, are they ac 
curate ?

A.—Yes, they are reasonably accurate.
Q.—So, we will have to get the details of the 470.36 tons 

from Mr. Griffiths. He has the details for each of the months 
of November, December, January, February, and March?

A.—Yes.
Q.—Prior to the placing of crib No. 4 what was the minim- 

30 um width of the opening there was at any time in the main chan 
nel of the river?

A.—About 28 feet.
Q.—What was the width of the permanent log sluice 

provided in the finish work?
A.—10 feet, if I remember rightly. That could be verified 

from the drawings.
Q.—I notice there are three log sluices shown on the draw 

ing No. 2571 of Exhibit P-2. What is the width of each ope-n- 
ing ? 

40 A.—I do not. see any dimension given on this.
Q.—Can you determine it by the scale?
A.—10 feet, by scaling.
Q.—I notice there are three of them, and in each one fig 

ures are given. In the left hand one, it is 109 ; the next one is 
116 ; and the third, 123. What do those figures'mean ?

A.—Those are the elevations of the fill at the bottom of 
the sluice.

Q.—What does that mean in practice as to the possibility 
of using them?
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A.—When the water is high you use the highest ones and 
you do not have to get too much water through your sluice. When 
the water goes down, and there is not enough water coming 
through the upper one, you use the next one.

10 Q.—They are intended not to be used simultaneously, but 
alternatively, according to the level of the water in the pond ?

A.—That is what I would gather from it.
Q.—That is what you would gather from the manner in 

which they are built?
A.—Yes.
Q.—What was the minimum width of the opening of the 

by-pass at any time after the cofferdam was put completely across 
the river?

A.—The by-pass itself — that is, the earth channel — the 
20 minimum width was 35 feet. At the piers and the main structure 

of the dam it was 24 feet.
Q.—How many openings were there in the by-pass between 

those piers?
A.—There were four openings in the by-pass. Four 24 

foot openings.
Q.—The by-pass widened out at that place, and there were 

four 24 foot openings ?
A.—Yes.
Q.—And, the narrowest point was 35 feet? 

30 A.—Yes.
Q.—Will you look at the book of photographs containing 

Exhibits P-67 to P-92 inclusively, and will you say by whom 
those photographs were taken ? I understand the last ones, show 
ing the completed job, were taken by a commercial photograph 
er ?

A.—Yes.
Q.—That is, the four which constitue Exhibit P-92 were 

taken by a commercial photographer?
A.—As far as I know. I did not take them, or I did not 

4® see them taken.
Q.—What about the others ?
A.—I took P-91.
Q.—With respect to the others, may I take it that you 

either took them yourself or had them taken by your assist 
ant ?

A.—I did not have them taken by my assistant. He took 
them for his own information and pleasure. He had a small 
camera, with which he took them ; and these are enlargements 
from his pictures.
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Q.—Who made up the list Exhibit P-93?
A.—I marked each picture with its date, and its title, 

and when they were stuck in the book this list was made from 
that. 

10
By Mr. Geoffrion:—

Q.—Where are the dates marked in the book? 
A.—They are marked on the backs of the pictures.

By Mr. St. Laurent, continuing:—

Q.—You put the dates on the backs of the pictures, and 
the list Exhibit P-93 is made up from those dates'? 

20 A.—Yes.
Q.—In view of the fact that you say you did not have 

them taken, we will start at the beginning. Will you tell us those 
you can identify as being photographs taken on the dates men 
tioned in Exhibit P-93, and representing the condition each pho 
tograph shows ?

A.—I took Nos. 1, 2, 3, 4, 5, 6, 7, 8, 10, 11, 12, 13, 14, 15, 
16, 17, 18, 19, 20, 21, 22, 23, 24, 25, 26, 27, 28, 29, 30, 31, 32, 33, 
arid 34.

on My assistant took Nos. 35, 36, 37, 38, 39, 40, 41, 42, 43, 44, 
45, and 46.

I took No. 47 myself.

Q.—With respect to Nos. 35 to 46 inclusively, taken by 
your assistant ; do you recognize them as pictures of part of 
the works that were in the job under you as Resident Engi 
neer ?

A.—Yes.
40 Q.—When we looked at Exhibit P-37, the plan of the cof 

ferdams and cribs, you said you had put those dates on yourself. 
Am I do understand you were there when this work was done ?

A.—Yes.

Mr. Geoffrion:—What work?

Mr. St. Laurent—The work of placing the cribs, and the 
cofferdam.
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By Mr. St. Laurent, continuing: —

Q.—Did any of the holding cables on any of the cribs 
break at any time ?

j0 A.—None of the holding cables on the cribs broke while 
we were placing the cribs.

Q.—Did any other cable break at any time?
A.—On No. 2 crib one of the guy cables broke.
Q.—Was that the only cable that broke while the cribs 

were being placed 1?
A.—That was the only cable I know of that broke.
Q.—Were you there?
A.—I was there most of the time.
Q.—And, if any break had occurred would it have come to 

20 your knowledge?
A.—Yes, I think so.
Q.—Have you prepared a chart showing the actual per 

formance of the work, as compared with the progress schedule 
that had been laid out?

A.—I made a diagram of the progress of the concreting 
operation as it went along, as compared with what we had hoped 
to make from the date we started concreting.

Q.—Have you that diagram here?
A.—Yes, I have.

30 Q.—I notice it is a chart consisting of two sheets, one 
covering from May to October, 1929, and the other from No 
vember 1st, 1929, to the end of April, 1930?

A.—Yes.
Q.—On those two diagrams there is, first of all, a red line 

running diagonally from the lower left hand corner towards the 
upper right hand corner?

A.—Yes.
Q.—What does that red line represent?
A.—It represents progress at the rate of about 4500 cubic 

^ yards a month.
Q.—What' does the black line represent ?
A.—The black line represents the actual progress we 

made.
Q.—Does each square horizontally represent one day of 

the month?
A.—Yes.
Q.—And, each square vertically represents one hundred 

yards ?
A.—One hundred cubic yards.
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Q.—The black line on the first sheet of the plan hugs the 
red line pretty closely up to July 31st, 1929 1

A.—Yes.
Q.—Then, during August it commences to fall away from 

10 the red line, and during September and October it falls very far 
away from it?

A.—Yes.
Q.—Will you file these two sheets as Exhibit P-96?
A.—Yes.
Q.—From the end of November you start a new red 

line ?
A.—Yes.
Q.—And that is followed pretty closely up to the middle 

^ of March? 
20 A.—Yes.

Q.—After the middle of March what amount and kind 
of concreting did you have to do there ?

A.—We had just a small amount of reinforced concrete 
in the gatehouse — Class 2 concrete, in small forms.

Q.—The mass concrete had been poured before the black 
line commences to fall away from the red line in the spring of 
1930 ?

A.—Yes.
Q.—Were those charts prepared from day to day? 

30 A.—Yes, each day.
Q.—Each day you put down on those charts what had 

been accomplished?
A.—Yes.
Q.—And, that makes up the black Irne?
A.—Yes.
Q.—Can you tell us what was the maximum over-burden 

found in the river bed ? Have you cross-sections of the river bed 
showing that ?

A.—Yes.
40 Q.—You now have before you a chart on which you have 

a large number of cross-sections of the river?
A.—Yes.
Q.—What did you find by actual measurement to be the 

maximum depth of the over-burden ?
A.—9 feet.
Q.—Is there anything else but cross-sectioning of the river 

bed on this ?
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A.—I am not just sure of the extent of those cross-sec 
tions, but they are all cross-sections taken for excavation. Some 
of those are up on the high land.

Q.—Will you file these cross-sections as Plaintiff's Ex- 
1ft hibit P-97?

A.—Yes.

Referring to Exhibit P-27, tihose cross-sections extend 
from station 0+60 south, to 1+70 south, inclusively.

Q.—And that takes in the log sluice No. 3 on the north 
side, and goes over to spillway No. 9 on the south side?

A.—Yes.
Q.—Who prepared this plan which has been filed as Ex- 

20 hibit P-27 ?
A.—I did.
Q.—And, is it in accord with your actual findings on the 

ground ?
A.—Yes.
Q.—Your cross-sections show you got a maximum over 

burden of 9 feet?
A.—Yes. That is on the downstream side.
Q.—On the downstream side of the upper cofferdam ?
A.—On the downstream side of the dam. Those are the 

30 excavation we made for the dam.

By Mr. Geoffrion:—

Q.—The maximum of 9 feet is on the cross-section taken 
on the downstream side of the dam proper?

A.—It is on the downstream end, taken transversely across 
the river.

Q.—In the line of the downstream side of the dam ?
A.—Yes. 

4® Q.—And, that was where you found 9 feet?
A.—Yes.

By Mr. St. Laurent, continuing:—

Q.—Where does it show 9 feet? 
A.—1+30 south, and 1+20 south both show 9 feet. 
Q.—What is shown by the top black line ? 
A.—That is the surface of the river bottom, as we found 

it.
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Q.—In this case would that be the surface of the over 
burden f

A.—Yes.
Q.—And, what is shown by the green line?

10 A.—The green line, where it is shown, is the top of the 
rock surface as we found it.

Q/—And, is the red line the depth to which the excavation 
was carried?

A.—Yes.

The black is the original bottom of the river, and the 
green line is the top of the ledge as we found it. Where there 
is no green line, then the original surface and the original top 
of the ledge are the same.

Q.—The black line is the original top ?
A.—Yes.
Q.—Where there is a green line under it it means the led 

ge was shown by the green line as it appears in the cross-section. 
Where there is no green line it means the black line was the 
ledge?

A.—On these particular cross-sections.

And it being 12.3'0 o'clock, the further testimony of the 
30 witness is continued to 2.30 o'clock in the afternoon.

And further deponent saith not.

J. H. Kenehan,

And at 2.30 P. M. personally came and reappeared John 
C. Reiffenstein, and his examination in chief was continued by 

40 Mr. St. Laurent, K. C., of Counsel for Plaintiff as follows:

By Mr. St. Laurent:—

Q.—Looking at the plan B-2444 on exhibit P-2, can you 
tell me if you found ledge at any point where ledge is shown in 
the original channel, on this plan ?

A.—Yes, we found it at some points.
Q.—Can you tell me what those points are ?
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A.—I can point out on the plan approximately where they 
are. That point seems to be correct.

Q.—You are showing me how it is marked?
A.—883.7.

j£ Q.—It is marked 883.7, and it is between the two parallel 
lines, and is at about twenty-five feet from the heavy white line 
that is shown as the north shore line ?

A.—It is about thirty feet from the white line shown as 
the north shore line, and about twenty-three feet east of the face 
line of the dam.

Q.—Was this first one you spoke of bare ledge, or was 
there any over-burden above it?

A.—There was bare ledge when we came down to it.
Q.—Is that the only elevation where ledge is shown and 

20 that you actually found bare ledge when you proceeded with the 
unwatering, and with the operation?

A.—That is the only one I can find.
Q.—What is it that you find at the other places where ele 

vations are shown with ledge indicated on B-2444 where your cross 
section intersects them?

A.—Either they do not agree with the elevation of the 
ledge as we found it, or else there was over-burden over the ledge 
at those points.

Q.—Before I pass to another point, I would just like to 
30 ask you one other question with respect to exhibit P-96. I see 

that there is above the red line, 4,500 cubic yards per month. 
Is that the capacity to which the red line has been plotted?

A.—Yes.
Q.—Up to the 31st July you had poured then 10,591.8 

cubic yards of concrete from about the 18th of May?
A.—That would be very close to what we were allowed 

by the Resident Engineer. I am not sure that that particular 
figure is exactly the same, but it is very close.

Q.—So close that you had no discussion over it? 
40 A.—No.

Q.—I understand that this figure was taken from your 
calculations, and that the owner's Engineer gave you something 
which was so close to it, that you did not have any discussion?

A.—Yes.
Q.—Then, during the month of August, the quantity pour 

ed had been increased by about 3,500 yards ?
A.—Yes sir.
Q.—At the rate of 4,500 yards per month, up to what time
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would it have taken you if there had been no cause of 
delay intervening, to pour the total quantity which was return 
ed in the final estimate, No. 19 ? I understand that that total 
quantity is about 31,600 or 31,607 yards — 30,437 of Class 1 

10 and 1,272 Class 2 ?
A.—It would have taken us approximately seven months 

from the time we started.
Q.—The time you started I think, was the 18th of May?
A.—The 18th of May.
Q.—Up to the 18th of December?
A.—Approximately.
Q.—Was the 4,500 cubic yards per month the most that 

could be done?
A.—Oh no. We exceeded that in two particular months, 

20 in one case 1,700 yards I think, and in the other case about 1,000 
yards, or 1,400 yards.

Q.—Have you a chart showing the water levels inside the 
enclosed space between your upstream cofferdam and your lower 
stream cofferdam ?

A.—Yes.
Q.—You now show me a chart on which you plotted, in 

the same manner as on the other one, the readings of water gauge 
between the cofferdams'?

A.—Yes, except that this is on a slightly different scale. 
30 We took four readings a day on that gauge.

Q.—You took four readings a day, and you plotted the 
four readings on your chart?

A.—Yes.
Q.—Each day has four squares horizontally?
A.—Each day has four squares horizontally.
Q.—And each square vertically is one-tenth of a foot?
A.—Yes.
Q.—And the zig-zagging line shows the variations in the 

elevation of the water between the cofferdams ? 
40 A.—Yes.

By Mr. Geoffrion:—

Q.—That is when the cofferdam was placed ?
A.—Yes, after we started the dam.
Q.—When you finished the placing of your pumping?
A.—Yes.
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By Mr. St. Laurent: —

Q.—You got down to 77 and a fraction on the 19th De 
cember .? 

,Q A.—Yes.
Q.—Will this chart or any other one you have, enable you 

to fix the date when you got started on construction work on 
that section of the dam which was between the cofferdams ?

A.—No. We had reduced the level of the water to a point 
where we could start working there on the 15th November. We 
reduced the water level down to 86. and a fraction on the 15th 
November, which enabled us to do a certain amount on either 
side of the river.

Q.—And then, when was it that you got the bottom of the 
20 river unwatered so that you could go ahead with the preparation 

of your foundation?
A.—We were continually reducing the water level there 

and working at the same time up till some time in December when 
we had it pretty well beaten.

Q.—Can you say on what date in December you got it 
to a point where you were no longer retarded by the water?

A.—I cannot say definitely from this that date, because we 
were working all the time in there ; we were reducing the water 
gradually and pulling it down.

30 Q.—So your work was following the decreasing elevation 
of the water ?

A.—Yes.
Q.—And you cannot say whether or not from the 15th 

November until the 19th December you were making the pro 
gress you would have been making, if the water had been there, 
or can you?

A.—We would have made better progress if we had not 
had the water there to contend with. We had to continually make 
arrangements to take the water down a bit lower as we went 

40 along.
Q.—Can I take it that this is the situation : up to the 

15th November you were not able to do anything with respect to 
that from the 15th November to the 19th of December you did 
work, but you did not make as good progress as if the water had 
been right down, and then, on the 19th December you got it 
down to a point where it no longer interfered with you ?

A.—It always interfered with us to a certain extent as 
long as we had to work in there.
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Q.—Perhaps you would rather put it this way : your un- 
watering problem had been solved by the 19th December, but 
you still had to maintain it until you got up above a certain ele 
vation ?

-•Q A.—Oh yes.
Q.—Will you file this chart as exhibit P-98?
A.—Yes.
Q.—When did this No. 3 Crib move out of position ? What 

date was it ?
A.—It was the night of July 22nd 1929.
Q.—Were you present on the works that day ?
A.—I was present on the works when the Crib was put in 

position.
Q.—Can you tell us what position it was in when the day 

20 shift quit work at six o'clock on July 22nd?
A.—It was in the position that we wanted it.
Q.—Can you say whether, with respect to the sinking of 

it, it was grounded or not?
A.—No, I could not say. I did not see the bottom of it.
Q.—Could you tell from the action, or inaction, of the 

Crib, when stone was dumped in, whether it had yet settled, or 
do you remember anything about it?

A.—I do not remember that very clearly.
Q.—What were the dimensions of that crib? 

30 A.—About 25 x 30.
Q.—Do you remember what the height or depth of it 

was ?
A.—It would be about 20 feet.
Q.—How much rock would it take to completely load that 

crib?
A.—About 340 cubic yards.
Q.—Would that be allowing anything off the space for the 

timbers ?
A.—That would be allowing 25 per cent for timbers.

*" Q.—Is that what is usual in such cases? Is that enough? 
A.—It seems about enough in losse rock. 
Q.—Is it your opinion, from your experience, that to load 

that crib would require about 340 yards of rock ? 
A.—About that, yes. 
Q.—How was that rock being handled ? 
A.—By a derrick.
Q.—How many yards per hour could that derrick handle? 
A.—About 20 cubic yards.
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Q.—So that it was a matter of about seventeen hours to 
load the crib?

A.—Yes, to fill it right full.
Q.—When you next saw that crib, after the afternoon of 

JQ July 22nd, what had happened to it?
A.—It was about fifteen downstream out of its original 

place.
Q.—Was there anything up against it?
A.—A big pile of logs.
Q.—Were those logs only against one pier, or how did 

they affect the whole situation there?
A.—They were piled against all the cribs that were 

there.
Q.—Am I to understand that the river at that point was 

20 blocked from side to side with the jam of logs?
A.—Not when I saw it. The logs were piled up against 

the Crib for a considerable distance back in the river. They 
were piled in against the Cribs, and extending back up the river 
and some over in the eddy, above the bypass.

Q.—How far back would they extend?
A.—Five or six hundred feet.
Q.—Can you give us any idea of how many hundreds or 

thousands of logs were in there ?
A.—I could not say.

30 Q.—Were you able to ascertain then, or at any other time, 
how deep this mass of log was where it was up against the 
cribs ?

A.—No, except that we took some logs out of there quite 
deep down below the surface of the water.

Q.—How deep down?
A.—Seven or eight feet.
Q.—How were they piled up against the crir> ? What 

had happened to them? Did they get into the intersticies of the 
Crib, or anything of that kind?

™ A.—They were sticking in between the Crib timbers, and 
the logs put in there, some of them were sticking up in the 
air.

Q.—Was there much current there?
A.—Yes, there was a pretty swift current.
Q.—Did that current flow through the open space or did 

any flow through the intersticies between the timbers and the 
rocks in the Cribs?

A.—It was going all through the Cribs.
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Q,—How long then, did it take to remove the mass of logs 
from around there?

A.—I do not remember how long.
Q.—Was it a matter of hours or days ?

10 A.—We were working at that for days to try and get the 
logs out.

Q.—Were the logs thrown over the cribs, or were they 
pushed back and sent down to the bypass?

A.—They were pushed out and sent through the opening.
Q.—The opening between the Cribs ?
A.—Yes, where No. 4 Crib is.
Q.—After you got the bulk of the logs away in that fash 

ion, can you express any opinion or not, as to whether it would 
have been safe to put a diver down there? 

20 A.—I would not have liked to go down myself.
Q.—You are not a diver?
A.—I am not a diver. I would not like to ask a man to 

go down there.
Q.—You would have feared it was dangerous?
A.—Yes.
Q.—Was there any other occasion where you got a nasty 

log jam?
A.—We had a jam in the by pass.
Q.—When was that? 

30 A.—That was in August, about August 22nd or 23rd.
Q.—How did the things usually occur with respect to 

these logs : how did they come down and what time of the day 
or night?

A.—They usually came down at night.
Q.—In what form, just loose stray logs, or in masses of 

logs ?

Mr. Geoffrion:—Was he there at night ?
40 Mr. St. Laurent:—I will ask him that.

Witness:—I did not see them coming down at night. 

By Mr. St. Laurent:—

Q.—Well then, what is it you would see? 
A.—Oh, I would see them in the morning.
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Q.—And would they be just loose logs floating on the 
surface of the water, or in what condition would you see them 
in the morning?

A.—On this particular occasion they were jammed into 
10 "the bypass and against the piers, and the bypass was very near 

ly plugged tight. There was very little water going through be 
low the logs.

Q.—How did that affect the level of the water?
A.—It made it rise.
Q.—Does that appear from your chart P-95 ?
A.—Yee.
Q.—Can you show us the effect of this jam on the by 

pass, on P-95?
A.—From the morning of August 22nd to the morning of 

20 August 24th, the water had risen slightly over two feet.
Q.—From the morning of August 22nd to the morning 

of August 24th the river in the pond rose about two feet ?
A.—Yes.
Q.—And how long did it hang at that elevation or just a 

tenth or less under it?
A.—The next day it had dropped off about two-tenths, 

and stayed there for two days and went up a tenth, and start 
ed to drop again.

Q.—Is that the time when you got the jam in the by- 
30 pass?

A.—Yes, that is the time.
Q.—The 22nd of August, or between the 22nd and 24th 

of August ?
A.—Yes.
Q.—Between the morning of the 22nd and the morning of 

the 24th ?
A.—Yes.

40 By Mr. Geoffrion:—

Q.—You cannot say closer than that ?
A.—The jam was broken on the morning of the 24th.

By Mr. St. Laurent:—

Q.—Does that enable you to say when the jam occurred? 
Would it be on the night of the 22nd to the 23rd, or on the night 
of the 23rd to the 24th?

A.—It was the night of the 22nd to the 23rd.
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Q.—But the effect of it was being felt on the morning of 
the 22nd and 23rd, and continued to be felt on the morning of 
the 24th?

A.—Yes.
10 Q-—There is one other point with respect to the elevation 

you had reached for your excavation in the Stony Gate section, 
at the time the work of putting in the by-pass cofferdam was 
started. I understand that that by-pass cofferdam was started 
ou the 5th April 1929?

A.—About then.
Q.—Have you in your notes the elevations which you 

reached on the 19th March 1929?
A.—We took some cross sections of the original rock in 

that Stony Gate section on the 19th March. 
20 Q.—At what elevation were you down to?

A.—We were down as far as 93.1 in the sections I took that 
day.

Q.—Looking at exhibit P-27, that would be about the vi 
cinity of the blue line?

A.—That is approximately.
Q.—Then, on the 19th March you had got down to the 

original rock surface?
A.—Yes.
Q.—As it is shown on Exhibit P-27 over the cut-off 

30 trench?
A.—Yes.
Q.—Have you got another note of elevations taken on the 

28th March?
A.—On the 28th March we were down to 92 in the same 

section as was 93.1 before.
Q.—Down to 92 over this cut-off trench?
A.—Yes, on the same section.
Q.—At station plus 60? 

.» A.—At plus 60. 
w Q.—In the third spill-way.

A.—Yes.
Q.—You were down to 92 ?
A.—Yes.
Q.—Have you the date when you got down to, say, 88?
A.—On April 30th we took some sections there which 

show an 88. That may not be the date we got there. That is the 
date we took the measurements.
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Q.—You cannot say on what date the excavation of that 
cut-off trench was commenced?

A.—It would be sometime subsequent to the 30th April.
Q.—Did you examine the quality of the rock when you got 

^Q down to the original rock surface?
A.—I saw it there. I did not make a particular examina 

tion of it.
Q.—You know the trouble was encountered at that place ?
A.—I know that the rock was not very good there.
Q.—Can you tell us when it was discovered that there 

was going to be unusual depth of excavation at that place ?

Mr. Geoffrion:—By whom 1?

20 Mr. St. Laurent:—By the witness, or by those who were 
there with him

Witness:—No, I don't know when that was decided. 

By Mr. St Laurent:—

Q.—And you have no recollection as to when it first came 
to your knowledge?

A.—I have not any particular knowledge.
30 Q.—Why was the wood sheeting put on in front of these 

cribs which constitute the cofferdam as shown on exhibit P-37 
away upstream from the face of these cribs?

A.—On account of the logs that were sticking out from the 
faces of the cribs.

Q.—What, if anything, was put in between the cribs and 
the wood sheeting?

A.—You mean in order to put the sheeting there, or after 
the sheeting was placed ?

Q.—First of all, in order to put the sheeting there? 
*0 A.—We had a system of struts, walers.

Q.—I understand that is a frame work of quite heavy 
timbers going out from the cribs on a cross piece along, to which 
your sheeting was nailed, or was bolted?

A.—Yes, or supported on there.
Q.—What kind of sheeting did you put on at those places 

where wood sheeting is shown?
A.—We used what is known as Wakefield sheeting, three 

pieces of plank fastened together to make a tongue and grove.
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Q.—Three pieces fashioned so that the middle piece would 
stick out on one- side and leave a groove on the other side ?

A.—Yes.
Q.—What was the thickness of these pieces'?

10 A.—I don't remember exactly, but I think they were two 
inch plank.

Q.—Was it anything less than two inch plank.
A.—I don't know. It might have been less. I have no re 

collection of that to say distinctly.
Q.—After this sheeting was put on, was there anything 

then put in between the sheeting and the front of the cribs'?
A.—We- put rock in there.
Q.—Was it the same kind of fill that was put in between 

the sheeting and the cribs as had been put in the cribs them- 
20 selves'?

A.—About the same.
Q.—Then, did you put on this plan P-37 a line showing the 

approximate edge of the toe fill?
A.—Yes.
Q.—The dotted line ?
A.—Yes.
Q.—Had you ever seen as much toe fill put in as that be 

fore that cofferdam operation ?
A.—I had never seen it on a cofferdam. I had seen timber 

30 crib dams with toe fill used on them, but never to anything like 
that extent.

Q.—What were these dams that you had seen with toe fill, 
but not to that extent 1?

A.—Just timber crib dams used to facilitate the floating of 
logs.

Q.—Were there structures places across the river to in 
tercept the flow of the water ?

A.—To store the water. 
._ Q.—And were they effective?

A.—Pretty effective. There was very small leakage to 
them.

Q.—Can you tell us how many pumps were employed in 
the effort to unwater the site of the dam in the main channel?

A.—We had twelve pumps altogether which were used 
on that work, but I think only ten of them were used at one time; 
two others came in later.

Q.—As a standby?
A.—They replaced pumps we had been using before. They 

were gasoline driven pumps.
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Q.—They are the pumps referred to in the correspond-, 
ence where Mr. Bishop says they are going to be used, because 
they are less expensive, and that steam pumps will be held in 
readiness should anything happen to them? 

10 A.—..................
Q.—Can you give us the yardage of the toe fill that was 

placed above the wooden sheeting?
A.—Approximately 11,000 yards.
Q.—What was the effect of placing this toe fill ?
A.—It did not do very much good.
Q.—How did you ascertain that it did not do very much 

good ?
A.—Because it did not stop the water going through our 

cofferdam.
20 Q.—Did you, after placing this, attempt to pump the coffer 

dam Ollt?
A.—Oh yes.
Q.—And how far down did you get it?
A.—We were able to lower the water about six and a half 

feet at one time. That is the best we could do.
Q.—You got it down to elevation 89.2 ?
A.—To 89.2.
Q.—And then, it shot right up again to 94.8 ?
A.—Yes.

30 Q.—And when you stopped pumping it went back to 
95.5 ?

A.—Yes.
Q.—Then, when you tried your second pumping, you got 

it down to 90.2 ?
A.—Yes.
Q.—And you were unable to get it down any further?
A.—We could not go any lower than that.
Q.—I see it shot right back. When you saw you could not 

AQ get it down any further you stopped pumping?
A.—In that particular case we pumped in order to place 

some concrete in pier 30, one of the stop log piers, and when we 
had that concrete placed we stopped the pumps.

Q.—And it went right back to the former elevation ?
A.—Yes.
Q.—Then, the last pumping operation seems to have start 

ed on the afternoon of November 14th ?
A.—Yes, we started about November 14th.
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Q.—And on the 16th, you got it down to about 87 and one 
half ?

A.—Yes.
(^.—And then, you had more or less success, and you have 

jO a note here, "Five steam pumps disabled". What happened to 
these five steam pumps ?

A.—They broke down temporarily, and the water came up 
a little bit, and we got running again.

Q.—At what rate were they being run during that time?
A.—They were being run for all they were worth. They 

were being forced.
Q.—And then, from that point onward you apparently 

were being successful. There was one little handicap which oc 
curred on the 9th December where it shot up about a foot and 

20 a half ?
A.—Yes. We lost a little there.
Q.—And then gradually you got it down to the final ele 

vation of 77.2 ?
A.—Yes.
Q.—On the 19th December?
A.—On the 19th December.
Q.—Were you there when the sheet piling was driven?
A.—Oh yes.
Q.—Can you tell us when the heavy sheet piling which is 

30 shown by C-D on the plan P-37 was put in?
A.—The dates shown on the plan showing the profile of 

the sheet steel piling. I have the sheet number and the dates shown 
above.

Q.—The sheets were driven from the 4th November to the 
16th November?

A.—Yes.
Q.—Will you just see how that compares with your water 

level. What happened at that period? When is it that you ap- 
,~ pear to have started pumping? Twelve o'clock noon?

A.—Twelve noon on the 14th.
Q.—And within the 24 hours you had pulled the water 

down how many feet?
A.—Down to about nine feet.
Q.—Then, when was the light sheet piling put in on the 

downstream side of the cofferdam ?
A.—I cannot say off hand. I think it will show in my note 

books.
Q.—Well, see if you can give us the date?
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A.—I have a note on that other plan there. We were
working on that around the 9th and 10th December. I do not
say that those are the only days on which we drove that light sheet
piling, but we were working at about that date, or on that

10 date.
Q.—Or just after you got the next rise in water?
A.—Yes.
Q.—You saw this cofferdam in the by-pass both being 

built and being removed ?
A.—Yes.
Q.—And did you have anything to do with the distribution 

of the cost charges on the monthly summaries?
A.—No, not for them.
Q.—Did you give any information to the accountant in 

20 that connection?
A.—No.
Q.—Did you say what the material that was removed from 

the river channel consisted of?

Mr. Geoffrion:—He said it was frozen. 

By Mr. St. Laurent:—

Q.—But what was it? 
30 A.—Boulders, gravel, sand atid some clay?

Q.—What kind of boulders.
A.—Just boulders, round boulders.
Q.—Were they recently broken by rock, or were they water 

worn boulders?
A.—Water worn boulders.
Q.—Do you know if any extra cement had to be brought in 

because of the construction of the apron?
A.—Yes, we had to bring in some extra cement for that. 

,~ Q.—And do you know what the condition of the road over 
which that cement had to be brought in was?

A.—I was not over the roads at that time, but I know the 
condition of the roads nearer to the job at that time.

Q.—At what season was it?
A.—It was in the late spring. Perhaps I should say early 

spring and late winter.
Q.—Had they commenced to remove any of the plant 

when you left the job?
A.—A good deal of the plant was dismantled, but none of 

it had been removed.
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Q.—And you said that you left in May ?
A.—In May.
Q.—Of course, there were no winter roads at that time ?
A.—Oh no.

10 Q-—They had to wait till the following winter to get winter 
roads to remove the plant?

A.—Yes.
Q.—Did you have anything to do with the preparation of 

this part of the claim which deals with the standby and over 
head expenses during the delay?

A.—No.
Q.—You were there when the winter concreting was 

being done ?
A.—Yes.

20 Q.—Were there any precautions being taken at that time 
which were not taken during the summer concreting ?

A.—We had to heat the materials, sand, stone and water, 
and we also had to keep the concrete covered up and warm after 
it was placed, using stoves, salamanders and tarpaulins to cover 
it, and also shavings.

Q.—Was there any difference in the length of time that 
the forms had to remain on?

A.—We had to keep our forms on about two weeks.
Q.—Arid during the concreting under ordinary weather 

30 conditions, how long did the forms remain on?
A.—Just a few days — two or three days.
Q.—Before placing any concrete during the winter con 

creting, did you have to do anything special as to preparation for 
the foundation?

A.—We had to clear off the cover of the material.
Q.—I will put the direct question. I don't know whether 

it was done. In some of these cases, I understand that before 
pouring concrete under winter conditions they make you even 
warm the foundation with steam. Did you have to do that? 

40 A.—Oh yes, we had to go over the rock foundation with 
ste-am to remove any ice.

Q.—To get a good joint between the rock foundation and 
the concrete?

A.—Yes, surely.
Q.—Is that something which has to be done under ordi 

nary weather conditions?
A.—Not in the summer time.
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Q.—Have you got your progress schedule showing the 
dates when each piece of concrete was poured ?

A.—Yes.
Q.—I understand you pre-pared a chart which shows the 

10 actual dates when each block of concrete, separately coloured, 
was poured?

A.—Yes.
Q.—Will you file that progress schedule as exhibit P- 

99 ?
A.—Yes.
Q.—And there are four or five different colours used on 

this?
A.—Yes.
Q.—And each blocked off mass is of one colour, and there 

20 is a date on it. Does that mean that that is the actual date when 
that concrete was poured ?

A.—Yes.
Q.—As taken from your records'?
A.—Yes sir
Q.—I understand that the same colours are used on various 

dates, and the purpose of putting them in there is only to make 
one block contrast with the other?

A.—Yes.

30 Cross-examined by Mr. Geoffrion, K. C., of Counsel for 
Defendant:—

Q.—I gather (I may be wrong and you will correct me if 
I am) that from what you have stated, that this was cofferdam 
work ?

A.—Yes.
Q.—When you say that you had worked at the cribs for 

the log floating, these were not intended for unwatering, but 
only in order to direct the logs ?

A.—They were intended to store the water above those 
dams so that later on when logs were being sent down the river 
they could have sufficient water to float them.

Q.—Thev were storage dams ?
A.—Yes.
Q.—But they had to be fairly water-tight?
A.—They had to be fairly water-tight. They did not have 

to be as water-tight as a cofferdam would be.
Q.—The more water you store the better?
A.—Yes.
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Q.—You say that as a reason why this material that you 
classify as hardpan, was hardpan is, the fact that it was hard 
enough, that the orange peel could not get into it ?

A.—No, I did riot state that. I said the orange peel could 
10 not dig it, but I did not say that was the reason it was hardpan, 

or one reason that it was hardpan.
Q.—What reason did you give for it being hardpan? What 

was the test you saw there that you came to classify it as hard- 
pan — that you classified it yourself as hardpan or, may I with 
draw that question temporarily and ask you how you, yourself, 
claim to be a judge that this was hardpan, or is that to be de 
cided by others?

Q.—I am not criticizing you, but as a matter of fact, in 
your cross sections, and in the figures you gave, you different- 

20 iate between ordinary earth and hardpan ?
A.—Yes.
Q.—What basis did you take to differentiate to make the 

difference between the two ?
A.—The different appearance of the material.
Q.—What different appearance?
A.—One was a light sand, and the other was a hard 

tracked mass of boulders and gravel.
Q.—Let me see if I understand. Do I understand that the 

orajtige peel first stripped the upper layer of earth, we will say, 
30 the softest part from one end to the other, and then tackled the- 

hardpan afterwards. Is that it?
A.—We took off the soft material when we could not dig 

the hardpan with the orange peel, until we got some dynamite, 
and then we started to dynamite the hardpan, or the hard ma 
terial.

Q.—When did you begin dynamiting?
A.—About the middle of November.
Q.—You had started excavating with the orange peel and 

,~ with no dynamite from the middle of October?
A.—No. We started about the beginning of November.
Q.—Can you tell us how much earth you had excavated 

when you started dynamiting?
A.—No, I don't know. I had not measured it.
Q.—But what had been excavated till then would be class 

ified as earth, according to you?
A.—Yes.
Q.—The derrick with the orange peel attachment started 

from the lower end of the by-pass going upward, is that it?
A.—Yes.
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Q.—How far up did it go before dynamite was applied ?
A.—About sixty feet.
Q.—Upwards?
A.—Yes. 

10 Q-—Where did that dynamiting begin?
A.—About sixty feet from the lower end of the by-pass. 

At least, there is where the derrick started to work.
Q.—You started dynamiting where the derrick was. You 

did not. go back?
A.—Yes, we started the dynamite where the derrick was, 

surely.
Q.—Well then, when did you remove the top layer of soft 

material? Was that not removed before dynamiting?
A.—We would take off what we could with the derrick 

20 in one position and then we would loosen the hard stuff, and take 
some of that .

Q.—I understand that the top layer was taken off entirely 
up, at least to the time of the dynamiting. I thought one of the 
witnesses said that. I may be wrong, but is that the case?

A.—No. We took some of that hardpan out on the way 
back, on the first trip up the by-pass?

Q.—What do you mean by up?
A.—When the derrick was started to work there, they 

were backing it as they went along.
30 Q.—What do you mean by the way back on the first trip 

up ?
A.—I said on the way backing up.
Q.—When you said, on the way back, I understood dif 

ferently. Do you mean on the first trip upwards it was going 
backwards ?

A.—It was backing up.
Q.—You say there was some hard material stripped 

then ? 
^ A.—Yes.

Q.—You did not start stripping it from the beginning at 
the lower end. You left some on the first trip up ?

A.—We left some hard material at that time, yes.
Q.—There was hard material right down to the lower end 

of the by-pass, was there ?
A.—Up to very near the lower end.
Q.—Before you began dynamiting, you left that part be 

hind ?
A.—Yes.
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Q.—You say there were only sixty feet that was done at 
that time?

A.—I don't know the exact distance, about sixty feet.
Q.—For these sixty feet the soft material only had been 

in stripped according to you ?
A.—Yes.
Q.—Leaving the hard material under it?
A.—Yes.
Q.—The hard material was exposed there, was it ?
A.—Yes.
Q.—It was visible to you that is was hard material ?
A.—Yes.
Q.—You had tried it without success?
A.—Yes. 

20 Q.—And you broke an orange peel with it?
A.—We ruined one orange peel. We had to get another 

one. We had to get two subsequent to that.
Q.—Ruined, or broken, there is not much difference be 

tween the two?
A.—Not much.
Q.—I said broken.

By Mr. St. Laurent:—

30 Q.—Did that occur at that time, or was it at a later date 
you ruined the orange peel?

A.—I don't know just the date, but I know we had to get 
another bucket.

By Mr. Geoffrion:—

Q.—On account of wear and tear?
A.—It was worn out.

.„ Q.—Then, after about sixty feet you started dynamiting 
— after they had progressed sixty feet?

A.—Yes.
Q.—And you say they began dynamiting on the 15th No 

vember ?
A.—I am not sure about the 15th, but I know it was some 

time in November, about the middle, because we took out con 
siderable of that red material after we got powder there.

Q.—Did you take out much before the winter came?
A.—We took out quite a lot of it, yes.
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Q.—Did the derrick take out at the same time the soft 
over-burden and the hard material under it. When I say at the 
same time, I mean in the same cut. Did it go forward for the 
soft material and go back afterwards ?

IQ A.—It took part of the hard material with it on the first 
cut, and then subsequently was brought back.

Q.—Right down to the lower end ?
A.—No, not quite to the lower end.
Q.—How did you handle the lower end?
A.—We used men with picks and shovels, carts in there. 

We also had to use dynamite in there to loosen it sufficiently 
.for the men to shovel it. They could not dig it.

Q.—Did you observe carefully land (Sufficiently to say 
that the hardpan underlayer was the whole distance from one end 

20 of the by-pass to the other ?
A.—It was not the whole distance.
Q.—It was the whole width of the by-pass?
A.—No, not over the whole length of the by-pass.
Q.—Have you some of your cross sections there. We will 

begin by the one in the dam site itself.

Mr. St. Laurent:—I would suggest if you are going to 
have him speak from it that, we had better have it marked and 
filed. 

30
Mr. Geoffrion:—I thought I would put my question and 

if either of us want it we can put it in afterwards.

By Mr. Geoffrion:—

Q.—Please look at this series of six cross sections which 
you gave us this morning, and which, I understand, was prepar 
ed by you from your own observation, is that right ?

A.—Yes.
*0 Q.—They are cross sections of the by-pass where it crosses 

the dam site, is that right ?
A.—Yes, cross sections of the dam site where the dam site 

crosses the by-pass.
Q.—Let us put it this way : this is a cross section of the 

dam site ?
A.—Yes.
Q.—It is a cross section of the dam site, so therefore, it is 

across the dam, but along the by-pass ?
A.—Yes.
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Q.—You have six of them here. They are numbered 0 
plus 80, north, 0 plus 90, north, 1 plus 0, 110 north, 120 north 
and 130 north. Are those feet ?

A.—That is just a method of designation the distances in 
feet. 

10 Q-—Therefore, they would be 10 feet apart?
A.—Ten feet apart.

By Mr. St. Laurent:—

Q.—And they correspond with the stations on P-27 ? 
A.—Yes.

By Mr. Geoffrion:—

20 Q.^These figures, therefore, correspond with the figures 
on P-27?

A.—Yes.
Q.—So we can locate them?
A.—Yes.
Q.—I suggest the first point that may happen is, that the 

top of your hardpan is extraordinarily level. Was it that way? 
It is almost like a sea ?

A.—Well, this hardpan had all been taken out, or the top
of it had been taken out before I tried to ascertain how much

30 there was of it ; therefore, the only way I could get it, was to
get the height of the hardpan and assumed it was approximately
straight.

Q.—When did you take those cross sections?
A.—The cross sections were made from time to time as 

the job progressed.
Q.—Take for example the cross section 0 plus 80. There 

is hardpan there on the north side?
A.—On the east side.
Q.—You are right and I am wrong. I am mixing up the 

^ directions. On the east side there is a little bit there?
A.—Yes.
Q.—Anyway, all these you say were taken after the ex 

cavation had taken place, and that is why you give up a straight 
line?

A.—All these sections, or all the determining of the hard- 
pan.

Q.—The hardpan determination. That is what I want 
to know. How long after the excavation had been made there 
did you go and take your cross sections ?
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A.—These cross sections, the bottoms of them, the out 
line of them, were made from time to time as the work pro 
gressed.

Q.—What do you mean by the bottoms?
JQ A.—Take for instance here in some cases, we went over 

and took two or three cross sections. There is one that shows 
three lines.

Q.—0 plus 90 north, shows three lines. Let us take 0 .80 
north, shows two lines, is that right, a blue and a black. I want 
to understand this if I can. 0 plus 90 only shows three lines ; 
the top line is blue. That is the bottom of the hardpan accord 
ing to you 1?

A.—That is the top of the rock.
Q.—Or the top of the rock ? 

20 A.—Yes.
Q.—And what is the black line below 1
A.—The black one in that particular section represents 

the bottom of the excavation at one stage of the work.

By the Court:—

Q.—If I understand, these were made from time to time as 
the work progressed ?

A.—Yes, exactly.
30 Q.—You took three observations, and that is why there 

are three lines?
A.—Yes.

By Mr. Geoffrion:—

Q.—Did you take these three observations at the same
time?

A.—No.
40 By the Court:—

Q.—As the work progressed? 
A.—As the work progressed.

By Mr. Geoffrion:—

Q.—Well, did you pass over this place several times? 
A.—First of all we uncovered the rock, and we had to' 

cross section the next. Then, at the end of some month we would
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cross section that cut again in order to determine how much was 
taken out during that month.

Q.—What is the third one?
A.—The third one is the final.

10 Q-—Have you any date on this chart when you took cross 
section, particularly once showing the top of the rock ? Give me 
only one. I want to understand your method exactly. I suppose 
it is the same thing afterwards for the others, hut I want one 
in detail?

A.—It may take me some time to run through.
Q.—You can give it to me tomorrow for one section?
A.—I might be able to find a later section.
Q.—At all events, we will drop that for the present. If 

I need it tomorrow, I will ask you for it. The first section you 
20 took at that point, north plus 90 was the blue line showing the 

top of the rock?
A.—Not necessarily. We may have taken some other 

cross sections in there for the purpose of checking the monthly 
estimate. It is not shown there.

Q.—The first one you indicate is that one. The two upper 
lines have never been taken on the ground?

A.—I did not take them.
Q.—I want to know this, as far as these cross sections 

go, at a certain moment, whatever the date, when all the earth 
30 was gone, and rock was arrived at, you took the level of the 

rock ?
A.-Yes.
Q.—And then in some way that we will consider in a 

minute, you then arrived at what time, according to you, the 
top of the hardpari — I am not saying you are right or wrong 
— when you did determine how much hardpan there was, it 
was at a time when the rock level was reached?

A.—At the time that I started to calculate the quantity. 
m At the time I determined the elevation of that hardpan the rock 

might not necessarily
Q.—When did you determine it. You say it was gone. 

What is the cross section that you took indicating the top of 
the hardpan ?

A.—I took the top of the hardpan where it showed on the 
sides of the excavation.

Q.—And you drew a straight line?
A.—Surely.
Q.—But where you hit rock is not on each side ?
A.—Where the, hardpan started.
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Q.—So I will say this, your top line and hardpan is to that 
extent, and you explain it, arbitrary and not accurate?

A.-Yes.
Q.—That applies throughout your cross section? 

10 A.—Yes.
Q.—In the dam location and elsewhere in the by-pass?
A.—Practically, yes.
Q.—Will you file this plan as P-100?
A.—Yes.
Q.—I would like to have one. I think one will be enough. 

At any rate I hope so — one of the cross sections in the by-pass 
proper. You are handling me a sheet containing cross sections 
of the by-pass proper?

A.—Yes. 
20 Q.—You have sixteen cross sections here?

A.—Yes.
Q.—Are those taken across the by-pass?
A.—Those are taken transversal of the by-pass.
Q.—Your figures as to location : one (1) plus 80 east ; 

then, 1 plus 60 east. Does that appear on this plan?
A.—No. Those are distances east of the base line of the 

dam.
Q.—Those are taken at twenty feet apart?
A.—Yes.

30 Q.—You start from zero, 10 west and you go to 0 plus 10 
east and so on by 20's down to 1 plus 80 east?

A.—Not necessarily. There are some 10 foot sections in 
there. These changes are measured from the base line of the dam 
parallel with it.

Q.—You have the line of the dam ; you have some east 
and west, and the distances are given?

A.—Yes.
Q.—I understand it now. When did you take those cross sec- 

.» tions? Were they taken after the work had been done?
A.—These with the solid green line were taken on No 

vember 30th. Those with the solid red line were taken on De 
cember 31st. Those with the solid blue line were taken January 
31st.

Q.—You give there
A.—The original ground which was taken from plan B- 

2444, which an elevation plan. That applies to all cases.
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By the Court:—

Q.—That is, the original plan? 
A.—That is the original plan.

10 By Mr. Geoffrion:—

Q.—On each of these cross sections, you give the date of 
each of the lines marked ?

A.—Yes.
Q.—The dotted line, I take it, indicates, according to you, 

the top of the hardpan ?
A.—That green dotted line.
Q.—And that you say was taken on February 24th? 

20 A.—No.
Q.—That one of course, is not a cross section, that was 

taken. Does the same remark apply to these?
A.—The same remark applies to these in this particular 

case of these sections. You will notice the green dotted line coin 
cides ........

Q.—Your green line actually taken on the ground on No 
vember 30th 1928 coincides with your hardpan line?

A.—Yes.
Q.—I assume that it is because the excavation was stopped 

30 right there at the date you took your cross section on that 
level?

A.—On that level.
Q.—And where the line appears only as an independent 

dotted line, that is something that you surmise from the sides 
of the by-pass?

A.—Yes.
Q.—The slopes you give are the correct slopes?
A.—The correct distances from this line which we used 

,~ as a base line, offsetting from the base line, from the top of the 
cut, offsetting from the base line to the bottom of the wall on 
the bottom of the cut.

Q.—In other words, your slopes would be deduced from the 
comparison of your two lines ?

A.—Yes.
Q.—Did you make observations as to the slope, or did you 

simply draw it approximately.
A.—There may have been one or two points determined up 

the side here.
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Q.—You s"ay your slopes are approximate then?
A.—Yes .
Q.—Then, I understand that what you claim as hardpan 

is hatched? 
in A.—Yes.

Q.—Will you file this plan as exhibit P-101?
A.—Yes.
Q.—Does exhibit P-101 represent all the cross sections you 

took of the by-pass proper?
A.—There are some others.
Q.—Beyond 1 plus 80?
A.-No.
Q.—Or zero?
A.—To the westward. 

20 Q.—Have you got it here?
A.—I have not got that one here.
Q.—Did you have any duties in connection with placing 

the cribs?
A.—No, I had nothing to do with the placing of them.
Q.—There were no quantities to be measured there, or 

anything of that sort?
A.—No, there were no quantities to be measured.
Q.—Your only function in connection with the cribs was 

to locate the place where they were to be placed? What were 
30 your duties about getting the data as to where they were to be 

placed and plotting on the plan where they were placed ?
A.—I took soundings of the site where we proposed to 

place the cribs, and furnished our crib foreman with sketches 
to show approximately how he should arrange his bottom cour 
ses of logs according to the soundings.

Q.—You are the one who took the soundings?
A.—Yes, I took the soundings.
Q.—You took them with a lead and line or with a rod ?
A.—I took them with an iron rod. 

^ Q.—How many soundings did you take ?
A.—I took four lines of soundings, one on the line where 

we proposed to put the face of our cribs, cofferdam, one ten feet 
upstream and one ten feet downstream from that face, and one 
twenty feet downstream from that face.

Q.—What distance was each sounding?
A.—I took the soundings at ten feet each across the river 

channel.



— 398 — 

J. C. BEIFFENSTEIN (for Plaintiff) Cross-examination.

Q.—That is, lines ten feet apart and crosswise, across the 
river, ten feet apart?

A.—Yes.
Q.—And on that basis you gave the sketch to the crib 

10 foreman of what would be the shape of the base of the crib 1
A.—Yes.
Q.—Does that scale still exist?
A.—I do not think so. It was only made on thin paper, 

and I suppose it is used up.
Q.—Did you keep a diary of your occupation there ?
.A..""— JL GS«

Q.—Have you got it ?
A.—No.
Q.—What has become of it? 

20 A.—I don't know.
Q'.—Then, you said, taking soundings and giving the 

proper sketches from those soundings. I suppose your sketches 
were based on those soundings?

A.—Yes.
Q.—And you gave those to the crib foreman. Then, I 

see vou noted the date when they were located on the plan ?
A.—Yes.
Q.—And you drew that plan which shows other things ;

it shows the dates when the cribs were placed, and one of them
30 was completed on the spot. That is the date you made at the

beginning? Including the abuttment cribs there would be three
completed on the spot?

A.—Yes.
Q.—You take the dates when these events happened and 

also their final situation ?
A.—Yes.
Q.—When did you take the observations for the actual 

final location ?
.. A.—As it is plotted? 
40 Q.—Yes.

A.—I did not make that survey. That was made by the 
Engineer of the Quebec Streams Commission, and I used his 
drawing to make this one.

Q.—Then, you have added one duty I have forgotten to 
mention, and you knocked off one. In other words, I had for 
gotten you had taken soundings, and you did not make a survey 
of the location of the cribs?

A.—No, I did not make a survey.
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Q.—Did you, yourself, locate the place indicated on this 
plan P-37 where the shaft is driven?

A.—Yes.
Q.—Was that shaft driven in water or on dry land 1? 

10 A.—It was driven through the toe fill.
Q.—The toe fill was there?
A.—Yes.
Q.—Was that the only shaft that was driven ?
A.—There was another one started a short distance from 

that one, but we only went down five or six feet ; then, we 
abandoned it. We thought it was too dangerous.

Q.—It was further up the river ?
A.—Yes.
Q.—What was the measurement of this shaft? 

20 A,—As shown on there. I don't know just what they are 
now.

Q.—The depth?
A.—I don't know the depth exactly.
Q.—Can you tell me when that was done ?
A.—When I made the plan ?
Q.—When the shaft was driven?
A.—No, I do not remember the exact date.

By Mr. St. Laurent: — 
30

Q.—Was it before the steel sheet piling was put in ? 
A.—Oh yes.

By Mr. Geoffrion:—

Q.—Dealing with plan P-37, can you tell me where you 
got your information respecting the toe fill? What do you show 
on this plan about the toe fill ? Is that from the Quebec Streams 
Commission? 

*" A.—No, I took my own measurements for that.
Q.—For the top of the toe fill?
A.—For the top of the toe fill, and also for the approxi 

mate edge of it.
Q.—How did you get the approximate edge?
A.—I took a boat and went out to the sounding ledge.
Q.—The steel sheeting, and wood sheeting and the light 

steel sheeting, is that from your own observations also?
A.—The heavy sheet piling upstream and the light steel 

sheet piling downstream are from my own observations.
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Q.—The wood sheeting?
A.—The wood sheeting was from the Quebec Streams 

Commission.
Q.—You were examined in connection with exhibit P-

10 95. You spoke of water rising in the by-pass at the date of
the log jam ? Do I understand that according to this chart there
had been in April, or in the spring flood, I suppose, quite a
steep rise, though not as high ?

A.—Yes, during April.
Q.—Then, you placed a crib. This chart shows you placed 

a crib in July. What crib was that?
A.—That would be crib No. 2.
Q.—That crib seems to have been provoking water, be 

cause there is a terrible fall in the river immediately after. There 
20 may be a very simple explanation. What is it 1?

A.—I don't know — natural causes, I suppose.
Q.—It was a very steep collapse compared to the others. 

What is the next? I see another crib placed. When was that?
A.—That would be No. 3.
Q.—That provoked a slight rise apparently, and then, the 

down trend followed. It looks a good deal like a stock exchange 
chart so, for my information the stock went up, but the bulls 
could not hold. There was another collapse ?

A.—Yes.
30 Q.—Then there starts a very sudden rise. It is the rise in 

one day when you placed the last crib?
A.—Yes.
Q.—It practically continues without any interruption, ac 

cording to your notes, while you put the rock filling in ?
A.—Yes.
Q.—Then, there is a slight wavering for a fortnight, and 

then, when you put your sheeting in
A.—A couple of days. Each of those small squares repre- 

4r( sents only one day.
Q.—There is only a week with ups and downs, with not 

much change?
A.—Yes.
Q.—And then, towards the middle — is it the middle of 

August ?
A.—August 22nd.
Q.—You have a note, placing sheeting, and you get a very 

steep uprise, uninterrupted till after the log jam?
A.—Yes.
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Q.—It seems as if when the log jam occurred the rise was 
coming quite as steady before the log jam as during it?

A.—It was steeper while the log jam was in there, con 
siderably steeper.

10 Q-—-D° y°u ca^ that considerably steeper. I see a little 
difference ?

A.—While the point is starting to flatten off this way.
Q.—Your point is that this line shows a considerable in 

tensifying of the rise?
A.—Yes.
Q.—Then, when you come to the top of it, curiously 

enough, the water practically does not fall, but as it is at the 
higher level for months, with a very slight fall in November : 
does that seem to you as if the whole thing was due to log jam ? 

20 The log jam was out a few days after. There may be an explan 
ation, and if there is, give it to me. There is practically no fall. 
In fact, it goes higher towards the end of September ; it then 
starts to fall, but does not rear.h the level of this before the log 
jam, according to you, until the end of November ; is that 
right?

A.—Yes.
Q.—The log jam was out long before?
A.—Yes.
Q.—Do you still say that that last rise which stayed until 

30 the end of November was due to the log jam?
A.—I say that a great deal of this log rise (I don't say 

exactly all of it, but a great deal of it) was clue to the log jam! 
because the water was cut off from the river.

Q.—It must have frozen there since it stayed there?
A.—Not necessarily. Once the water is there, it is not 

going to run away as fast as it would collect there.
Q.—Do you think it would take three months to take that 

out ?
.~ A.—It takes longer to run it off than it would to collect 

it in there, — rain and one thing and another.
Q.—This may have been the continuation of what was 

happening be-fore ?
A.—It starts to fall within two days.
Q.—We will give you the two days.
A.—And falls considerably, until we get some rain pro 

bably, and then goes up again.
Q.—If you limit the log jam influence to the fall that 

happened during the last two weeks, I have nothing to say, but
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that is not what you suggest. At all events, that is your explan 
ation. Incidentally, at the same time, it is interesting to watch the 
operations in the by-pass below the jam because, as I take it, your 
red line is below the jam ? 

10 A.—Below the jam.
Q.—In the by-pass below the jam the water was falling ex 

tremely rapidly for some days : that is right ?
A.-Yes.
Q.—And the fall continues until what date — the 

25th f
A.—The same time that we broke the jam?
Q.—But there is a fall there of how many feet ? Four or 

five feet ?
A.—The maximum fall there is about 1.9 feet.

20 Q.—I mean from the 23rd to the bottom, there is a fall 
of one foot nine inches?

A.—No. There is only a fall of about less than a foot.
Q.—So therefore, in the lower part of the by-pass the 

water fell less than a foot?
A.—Yes sir.
Q.—And an almost similar fall was taking place in the low 

er reach of the river proper if we take your third line ?
A.—Yes.
Q.—And you still suggest that the log jam is largely res- 

30 ponsible for that rise?
A.—Yes.

And it now being 4.30 P. M. the further testimony of this 
witness was adjourned until tomorrow, Thursday the 23rd day 
of February instant at 10.30 A. M.

And further for the present deponent saith not. 

40



— 403 —

J. C. REIFFENSTEIN (for Plaintiff) Cross-examination. 

DEPOSITION OF JOHN C. REIFFENSTEIN (continued)

And on this twenty-third day of February, in the year 
of Our Lord, one thousand nine hundred and thirty-three, per- 

J^Q sonally came and appeared John C. Reiffenstein, and his cross- 
examination was continued by Mr. Geoffrion, K. C., of Counsel 
for Defendant as follows:

By Mr. Geoffrion:—

Q.—When was it you prepared these cross sections of the 
by-pass on the plan that is filed ?

A.—While the work was going on.
Q.—Were the cross sections themselves prepared at that 

20 time? When were the cross sections themselves prepared?
A.—They were prepared while we were working on the 

job.
Q.—When did you add the theoretical line showing the top 

of the hardpan ?
A.—1 do not remember what date it was.
Q.—How long after ?
A.—It was while the work was going on, while we were 

up at Cedar Rapids.
Q.—I want to know when you were told to indicate the 

30 hardpan on the plans'?
A.—It was February 1929.
Q.—When did you put on the hatching?
A.—That pencil hatching I put on the other day, so that 

that would show up on the plan.
Q.—Then, I take the hatching was put on a few days 

ago, but you say that the straight line, the top section of the 
hardpan, was put on in February?

A.—I don't know whether it was put on in February. I
know I was asked to make that estimate some time in February,

™ and I had to put the line on to distinguish one from the other.
Q.—The east cross section in respect of the over-burden is 

situated at 97 ?
A.—Yes.
Q.—There again you have eleven cross sections?
A.—Yes.
Q.—Under each you have the location?
A.—Yes.
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Q.—What is the base? Is it the line of the dam? What 
is the zero?

A.—The zero is station 5 which is shown on B-2444.
Q.—Of course, the cross section is across the river? 

10 A.—Those are longitudinal with the river, transversal with 
the dam and longitudinal with the river.

Q.—Will you look at exhibit P-96, which is the chart, 
comparing your actual performance in concrete with your expect 
ed performance ? Until the end of July you are practically fol 
lowing your plan, are you?

A.—Yes.
Q.—You are only behind by how much? By five days, 

is it?
A.—Two or three days there, or three or four days — 

20 four days.
Q.—Perhaps five?
A.—Yes.
Q.—How many cubic yards per square?
A.—One hundred to a small square.
Q.—Then, you are not quite 600 cubic yards behind, and 

a couple of days?
A.-Yes.
Q.—At the end of August you have lost about ten days 

more ? 
30 A.—Ten days altogether.

Q.—So that in August you were going still at 75 or 80 per 
cent of your efficiency?

A.—Yes.
Q.—J would gather that the trouble begins at the end of 

August, except a slight decrease in August, the big trouble is 
at the end of August, is that right ?

A.—It startes at the end of August.
Q.—In September you are about fifty per cent of your 

efficiency, is that right?
A.—Less than fifty per cent of our efficiency in Septem 

ber. We have only recorded 600 yards as against 500 yards.
Q.—In October how much?
A.—October is a little less than that.
Q.—September about one-third and October a little less 

than a third?
A.—Yes.
Q.—How does November compare ?
A.—Forty per cent efficiency.
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Q.—Aud then, you practically recover your efficiency?
A.—Then we come back.
Q.—From the beginning of December?
A.—Yes.

10 Q-—Then, you lost practically two-thirds of your effi 
ciency in September, a little more than two-thirds in October 
and sixty per cent in November ?

A.—Yes, about that. That is all concrete.
Q.—This deals only with concrete?
A.—Yes.
Q.—You were asked if you had sent a diver down under 

certain conditions. Do you know anything about divers?
A.—I have worked with divers on one other job. We had 

two divers on one job that went on for about tkr,ee months prac- 
20 tically every day.

Q.—Did you have a diver available there then?
A.—We had no diver there.
Q.—Did you ask for any diver or not?
A.—We had no diver.
Q.—You did not ask any diver to go there ?
A.—No, I could not ask him.
Q.—Could you tell me through what part of the cofferdam 

the leaks were while you were pumping unsuccessfully?
A.—There was a certain amount of leakage at the North 

30 end, but we had no means of knowing whether that was all, or 
only a part of the leakage.

Q.—You stopped the leakage by your steel sheeting?
A.—Steel sheet piling.
Q.—That was on the north side?
A.—It extended from the north side out some distance into 

the river. It was at the north end.
Q.—That would stop it?
A.—That stopped the bulk of it.

40 Q.—Then, there would be nothing further? Of course, 
you took care of the cofferdam by pumping ?

A.—Afterwards, yes.
Q.—At all events, I ha.ve no doubt the leakage which you 

could not take care of by pumping, came from the north 
side ?

A.—Some of it — most of it.
Q.—Did you locate any of the leaks so as to show under 

what crib, or through what crib, or between what crib they 
came ?
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A.—We located one small leak along the north wing of 
our cofferdam, which we took care of with the flume.

Q.—You cannot tell us through which crib the worst leak 
were? 

10 A.—No.
Q.—Was that part of your particular job? Did you make 

any investigation yourself with regard to that?
A.—Yes, I made some investigation.
Q.—Was the stopping of the leakage in any way part of 

your duties ?
A.-No.
Q.—You said that you first put Bed Cross wood sheeting 

for a certain distance out ?
A.—Yes. 

20 Q.—Was that nailed or bolted ?
A.—I am not sure about that.
Q.—You said you put it at a certain distance higher up 

than the face of the crib. I am showing you sheeting marked 
on your plan P-37 ; that was put a certain distance from the 
crib. What reason did you give for doing it that way?

A.—Because of logs that were tangled in there.

By Mr. St. Laurent:—

30 Q.—Between the sheeting and the face of the crib? 
A.—Between the sheeting and the face of the crib.

By Mr. Geoffriori:—

Q.—Where abouts particularly ?
A.—Particularly in front of crib No. 2 at that stage.
Q.—When you made your sheeting, the bulk of the logs 

were placed at crib No. 2 ?
A.—Yes. 

4=0 Q.—Was there any opposite crib No. 4?
A.—Yes.
Q.—There were very few, if any, opposite crib No. 5 and 

crib No. 1.
A.—There were some logs in under crib No. 5.
Q.—Is that your answer to my question ?
A.—There were not as many opposite No. 1 and 5 as 

there were opposite No. 2.
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Q.—In fact, your wood sheeting opposite No. 1 and 5 
is practically as close as it could be under ordinary circums 
tances ?

A.—No, it is not where it would be under ordinary cir- 
10 cumstances.

Q.—I am speaking of the circumstances of the crib as ir 
regular in outline as this. You would not put it much closer 
than that ?

A.—We would put it right on the face of the crib.
Q.—Even with an irregular crib like this?
A.—Yes.
Q.—Where were logs 5 and 1 fastened ? Were they on the 

face or under it?
A.—They were under. 

20 Q.—Under the crib ?
A.—Under the surface of the water. On the face there we 

could not know they were there. We could not work sheeting 
down the face of this crib No. 1 and No. 5. We could not get 
it down.

Q.—Did you try?
A.—Yes, we tried to put it down there.
Q.—Did you try to remove the logs?
A.—Yes, we tried to remove the logs all along there.
Q.—Did you remove any? 

30 A.—We removed some.
Q.—And you thought it would be cheaper to build the 

sheeting that way ?
A.—We could not get all the logs out. There were logs 

down there that could not be moved.
Q.—Where were the logs that could not be moved ?
A.—They were down under the surface of the water.
Q.—If the logs down there had been taken, they would 

come up ? 
.„ A.—They were stuck in the face of the crib.

Q.—How do you know if you did not go down ?
A.—Well, we would pull them with the derrick. We could 

not move them.
Q.—You tried to pull them?
A.—We tried to pull them with the derrick.
Q.—You tried to pull out logs with the derrick ?
A.—Yes.
Q.—Is that the way you tried to move the logs? Where 

were those which you tried to pull with the derrick? Which 
side of the river?
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A.—Opposite cribs Nos. 1, 3 and 2. That was before No. 
5 was put in place.

Q.—On what did No. 5 crib rest?
A.—We don't know. It may have rested on the bottom. 

in It was most probably resting on logs. There were logs still in there. 
1U Q.—You don't know ?

A.—No.
Q.—How many logs did you try to pull out with your der 

rick ?
A.—They were working at it there for several days. I 

don't know how many logs were actually pulled out. I did not 
count them.

Q.—You do not know how many logs they tried to pull out 
and failed? 

20 A.—No, I do not.
Q.—There were no logs in front of No. 4 ?
A.—I don't know for certain.
Q.—You said that the inside of the spaces between the 

cribs and the sheeting was filled with loose rock to support 
it ?

A.—It was filled with some loose rock.
Q.—Anything else?
A.—I think it was mostly loose rock.
Q.—Where did you take that rock from ? 

30 A.—We took some from both sides of the river.
Q.—On the shores?
A.—On the shores. We had spoil piles.
Q.—What was your toe fill that you put outside made 

of ?
A.—That was made of material taken from both sides of 

the river upstream.
Q.—What sort of material ?
A.—It was material consisting of sand, a certain amount 

of clay and gravel, some small boulders. By small, I mean what 
^0 a man could pick up in his hand.

Q.—Pardon me, if I do not understand you. Did your toe 
fill not rest against the sheeting?

A.—That is the top of the toe fill. There was that width 
of toe fill showing above water, that is, the toe fill extended 
out above water to that solid white line.

Q.—To the wood sheeting?
A.—To the wood sheeting out.
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Q.—Did you make all your toe fill continuously, or did 
you make it by degrees, testing its efficiency ?

A.—We made it by degrees, that is, we put in some toe 
fill, and then we added more to it from time to time trying to 
stop the leak. 

10 Q-—How much did you put in the first time?
A.—Oh, I don't know. I did not measure it at all.
Q.—Have you any idea how much toe fill under ordinary 

circumstances it would take to fill that ? Do you know how much 
would be necessary ?

A.—I should think about a maximum of a thousand yards 
would fill that.

Q.—Do you know, or are you guessing"?
A.—Well, from similar work that I have seen, I should 

think a thousand yards would be ample.
20 Q.—How did you measure your 11,000 yards sections to 

get the approximate size of the extent of the toe fill ?
A.—Just calculating the volume in the usual way.
Q.—The cross section from the top down to the toe ?
A.—From the top to the toe.
Q.—How do you get to the toe?
A.—By soundings.
Q.—You took soundings from the toe?
A.—Yes.
Q.—How did you get the toe that way ?

30 A.—When we were on the toe fill, the bottom was soft 
and yielding ; we could feel it ; when we got beyond the toe 
fill, then the bottom was much harder ; when we struck the 
hard material we knew that was the toe fill.

Q.—You made sections ? You simply took the top of 
it ?

A.—We simply took the top of it.
Q.—And the bottom?
A.—The top of it, and various soundings out till I de 

cided I was that the edge of the toe fill.40
Re-examined by Mr. St. Laurent, K. C., of Counsel for 

Plaintiff :—

Q.—With respect to these cross sections where you put the 
line on, indicating the hardpan, you said this morning in cross- 
examination, that you were asked in February to ascertain the 
quantity of hardpan ?

A.—Yes.
Q.—February of what year?
A.—1929.
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Q.—I understand that at that time some considerable 
portion of the hardpan had been excavated?

A.—Oh yes.
Q.—And what you took was the shape and depth of the 

in excavation?
A.—Yes.
Q.—How is excavation usually measured in engineering 

practice ?
A.—The usual practice is to cross section the ground be 

fore any material is removed, and then to cross section the ground 
again after the material is taken out.

Q.—You measured the hole and not the quantity you have 
taken out, and put in your embankment 1?

A.—Exactly.
20 Q.—I suppose the quantities in the embankment vary after 

it has been thrown out, according to the nature of the mat 
erial ?

A.—Well, it does.
Q.—When you got these instructions to ascertain the quan 

tity of hardpan, how did you go about in order to fix the eleva 
tion which you put on your sections as the top of the hard- 
pan ?

A.—As the material had already been removed, or a large 
proportion of it had already been removed, I could not cross 

30 section the top of the material, but I took the points on the side 
slopes where there was a distinct line showing a division be 
tween the two materials ; I took the elevations of those points 
on both sides of the (nit, and then I assumed a line connecting 
the two points.

Q.—With respect to the surface of the ground, I under 
stood you to say that you took that, not in every case from actual 
measurements, but from the levels shown on B-2444?

A.—Yes, I took those measurements.
Q.—Did you, before using the measurements shown on 

^ B-2444 as surface levels, ascertain whether they substantially 
conformed with what was there ?

A.—I had occasion to cheek elevations in different parts 
of the site.

Q.—Did you satisfy yourself that what you were taking, 
was substantially correct?

A.—Yes.
Q.—How did the thickness of the soft layer run? Was it 

a varying thickness or practically uniform thickness ?
A.—In the cross sections it was fairly uniform.
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Q.—And was there a clear line of demarcation between the 
soft strata and the harder strata below it ?

A.—There was a very distinct line between the two.
Q.—Even after you got the instructions to ascertain the 

JQ quantity of hardpan, was it practicable to get the top elevation 
of the hardpan right straight through?

A.—No.
Q.—Why?
A.—Because it had been removed.
Q.—But for the rest of the work that was done at a later 

date ?
A.—Well, the only piece that was done at a later date was

the west end of the by-pass, and there was a very small area ;
the derrick working in there with the orange peel bucket, if we

20 wanted to measure that we would have to hold up the work to
go and measure it.

Q.—As a matter of fact, was there ever any attempt after 
you got through soft material to clean off and make sure just 
what was the exact shape of the surface hard material ?

A.—No, that was not done.
Q.—Do you know of any better method of ascertaining 

the quantity of that hardpan than the method you adopted for 
practical purposes?

A.—No, not under those circumstances.
30 Q.—You said that efforts had been made for several days 

to pull out the logs in front of the cribs after the jam of the 22nd 
July 1929, and that a derrick was even used. What instrument 
had you to remove those logs?

A.—We were using the orange peel bucket part of the time, 
and most of the time.

Q.—You would just drop this bucket down and close it, 
and have it grab on to whatever there was, and pull it up ?

A.—Yes.
Q.—Was it at all possible t-: go down and fasten a rope 

^0 or cable on any of these logs ?
A.—No.
Q.—All this was below the surface of the water?
A.—Yes.
Q.—Was that very clear water, or while you were work 

ing, was it muddied ? Could you see through it ?
A.—You could not see through it very well on account of 

the swift current and the surging of the water around the 
crib.
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Q.—Is your statement that there were logs still remaining, 
based on the fact that you tried to put sheathing down on the 
face of the crib, and it would not go down?

A.—It would not go down anywhere near to the depth at 
10 which we knew the bottom of the cribs were situated.

Q.—Where, with respect to the shores was the top part of 
the channel in the river in the vicinity of the cofferdam and dam 
site ? On what side?

A.—The deepest part was at the north side.
Q.—Is that part where this steel sheet piling shows on 

P-37?
A.—Yes.
Q.—When you got the water down, were you able to see 

whether or not there were any other leaks than the one you had 
20 cut off with the steel sheet piling?

A.—Yes, there was water trickling through the gravel 
under the cribs, all across the cofferdam.

And further deponent saith not.

DEPOSITION OF DANIEL W. O'SHEA 

30 A witness recalled on behalf of the Plaintiff.

On this twenty-third day of February, in the year of 
Our Lord, one thousand nine hundred and thirty-three, person 
ally came and reappeared Daniel W. O'Shea, a witness already 
examined, now recalled on behalf of the Plaintiff, who being 
duly sworn, doth deposes and say as follows:

Examined by Mr. St. Laurent, K. C., of Counsel for Plain-
, tiff:— 
40

Q.—You were kind enough to let us look at your field 
notes, but I have no doubt that they mean a great deal more 
to you than they do to us, so I would like to have you give us 
some further information in connection with these test pits which 
you had made there. Do the dates on which the work was done 
show on your field notes?

A.—They should. I don't know if they do in every case. 
Well, here is one on 6-5. That would be June 15th.
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Q.—Which one is that?
A.—Twenty feet downstream, 2 plus 0 0. It would be 

that one.
Q.—The one that is marked "5"! 

jO A.—Yes.
Q.—That was put down on the 15th of June?
A.—Well, that is the date my note shows.
Q.—The day you have it in your notes?
A.—Yes.
Q.—How deep was that one?
A.—101.
Q.—But how deep a hole was dug from the surface to the 

bottom of the pit?
A.—I think it went right down. 

20 Q-—Have you anything in your notes which show that?

Mr. Geoffrion:—What do you mean by right down?

Mr. St. Laurent:—Right down to the bottom of the ele 
vation shown.

Witness:—Well, that one was excavated down to eleva 
tion 101.

30 By Mr. St. Laurent:—

Q.—That was excavated down to elevation 101 from what 
elevation ?

A.—I have 119 here.
Q.—From 119 to 101. That would be 18 feet ?
A.—Yes.
Q.—Was it excavated down, or was it an augur that was 

put down?
A.—Not that one.

40 Q.—That one was excavated down five feet square or 
thereabouts ?

A.—Five feet square.
Q.—Have you anything in your notes with respect to the 

nature of the material?
A.—I have, "Two feet of loam" ; then, "Eight feet of 

mixture, boulders, loam and sand ; balance in gravel".
Q.—Was that pit shored in any way ?
A.—I think it was.
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Q.—You think it was shored?
A.—Yes.
Q.—Have you anything in your notes dealing with that, 

or is that from memory ? 
10 A.—That is from memory. That is all.

Q.—How was the material taken from that? Eighteen 
feet is quite a depth?

A.—They built shelves as they went down ; they cast the 
stuff from one- shelf to the other.

Q.—There would have to be at the very least, two shelves ? 
It would have to be cut into three sections, would it not, if there 
were eighteen feet?

A.—I imagine so.
Q.—But the distance would not be more than six feet to 

20 the top of the shelf?
A.—About that.
Q.—There would not be much working room left if there 

were two shelves put in a five foot holel
A.—No.
Q.—There would have to be really a shelf for each man to 

stand to throw the stuff up on to that shelf, or to put it on to the 
upper shelf?

A.—Yes.
Q.—Have you anything in your notes with regard to 

30 that?
A.—No, I Have nothing describing that.
Q.—Here, there is a line in the note opposite which we 

took the liberty of putting the figure "2" with a little circle 
around it. That is "Water flooding pit'"?

A.—Yes.
Q.—And "G 119" ?
A.—"G" means ground surface.
Q.—And the following line is ?
A.—"Ground water coming about as fast as pump can 

40 handle".
Q.—So that you had a pump in this pit?
A.—Yes.
Q.—A little further down, opposite the figure "3"?
A.—That is another pit.
Q.—Does this line on the first page of your notes separate 

all that you have with respect to pit No. 5, from something con 
cerning another pit?

A.—Yes.
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Q.—The next one is on river bank?
A.—Yes.
Q.—Can you tell me which one that would be ?
A.—No. 3. 

in Q-—That is the one that is marked No. 3?
A.-Yes.
Q.—And it starts : "River water coming through seam"?
A.—Yes.
Q.—"On account of"?
A.—"Debris in bottom last fwo feet, six inches".
Q.—Before that there is, "On account of debris in bottom 

last two feet, six inches in broken felspar". What does that, 
"Less six feet, two inches in broken felspar", mean? Will you 
put that into ordinary every day language for a layman ? 

20 A.—Well, I mean that the last two feet, six inches were in 
rock, broken rock that looked to me like felspar?

Q.—Was that excavated down to the depth shown, 99.7?
A.—Yes, we went to 99.7.
Q.—From a surface of 118.2?
A.—Yes.
Q.—That one then, is about 18y, feet deep ?
A.-Yes.
Q.—And do you remember if you had to keep a pump 

going in that one?
30 A.—No, I do not remember. I know that the water was 

coming in there.
Q.—Was that one dug down, or was it an augur that was 

put down?
A.—That was dug down.
Q.—And does your note show what was the nature of the 

material found, with the exception of the 2l/z feet of broken fel 
spar ?

A.—No.
Q.—You have no note first with respect to the nature of 

40 the material ?
A.—No.
Q.—Then, below the figure "3" with a circle around it, 

deals with another pit?
A.—Yes.
Q.—Which one is that?
A.—This one here.
Q.—The one that is marked "4"?
A.—Yes.
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Q.—"Pit and 1 plus 50 bottom elevation 101.5"? 

Mr. Geoffrion:—"1 plus 50", what is that? 

jO Mr. St. Laurent:—The station. 

By Mr. St. Laurent:—

Q.—It is pit No. 4 on the plan ?
A.—Yes. "Elevation at 101.5 ; drove augur down to 93.2 ; 

not sure if ledge was reached".,
Q.—Is that all that deals with that pit?
A.—Yes.
Q.—Then, it was excavated to 101.5, and an augur was used 

20 then to go from 101.5 to 93 ?
A.—Yes.
Q.—Did this augur turn out the material, or just go down 

through it ?
A.—It just went down.
Q.—So you did not actually see material below 101.5 ?
A.—No.
Q.—And you did not at the time know from your augur 

work whether you had reached, or gone through ledge or not?
A.—No.

30 Q.—When an augur does get to ledge, it becomes a preity 
stiff job to turn it, does it not ?

A.—Yes.
Q.—But the kind of work that had to be done to put that 

augur down did not enable you to say whether or not you had 
gone through any ledge?

A.—I could not say definitely.
Q.—Have you any note, or do you remember what day 

that was?
A.—No, I have no note. 

*" Q.—How many days were you on this test pit work ?
A.—I know that we started late in May and that- things 

were carried on until — there is one on the 15th of June.
Q.—Were you residing there at that time or at some other 

point ?
A.—I was staying at Notre Dame de Laus
Q.—How many men had you working on that ?
A.—Four or five probably.
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Q.—We have dealt with 5, 3 and 4 ; then, there are two 
more that are down quite a bit lower. Have you notes concern 
ing them ?

A.—I have some notes on the first of June, 
in Q-—Which one would that concern? 
1 A.—Pit No. 1.

Q.—"T. P. No. 1?
A.—Yes.
Q.—What is the extent of your note concerning that 

one ?
A.—I first have, "Down to 98".
Q.—What would that mean? That it was dug down to 

98 ?
A.—On that day. Then, I say, "Doubtful if ledge has 

20 been reached".
Q.—Was that excavated, or ascertained by the use of an 

augur ?
A.—That was excavated.
Q.—Were you down in the pit?
A.—I think I was. Yes, I was down in that pit.
Q.—If you went down in the pit, would it not be that you 

were free from doubt as to whether or not you were on led 
ge ?

A.—We found ledge on that pit afterwards.
30 Q.—I am just refering to your note. If you went down, 

why should you put in your book that you were doubtful whether 
you had reached ledge or not ?

A.—Because I thought we might be on a boulder.
Q.—You were down on something that covered the bottom 

of the pit, but you were not. sure whether it was a part of the 
ledge bank or not?

A.—It covered part of the bottom of the pit.
Q.—Is that all?
A.—No. 

*® Q.—What else have you in your note?
A.—"Gravel starts at about elevation 112. Seems to get 

coarser as hole deepens. Much trouble from water seepingin".
Q.—Was there blasting done anywhere with respect to 

these test pits ? 
A.—Yes. 
Q.—Where? 
A.—In No. 4.
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Q.—Is that the only one where blasting was done ?
A.—That is all I know of.
Q.—It was possible then to get the others down by shovel 

and pick? 
lO A.—Yes.

Q.—Do you remember if any bars were used to loosen up 
the stuff?

A.—No, I do not remember.
Q.—As to test pit No. 2, have you any note concerning 

that .?
A.—Yes. I have "Drove down in three places two of 

which appear to be on something solid. Down to elevation 97". 
That is all.

Q.—"Drove down", what would that mean" That you put 
20 an augur down ?

A.—Yes.
Q.—From the surface?
A.—No. We opened the pit some distance.
Q.—You cannot say how deep you dug it down, and then, 

you put the augur down?
A.—No.
Q.—Have you any indication that would show how many 

feet your augur went down?
A.—No, I cannot find anything. 

30
By Mr. Geoffrion:—

Q.—What is the 97 then ? You were down to 97 ? 
A.—Down to 97.
Q.—How much of that was excavation and how much 

augur ?
A.—I don't know.
Q.—Part was excavation and the rest was augur ?
A.—Yes. 

40
By Mr. St. Laurent:—

Q.—Are those the only parts of these notes concerning test 
pits ?

A.—Yes, the first four pages.
Q.—The first four pages concern the test pits ?
A.—Yes.
Q.—I notice the first page was 6-15 and the second was 

6-8-28 ; the third 5-31-28, and the fourth is 6-1-28, but these
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are loose leaf pages. That probably explains why they appear to 
be in the reverse order ?

A.—Yes.
Q.—On the page concerning the 31st of May I see there 

10 is a sketch showing some triangulations. Does that deal with the 
test pits at all ?

A.—It locates the pit,
Q.—And it enables you now to tell us which one of these 

pits it refers to ?
A.—Yes.
Q.—With respect to this one I see there is the note "Drove 

augur down 18", does that mean 18 feet, or am I reading it 
correctly ?

A.—You are right. 
20 Q.—You drove an augur ?

A.—An augur down 18 feet.

By Mr. Geoff rion:—

Q.—What page is that ? 
A.—I think that is No. 2.

By Mr. St. Laurent:—

30 Q.—You think that is No. 2?
A.—Yes.
Q.—That went down to 98.3, while No. 2 on the plan shows 

it to have gone down to 97 ?
A.—Yes — well, as I remember it, we first tried to drive 

an augur down, and then we opened the pit, and later on the 
next sheet, we got down to elevation 97 finally.

Q.—You finally got down to elevation 97 ?
A.—Yes.
Q.—"Doubtful if ledge has been reached. Gravel starts 

40 about 112. Seems to get coarser as hole deepens. Much trouble 
from water seeping in". Is that No. 1 or No. 2 ?

A.—That is No. 1.
Q.—So it is only the three first lines on that page which 

concern pit no. 2 ?
A.—Yes.
Q.—"Pit No. 2 down in three places, two of which ap 

peared to be on something solid". Does not that rather show that 
it was still augur work 1

A.—Yes. That is what I said.
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V. W. O'SHEA (recalled for Plaintiff) Examination in chief.

Q.—That it was still augur work and that shows with res 
pect to this pit No. 2 ?

A.—Yes.
Q.—Even on the 1st of June ? 

IQ A.—Yes.
Q.—Is there anything which shows that you went back to 

it and dug into if?
A.—Well, this shows on the 31st.
Q.—The 31st of May is augur, "Drove augur down 18 

feet"?
A.—Yes.
Q.—Is there anything in the note anywhere that shows 

that in driving the augur down there was any opening up of the 
put? 

20 A.—No, there is nothing.
Q.—And from memory would you swear that it was done ?
A.—Yes. You mean that this one was opened up?
Q.—That the one to which the three augur trials referred 

to, 'was ultimately opened up and excavated ?
A.—Yes.
Q.—You remember that ?
A.—Yes.
Q.—But you took no note concerning it?
A.—No. ' 

30 Q.—Can you say to what depth it was excavated?
A.—No.
Q.—The rest of these notes concern other things than the 

test mts?
A.—Yes.
Q.—We have taken, have we, everything that may be of 

interest with respect to the test pits, from the notes? We have 
mentioned everything in the notes which has any interest with 
respect to these test pits ?

A.—Yes.
40 Q.—Do you remember how far down from the top of the 

pit this blasting was done ?
A.—No, I do not remember.
Q.—And there is nothing in the notes which would help 

you ?
A.—No.
Q.—Do you remember if there was just one shot put in, 

or if you put in one shot, and went a certain distance and then 
put in some more ?

A.—Only one shot when I arrived.
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1). W. O'SHEA (recalled for Plaintiff) Cross-examination.

Q.—You remember only one shot?
A.—That is all.
Q.—And you do not remember at what elevation it start 

ed, nor what was the depth of the hole you put the shot in ? 
^O A.—No.

Q.—That was for the purpose of loosening it up to facili 
tate the excavating ?

A.—It was to get rid of the boulders.
Q.—The boulder that filled the hole?
A.—No, it did not fill the hole. It was partly in the 

hole.
Q.—Was all this stuff being thrown up by shovel to one 

shelf, and then to another, or was it being taken out with 
buckets ?

20 A.—They may have used a pail. They used buckets when 
they got very deep, — a ten quart pail.

Q.—Was that in every one of them, or have you any vivid 
recollection about it at all?

A.—Not vivid, no.
Q.—Were these filled in immediately after you had seen 

what they revealed ?
A.—No, they were filled in a few days afterwards.
Q.—There was one being worked at on the 15th of June, 

and when Major McEwen went there, which had been filled in, 
30 that one as well as the others?

A.—All the pits were filled in.
Q.—All the pits were filled in at the time Major McEwen 

went there?
A.—Yes.

Cross-examined by Mr. Geoffrion, K. C., of Counsel for 
Defendant:—

Q.—I suppose tlie fact that they were filled in was ob- 
40 vious?

A.—Yes, they were heaped.
Q.—Did you tell me that you read everything in these 

notes, on those four pages, that bears on the test pits ?
A.—No, there is something on one page that was not all 

read.
Q.—What is this, "Ledge seems to have a high percent 

age of mica and is dipping away to the east at a sharp angle". 
That was not read. Has that anything to do with the question?

A.—It is all about the pits.
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1). W. O'SHEA (recalled for Plaintiff) Cross-examination.

Q.—"Last two or three feet have been through is broken 
rock which consists of broken mica". Could you typewrite these 
notes and then we can read them ?

Mr. St. Laurent:—Thfe witness might file the original 
notes and also certify as correct a typewritten transcript.

Witness:—Do you want everyone of them?

pits.

Mr. Geoffrion:—Only those four.

Mr. St. Laurent:—Only those four which deal with the test

Mr. Geoffrion:—If everything is already in I won't want 
them, but if everything is not in I want it all.

By Mr. Geoffrion:—
Q.—Is that all that is not in ?
Witness:—That has not been read?
Counsel:—Yes.
Witness:—That is all.

30 Q-—Will you please file these four pages with a certified 
typewritten copy as exhibit D-7 ?

A.—Yes.
Q.—You stated, as to pit No. 5, there were five feet square, 

leaving aside the case where you took an augur. Was that the 
average size?

A.—Yes, at the bottom. By the time they got to the bot 
tom they were five feet square.

Q.—You started them wider?
A.—We had to start some of them wider, whatever the 

40 ground could stand.
Q.—You say you think No. 5 was shored. Which ones 

were shored and which were not?
A.—Pits 1 and 2, 4 and 5 were shored.
Q.—At what depth ? For the top or for the lower ?
A.—For the top.
Q.—You said that water was filling the pits. Does that 

apply to several pits, or to which ones ?
A.—We had trouble with water in every one.
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D. W. O'SHEA (recalled for Plaintiff) Cross-examination,

Q.—Did you have to use pumps in all of them?
A.—Yes.
Q.—I understand you used an augur in pits No. 4 from 

the level 101.5 downward to 92 f 
jO A.—Yes.

Q.—With regard to No. 1, you have a note, "Gravel seems 
to get coarser". What do you mean by "Coarser" 1?

A.—Heavier and larger pebbles.
Q.—I am a little confused about No. 2. I don't under 

stand it. You apparently excavated a few feet, since your augur 
went down 18 feet ; so there had been a little excavation there, 
is that right?

A.—Well, as I remember, what we actually did, was to
first drive an augur down, and when we found that we were not

20 locating rock, and we could not drive the augur any further,
we opened up the pit and went down some distance, and then
drove the augur again.

Q.—You say you drove down in three places?
A.—Three places in the pit.
Q.—Was that after excavating?
A.—After excavating.
Q.—You first drove the augur down as far as you could 

drive it, and could not get deep enough, and then excavated some 
rock, and drove the augur from the bottom of the excavation in 

30 these three places in the pit?
A.-Yes.
Q.—At what level did you get that water which was coming 

through ?
A.—I do not remember.
Q.—Through to the surface?
A.—No.
Q.—Was it through the gravel, or through the soft sand?
A.—I don't know. I cannot tell you about that.
Q.—Was the surface dry?
A.—Surface was dry.
Q.—You do not remember how dee]) you had gone when 

you began to get the water ?
A.—No.
Q.—Did you get water continuously?
A.-Yes/
Q.—So you cannot say from what strata it came ?
A.—In came in the gravel.

And further deponent saith not.
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